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INVITATION TO TENDER 

Procuring Entity: COUNTY GOVERNMENT OF HOMA BAY 

Tender Description:  PROPOSED CONSTRUCTION OF A MODERN FUNERAL HOME AT THE HOMA 

BAY COUNTY TEACHING AND REFERAL HOSPITAL 

Tender No.:  HBC/PH&MS/ONT/060/2022-2023  

 

TheCounty Government of HomaBay invites bids for the proposed construction of a modern funeral home at 

the Homa Bay County Teaching and Referal Hospital.Tendering will be conducted under open competitive 

method (National) using a standardizedtenderdocument. 

1. The tenderisopentoallqualifiedandinterested Tenderers. Any Contractors with pending works with the 

County Government of Homabay are NOT eligible to participate in this tender. 

 

2. Eligible and interested bidders may obtain further information and inspect the bidding documents at the 

office of CountyDirector Procurement and Supplies Management, County Government of Homabay 

between 8.00am and 5.00pm Kenyan Time, during Official working days. 

 

3. The document may also be downloaded free of charge from the Public Procurement Information   Portal 

www.tenders.go.ke and/or Integrated Financial Management Information System (IFMIS) Supplier 

Portal www.supplier.treasury.go.keusing the unique IFMIS negotiation number indicated above or 

County Website (www.homabay.go.ke). 

4. Bidders who download the tender document must register with County Government; the company name, 

postal, physical, email and telephone address for the purposes of receiving any further tender clarifications 

and/or addendums if need be through Email: procurement@homabay.go.ke. 

5. Prices quoted should be inclusive of all taxes and service delivery costs, must be expressed in Kenya 

shillings and will remain valid for 120 days from date of tender opening. 

6. All tenderers to provide Kshs1,000,000.00 bid security from a financial institution regulated by Central 

Bank of Kenya (CBK). Original bid bond should be deposited and registered with the office of County 

Director, Procurement and Supplies Management while its copy uploaded with the tender documents.  

7. TheTenderershallchronologicallyserializeallpagesand attachments numerically in the order of 1, 2, 3…… 

ofthetenderdocumentssubmitted. 

8. Completed tender documents must be submitted through the IFMIS supplier portal 

www.supplier.treasury.go.ke not later than April 5, 2023local time.Manual submissions will not be 

allowed. 

9. Tenders will be opened immediately there after in the IFMIS Supplier Portal. 

10. The addressesreferred to a bove are: 

 
 
 

COUNTY DIRECTOR,  

PROCUREMENT & SUPPLIES MANAGEMENT, 

COUNTY GOVERNMENT OF HOMA BAY, 

P.O. BOX 469 – 40300, HOMA BAY. 

Email: procurement@homabay.go.ke 

 

 

  

http://www.supplier.treasury.go.ke/
http://www.homabay.go.ke/
mailto:procurement@homabay.go.ke
http://www.supplier.treasury.go.ke/
mailto:procurement@homabay.go.ke
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SECTION I - INSTRUCTIONS TO TENDERERS 

A GENERALPROVISIONS 

1.0 Scope oftender 

1.1 TheProcuringEntityasdefinedintheAppendixtoConditionsofContractinvitestendersforWorksContractas 
described in the tender documents. The name, identification, and number of lots (contracts) of this Tender 
DocumentarespecifiedintheTDS. 

1.2 Throughoutthistenderingdocument: 
a) Theterm“inwriting”meanscommunicatedinwrittenform(e.g.bymail,e-mail,fax,includingifspecified in the 

TDS,distributedorreceivedthroughtheelectronic-procurementsystemusedbytheProcuringEntity) 
withproofofreceipt; 

b) ifthecontextsorequires,“singular”means“plural”andviceversa; 
c) “Day”meanscalendarday,unlessotherwisespecifiedas“BusinessDay”.ABusinessDayisanydaythatis 

anofficialworkingdayoftheProcuringEntity.Itexcludesofficialpublicholidays. 

2.0 Fraud andcorruption 

2.1 TheProcuringEntityrequirescompliancewiththeprovisionsofthePublicProcurementandAssetDisposalAct, 
2015, Section 62 “Declaration not to engage in corruption”. The tender submitted by a person shall include a 
declarationthatthepersonshallnotengageinanycorruptorfraudulentpracticeandadeclarationthattheperson 
orhisorhersub-contractorsarenotdebarredfromparticipatinginpublicprocurementproceedings. 

2.2 TheProcuringEntityrequirescompliancewiththeprovisionsoftheCompetitionAct2010,regardingcollusivepractic
es in contracting. Any tenderer found to have engaged in collusive conduct shall be disqualified and 
criminaland/orcivilsanctionsmaybeimposed.Tothiseffect,Tendersshallberequiredtocompleteandsignthe 
“CertificateofIndependentTenderDetermination”annexedtotheFormofTender. 

2.3 Tenderers shall permit and shall cause their agents (whether declared or not), subcontractors,sub-consultants, 
serviceproviders,suppliers,andtheirpersonnel,topermittheProcuringEntitytoinspectallaccounts,records and 
other documents relating to any initial selection process, pre-qualification process, tender submission, 
proposal submission, and contract performance (in the case of award), and to have them audited by auditors 
appointedbytheProcuringEntity. 

2.4 Unfair Competitive Advantage - Fairness and transparency in the tender process require that the firms ortheir 
Affiliates competing for a specific assignment do not derive a competitive advantage from having provided 
consultingservicesrelatedtothistender.Tothatend,theProcuringEntityshallindicateintheDataSheetand 
makeavailabletoallthefirmstogetherwiththistenderdocumentallinformationthatwouldinthatrespectgive 
suchfirmanyunfaircompetitiveadvantageovercompetingfirms. 

3.0 Eligibletenderers 

3.1 ATenderermaybeafirmthatisaprivateentity,astate-ownedenterpriseorinstitutionsubjecttoITT3.8,oran 
individualoranycombinationofsuchentitiesintheformofajointventure(JV)underanexistingagreementor with the 
intenttoenterintosuchanagreementsupportedbyaletterofintent.Inthecaseofajointventure,all members shall be 
jointly and severally liable for the execution of the entire Contract in accordance with the 
Contractterms.TheJVshallnominateaRepresentativewhoshallhavetheauthoritytoconductallbusinessfor and on 
behalf of any and all the members of the JV during the tendering process and, in the event the JV is awarded 
the Contract, during contract execution. Members of a joint venture may not also make anindividual tender, 
be a subcontractor in a separate tender or be part of another joint venture for the purposes of the same 
Tender.ThemaximumnumberofJVmembersshallbespecifiedintheTDS. 

3.2 PublicOfficersoftheProcuringEntity,theirSpouses,Child,Parent,BrothersorSister.Child,Parent, 
BrotherorSisterofaSpouse,theirbusinessassociatesoragentsandfirms/organizationsinwhichthey 
haveasubstantialorcontrollinginterestshallnotbeeligibletotenderorbeawardedacontract.Public 
Officersarealsonotallowedtoparticipateinanyprocurementproceedings. 

 
3.3 A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of interest shall be 

disqualified.Atenderermaybeconsideredtohaveaconflictofinterestforthepurposeofthistenderingprocess, 
ifthetenderer: 
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a) Directlyorindirectlycontrols,iscontrolledbyorisundercommoncontrolwithanothertenderer; 

b) Receivesorhasreceivedanydirectorindirectsubsidyfromanothertenderer; 

c) Hasthesamelegalrepresentativeasanothertenderer; 

d) Hasarelationshipwithanothertenderer,directlyorthroughcommonthirdparties,thatputsitinaposition 
toinfluencethetenderofanothertenderer,orinfluencethedecisionsoftheProcuringEntityregardingthis 
tenderingprocess; 

e) Anyofitsaffiliatesparticipatedasaconsultantinthepreparationofthedesignortechnicalspecifications of the 
goodsorworksthatarethesubjectofthetender; 

f) Anyofitsaffiliateshasbeenhired(orisproposedtobehired)bytheProcuringEntityasaconsultantforContracti
mplementation; 

g) Would be providing goods, works, or non-consulting services resulting from or directly related to 
consulting services for the preparation or implementation of the contract specified in this Tender 
Document; 

h) Has a close business or personal relationship with senior management or professional staff of the 
ProcuringEntitywhohastheabilitytoinfluencethebiddingprocessand: 

i) AredirectlyorindirectlyinvolvedinthepreparationoftheTenderdocumentorspecificationsofthe 
Contract,and/ortheTenderevaluationprocessofsuchcontract;or 

ii) MaybeinvolvedintheimplementationorsupervisionofsuchContractunlesstheconflictstemming 
fromsuchrelationshiphasbeenresolvedinamanneracceptabletotheProcuringEntitythroughout 
thetenderingprocessandexecutionoftheContract. 

3.4 Atenderershallnotbeinvolvedincorrupt,coercive,obstructiveorfraudulentpractice.Atendererthatisproven 
tohavebeeninvolvedinanyofthesepracticesshallbeautomaticallydisqualified 

3.5 A Tenderer (either individually or as a JV member) shall not participate in more than one Tender, except for 
permittedalternativetenders.ThisincludesparticipationasasubcontractorinotherTenders.Suchparticipation 
shallresultinthedisqualificationofallTendersinwhichthefirmisinvolved.Membersofajointventuremaynot 
alsomakeanindividualtender,beasub-contractorinaseparatetenderorbepartofanotherjointventureforthe 
purposesofthesameTender.AfirmthatisnotatendereroraJVmembermayparticipateasasubcontractorin 
morethanonetender. 

3.6 ATenderermayhavethenationalityofanycountry,subjecttotherestrictionspursuanttoITT3.9.ATenderer 
shallbedeemedtohavethenationalityofacountryiftheTendererisconstituted,incorporatedorregisteredin and 
operates in conformity with the provisions of the laws of that country, as evidenced by its articles of 
incorporation(orequivalentdocumentsofconstitutionorassociation)anditsregistrationdocuments,asthecase 
maybe.Thiscriterionalsoshallapplytothedeterminationofthenationalityofproposedsub-contractorsorsub-
consultantsforanypartoftheContractincludingrelatedServices. 

3.7 A Tenderer that has been debarred from participating in public procurement shall be ineligible to tender or be 
awarded a contract. The list of debarred firms and individuals is available from the website of 
PPRAwww.ppra.go.ke. 

3.8 A Tenderer that is a state-owned enterprise or a public institution in Kenya may be eligible to tender and be 
awarded Contract(s)onlyifitisdeterminedbytheProcuringEntitytomeetthefollowingconditions,i.e.ifitis: 

i) A legalpublicentityofGovernmentand/orpublicadministration, 

ii) financially autonomous and not receiving any significant subsidies or budget support from any public 
entityorGovernment,and; 

(iii) operating under commercial law and vested with legal rights and liabilities similar to any commercial 
enterprisetoenableitcompetewithfirmsintheprivatesectoronanequalbasis. 

3.9 Firmsandindividualsshallbeineligibleiftheircountriesoforiginare: 

(a) Asamatteroflaworofficialregulations,Kenyaprohibitscommercialrelationswiththatcountry; 

(b) byanactofcompliancewithadecisionoftheUnitedNationsSecurityCounciltakenunderChapterVIIof 
theCharteroftheUnitedNations,Kenyaprohibitsanyimportofgoodsorcontractingofworksorservices 
fromthatcountry,oranypaymentstoanycountry,person,orentityinthatcountry. 

http://www.ppra.go.ke/
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A tenderer shall provide such documentary evidence of eligibility satisfactory to the Procuring Entity, as 
the Procuring Entity shall reasonably request. 

3.10 Foreign tenderers are required to source at least forty (40%) percent of their contract inputs (in supplies, local 
sub-contractsandlabor)fromcitizensuppliersandcontractors.Tothisend,aforeigntenderershallprovideinits tender 
documentary evidence that this requirement is met. Foreign tenderers not meeting this criterion will be 
automaticallydisqualified.InformationrequiredtoenabletheProcuringEntitydetermineifthisconditionismet 
shallbeprovidedforthispurposein“SECTIONIII-EVALUATIONANDQUALIFICATIONCRITERIA,Item 9”. 

3.11 PursuanttotheeligibilityrequirementsofITT3.10,atenderisconsideredaforeigntenderer,Ifitisregisteredin Kenya 
and has less than 51 percent ownership by nationals of Kenya and if it does not subcontract to foreign 
firmsorindividualsmorethan10percentofthecontractprice,excludingprovisionalsums.JVsareconsideredas 
foreigntenderersiftheindividualmemberfirmsregisteredinKenyahaveless51percentownershipbynationals of 
Kenya. The JV shall not subcontract to foreign firms more than 10 percent of the contract price, excluding 
provisionalsums. 

3.12 TheNationalConstructionAuthorityActofKenyarequiresthatalllocalandforeigncontractorsberegistered 
withtheNationalConstructionAuthorityandbeissuedwithaRegistrationCertificatebeforetheycanundertake 
anyconstructionworksinKenya.Registrationshallnotbeaconditionfortender,butitshallbeaconditionof 
contractawardandsignature.Aselectedtenderershallbegivenopportunitytoregisterbeforesuchawardand 
signatureofcontract.ApplicationforregistrationwithNationalConstructionAuthoritymaybeaccessedfrom 
thewebsitewww.nca.go.ke. 

3.13 The Competition Act of Kenya requires that firms wishing to tender as Joint Venture undertakings whichmay 
prevent, distort or lessen competition in provision of services are prohibited unless they are exempt in 
accordance with the provisions of Section 25 of the Competition Act, 2010. JVs will be required to seek for 
exemption from the 
CompetitionAuthority.Exemptionshallnotbeaconditionfortender,butitshallbeaconditionofcontractaward and 
signature. A JV tenderer shall be given opportunity to seek such exemption as a condition of award and 
signature of contract. Application for exemption from the Competition Authority of Kenya may be accessed 
from the websitewww.cak.go.ke. 

4.14 Akenyantenderershallbeeligibletotenderifitprovidesevidenceofhavingfulfilledhis/hertaxobligationsby 
producing validtaxcompliancecertificateortaxexemptioncertificateissuedbytheKenyaRevenueAuthority. 

4.0 Eligible goods,equipment,andservices 

4.1 Goods,equipmentandservicestobesuppliedundertheContractmayhavetheirorigininanycountrythatisnot 
ineligibleunderITT3.9.AttheProcuringEntity'srequest,Tenderersmayberequiredtoprovideevidenceofthe 
originofGoods,equipmentandservices. 

4.2 Anygoods,worksandproductionprocesseswithcharacteristicsthathavebeendeclaredbytherelevantnational 
environmental protection agency or by other competent authority as harmful to human beings and to the 
environmentshallnotbeeligibleforprocurement. 

5.0 Tenderer'sresponsibilities 

5.1 The tenderer shall bear all costs associated with the preparation and submission of his/her tender, and the 
ProcuringEntitywillinnocaseberesponsibleorliableforthosecosts. 

5.2 Thetenderer,atthetenderer'sownresponsibilityandrisk,isencouragedtovisitandexamineandinspecttheSite of the 
Worksanditssurroundingsandobtainallinformationthatmaybenecessaryforpreparingthetenderand 
enteringintoacontractforconstructionoftheWorks.ThecostsofvisitingtheSiteshallbeatthetenderer'sown expense. 

5.3 TheTendererandanyofitspersonneloragentswillbegrantedpermissionbytheProcuringEntitytoenterupon 
itspremisesandlandsforthepurposeofsuchvisit.TheTenderershallindemnifytheProcuringEntityagainstall 
liabilityarisingfromdeathorpersonalinjury,lossofordamagetoproperty,andanyotherlossesandexpenses 
incurredasaresultoftheexaminationandinspection. 

http://www.nca.go.ke/
http://www.cak.go.ke/
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5.4 ThetenderershallprovideintheFormofTenderandQualificationInformation,apreliminarydescriptionofthe 
proposedworkmethodandschedule,includingcharts,asnecessaryorrequired. 

B. CONTENTSOF TENDERDOCUMENTS 

6.0 SectionsofTenderDocument 

 
6.1 The tender document consists of Parts 1, 2, and 3, which includes all the sections specified below, and which 

shouldbereadinconjunctionwithanyAddendaissuedinaccordancewithITT10. 
 
PART 1: Tendering Procedures  
SectionI – InstructionstoTenderers 
SectionII – TenderDataSheet(TDS) 
SectionIII-EvaluationandQualificationCriteria 
SectionIV – TenderingForms 

PART 2: Works' Requirements 
Section V - Bills of Quantities 
Section VI - Specifications 
Section VII - Drawings 

PART 3: Conditions of Contract and Contract Forms 

Section VIII - General Conditions (GCC)  
SectionIX-SpecialConditionsofContract  
SectionX-ContractForms 
 

6.2 TheInvitationtoTenderNoticeissuedbytheProcuringEntityisnotpartoftheContractdocuments.Unlessobtaineddir
ectlyfromtheProcuringEntity,theProcuringEntityisnotresponsible for the completeness of the 
Tenderdocument,responsestorequestsforclarification,theminutesofapre-arrangedsitevisitandthose of the pre-
Tendermeeting(ifany),orAddendatotheTenderdocumentinaccordancewithITT10.Incaseofany 
contradiction,documentsobtaineddirectlyfromtheProcuringEntityshallprevail. 
 

6.3 The Tenderer is expected to examine all instructions, forms, terms, and specifications in the Tender 
Documentand to furnish with its Tender all information and documentation as is required by the Tender 
document. 
 

7.0 ClarificationofTenderDocument,SiteVisit,Pre-tenderMeeting 

 

7.1 ATendererrequiringanyclarificationoftheTenderDocumentshallcontacttheProcuringEntityinwritingatthe 

ProcuringEntity'saddressspecifiedintheTDSorraiseitsenquiriesduringthepre-Tendermeetingifprovided for in 

accordance with ITT 7.2. The Procuring Entity will respond in writing to any request for clarification, 

provided that such request is received no later than the period specified in the TDS prior to the deadline for 

submission of tenders. The Procuring Entity shall forward copies of its response to all tenderers who have 

acquiredtheTenderdocumentsinaccordancewithITT7.4,includingadescriptionoftheinquirybutwithout 

identifyingitssource.IfsospecifiedintheTDS,theProcuringEntityshallalsopromptlypublishitsresponseat the web 

page identified in the TDS. Should the clarification result in changes to the essential elements of the 

TenderDocuments,theProcuringEntityshallamendtheTenderDocumentsfollowingtheprocedureunderITT 

8andITT22.2. 

 

7.2 TheTenderer,attheTenderer'sownresponsibilityandrisk,isencouragedtovisitandexamineandinspectthe site(s) of 

the requiredcontractsandobtainallinformationthatmaybenecessaryforpreparingatender.Thecosts 

ofvisitingtheSiteshallbeattheTenderer'sownexpense.TheProcuringEntityshallspecifyintheTDSif a pre-

arranged Site visit and or a pre-tender meeting will be held, when and where. The Tenderer's designated 

representative is invited to attend a pre-arranged site visit and a pre-tender meeting, as the case may be. The 

purposeofthesitevisitandthepre-tendermeetingwillbetoclarifyissuesandtoanswerquestionsonanymatter 

thatmayberaisedatthatstage. 

 

7.3 The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not later than the 

periodspecifiedintheTDSbeforethemeeting. 

 

7.4 Minutesofapre-arrangedsitevisitandthoseofthepre-tendermeeting,ifapplicable,includingthetextofthe 
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questionsaskedbyTenderersandtheresponsesgiven,togetherwithanyresponsespreparedafterthemeeting,will be 

transmitted promptly to all Tenderers who have acquired the Tender Documents. Minutes shall not identify the 

source of the questions asked. 

7.5 TheProcuringEntityshallalsopromptlypublishanonymized(nonames)Minutesofthepre-arrangedsitevisit and 
those of the pre-tender meeting at the web page identified in the TDS. Any modification to the Tender 
Documents that may become necessary as a result of the pre-arranged site visit and those of the pre-tender 
meetingshallbemadebytheProcuringEntityexclusivelythroughtheissueofanAddendumpursuanttoITT8 
andnotthroughtheminutesofthepre-Tendermeeting.Non-attendanceatthepre-arrangedsitevisitandthepre-
tendermeetingwillnotbeacausefordisqualificationofaTenderer. 

8.0 AmendmentofTenderDocuments 

8.1 At any time prior to the deadline for submission of Tenders, the Procuring Entity may amend the Tender 
Documentsbyissuingaddenda. 

8.2 Any addendum issued shall be part of the Tender Documents and shall be communicated in writing to allwho 
have obtained the Tender Documents from the Procuring Entity. The Procuring Entity shall also promptly 
publishtheaddendumontheProcuringEntity'swebsiteinaccordancewithITT7.5. 

8.3 To give Tenderers reasonable time in which to take an addendum into account in preparing their Tenders, the 
ProcuringEntityshouldextendthedeadlineforthesubmissionofTenders,pursuanttoITT22.2. 

C. PREPARATIONOFTENDERS 

9. CostofTendering 

TheTenderershallbearallcostsassociatedwiththepreparationandsubmissionofitsTender,and the Procuring 
Entity shall not be responsible or liable for those costs, regardless of the conduct or outcome of the tendering 
process. 

10.0 Language of Tender 

TheTender,aswellasallcorrespondenceanddocumentsrelatingtothetenderexchangedbythetendererandthe 
ProcuringEntity,shallbewrittenintheEnglishLanguage.Supportingdocumentsandprintedliteraturethatare part of 
the Tender may be in another language provided they are accompanied by an accurate and notarized 
translationoftherelevantpassagesintotheEnglishLanguage,in which case,forpurposesofinterpretationofthe 
Tender,suchtranslationshallgovern. 

11.0 DocumentsComprisingtheTender 

11.1 TheTendershallcomprisethefollowing: 

 

a) FormofTenderpreparedinaccordancewithITT12; 

b) SchedulesincludingpricedBillofQuantities,completedinaccordancewithITT12andITT14; 

c) TenderSecurityorTender-SecuringDeclaration,inaccordancewithITT19.1; 

d) AlternativeTender,ifpermissible,inaccordancewithITT13; 

e) Authorization: written confirmation authorizing the signatory of the Tender to commit the Tenderer, in 
accordancewithITT20.3; 

f) Qualifications:documentaryevidenceinaccordancewithITT17establishingtheTenderer'squalifications 
toperformtheContractifitsTenderisaccepted; 

g) Conformity:atechnicalproposalinaccordancewithITT16; 

h) AnyotherdocumentrequiredintheTDS. 

 
11.2 In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a copy of the Joint 

Venture Agreement entered into by all members. Alternatively, a letter of intent to execute a Joint Venture 
Agreement in the event of a successful Tender shall be signed by all members and submitted with the Tender, 
together with a copy of the proposed JV Agreement. Change of membership and conditions of the JV prior to 
contractsignaturewillrenderthetenderliablefordisqualification. 
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12.0 Form of Tender and Schedules 

12.1 TheFormofTenderandSchedules,includingtheBillofQuantities,shallbepreparedusingtherelevantforms 
furnishedinSectionIV,TenderingForms.Theformsmustbecompletedwithoutanyalterationstothetext,and no 
substitutes shall be accepted except as provided under ITT 20.3. All blank spaces shall be filled in withthe 
informationrequested.TheTenderershallchronologicallyserializeallpagesofthetenderdocumentssubmitted. 

12.2 TheTenderershallfurnishintheFormofTenderinformationoncommissionsandgratuities,ifany,paidortobe 
paidtoagentsoranyotherpartyrelatingtothisTender. 

13. AlternativeTenders 

13.1 UnlessotherwisespecifiedintheTDS,alternativeTendersshallnotbeconsidered. 

13.2 When alternative times for completion are explicitly invited, a statement to that effect will be included in the 
TDS, and the method of evaluating different alternative times for completion will be described in Section III, 
EvaluationandQualificationCriteria. 

13.3 ExceptasprovidedunderITT13.4below,Tendererswishingtooffertechnicalalternativestotherequirements of the 
TenderDocumentsmustfirstpricetheProcuringEntity'sdesignasdescribedintheTenderDocumentsand shall 
further provide all information necessary for a complete evaluation of the alternative by the Procuring Entity, 
including drawings, design calculations, technical specifications, breakdown of prices, and proposed 
constructionmethodologyandotherrelevantdetails.Onlythe technical alternatives,ifany,oftheTendererwith 
theWinningTenderconformingtothebasictechnicalrequirementsshallbeconsideredbytheProcuringEntity. 

13.4 WhenspecifiedintheTDS,Tenderersarepermittedtosubmitalternativetechnicalsolutionsforspecifiedparts of the 
Works,andsuchpartswillbeidentifiedintheTDS,aswillthemethodfortheirevaluating,anddescribed 
inSectionVII,Works'Requirements. 

14.0 TenderPricesandDiscounts 

14.1 Thepricesanddiscounts(includinganypricereduction)quotedbytheTendererintheFormofTenderandinthe 
BillofQuantitiesshallconformtotherequirementsspecifiedbelow. 

14.2 The Tenderer shall fill in rates and prices for all items of the Works described in the Bill of Quantities. Items 
againstwhichnorateorpriceisenteredbytheTenderershallbedeemedcoveredbytheratesforotheritemsin 
theBillofQuantitiesandwillnotbepaidforseparatelybytheProcuringEntity.Anitemnotlistedinthepriced 
BillofQuantitiesshallbeassumedtobenotincludedintheTender,andprovidedthattheTenderisdetermined 
substantially responsive notwithstanding this omission, the average price of the item quoted by substantially 
responsiveTendererswillbeaddedtotheTenderpriceandtheequivalenttotalcostoftheTendersodetermined will be 
usedforpricecomparison. 

14.3 ThepricetobequotedintheFormofTender,inaccordancewithITT12.1,shallbethetotalpriceoftheTender, 
includinganydiscountsoffered. 

14.4 The Tenderer shall quote any discounts and the methodology for their application in the Form of Tender, in 
accordancewithITT12.1. 

14.5 ItwillbespecifiedintheTDSiftheratesandpricesquotedbytheTendererareorarenotsubjecttoadjustment 
duringtheperformance of the ContractinaccordancewiththeprovisionsoftheConditionsofContract,except 
incaseswherethecontractissubjecttofluctuationsandadjustments,notfixedprice.Insuchacase,theTenderer 
shallfurnishtheindicesandweightingsforthepriceadjustmentformulaeintheScheduleofAdjustmentData and the 
ProcuringEntitymayrequiretheTenderertojustifyitsproposedindicesandweightings. 

14.6 Where tenders are being invited for individual lots (contracts)or for any combination of lots (packages), 
tenderers wishing to offer discounts for the award of more than one Contract shall specify in their Tender the 
price reductions applicable to each package, or alternatively, to individual Contracts within the package. 
Discounts shall be submitted in accordance with ITT 14.4, provided the Tenders for all lots (contracts) are 
openedatthesametime. 
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14.7 Allduties,taxes,andotherleviespayablebytheContractorundertheContract,orforanyothercause,asofthe 
date30dayspriortothedeadlineforsubmissionofTenders,shallbeincludedintheratesandpricesandthetotal 
TenderPricesubmittedbytheTenderer. 

15.0 CurrenciesofTenderandPayment 

15.1 Thecurrency(ies)oftheTenderandthecurrency(ies)ofpaymentsshallbethesame. 

15.2 TenderersshallquoteentirelyinKenyaShillings.TheunitratesandthepricesshallbequotedbytheTendererin 
theBillofQuantities,entirelyinKenyashillings. 
a) ATendererexpectingtoincurexpendituresinothercurrenciesforinputstotheWorkssuppliedfromoutside 

Kenya(referredtoas“theforeigncurrencyrequirements”)shall(ifsoallowedintheTDS)indicateinthe 
Appendix to Tender the percentage(s) of the Tender Price (excluding Provisional Sums), needed by the 
Tenderer for the payment of such foreign currency requirements, limited to no more than two foreign 
currencies. 

b) The rates of exchange to be used by the Tenderer in arriving at the local currency equivalent and the 
percentage(s)mentionedin(a)aboveshallbespecifiedbytheTendererintheAppendixtoTenderandshall 
bebasedontheexchangerateprovidedbytheCentralBankofKenyaonthedate30dayspriortotheactual 
dateoftenderopening.SuchexchangerateshallapplyforallforeignpaymentsundertheContract. 

15.3 TenderersmayberequiredbytheProcuringEntitytojustify,totheProcuringEntity'ssatisfaction,theirlocaland 
foreign currency requirements, and to substantiate that the amounts included in the unit rates and prices and 
shown in the Schedule of Adjustment Data in the Appendix to Tender are reasonable, in which case a detailed 
breakdownoftheforeigncurrencyrequirementsshallbeprovidedbyTenderers. 

16.0  Documents Comprising the Technical Proposal 

TheTenderershallfurnishatechnicalproposalincludingastatementofworkmethods,equipment,personnel, 
scheduleandanyotherinformationasstipulatedinSectionIV,TenderForms,insufficientdetailtodemonstrate 
theadequacyoftheTenderer'sproposaltomeetthework'srequirementsandthecompletiontime. 

17.0 DocumentsEstablishingtheEligibilityandQualificationsoftheTenderer 

17.1 Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to establish Tenderer's 
eligibilityinaccordancewithITT4. 

17.2 InaccordancewithSectionIII,EvaluationandQualificationCriteria,toestablishitsqualificationstoperformthe 
ContracttheTenderershallprovidetheinformationrequestedinthecorrespondinginformationsheetsincluded 
inSectionIV,TenderForms. 

17.3 IfamarginofpreferenceappliesasspecifiedinaccordancewithITT33.1,nationaltenderers,individuallyorin 
jointventures,applyingforeligibilityfornationalpreferenceshallsupplyallinformationrequiredtosatisfythe 
criteriaforeligibilityspecifiedinaccordancewithITT33.1. 

17.4 Tenderers shall be asked to provide, as part of the data for qualification, such information, including detailsof 
ownership,asshallberequiredtodeterminewhether, according to theclassificationestablishedbytheProcuring 
Entity,aparticularcontractororgroupofcontractorsqualifiesforamarginofpreference.Furthertheinformation 
willenabletheProcuringEntityidentifyanyactualorpotentialconflictofinterestinrelationtotheprocurement and/or 
contract management processes, or a possibility of collusion between tenderers, and thereby help to 
preventanycorruptinfluenceinrelationtotheprocurementprocessorcontractmanagement. 

17.5 The purpose of the information described in ITT 17.4 above overrides any claims to confidentiality which a 
tenderer may have. There can be no circumstances in which it would be justified for a tenderer to keep 
information relating to its ownership and control confidential where it is tendering to undertake public sector 
work and receive public sector funds. Thus, confidentiality will not be accepted by the Procuring Entity as a 
justification for a Tenderer'sfailuretodisclose,orfailuretoproviderequiredinformationonitsownershipand 
control. 

17.6 The Tenderer shall provide further documentary proof, information or authorizations that the ProcuringEntity 
mayrequestinrelationtoownershipandcontrolwhichinformationonanychangestotheinformationwhichwas 
providedbythetendererunderITT6.4.Theobligationstorequirethisinformationshallcontinuefortheduration 
oftheprocurementprocessandcontractperformanceandaftercompletionofthecontract,ifanychangetothe 
informationpreviouslyprovidedmayrevealaconflictofinterestinrelationtotheawardormanagementofthe contract. 

17.7 Allinformationprovidedbythetendererpursuanttotheserequirementsmustbecomplete,currentandaccurate as at 
the date of provision to the Procuring Entity. In submitting the information required pursuant to these 
requirements,theTenderershallwarrantthattheinformationsubmittediscomplete,currentandaccurateasat 
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thedateofsubmissiontotheProcuringEntity. 

17.8 Ifatendererfailstosubmittheinformationrequiredbytheserequirements,itstenderwillberejected.Similarly, 
iftheProcuringEntityisunable,aftertakingreasonablesteps,toverifytoareasonabledegreetheinformation 
submittedbyatendererpursuanttotheserequirements,thenthetenderwillberejected. 

17.9 If information submitted by a tenderer pursuant to these requirements, or obtained by the Procuring Entity 
(whether through its own enquiries, through notification by the public or otherwise), shows any conflict of 
interest which could materially and improperly benefit the tenderer in relation to the procurement or contract 
managementprocess,then: 

i) Iftheprocurementprocessisstillongoing,thetendererwillbedisqualifiedfromtheprocurementprocess, 

ii) ifthecontracthasbeenawardedtothattenderer,thecontractawardwillbesetasidependingtheoutcomeof(iii), 

iii) the tenderer will be referred to the relevant law enforcement authorities for investigation of whether the 
tendereroranyotherpersonshavecommittedanycriminaloffence. 

17.10 Ifatenderersubmitsinformationpursuanttotheserequirementsthatisincomplete,inaccurateorout-of-date,or 
attemptstoobstructtheverificationprocess,thentheconsequencesITT17.8willensueunlessthetenderercan show to 
the reasonable satisfaction of the Procuring Entity that any such act was not material, or was due to 
genuineerrorwhichwasnotattributabletotheintentionalact,negligenceorrecklessnessofthetender. 

18.0 Period of Validity of Tenders 

18.1.TendersshallremainvalidfortheTenderValidityperiodspecifiedintheTDS.TheTenderValidityperiodstarts from the 
datefixedfortheTendersubmissiondeadline(asprescribedbytheProcuringEntityinaccordancewith ITT22).At 
endervalidforashorterperiodshallberejectedbytheProcuringEntityasnon-responsive. 

18.2 In exceptional circumstances, prior to the expiration of the Tender validity period, the Procuring Entity may 
requestTendererstoextendtheperiodofvalidityoftheirTenders.Therequestandtheresponsesshallbemadein 
writing.IfaTenderSecurityisrequestedinaccordancewithITT19,itshallalsobeextendedforthirty(30)days beyond 
the deadline of the extended validity period. A Tenderer may refuse the request without forfeiting its 
Tendersecurity.ATenderergrantingtherequestshallnotberequiredorpermittedtomodifyitsTender. 

19.0 TenderSecurity 

19.1 The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a Tender Security as 
specifiedintheTDS,inoriginalformand, in the caseofaTenderSecurity,intheamountandcurrencyspecified in the 
TDS.ATender-SecuringDeclarationshallusetheformincludedinSectionIV, TenderForms. 

19.2 IfaTenderSecurityisspecifiedpursuanttoITT19.1,theTenderSecurityshallbeademandguaranteeinanyof 
thefollowingformsattheTenderer'soption: 

I) cash; 

ii) abankguarantee; 

iii) aguaranteebyaninsurancecompanyregisteredandlicensedbytheInsuranceRegulatoryAuthoritylisted 
bytheAuthority; 

(iv) aguaranteeissuedbyafinancialinstitutionapprovedandlicensedbytheCentralBankofKenya,froma 
reputablesource,andaneligiblecountry. 

 
19.3 If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank shall have a 

correspondentbanklocatedinKenyatomakeitenforceable.TheTenderSecurityshallbevalidforthirty(30) 
daysbeyondtheoriginalvalidityperiodoftheTender,orbeyondanyperiodofextensionifrequestedunderITT 18.2. 

19.4 If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, any Tender not 
accompaniedbyasubstantiallyresponsiveTenderSecurityorTender-SecuringDeclarationshallberejectedby 
theProcuringEntityasnon-responsive. 

19.5 If a Tender Security is specified pursuant to ITT 19.1, the Tender Security of unsuccessful Tenderers shall be 
returned as promptly as possible upon the successful Tenderer's signing the Contract and furnishing the 
PerformanceSecurityandanyotherdocumentsrequiredintheTDS.TheProcuringEntityshallalsopromptly 
returnthetendersecuritytothetendererswheretheprocurementproceedingsareterminated,alltenderswere 
determinednon-responsiveorabidderdeclinestoextendtendervalidityperiod. 

19.6 The Tender Security of the successful Tenderer shall be returned as promptly as possible once the successful 
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Tenderer has signed the Contract and furnished the required Performance Security, and any other documents 
requiredintheTDS. 

19.7 TheTenderSecuritymaybeforfeitedortheTender-SecuringDeclarationexecuted: 

a) if a Tenderer withdraws its Tender during the period of Tender validity specified by the Tenderer on the 
FormofTender,oranyextensiontheretoprovidedbytheTenderer;or 

b) ifthesuccessfulTendererfailsto: - 

i) signtheContractinaccordancewithITT47;or 

ii) furnishaPerformanceSecurityandifrequiredintheTDS,andanyotherdocumentsrequiredinthe TDS. 

19.8 Wheretendersecuringdeclarationisexecuted,theProcuringEntityshallrecommendtothePPRAto 
debarstheTendererfromparticipatinginpublicprocurementasprovidedinthelaw. 

19.9 TheTenderSecurityortheTender-SecuringDeclarationofaJVshallbeinthenameoftheJVthatsubmitsthe Tender. If 
the JV has not been legally constituted into a legally enforceable JV at the time of tendering, the 
TenderSecurityortheTender-SecuringDeclarationshallbeinthenamesofallfuturemembersasnamedinthe 
letterofintentreferredtoinITT4.1andITT11.2. 

19.10 Atenderershallnotissueatendersecuritytoguaranteeitself. 

20.0 FormatandSigningofTender 

20.1 The Tenderer shall prepare one original of the documents comprising the Tender as described in ITT 11 and 
clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in accordance with ITT 13, shall be clearly 
marked“ALTERNATIVE.”Inaddition,theTenderershallsubmitcopiesoftheTender,in the numberspecified in 
the TDSandclearlymarkthem“COPY.”Intheeventofanydiscrepancybetweentheoriginalandthecopies, 
theoriginalshallprevail. 

20.2 Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is confidential to their 
business. This may include proprietary information, trade secrets, or commercial or financially sensitive 
information. 

20.3 TheoriginalandallcopiesoftheTendershallbetypedorwritteninindelibleinkandshallbesignedbyaperson 
dulyauthorizedtosignonbehalfoftheTenderer.Thisauthorizationshallconsistofawrittenconfirmationas 
specifiedintheTDSandshallbeattachedtotheTender.Thenameandpositionheldbyeachpersonsigningthe 
authorizationmustbetypedorprintedbelowthesignature.AllpagesoftheTenderwhereentriesoramendments have 
been madeshallbesignedorinitialedbythepersonsigningtheTender. 

20.4 IncasetheTendererisaJV,theTendershallbesignedbyanauthorizedrepresentativeoftheJVonbehalfofthe 
JV,andsoastobelegallybindingonallthemembersasevidencedbyapowerofattorneysignedbytheirlegally 
authorizedrepresentatives. 

20.5 Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed by the person 
signingtheTender. 

D. SUBMISSION AND OPENING OF TENDERS 

21.0 SealingandMarkingofTenders 

21.1 The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed package, or in a single 
sealedcontainerbearingthenameandReferencenumberoftheTender,addressedtotheProcuringEntityanda 
warning not to open before the time and date for Tender opening date. Within the single envelope, packageor 
container,theTenderershallplacethefollowingseparate,sealedenvelopes: 

a) in an envelope or package or container marked “ORIGINAL”, all documents comprising the Tender, as 
describedinITT11;and 

b) inanenvelopeorpackageorcontainermarked“COPIES”,allrequiredcopiesoftheTender;and 

c) ifalternativeTendersarepermittedinaccordancewithITT13,andifrelevant: 

i) in an envelope or package or container marked “ORIGINAL –ALTERNATIVE TENDER”, the 
alternativeTender;and 

ii) in the envelope or package or container marked “COPIES- ALTERNATIVE TENDER”, all required 
copiesofthealternativeTender. 
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The inner envelopes or packages or containers shall: 
a) bearthenameandaddressoftheProcuringEntity, 
b) bearthenameandaddressoftheTenderer;and 
c) bearthenameandReferencenumberoftheTender. 

21.2 Ifanenvelopeorpackageorcontainerisnotsealedandmarkedasrequired,theProcuringEntitywillassumeno 
responsibility for the misplacement or premature opening of the Tender.Tendersmisplaced or opened 
prematurelywillnotbeaccepted. 

22.0 DeadlineforSubmissionofTenders 

22.1 TendersmustbereceivedbytheProcuringEntityattheaddressspecifiedintheTDSandnolaterthanthedate 
andtimealsospecifiedintheTDS.WhensospecifiedintheTDS,tenderersshallhavetheoptionofsubmitting their 
Tenders electronically. Tenderers submitting Tenders electronically shall follow the electronic Tender 
submissionproceduresspecifiedintheTDS. 

22.2 TheProcuringEntitymay,atitsdiscretion,extendthedeadlineforthesubmissionofTendersbyamendingthe 
TenderDocumentsinaccordancewithITT8, in which caseallrightsandobligationsoftheProcuringEntityand 
Tendererspreviouslysubjecttothedeadlineshallthereafterbesubjecttothedeadlineasextended. 

23.0 Late Tenders 

TheProcuringEntityshallnotconsideranyTender thatarrivesafterthedeadlineforsubmissionoftenders,in 
accordance with ITT 22. Any Tender received by the Procuring Entity after the deadline for submission of 
Tendersshallbedeclaredlate,rejected,andreturnedunopenedtotheTenderer. 

24.0 Withdrawal,Substitution,andModificationofTenders 

24.1 ATenderermaywithdraw,substitute,ormodifyitsTenderafterithasbeensubmittedbysendingawrittennotice, 
dulysignedbyanauthorizedrepresentative,andshallincludeacopyoftheauthorizationinaccordancewithITT 
20.3,(exceptthatwithdrawalnoticesdonotrequirecopies).Thecorrespondingsubstitutionormodificationof 
theTendermustaccompanytherespectivewrittennotice.Allnoticesmustbe: 

a) prepared and submitted in accordance with ITT 20 and ITT 21 (except that withdrawals notices do not 
require copies), and in addition, the respective envelopes shall be clearly marked “WITHDRAWAL,” 
“SUBSTITUTION,”“MODIFICATION;”and 

b) receivedbytheProcuringEntitypriortothedeadlineprescribedforsubmissionofTenders,inaccordance 
withITT22. 

24.2 TendersrequestedtobewithdrawninaccordancewithITT24.1shallbereturnedunopenedtotheTenderers. 

24.3 No Tender may be withdrawn, substituted, or modified in the interval between the deadline for submission of 
TendersandtheexpirationoftheperiodofTendervalidityspecifiedbytheTendererontheFormofTenderorany 
extensionthereof. 

25. TenderOpening 

25.1 ExceptinthecasesspecifiedinITT23andITT24.2,theProcuringEntityshallpubliclyopenandreadoutall 
Tendersreceivedbythedeadline,atthedate,timeandplacespecifiedintheTDS, in the presenceofTenderers' 
designatedrepresentativeswhochoosestoattend.AnyspecificelectronicTenderopeningproceduresrequiredif 
electronicTenderingispermittedinaccordancewithITT22.1,shallbeasspecifiedintheTDS. 

25.2 First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelopes with the 
correspondingTendershallnotbeopenedbutreturnedtotheTenderer.NoTenderwithdrawalshallbepermitted 
unlessthecorrespondingwithdrawalnoticecontainsavalidauthorizationtorequestthewithdrawalandisread 
outatTenderopening. 

25.3 Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with the 
corresponding Tender being substituted, and the substituted Tender shall not be opened, but returned to the 
Tenderer.NoTendersubstitutionshallbepermittedunlessthecorrespondingsubstitutionnoticecontainsavalid 
authorizationtorequestthesubstitutionandisreadoutatTenderopening. 

25.4 Next,envelopesmarked“MODIFICATION”shallbeopenedandreadoutwiththecorrespondingTender.No Tender 
modification shall be permitted unless the corresponding modification notice contains a valid 
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authorizationtorequestthemodificationandisreadoutatTenderopening. 

25.5 Next,allremainingenvelopesshallbeopenedoneatatime,readingout:thenameoftheTendererandwhether there is a 
modification; the total Tender Price, per lot (contract) if applicable, including any discounts and 
alternativeTenders;thepresenceorabsenceofaTenderSecurityorTender-SecuringDeclaration,ifrequired; 
andanyotherdetailsastheProcuringEntitymayconsiderappropriate. 

25.6 Only Tenders, alternative Tenders and discounts that are opened and read out at Tender opening shall be 
consideredfurtherforevaluation.TheFormofTenderandpagesoftheBillofQuantities(tobedecidedonbythe tender 
opening committee) are to be initialed by the members of the tender opening committee attending the 
opening. 

25.7 AttheTenderOpening,theProcuringEntityshallneitherdiscussthemeritsofanyTendernorrejectanyTender 
(exceptforlateTenders,inaccordancewithITT23.1). 

25.8 TheProcuringEntityshallprepareminutesoftheTenderOpeningthatshallinclude,asaminimum: - 

a) thenameoftheTendererandwhetherthereisawithdrawal,substitution,ormodification; 

b) theTenderPrice,perlot(contract)ifapplicable,includinganydiscounts; 

c) anyalternativeTenders; 

d) thepresenceorabsenceofaTenderSecurity, if newasrequired; 

e) numberofpagesofeachtenderdocumentsubmitted. 

25.9 The Tenderers' representatives who are present shall be requested to sign the minutes. The omission of a 
Tenderer's signature on the minutes shall not invalidate the contents and effect of the minutes. A copy of the 
tenderopeningregistershallbedistributedtoallTenderers. 

E.  EVALUATION AND COMPARISON OF TENDERS 

26. Confidentiality 

26.1 InformationrelatingtotheevaluationofTendersandrecommendationofcontractawardshallnotbedisclosedto 
TenderersoranyotherpersonsnotofficiallyconcernedwiththeTenderprocessuntilinformationonIntentionto 
AwardtheContractistransmittedtoallTenderersinaccordancewithITT43. 

26.2 Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders or Contract award 
decisionsmayresultintherejectionofitstender. 

26.3 NotwithstandingITT26.2,fromthetimeoftenderopeningtothetimeofcontractaward,ifatendererwishesto 
contacttheProcuringEntityonanymatterrelatedtothetenderingprocess,itshalldosoinwriting. 

27.0 ClarificationofTenders 

27.1 To assist in the examination, evaluation, and comparison of the tenders, and qualification of the tenderers, the 
ProcuringEntitymay,atitsdiscretion,askanytendererforaclarificationofitstender,givenareasonabletimefor 
aresponse.AnyclarificationsubmittedbyatendererthatisnotinresponsetoarequestbytheProcuringEntity 
shallnotbeconsidered.TheProcuringEntity'srequestforclarificationandtheresponseshallbeinwriting.No change, 
including any voluntary increase or decrease, in the prices or substance of the tender shall be sought, 
offered,orpermitted,excepttoconfirmthecorrectionofarithmeticerrorsdiscoveredbytheProcuringEntityin 
theevaluationofthetenders,inaccordancewithITT31. 

27.2 IfatendererdoesnotprovideclarificationsofitstenderbythedateandtimesetintheProcuringEntity'srequestforclarifi
cation,itsTendermayberejected. 

28.0 Deviations,Reservations,andOmissions 

28.1 Duringtheevaluationoftenders,thefollowingdefinitionsapply: - 
a) “Deviation”isadeparturefromtherequirementsspecifiedinthetenderdocument; 
b) “Reservation” is the setting of limiting conditions or withholding from complete acceptance of the 

requirementsspecifiedinthetenderdocument;and 
c) “Omission”isthefailuretosubmitpartoralloftheinformationordocumentationrequiredintheTender 

document. 

29.0 Determination ofResponsiveness 
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29.1 The Procuring Entity's determination of a Tender's responsiveness is to be based on the contents of the tender 
itself,asdefinedinITT11. 

29.2 A substantially responsive Tender is one that meets the requirements of the Tender document withoutmaterial 
deviation,reservation,oromission.Amaterialdeviation,reservation,oromissionisonethat,ifaccepted,would: 

a) Affectinanysubstantialwaythescope,quality,orperformanceoftheWorksspecifiedintheContract; 

b) limit in any substantial way, inconsistent with the tender document, the Procuring Entity's rights or the 
tenderer'sobligationsundertheproposedcontract; 

c) if rectified, would unfairly affect the competitive position of other tenderers presenting substantially 
responsivetenders. 

29.3 TheProcuringEntityshallexaminethetechnicalaspectsofthetendersubmittedinaccordancewithITT16,to confirm 
that all requirements of Section VII, Works' Requirements have been met without any material 
deviation,reservationoromission. 

29.4 Ifatenderisnotsubstantiallyresponsivetotherequirementsofthetenderdocument,itshallberejectedbythe Procuring 
Entity and may not subsequently be made responsive by correction of the material deviation, 
reservation,oromission. 

30.0 Non-materialNon-conformities 

30.1 Providedthatatenderissubstantiallyresponsive,theProcuringEntitymaywaiveanynon-conformitiesinthe tender. 

30.2 ProvidedthataTenderissubstantiallyresponsive,theProcuringEntitymayrequestthatthetenderersubmitthe 
necessary information or documentation, within a reasonable period of time, to rectify non-material non- 
conformitiesinthetenderrelatedtodocumentationrequirements.Requestinginformationordocumentationon such 
non-conformities shall not be related to any aspect of the price of the tender. Failure of the tenderer to 
complywiththerequestmayresultintherejectionofitstender. 

30.3 Providedthatatenderissubstantiallyresponsive,theProcuringEntityshallrectifyquantifiablenon-material non-
conformities related to the Tender Price. To this effect, the Tender Price shall be adjusted, for comparison 
purposesonly,toreflectthepriceofamissingornon-conformingitemorcomponentinthemannerspecifiedin 

theTDS. 

 

31.0 ArithmeticalErrors 

31.1 Thetendersumassubmittedandreadoutduringthetenderopeningshallbeabsoluteandfinalandshallnotbe 
thesubjectofcorrection,adjustmentoramendmentinanywaybyanypersonorentity. 

 
31.2 Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors on the following 

basis: - 
a) Any error detected if considered a major deviation that affects the substance of the tender, shall lead to 

disqualificationofthetenderasnon-responsive. 
b) Anyerrorsinthesubmittedtenderarisingfromamiscalculationofunitprice,quantity,subtotalandtotal 

bidpriceshallbeconsideredasamajordeviationthataffectsthesubstanceofthetenderandshallleadto 
disqualificationofthetenderasnon-responsive.and 

c) ifthereisadiscrepancybetweenwordsandfigures,theamountinwordsshallprevail 

31.3 Tenderersshallbenotifiedofanyerrordetectedintheirbidduringthenotificationofaward. 

32.0  Conversion to Single Currency 

Forevaluationandcomparisonpurposes,thecurrency(ies) of the Tendershallbeconvertedintoasinglecurrency 
asspecifiedintheTDS. 

33.0 MarginofPreferenceandReservations 

33.1 A margin of preference may be allowed only when the contract is open to international competitive tendering 
whereforeigncontractorsareexpectedtoparticipateinthetenderingprocessandwherethecontractexceedsthe 
value/thresholdspecifiedintheRegulations. 

33.2 AmarginofpreferenceshallnotbeallowedunlessitisspecifiedsointheTDS. 
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33.3 Contractsprocuredonbasisofinternationalcompetitivetenderingshallnotbesubjecttoreservationsexclusive 
tospecificgroupsasprovidedinITT33.4. 

33.4 Whereitisintendedtoreserveacontracttoaspecificgroupofbusinesses(thesegroupsareSmallandMedium 
Enterprises,WomenEnterprises,YouthEnterprisesandEnterprisesofpersonslivingwithdisability,asthecase may 
be), and who are appropriately registered as such by the authority to be specified in the TDS, aprocuring 
entityshallensurethattheinvitationtotenderspecificallyindicatesthatonlybusinessesorfirmsbelongingtothe 
specifiedgroupareeligibletotender.Notendershallbereservedtomorethanonegroup.Ifnotsostatedinthe 
InvitationtoTenderandintheTenderdocuments,theinvitationtotenderwillbeopentoallinterestedtenderers. 

34.0 NominatedSubcontractors 

34.1 UnlessotherwisestatedintheTDS,theProcuringEntitydoesnotintendtoexecuteanyspecificelementsofthe Works 
bysubcontractorsselected/nominatedbytheProcuringEntity.IncasetheProcuringEntitynominatesa 
subcontractor, the subcontract agreement shall be signed by the Subcontractor and the Procuring Entity. The 
main contract shall specify the working arrangements between the main contractor and the nominated 
subcontractor. 

34.2 Tenderersmayproposesub-contractinguptothepercentageoftotalvalueofcontractsorthevolumeofworksas 
specifiedintheTDS.SubcontractorsproposedbytheTenderershallbefullyqualifiedfortheirpartsoftheWorks. 

34.3 Domestic subcontractor's qualifications shall not be used by the Tenderer to qualify for the Works unlesstheir 
specializedpartsoftheWorkswerepreviouslydesignatedsobytheProcuringEntityintheTDSascanbemetby 
subcontractors referred to hereafter as 'Specialized Subcontractors', in which case, the qualifications of the 
SpecializedSubcontractorsproposedbytheTenderermaybeaddedtothequalificationsoftheTenderer. 

35. EvaluationofTenders 

35.1 TheProcuringEntityshallusethecriteriaandmethodologieslistedinthisITTandSectionIII,Evaluationand 
QualificationCriteriaNootherevaluationcriteriaormethodologiesshallbepermitted.Byapplyingthecriteria 
andmethodologiestheProcuringEntityshalldeterminetheLowestEvaluatedTenderinaccordancewithITT40. 

35.2 ToevaluateaTender,theProcuringEntityshallconsiderthefollowing: 

a) priceadjustmentinaccordancewithITT31.1(iii);excludingprovisionalsumsandcontingencies,ifany,butincl
udingDayworkitems,wherepricedcompetitively; 

b) priceadjustmentduetodiscountsofferedinaccordancewithITT14.4; 

c) converting the amount resulting from applying (a) and (b) above, if relevant, to a single currency in 
accordancewithITT32; 

d) priceadjustmentduetoquantifiablenonmaterialnon-conformitiesinaccordancewithITT30.3;and 

e) any additional evaluation factors specified in the TDS and Section III, Evaluation and Qualification 
Criteria. 

35.3 TheestimatedeffectofthepriceadjustmentprovisionsoftheConditionsofContract,appliedovertheperiodof 
executionoftheContract,shallnotbeconsideredinTenderevaluation. 

35.4 Wherethetenderinvolvesmultiplelotsorcontracts,thetendererwillbeallowedtotenderforoneormorelots 
(contracts).EachlotorcontractwillbeevaluatedinaccordancewithITT35.2.Themethodologytodetermine 
thelowestevaluatedtendererortenderersbasedonelot(contract)orbasedonacombinationoflots(contracts), will be 
specified in Section III, Evaluation and Qualification Criteria. In the case of multiple lots or contracts, 
tendererwillbewillberequiredtopreparetheEligibilityandQualificationCriteriaFormforeachLot. 

 

36.0  Comparison of tenders 

The Procuring Entity shall compare the evaluated costs of all substantially responsive Tenders established in 
accordance with ITT 35.2 to determine the Tender that has the lowest evaluated cost. 

37.0 Abnormallylowtendersandabnormallyhightenders  

AbnormallyLowTenders 

37.1 An Abnormally Low Tender is one where the Tender price, in combination with other elements of the Tender, 
appears so low that it raises material concerns as to the capability of the Tenderer in regards to the Tenderer's 
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abilitytoperformtheContractfortheofferedTenderPriceorthatgenuinecompetitionbetweenTenderersis 
compromised. 

37.2 In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall seek written 
clarifications from the Tenderer, including detailed price analyses of its Tender price in relation to the subject 
matterofthecontract,scope,proposedmethodology,schedule,allocationofrisksandresponsibilitiesandany 
otherrequirementsoftheTenderdocument. 

37.3 After evaluation of the price analyses, in the event that the Procuring Entity determines that the Tenderer has 
failedtodemonstrateitscapabilitytoperformtheContractfortheofferedTenderPrice,theProcuringEntityshallrejectt
heTender. 

Abnormally high tenders 

37.4 Anabnormallyhightenderpriceisonewherethetenderprice,incombinationwithotherconstituentelementsof the 
Tender, appears unreasonably too high to the extent that the Procuring Entity is concerned that it (the 
Procuring Entity) may not be getting value for money or it may be paying too high a price for the contract 
comparedwithmarketpricesorthatgenuinecompetitionbetweenTenderersiscompromised. 

37.5 Incaseofanabnormallyhighprice,theProcuringEntityshallmakeasurveyofthemarketprices,checkifthe 
estimatedcostofthecontractiscorrectandreviewtheTenderDocumentstocheckifthespecifications,scopeof 
workandconditionsofcontractarecontributorytotheabnormallyhightenders.TheProcuringEntitymayalso seek 
written clarification from the tenderer on the reason for the high tender price. The Procuring Entity shall 
proceedasfollows: 

i) Ifthetenderpriceisabnormallyhighbasedonwrongestimatedcostofthecontract,theProcuringEntity 
mayacceptornotacceptthetenderdependingontheProcuringEntity'sbudgetconsiderations. 

ii) Ifspecifications,scopeofworkand/orconditionsofcontractarecontributorytotheabnormallyhightender 
prices, the Procuring Entity shall reject all tenders and may retender for the contract based on revised 
estimates,specifications,scopeofworkandconditionsofcontract,asthecasemaybe. 

37.6 If the Procuring Entity determines that the Tender Price is abnormally too high because genuine competition 
between tenderers is compromised (often due to collusion, corruption or other manipulations), the Procuring 
Entity shall reject all Tenders and shall institute or cause competent Government Agencies to institute an 
investigationonthecauseofthecompromise,beforeretendering. 

38.0 Unbalancedand/orfront-loadedtenders 

38.1 If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price is seriously 
unbalancedand/orfrontloaded,theProcuringEntitymayrequiretheTenderertoprovidewrittenclarifications. 
Clarifications may include detailed price analyses to demonstrate the consistency of the tender prices with the 
scopeofworks,proposedmethodology,scheduleandanyotherrequirementsoftheTenderdocument. 

38.2 After the evaluation of the information and detailed price analyses presented by the Tenderer, the Procuring 
Entitymayasappropriate: 

a) accepttheTender; 

b) requirethatthetotalamountofthePerformanceSecuritybeincreasedattheexpenseoftheTenderertoa 
levelnotexceedinga30%oftheContractPrice; 

c) agree on a payment mode that eliminates the inherent risk of the Procuring Entity paying too much for 
undeliveredworks; 

d) rejecttheTender, 

39.0 Qualificationsofthetenderer 

39.1 TheProcuringEntityshalldeterminetoitssatisfactionwhethertheeligibleTendererthatisselectedashaving 
submittedthelowestevaluatedcostandsubstantiallyresponsiveTender,meetsthequalifyingcriteriaspecified 
inSectionIII,EvaluationandQualificationCriteria. 

39.2 The determination shall be based upon an examination of the documentary evidence of the Tenderer's 
qualificationssubmittedbytheTenderer,pursuanttoITT17.Thedeterminationshallnottakeintoconsideration the 
qualifications of other firms such as the Tenderer's subsidiaries, parent entities, affiliates, subcontractors 
(otherthanSpecializedSub-contractorsifpermittedintheTenderdocument),oranyotherfirm(s)differentfrom 
theTenderer. 
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39.3 An affirmative determination shall be a prerequisite for award of the Contract to the Tenderer. A negative 
determinationshallresultindisqualificationoftheTender,inwhicheventtheProcuringEntityshallproceedto 
theTendererwhooffersasubstantiallyresponsiveTenderwiththenextlowestevaluatedpricetomakeasimilar 
determinationofthatTenderer'squalificationstoperformsatisfactorily. 

40.0 Lowest evaluatedtender 

Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the Lowest Evaluated 
Tender. The Lowest Evaluated Tender is the Tender of the Tenderer that meets the Qualification Criteria and 
whose Tender has been determined to be: 

a) MostresponsivetotheTenderdocument;and 

b) thelowestevaluatedprice. 

41.0  Procuring entity's right to accept any tender, and to reject any or all tenders. 

TheProcuringEntityreservestherighttoacceptorrejectanyTenderandtoannultheTenderprocessandreject 
allTendersatanytimepriortoContractAward,withouttherebyincurringanyliabilitytoTenderers.Incaseof 
annulment,allTenderssubmittedandspecifically,Tendersecurities,shallbepromptlyreturnedtotheTenderers. 

F.  AWARDOFCONTRACT 

42.0  Award criteria 

TheProcuringEntityshallawardtheContracttothesuccessfultendererwhosetenderhasbeendeterminedtobetheLow
estEvaluatedTender. 

 

43.0 NoticeofIntentiontoEnterintoaContract/Notification of Award  

UponawardofthecontractandPriortotheexpiryoftheTenderValidityPeriodtheProcuringEntityshallissuea 
NotificationofIntentiontoEnterintoaContract/Notificationofawardtoalltendererswhichshallcontain,ata 
minimum,thefollowinginformation: 

a) thenameandaddressoftheTenderersubmittingthesuccessfultender; 

b) theContractpriceofthesuccessfultender; 

c) a statement of the reason(s) the tender of the unsuccessful tenderer to whom the letter is addressed was 
unsuccessful,unlessthepriceinformationin(c)abovealreadyrevealsthereason; 

d) theexpirydateoftheStandstillPeriod;and 

e) instructionsonhowtorequestadebriefingand/orsubmitacomplaintduringthestandstillperiod; 

44.0 StandstillPeriod 

44.1 TheContractshallnotbesignedearlierthantheexpiryofaStandstillPeriodof14daystoallowanydissatisfied 
tendertolaunchacomplaint.WhereonlyoneTenderissubmitted,theStandstillPeriodshallnotapply. 

44.2 WhereaStandstillPeriodapplies,itshallcommencewhentheProcuringEntityhastransmittedtoeachTenderertheNo
tificationofIntentiontoEnterintoaContractwiththesuccessfulTenderer. 

 

45.0 DebriefingbyTheProcuringEntity 

45.1 On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract referred to in ITT 43, an 
unsuccessfultenderermaymakeawrittenrequesttotheProcuringEntityforadebriefingonspecificissuesor 
concernsregardingtheirtender.TheProcuringEntityshallprovidethedebriefingwithinfivedaysofreceiptof 
therequest. 

45.2 DebriefingsofunsuccessfulTenderersmaybedoneinwritingorverbally.TheTenderershallbearitsowncosts 
ofattendingsuchadebriefingmeeting. 

46.0  Letter of Award 

PriortotheexpiryoftheTenderValidityPeriodanduponexpiryoftheStandstillPeriodspecifiedinITT42.1, 
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uponaddressingacomplaintthathasbeenfiledwithintheStandstillPeriod,theProcuringEntityshalltransmit 
theLetterofAwardtothesuccessfulTenderer.Theletterofawardshallrequestthesuccessfultenderertofurnish 
thePerformanceSecuritywithin21daysofthedateoftheletter. 

47.0 SigningofContract 

47.1 UpontheexpiryofthefourteendaysoftheNotificationofIntentiontoenterintocontractandupontheparties meeting 
their respective statutory requirements, the Procuring Entity shall send the successful Tenderer the 
ContractAgreement. 

47.2 Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall sign, date, and 
returnittotheProcuringEntity. 

47.3 The written contract shall be entered into within the period specified in the notification of award and before 
expiryofthetendervalidityperiod. 

48.0 PerformanceSecurity 

48.1 Within twenty-one (21) days of the receipt of the Letter of Award from the Procuring Entity, the successful 
TenderershallfurnishthePerformanceSecurityand,anyotherdocumentsrequiredintheTDS,inaccordance with the 
General Conditions of Contract, subject to ITT 38.2 (b), using the Performance Security and other Forms 
included in Section X, Contract Forms, or another form acceptable to the Procuring Entity. A foreign 
institutionprovidingabankguaranteeshallhaveacorrespondentfinancialinstitutionlocatedinKenya,unless 
theProcuringEntityhasagreedinwritingthatacorrespondentbankisnotrequired. 

48.2 Failure of the successful Tenderer to submit the above-mentioned Performance Security and 
otherdocumentsrequiredintheTDSorsigntheContractshallconstitutesufficientgroundsfortheannulmentoftheaw
ardand forfeiture of the Tender Security. In that event the Procuring Entity may award the Contract to the 
Tenderer offeringthenextBestEvaluatedTender. 

48.3 Performance security shall not be required for contracts estimated to cost less than the amount specified inthe 
Regulations. 

49.0 PublicationofProcurementContract 

Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded contract at its 
notice boards and websites; and on the Website of the Authority. At the minimum, the notice shall containthe 
followinginformation: 

a) nameandaddressoftheProcuringEntity; 

b) nameandreferencenumberofthecontractbeingawarded,asummaryofitsscopeandtheselectionmethod used; 

c) thenameofthesuccessfulTenderer,thefinaltotalcontractprice,thecontractduration; 

d) datesofsignature,commencementandcompletionofcontract; 

e) namesofallTenderersthatsubmittedTenders,andtheirTenderpricesasreadoutatTenderopening. 

 
50.0  Procurement related Complaints and Administrative Review 

50.1 The procedures for making Procurement-related Complaints are as specified in the TDS. 

 

50.2 A request for administrative review shall be made in the form provided under contract forms. 
 

 

SECTION II - TENDER DATA SHEET (TDS) 

 

The following specific data shall complement, supplement, or amend the provisions in the Instructions to Tenderers (ITT). 

Whenever there is a conflict, the provisions herein shall prevail over those in ITT. 
 

 

Reference to 

ITC Clause 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

A.  General 
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Reference to 

ITC Clause 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

ITT 1.1 The name of the contract is - PROPOSED CONSTRUCTION OF A MODERN FUNERAL 

HOME AT THE HOMA BAY COUNTY TEACHING AND REFERAL HOSPITAL 

 

The reference number of the Contract is: TENDER No.HBC/PH&MS/ONT/060/2022-2023 

 

The number and identification of lots (contracts)comprising this Tender are 

 

 

Lot 1- Name ___________N/A_____________________ 

 

 

ITT 2.4 The Information made available on competing firms is as follows: 

 

ITT 2.4 The firms that provided consulting services for the contract being tendered for are:  N/A 

 

 

ITT 3.1 Maximum number of members in the Joint Venture (JV) shall be: N/A 

B.  Contents of Tender Document 

ITT 7.1 The Tenderer will submit any request for clarifications in writing to: 

County Director of Procurement and Suplies Management 

P.O. Box 469 – 40300,  
HomaBay. 

Email: procurement@homabay.go.ke 
 

to reach the Procuring Entity not later than March 31, 2023, 4.00 p.m. 

 

TheProcuringEntitywillpublishits response at thewebsiteat the IFMIS Portal 

www.supplier.treasury.go.ke and orwww.homabay.go.ke, www.tenders.go.ke 

 

ITT 7.2 (A) A pre-arranged pretender site visit shall not take place at the following date, time and place: 

Date: ____N/A____________  

Time: ________________   

Place: _______________  

 

(B) Pre-Tender meetingSHALL NOT take place at the following date, time and place: 

Date: _________N/A_______  

Time: ____________________  

Place: ___________________  

 

Note: Tenderer’s are advised to make their own arrangements to visit the project site before 

bidding 

 

ITT 7.3 The Tenderer will submit any questions in writing, to reach the Procuring Entity not later than 

__N/A____________________ before the meeting. 

 

ITT 7.5 The Procuring Entity‟s website where Minutes of the pre-Tender meeting and the pre-arranged 

pretender will be published is _N/A___________________ 

 

C.  Preparation of Tenders 

ITT 11.1 (h) The Tenderer shall submit the following additional documents in its Tender: No additional 

documents 
 

ITT 13.1 Alternative Tenders SHALL NOT BEconsidered.  

 

ITT 13.2 Alternative times for completion SHALL NOT BEpermitted. 

 

ITT 13.4 Alternative technical solutions shall be permitted for the following parts of the Works: 

________________N/A______________: 

 

mailto:procurement@homabay.go.ke
http://www.supplier.treasury.go.ke/
http://www.homabay.go.ke/
http://www.tenders.go.ke/
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Reference to 

ITC Clause 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

ITT 14.5 The prices quoted by the Tenderer shall be: Fixed for the period of the tender 

 

ITT 15.2(a) Foreign currency requirements NOT ALLOWED. 

ITT 18.2 The Tender validity period shall be 120 DAYS from the date of tender submission 

 

ITT 18.3  a)  The Number of days beyond the expiry of the initial tender validity period will be 30 DAYS. 

 

(b) The Tender price shall be adjusted by the following percentages of the tender price: N/A 

ITT 19.1 

 

 

A Tender Security SHALL BE required.  

 

A Tender-Securing Declaration SHALL BErequired. 

 

Tender Security shall be required, the amount and currency of the Tender Security shall be Kenya 

shillings Kshs.1,000,000.00 (One Million) only. 

ITT 19.5 Other documents required are as per the qualification requirements in section 111 

_N/A_____________________________________ 

 

ITT 20.1 In addition to the original of the Tender, the number of copies is: N/A 

 

ITT 20.3 The written confirmation of authorization to sign on behalf of the Tenderer shall consist of: 

Written Power of Attorney for the person(s) duly authorized to bind the tenderer certified 

by commissioner of oaths. The County Government of Homabay will determine whether the 

tender document has been properly signed. 

D.  Submission and Opening of Tenders 

ITT 22.1  (A) Completed tender documents must be submitted electronically through the IFMIS Portal on  or 

before April 5, 2023or as per the date and time  indicated in the PORTAL. 

 

ITT 25.1 

Tenders shall be opened electronically on the IFMIS portal immediately after the closing date 

and time indicated in the PORTAL. 

 

ITT 25.1 If Tenderers are allowed to submit Tenders electronically, they shall follow the electronic tender 

submission procedures specifiedbelow: 

Submitthrough IFMIS Portal: www.supplier.treasury.go.ke and the normal 

IfmisEvaluationprocedurewill be followed. 
 

E.  Evaluation, and Comparison of Tenders 

ITT 30.3 

 

N/A  

ITT 31.2 Any calculation, addition and multiplication errors detected shall lead to automatic disqualification 

 

ITT 32.1 Tender evaluation and comparison shall be in Kenya Shillings 

ITT 33.2 A margin of preference SHALL NOTapply.  

 

ITT 33.4 The invitation to tender is extended to the following groups that qualify for Reservations: N/A 

ITT 34.1 At this time, the Procuring Entity DOES NOT INTEND to execute certain specific parts of the 

Works by subcontractors selected in advance. 

ITT 34.2 Subcontracting whole or part of the works is NOT permitted 

ITT 34.3  

The parts of the Works for which the Procuring Entity permits Tenderers to propose Specialized 

Subcontractors are designated as follows: N/A 

 

ITT 35.2 (e)  Additional requirements apply. These are detailed in the evaluation criteria in Section III, 

Evaluation and Qualification Criteria.  



19 

 

 

Reference to 

ITC Clause 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

 

ITT 48.1 Successful bidders shall be required to submit performance SECURITY IN THE FORM OF 

UNCONDITIONAL BANK GUARANTEE OF 10% OF THE BID SUM . 

 

ITT 48.2 Additional requirements are: 

As indicated in the Summery of evaluation requirements in Section III, Evaluation and 

Qualification Criteria.  

_________________________________________________________ 

 

ITT 50.1 The procedures for making a Procurement-related Complaint are available from the PPRA website 

info@ppra.go.ke or complaints@ppra.go.ke. If a Tenderer wishes to make a Procurement-related 

Complaint, the Tenderer should submit its complaint following these procedures, in writing (by 

the quickest means available, that is either by hand delivery or email to: 

 

For the attention:  

 

County Director of Procurement and Supplies Management, 

P.O. Box 469 – 40300,  
HomaBay. 
Email:procurement@homabay.go.ke 

In summary, a Procurement-related Complaint may challenge any of the following: 

 

(i) the terms of the Tender Documents; and 

 

(ii) the Procuring Entity‟s decision to award the contract. 

mailto:info@ppra.go.ke
mailto:complaints@ppra.go.ke
mailto:procurement@homabay.go.ke




 

 

 

SECTIONIII-EVALUATIONANDQUALIFICATIONCRITERIA 

1. GeneralProvisions 

 Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate the 
Kenya Shilling equivalentusingtherateofexchangedeterminedasfollows: 

a) Forconstructionturnoverorfinancialdatarequiredforeachyear-
Exchangerateprevailingonthelastday of the respective calendar year (in which the amounts 
for that year is to be converted) was originally established. 

b) Valueofsinglecontract-Exchangerateprevailingonthedateofthecontractsignature. 
c) ExchangeratesshallbetakenfromthepubliclyavailablesourceidentifiedintheITT14.3.Anyerro

rin determiningtheexchangeratesintheTendermaybecorrectedbytheProcuringEntity. 

 ThissectioncontainsthecriteriathattheEmployershallusetoevaluatetenderandqualifytenderers.Noot
her 
factors,methodsorcriteriashallbeusedotherthanspecifiedinthistenderdocument.TheTenderershallp
rovide 
alltheinformationrequestedintheformsincludedinSectionIV,TenderingForms.TheProcuringEntity
should 
usetheStandardTenderEvaluationDocumentforGoodsandWorksforevaluatingTenders. 

 EvaluationandcontractawardCriteria 

TheProcuringEntityshallusethecriteriaandmethodologieslistedinthisSectiontoevaluatetendersanda
rrive 
attheLowestEvaluatedTender.Thetenderthat(i)meetsthequalificationcriteria,(ii)hasbeendetermined
tobe 
substantiallyresponsivetotheTenderDocuments,and(iii)isdeterminedtohavetheLowestEvaluatedTe
nder priceshallbeselectedforawardofcontract. 

2. PreliminaryexaminationforDeterminationofResponsiveness 

TheProcuringEntitywillstartbyexaminingalltenderstoensuretheymeetinallrespectstheeligibilitycrit
eria 
andotherrequirementsintheITT,andthatthetenderiscompleteinallaspectsinmeetingtherequirementso
f “Part 2 – Procuring Entity's Works Requirements”, including checking for tenders with 
unacceptable errors, abnormally low tenders, abnormally high tenders and tenders that are front 
loaded. The Standard Tender 
EvaluationReportDocumentforGoodsandWorksforevaluatingTendersprovidesveryclearguideonho
wto 
dealwithreviewoftheserequirements.TendersthatdonotpassthePreliminaryExaminationwillbeconsi
dered irresponsiveandwillnotbeconsideredfurther. 

 PRELIMINARY EVALUATION CRETERIA 

No.   Criteria  YES/NO 

1.  
 Copy of certificate of incorporation/Registration   

2.  
 Copy of a valid tax compliance certificate   

3.  

Copy of relevant Valid National Construction Authority Registration Certificate 
(NCA Category 4 and above in Building Works and Mechanical works) 

 

4.  

Must submit a copy of relevant current National Construction Authority 
Practicing License ((NCA Category 4 and abovein Building Works). 

 

5.  
A copy of CR12 for limited company and for Sole proprietor & Partnership 

companies to provide copies of directors I.D)  

 

6.  
Duly filled, signed and stamped form of tender prepared on supplier‟s 

letterheadclearlyshowingtheTenderer's completenameandbusinessaddress 

 



 

 

56   

 

Note: Bidders who do not meet any of the above mandatory criteria shall be declared Non-responsive and 

shall not proceed the technical evaluation stage. 

TECHNICAL EVALUATION CRETERIA 

 

Item 

No.  

creteria Relevant Form Filled/Signed and/or Attachments  Points  Max. 

points  

1.  FINANCIAL 

SITUATION  

-   17 

 

 

Financial Resources  

Average  Annual  

Construction Turnover  

-Form Fin 3.1: Financial Situation and Performance 

 

1 

-Form Fin 3.3: Financial Resources 1 

-Form Fin 3.4: Current Contract Commitments / 

Works in Progress 

 

1 

-Credit Line: Evidence of ability to access credit 

facilities amounting to a minimum of Kshs. 20 

(Twenty) million. 

3 

-Financial Statement for the last 2 years Audited 
and Certified by auditor(s) approved by Institute of 
Public Accountants of Kenya (ICPAK) indicating  

the ICPAK registration number. 

8 

-Form Fin 3.2: Average Annual Construction  

Turnover 

1 

  
Average  turnover for the last 2 years 1 marks for 

every Kshs. 20,000,000 handled (Max -2 Points) 

2 

2  EXPERIENCE  
 

 22 

7.  
All tenderers to provide Ksh.1,000,000.00tender securityfroma financial 

institution regulated by Central Bank of Kenya (CBK).  

 

8.  
 A valid Single business permit from the relevant County Government for 2023  

9.  
Dully filled, signed and stamped tender securing declaration form   

10.  
Dully filled, signed and stamped Confidential Business Questionnaire   

11.  
Dully filled, signed and stamped Certificate of Independent Tender Determination 

Form  

 

12.  
Dully filled, signed and stamped Self Declaration Form SD2  

13.  
Dully filled, signed and stamped Declaration and Commitment to the code of 

ethics Form  

 

14.  
Written declaration letter signed and stamped by an  

attorney/commissioner for oaths that the firm/person/tenderer is not debarred from 

participating in procurement proceedings   

 

15.  
Written declaration letter signed and stamped by an attorney/commissioner for 

oaths that the firm/person/tenderer is not guilty of violation of fair employment 

laws and practices  

 

16.  
Tender document MUST be sequentially Paginated/serialized/ Numbered on 

each page including all the attachments. 

 



 

 

 General Construction  

Experience in the last 3 

years upto a max. of 2 

projects 

-Form EXP- 4.1: General Construction Experience 
1 

- Supported byCopies of award Letters/LSO– 0.5 

point each 

2 

- Supported by Copies of Completion 

Certificates/sight handing over certificate- 1 

points each 

2 

 

Specific Construction and 

Contract Management 

Experience in the last 3 

years upto a max. of 3 

projects 

 

- Supported byCopies of award Letters/LSO  0.5 

point each 

3 

Supported by Copies of Completion 

Certificates/sight handing over certificate- 2 points 

each 

6 

Supported by Copies of award Letters/LSO 1 point 

each 

3 

 Construction Experience  

in Key Activities 1 similar 

project in the last 5 years 

 

-Form 4.2(b)Construction Experience in Key  

Activities 

1 

  Supported by Copies of Completion 

Certificates/sight handing over certificate- 3 points 

each 

3 

Supported by Copies of award Letters/LSO 1 point 

each 

1 

3.  EXPERIENCE AND 

QUALIFICATION OF 

KEY PERSONNEL  

  19 

  -Form  PER-2: Resume  and  Declaration  -  

Contractor‟s Representative and Key Personnel    

1 

 Professional qualifications 
and experience of the Team 
leader(Attach certified 
Copies of  

certificates and detail CV 

for experience) 

 

 

 

- Professionalcertification(Current 

professional practicing license)– 1marks 

 

- Relevant post graduate degree – 2point  

- Relevant degree - 1 points 

- Relevant completed assignment (Attach CV 

indicating the assignment undertaken, 

organization and the contact person) – 1 

points for every relevant assignment up to a  

max.3 assignments  

1 

 

 

2 

 

 

 

3 

 

 

 

Professional qualifications 

and experience of two other 

technical personnel (Attach 

certified Copies of 

certificates and detail CV 

for experience) 

Relevant post graduate degree – 2point 

Relevant degree – 1 points 

1 

Relevant completed assignment (Attach CV 

indicating the assignment undertaken, organization 

and the contact person) – 1 points for every relevant 

assignment up to a  max.3 assignments  

3 

Professional certification (Current professional 

practicing license) – 1point each. 

2  

Relevant degree – 1pointseach 

Relevant diploma-0.5 point each. 

2 

Relevant completed assignment (Attach CV 

indicating the assignment undertaken, organization 

and the contact person) – 1 point for every relevant 

assignment up to a max. 2 for each staff.  

4 
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4.  CONTRACTOR’S  

EQUIPMENTS(with 

proof of ownership e.g 

copies of Logbooks or 

Availability Undertaking,  

Lease Agreement)  

Form EQU: Equipment  1 14 

Compaction Equipment  4 

Earth Moving Equipment  4 

Transportation Vehicles  2 

Availability Undertaking   2 

Any other acceptable Equipment  1 

 

5.  CURRENT CONTRACT 

COMMITMENTS  -Form Fin 3.4: Current Contract Commitments /  

Works in Progress 

 

1 5 

 Details of road works 

underway or contractually 

committed i.e. Schedules of 

on-going projects each with 

a value of at least Kshs. 
two (2) million.   

 

-4 projects and above ongoing 1 

-3projects  ongoing 2 

-2projects  ongoing 3 

0-1projects  ongoing 4 

6.  

 

LITIGATION HISTORY  -Form CON-2: Litigation history and Pending  

Litigation  

1 4 

- Availability of Contract(s) not performed since 1
st
 

January 2016  

0 

Contract non-performance did not occur since 1
st
 

January 2016 

1 

-No pending litigation in accordance with Section 

III,  

Evaluation and Qualification Criteria  

1 

-Pending litigation in accordance with Section III,  

Evaluation and Qualification Criteria  

0 

-No Litigation History in accordance with Section 

III,  

Evaluation and Qualification Criteria  

1 

-Litigation History in accordance with Section III,  

Evaluation and Qualification Criteria  

0 

 

8.  

TECHNICAL 

PROPOSAL  

Site  Organization:  Insert  Site 

 Organization information 

1 4 

- Method Statement: Insert Method Statement 1 

 -Mobilization  Schedule:  Insert  Mobilization  

Schedule 

1 

Construction  Schedule:  Insert 
 Construction Schedule 

1 

 TOTAL MARKS    85 

Bidders who meet the passmark of 50 shall proceed to financial evaluation stage. 

 Margin of Preference 

If the TDS so specifies, the Procuring Entity will grant a margin of preference of fifteen percent (15%) to                      

be loaded on evaluated prices of the foreign tenderers, where the percentage of share holding of Kenyan 

citizensis less than fifty- one percent (51%). 

 Financial Evaluation 

Arithmetic calculations shall be checked, any calculation, addition and multiplication errors shall 

 lead to automatic disqualition. The most responsive bidder with the lowest price in the Form of  

Tender shall be declared as the lowest evaluated bidder.   

 Post qualification  



 

 

The Evaluation Committee shall conduct due diligence on the lowest evaluated bidder, all the 

information and documents submitted by the tenderers shall be subjected to scrutiny to confirm their 

authenticity. 

 

3. Tender Evaluation (ITT 35) Priceevaluation:inadditiontothecriterialistedinITT35.2(a)–

(c)thefollowingcriteriashallapply: 
i) AlternativeCompletionTimes,ifpermittedunderITT13.2,willbeevaluatedasfollows: 

………………………………………………………………… 

ii) Alternative Technical Solutions for specified parts of the Works, if permitted under ITT 
13.4, will be evaluatedasfollows:…………………………………………… 

iii) OtherCriteria;ifpermittedunderITT35.2(d): 
………………………………………………………………………………………………
… 

4. MultipleContracts 

 MultiplecontractswillbepermittedinaccordancewithITT35.4.TenderersareevaluatedonbasisofLots
and the lowest evaluated tenderer identified for each Lot. The Procuring Entity will select one 
Option of the two OptionslistedbelowforawardofContracts. 

OPTION1 
i) IfatendererwinsonlyoneLot,thetendererwillbeawardedacontractforthatLot,providedthetende

rer meetstheEligibilityandQualificationCriteriaforthatLot. 

ii) IfatendererwinsmorethanoneLot,thetenderwillbeawardedcontractsforallwonLots,providedthetend
erer meets the aggregate Eligibility and Qualification Criteria for all the Lots. The tenderer will 
be awarded the 
combinationofLotsforwhichthetendererqualifiesandtheotherswillbeconsideredforawardtosecondlo
west thetenderers. 

OPTION2 

The Procuring Entity will consider all possible combinations of won Lots [contract(s)] and 
determine the 
combinationswiththelowestevaluatedprice.TenderswillthenbeawardedtotheTendererorTenderersin
the combinations provided the tenderer meets the aggregate Eligibility and Qualification Criteria 
for all the won Lots. 

5. AlternativeTenders(ITT13.1) 

An alternative if permitted under ITT 13.1, will be evaluated as follows: 

TheProcuringEntityshallconsiderTendersofferedforalternativesasspecifiedinPart2-
WorksRequirements. Onlythetechnicalalternatives,if any, 
oftheTendererwiththeBestEvaluatedTenderconformingtothebasic 
technicalrequirementsshallbeconsideredbytheProcuringEntity. 

6. MarginofPreferenceisnotapplicable 

7. PostqualificationandContractward(ITT39),morespecifically, 
a) Incasethetenderwassubjecttopost-

qualification,thecontractshallbeawardedtothelowestevaluated 
tenderer,subjecttoconfirmationofpre-qualificationdata,ifsorequired. 

b) Incasethetenderwasnotsubjecttopost-
qualification,thetenderthathasbeendeterminedtobethelowest evaluated tenderer shall be 
considered for contract award, subject to meeting each of the following conditions. 
i) TheTenderershalldemonstratethatithasaccessto,orhasavailable,liquidassets,unencum

bered real assets, lines of credit, and other financial means (independent of any 
contractual advance 
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payment)sufficienttomeettheconstructioncashflowofKenyaShillings 
 . 

ii) Minimum average annual construction turnover of Kenya Shillings____________ 
[insert 
amount],equivalentcalculatedastotalcertifiedpaymentsreceivedforcontractsinprogres
sand/or completedwithinthelast [insertofyear]years. 

iii) Atleast
(insertnumber)ofcontract(s)ofasimilarnatureexecutedwithinKenya,orthe 
EastAfricanCommunityorabroad,thathavebeensatisfactorilyandsubstantiallycomplet
edasa prime contractor, or joint venture member or sub-contractor each of minimum 
value Kenya shillings  equivalent. 

iv) Contractor'sRepresentativeandKeyPersonnel,whicharespecifiedas  
v) Contractors key equipment listed on the table “Contractor's Equipment” below and 

more specificallylistedas[specifyrequirementsforeachlotasapplicable]  
vi) Otherconditionsdependingontheirseriousness. 

a) Historyofnon-performingcontracts: 
Tenderer and each member of JV in case the Tenderer is a JV, shall 
demonstrate that Non- 
performanceofacontractdidnotoccurbecauseofthedefaultoftheTenderer,ortheme
mber of a JV inthelast (specify years). The required 
information shall be furnishedintheappropriateform. 

b) PendingLitigation 
Financial position and prospective long-term profitability of the Single 
Tenderer, and in the 
casetheTendererisaJV,ofeachmemberoftheJV,shallremainsoundaccordingtocrite
ria established with respect to Financial Capability under Paragraph (i) above if 
all pending 
litigationwillberesolvedagainsttheTenderer.Tenderershallprovideinformationon
pending litigationsintheappropriateform. 

c) LitigationHistory 
Thereshallbenoconsistenthistoryofcourt/arbitralawarddecisionsagainsttheTende
rer,in thelast (specify years). All parties to the contract shall 
furnish the 
informationintheappropriateformaboutanylitigationorarbitrationresultingfromc
ontracts completed or ongoing under its execution over the years specified. A 
consistent history of 
awardsagainsttheTendereroranymemberofaJVmayresultinrejectionofthetender. 
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QUALIFICATION FORM* 

1 2 3 4 5 

Item 

No. 

Qualification Subject Qualification Requirement Document To be Completed 

by Tenderer 

For Procuring Entity’s Use 

(Qualification met or Not Met) 

1 Nationality Nationality in accordance with ITT 3.6 Forms ELI – 1.1 and 1.2, with 

attachments 
 

2 Tax Obligations for 

Kenyan Tenderers 

Has produced a current tax clearance certificate or tax 

exemption certificate issued by Kenya Revenue Authority 

in accordance with ITT 3.14.  

Attachment  

3 Conflict of Interest No conflicts of interest in accordance with ITT  3.3 Form of Tender  

4 PPRA Eligibility Not having been declared ineligible by the PPRA as 

described in ITT 3.7 

Form of Tender  

5 State- owned Enterprise  Meets conditions of ITT 3.8 Forms ELI – 1.1 and 1.2, with 

attachments 
 

6 Goods, equipment and 

services to be supplied 

under the contract 

To have their origin in any country that is not determined 

ineligible under ITT 4.1 

Forms ELI – 1.1 and 1.2, with 

attachments 
 

7 History of Non-

Performing Contracts 

Non-performance of a contract did not occur as a result of 

contractor default since 1
st
 January […….]. 

Form CON-2  

8 Suspension Based on 

Execution of 

Tender/Proposal Securing 

Declaration by the 

Procuring Entity 

Not under suspension based on-execution of a 

Tender/Proposal Securing Declaration pursuant to ITT 19.9 

Form of Tender  

9 Pending Litigation 

 

Tender‟s financial position and prospective long-term 

profitability still sound according to criteria established in 

3.1 and assuming that all pending litigation will NOT be 

resolved against the Tenderer. 

Form CON – 2 

 
 

10 Litigation History No consistent history of court/arbitral award decisions 

against the Tenderer since 1
st
 January [insert year]. 

Form CON – 2   

11 Financial Capabilities (i) The Tenderer shall demonstrate that it has access to, or 

has available, liquid assets, unencumbered real assets, lines 

of credit, and other financial means (independent of any 

contractual advance payment) sufficient to meet the 

construction cash flow requirements estimated as Kenya 

Shillings [insert amount] equivalent for the subject 

contract(s) net of the Tenderer‟s other commitments. 

 

(ii) The Tenderers shall also demonstrate, to the satisfaction 

of the Procuring Entity, that it has adequate sources of 

finance to meet the cash flow requirements on works 

currently in progress and for future contract commitments. 

Form FIN – 3.1, with 

attachments 
 



 

 

1 2 3 4 5 

Item 

No. 

Qualification Subject Qualification Requirement Document To be Completed 

by Tenderer 

For Procuring Entity’s Use 

(Qualification met or Not Met) 

 

(iii) The audited balance sheets or, if not required by the 

laws of the Tenderer‟s country, other financial statements 

acceptable to the Procuring Entity, for the last [insert 

number of years] years shall be submitted and must 

demonstrate the current soundness of the Tenderer‟s 

financial position and indicate its prospective long-term 

profitability. 

12 Average Annual 

Construction Turnover 

Minimum average annual construction turnover of Kenya 

Shillings [insert amount], equivalent calculated as total 

certified payments received for contracts in progress and/or 

completed within the last [insert of year] years, divided by 

[insert number of years] years 

Form FIN – 3.2 

 
 

13 General Construction 

Experience 

Experience under construction contracts in the role of prime 

contractor, JV member, sub-contractor, or management 

contractor for at least the last [insert number of years] 

years, starting 1
st
 January [insert year]. 

4. Form EXP – 4.1 

 Experience 

 

14 Specific Construction & 

Contract Management 

Experience 

A minimum number of [state the number] similar contracts 

specified below that have been satisfactorily and 

substantially completed as a prime contractor, joint venture 

member, management contractor or sub-contractor between 

1st January [insert year] and tender submission deadline i.e. 

…. (number) contracts, each of minimum value Kenya 

shillings…………... equivalent. 

[In case the Works are to be tender as individual contracts 

under multiple contract procedure, the minimum number of 

contracts required for purposes of evaluating qualification 

shall be selected from the options mentioned in ITT 35.4] 

 

The similarity of the contracts shall be based on the 

following: [Based on Section VII, Scope of Works, specify 

the minimum key requirements in terms of physical size, 

complexity, construction method, technology and/or other 

characteristics including part of the requirements that may 

be met by specialized subcontractors, if permitted in 

accordance with ITT 34.3] 

Form EXP 4.2(a)  

 

 

 

 
 

2
6
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SECTION IV - TENDERING FORMS 

QUALIFICATION FORMS 

1. FOREIGN TENDERERS 40%RULE 

Pursuant to ITT 3.9, a foreign tenderer must complete this form to demonstrate that the tender fulfils this condition. 
 

ITEM Description of Work Item Describe location of 

Source 

COST in  

K. shillings 

Comments, if any 

A Local Labor 

1     

2     

3     

4     

5     

B Sub contracts from Local sources 

1     

2     

3     

4     

5     

C Local materials    

1     

2     

3     

4     

5     

D Use of Local Plant and Equipment 

1     

2     

3     

4     

5     

E Add any other items 

1     

2     

3     

4     

5     

6     

 TOTAL COST LOCAL CONTENT XXXXX  

 PERCENTAGE OF CONTRACT PRICE   
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2. FORMEQU:EQUIPMENT 

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet the 
requirementsforthekeyequipmentlistedinSectionIII,EvaluationandQualificationCriteria.AseparateFormshallbe 
preparedforeachitemofequipmentlisted,orforalternativeequipmentproposedbytheTenderer. 

 

Item of equipment 

 

Equipment 

information 

Name of manufacturer 

 

Model and power rating 

 Capacity 

 

Year of manufacture 

Current status Current location 

 

 Details of current commitments 

 

  

Source Indicate source of the equipment 

  Owned  Rented  Leased  Specially manufactured 
 

 

 

Omit the following information for equipment owned by the Tenderer. 

Owner Name of owner 

 Address of owner 

 

  

 Telephone Contact name and title 

 Fax Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 
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3. FORM PER -1 

Contractor'sRepresentativeandKeyPersonnel Schedule 

TenderersshouldprovidethenamesanddetailsofthesuitablyqualifiedContractor'sRepresentativeandKeyPersonnel to 
perform the Contract. The data on their experience should be supplied using the Form PER-2 below for each 
candidate. 

Contractor' Representative and Key Personnel 

 

1. Title of position: Contractor‟s Representative 

 Name of candidate:  

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level 

Gantt chart] 

2. Title of position: [______________________] 

 Name of candidate: 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level 

Gantt chart] 

3. Title of position: [______________________] 

 Name of candidate: 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level 

Gantt chart] 

4. Title of position: [______________________] 

 Name of candidate:   

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level 

Gantt chart] 

5. Title of position: [insert title] 

 Name of candidate 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level 

Gantt chart] 
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4. FORM PER-2: 

Resume and Declaration - Contractor's Representative and Key Personnel. 
 

 
Name of Tenderer 

 

 

Position [#1]: [title of position from Form PER-1] 

 

Personnel 

information 

Name:  

 

Date of birth: 

 Address: 

 

E-mail: 

   

 Professional qualifications: 

 

 Academic qualifications: 

 

 Language proficiency: [language and levels of speaking, reading and writing skills]  

 

Details  

 Address of Procuring Entity: 

 

 Telephone: 

 

Contact (manager / personnel officer): 

 Fax: 

 

 

 Job title: 

 

Years with present Procuring Entity: 

 

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial experience 

relevant to the project. 

 

Project  Role 
Duration of 

involvement 
Relevant experience 

[main 

project 

details] 

[role and 

responsibilities on the 

project] 

[time in role] [describe the experience relevant to this position]  
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Declaration 

 
I, the undersigned [insert either “Contractor’s Representative” or “Key Personnel” as applicable], certify that to the 

best of my knowledge and belief, the information contained in this Form PER-2 correctly describes myself, my 

qualifications and my experience. 

 

I confirm that I am available as certified in the following table and throughout the expected time schedule for this 

position as provided in the Tender:  

 

Commitment Details 

Commitment to duration of contract: [insert period (start and end dates) for which this Contractor’s Representative 

or Key Personnel is available to work on this contract] 

Time commitment: [insert period (start and end dates) for which this Contractor’s Representative 

or Key Personnel is available to work on this contract] 

 

I understand that any misrepresentation or omission in this Form may: 

 

(a) be taken into consideration during Tender evaluation; 

(b) result in my disqualification from participating in the Tender; 

(c) result in my dismissal from the contract. 

 

 

Name of Contractor‟s Representative or Key Personnel: [insert name]  

    

Signature: __________________________________________________________ 

 

Date: (day month year): _______________________________________________ 

 

Countersignature of authorized representative of the Tenderer: 

 

Signature: ________________________________________________________ 

 

Date: (day month year): ______________________________________________ 
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5. TENDERERSQUALIFICATIONWITHOUTPREQUALIFICATION 

To establish its qualifications to perform the contract in accordance with Section III, Evaluation and Qualification 
Criteria the Tenderer shall provide the information requested in the corresponding Information Sheets included 
hereunder. 

 
5.1 FORM ELI -1.1 

Tenderer InformationForm 

Date:  

ITT No. andtitle:   

Tenderer's name 

In case of Joint Venture (JV), name of each member: 

Tenderer's actual or intended country of registration: 

[indicate country of Constitution] 

Tenderer's actual or intended year of incorporation: 

 

Tenderer's legal address [in country of registration]: 

 

Tenderer's authorized representative information 

Name: _____________________________________ 

Address: ___________________________________ 

Telephone/Fax numbers: _______________________ 

E-mail address: ______________________________ 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or documents of registration 

of the legal entity named above, in accordance with ITT 3.6 

 In case of JV, letter of intent to form JV or JV agreement, in accordance with ITT 3.5 

In case of state-owned enterprise or institution, in accordance with ITT 3.8, documents establishing: 

 Legal and financial autonomy 

 Operation under commercial law 

1. Establishing that the Tenderer is not under the supervision of the Procuring Entity 

 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership. 
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5.2 FORM ELI -1.2 

Tenderer's JV Information Form 

(to be completed for each member of Tenderer's JV) 

Date:  

ITT No. andtitle:   

 

Tenderer‟s JV name: 

 

JV member‟s name: 

 

JV member‟s country of registration: 

 

JV member‟s year of constitution: 

 

JV member‟s legal address in country of constitution: 

 

JV member‟s authorized representative information 

Name: ____________________________________ 

Address: __________________________________ 

Telephone/Fax numbers: _____________________ 

E-mail address: _____________________________ 

 

1. Attached are copies of original documents of 

Articles of Incorporation (or equivalent documents of constitution or association), and/or registration documents of the 

legal entity named above, in accordance with ITT 3.6. 

 In case of a state-owned enterprise or institution, documents establishing legal and financial autonomy, operation in 

accordance with commercial law, and that they are not under the supervision of the Procuring Entity, in accordance with 

ITT 3.5. 

 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership. 
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5.3 FORM CON –2 

Historical Contract Non-Performance, Pending Litigation and Litigation History 
 

Tenderer‟s Name: ________________ 

Date: ______________________ 

JV Member‟s Name_________________________ 

ITT No. and title: ___________________________ 

 

 

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria  

 Contract non-performance did not occur since 1
st
 January [insert year]specified in Section III, Evaluation and 

Qualification Criteria, Sub-Factor 2.1. 

 

 Contract(s) not performed since 1
st
 January [insert year] specified in Section III, Evaluation and Qualification 

Criteria, requirement 2.1 

 

 Contract(s) withdrawn since 1
st
 January [insert year] specified in Section III, Evaluation and Qualification 

Criteria, requirement 2.1 

Year Non- performed 

portion of 

contract 

Contract Identification 

 
Total Contract Amount 

(current value, currency, 

exchange rate and Kenya 

Shilling equivalent) 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract name/ 

number, and any other identification] 

Name of Procuring Entity: [insert full name] 

Address of Procuring Entity: [insert street/city/country] 

Reason(s) for nonperformance: [indicate main reason(s)] 

[insert amount] 

Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria 

 No pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3. 

 Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3 as indicated 

below. 

 

 
Year of 

dispute 

Amount in dispute 

(currency) 

Contract Identification Total Contract Amount 

(currency), Kenya Shilling 

Equivalent (exchange rate) 

  Contract Identification: _________ 

Name of Procuring Entity: ____________ 

Address of Procuring Entity: __________ 

Matter in dispute: ______________ 

Party who initiated the dispute: ____ 

Status of dispute: ___________ 

 

  Contract Identification:  

Name of Procuring Entity:  

Address of Procuring Entity:  

Matter in dispute:  

Party who initiated the dispute:  

Status of dispute:  

 

Litigation History in accordance with Section III, Evaluation and Qualification Criteria 

 No Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.4. 

 Litigation Historyin accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.4 as 

indicated below. 
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Year of 

dispute 

Amount in dispute 

(currency) 

Contract Identification Total Contract Amount 

(currency), Kenya Shilling 

Equivalent (exchange rate) 

[insert 

year] 

[insert percentage] Contract Identification: [indicate complete 

contract name, number, and any other 

identification] 

Name of Procuring Entity: [insert full name] 

Address of Procuring Entity: [insert 

street/city/country] 

Matter in dispute: [indicate main issues in 

dispute] 

Party who initiated the dispute: [indicate 

“Procuring Entity” or “Contractor”] 

Reason(s) for Litigation and award decision 

[indicate main reason(s)] 

[insert amount] 

 

Include details relating to potential bid-rigging practices such as previous occasions where tenders were withdrawn, joint 

bids with competitors, subcontracting work to unsuccessful tenderers, etc. 
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5.4 FORM FIN – 3.1: 
 

Financial Situation and Performance 
 

Tenderer‟s Name: ________________ 

Date: ______________________ 

JV Member‟s Name_________________________ 

ITT No. and title: ___________________________ 

 

5.4.1.  Financial Data 

 

Type of Financial information 

in___________________ 

(currency)  

Historic information for previous _________years, 

______________ 

(amount in currency, currency, exchange rate*, USD equivalent) 

 Year 1 Year 2 Year 3 Year 4 Year 5 

Statement of Financial Position (Information from Balance Sheet) 

Total Assets (TA)      

Total Liabilities (TL)      

Total Equity/Net Worth (NW)      

Current Assets (CA)      

Current Liabilities (CL)      

Working Capital (WC)      

Information from Income Statement 

Total Revenue (TR)      

Profits Before Taxes (PBT)      

Cash Flow Information  

Cash Flow from Operating Activities      

*Refer to ITT 15 for the exchange rate 
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5.4.2  Sources of Finance 

 

Specify sources of finance to meet the cash flow requirements on works currently in progress and for future contract 

commitments. 
 

No. 
Source of finance Amount (Kenya Shilling 

equivalent) 

1 
 

 

 

2 
 

 

 

3 
 

 

 

 

5.4.3  Financial documents 
 

The Tenderer and its parties shall provide copies of financial statements for ___________years pursuant Section III, Evaluation 

and Qualifications Criteria, Sub-factor 3.1. The financial statements shall: 

(a)  reflect the financial situation of the Tenderer or in case of JV member, and not an affiliated entity (such 

as parent company or group member). 

(b) be independently audited or certified in accordance with local legislation. 

(c) be complete, including all notes to the financial statements. 

(d) correspond to accounting periods already completed and audited. 
 Attached are copies of financial statements

1
 for the ____________years required above; and complying with the 

requirements 

  

                                                      
1
 If the most recent set of financial statements is for a period earlier than 12 months from the date of Tender, the reason for this 

should be justified. 
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5.5 FORM FIN – 3.2: 

 

Average Annual Construction Turnover 

 

Tenderer‟s Name: ________________ 

Date: ______________________ 

JV Member‟s Name_________________________ 

ITT No. and title: ___________________________ 

 

 Annual turnover data (construction only) 

Year Amount  

Currency 

Exchange rate Kenya Shilling equivalent 

[indicate year] [insert amount and indicate 

currency] 

  

    

    

    

    

Average 

Annual 

Construction 

Turnover * 

   

 

*  See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2. 
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5.6 FORM FIN – 3.3: 
 

Financial Resources 

 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and other 

financial means, net of current commitments, available to meet the total construction cash flow demands of the subject 

contract or contracts as specified in Section III, Evaluation and Qualification Criteria 
 

Financial Resources 

No. 
Source of financing Amount (Kenya Shilling 

equivalent) 

1 
 
 

 

2 
 
 

 

3 
 
 

 

 
 
 

 

 

5.7 FORM FIN – 3.4: 
 

Current Contract Commitments / Works in Progress 

 

Tenderers and each member to a JV should provide information on their current commitments on all contracts that have 

been awarded, or for which a letter of intent or acceptance has been received, or for contracts approaching completion, 

but for which an unqualified, full completion certificate has yet to be issued. 

 
Current Contract Commitments 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

No. Name of 

Contract 

Procuring 

Entity’s 

Contact Address, Tel,  

Value of 

Outstanding 

Work 

[Current Kenya 

Shilling /month 

Equivalent] 

Estimated 

Completion 

Date 

Average Monthly 

Invoicing Over Last 

Six Months 

[Kenya Shilling 

/month)] 

1      

2      

3      

4      

5      
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5.8 FORM EXP - 4.1  

 

General Construction Experience 
 

Tenderer‟s Name: ________________ 

Date: ______________________ 

JV Member‟s Name_________________________ 

ITT No. and title: ___________________________ 

 

Page _______________of ______________pages 

 

Starting 

 

Year 

Ending 

Year 

Contract Identification Role of 

Tenderer 

  Contract name: ____________________ 

Brief Description of the Works performed by the 

Tenderer: _____________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: ____________________ 

Address: _____________________________ 

 

  Contract name: _________________________ 

Brief Description of the Works performed by the 

Tenderer: _____________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: ___________________ 

Address: _________________________ 

 

  Contract name: ________________________ 

Brief Description of the Works performed by the 

Tenderer: __________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: ___________________ 

Address: _________________________ 
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5.9 FORM EXP - 4.2(a) 
 

Specific Construction and Contract Management Experience 

 

Tenderer‟s Name: ________________ 

Date: ______________________ 

JV Member‟s Name_________________________ 

ITT No. and title: ___________________________ 

 

Similar Contract No. 

 
Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 

Prime 

Contractor  

Member in  

JV 
 

Management 

Contractor 
 

Sub-

contractor 
 

Total Contract Amount  Kenya Shilling 

If member in a JV or sub-contractor, 

specify participation in total Contract 

amount 

   

Procuring Entity's Name:  

Address: 

Telephone/fax number 

E-mail: 

 

 

 

5.9 FORM EXP - 4.2(a) 
Specific Construction and Contract Management Experience 

 

Tenderer‟s Name: ________________ 

Date: ______________________ 

JV Member‟s Name_________________________ 

ITT No. and title: ___________________________ 

 

Similar Contract No. 

 
Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 

Prime 

Contractor  

Member in  

JV 
 

Management 

Contractor 
 

Sub-contractor  

Total Contract Amount  Kenya Shilling 

If member in a JV or sub-contractor, 

specify participation in total Contract 

amount 

   

Procuring Entity's Name:  

Address: 

Telephone/fax number 

E-mail: 
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5.9 FORM EXP - 4.2 (a) (cont.) 

 

Specific Construction and Contract Management Experience (cont.) 

 

Similar Contract No. 

 
Information 

Description of the similarity in accordance with Sub-Factor 

4.2(a) of Section III: 
 

1.  Amount  

2. Physical size of required works items  

3.  Complexity  

4.  Methods/Technology  

5.  Construction rate for key activities  

6.  Other Characteristics  
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5.10 FORM EXP - 4.2(b) 

 

Construction Experience in Key Activities 
 

Tenderer's Name: ________________ 

Date: ___________________ 

Tenderer's JV Member Name: __________________ 

Sub-contractor's Name
2
 (as per ITT 34): ________________ 

ITT No. and title: _____________________ 

 

All Sub-contractors for key activities must complete the information in this form as per ITT 34 and Section III, 

Evaluation and Qualification Criteria, Sub-Factor 4.2. 

 

1. Key Activity No One: _ 

_______________________ 
 Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 

Prime 

Contractor 

 

Member in  

JV 

 

Management 

Contractor 

 

Sub-contractor  
 

Total Contract Amount  Kenya Shilling 

Quantity (Volume, number or rate of 

production, as applicable) performed under 

the contract per year or part of the year 

 

Total quantity in 

the contract 

(i) 

Percentage  

participation 

(ii) 

Actual Quantity Performed  

(i) x (ii) 

Year 1    

Year 2    

Year 3    

Year 4    

Procuring Entity‟s Name:  

Address: 

Telephone/fax number 

E-mail: 

 

 

 

 

 

 

 

 

 

 

                                                      
2
 If applicable 
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2. Activity No. Two  

3. ………………… 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 Information 

Description of the key activities in 

accordance with Sub-Factor 4.2(b) of Section 

III: 
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OTHERFORMS 

6. FORMOFTENDER 

INSTRUCTIONS TO TENDERERS 

i) TheTenderermustpreparethisFormofTenderonstationerywithitsletterheadclearlyshowingtheTenderer's 
completenameandbusinessaddress. 

ii) AllitalicizedtextistohelpTendererinpreparingthisform. 

iii) Tenderer must complete and sign CERTIFICATE OF INDEPENDENT TENDER DETERMINATION and the 
SELFDECLARATIONOFTHETENDERERattachedtothisFormofTender. 

 
iv) TheFormofTendershallincludethefollowingFormsdulycompletedandsignedbytheTenderer. 

• Tenderer'sEligibility-ConfidentialBusinessQuestionnaire 

• CertificateofIndependentTenderDetermination 

• Self-DeclarationoftheTenderer 

DateofthisTendersubmission:[insertdate(asday,monthandyear)ofTendersubmission] Request            

forTender No.: [insert identification] Name anddescription ofTender [InsertasperITT) 

AlternativeNo.:[insertidentificationNoifthisisaTenderforanalternative] 

To: [insert complete name of Procuring Entity] 

Dear Sirs, 

 

1.  In accordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities for the execution 

of the above named Works, we, the undersigned offer to construct and complete the Works and remedy any 

defects therein for the sum
3
 of Kenya Shillings [[Amount in figures] ______________________Kenya Shillings 

[amount in words]____________________________________________________________________ 

 

The above amount includes foreign currency
4
 amount (s) of [state figure or a percentage and currency] 

[figures]_____________________________________[words] _________________ 

_____________________________________________________________________________  

 

2. We undertake, if our tender is accepted, to commence the Works as  soon as is reasonably possible after the 

receipt of the Architect notice to commence, and to complete the whole of the Works comprised in the Contract 

within the time stated in the Special Conditions of Contract. 

3. We agreetoadherebythistenderuntil [Insertdate],anditshallremainbindinguponus 
andmaybeacceptedatanytimebeforethatdate. 

4. Weunderstandthatyouarenotboundtoacceptthelowestoranytenderyoumayreceive. 

5. We,theundersigned,furtherdeclarethat: 

i) No reservations: We have examined and have no reservations to the tender document, including Addenda 
issuedinaccordancewithITT28; 

ii) Eligibility:WemeettheeligibilityrequirementsandhavenoconflictofinterestinaccordancewithITT3and 4; 

                                                      
3This sum should be carried forward from the Summary of the Bills of Quantities. 
4
 The percentage quoted above should not include provisional sums, and not more than   

    two foreign currencies are allowed. 
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iii) Tender-SecuringDeclaration: WehavenotbeensuspendednordeclaredineligiblebytheProcuringEntity 
basedonexecutionofaTender-SecuringorProposal-SecuringDeclarationintheProcuringEntity'sCountry 
inaccordancewithITT19.8; 

 

iv) Conformity: We offer to execute in conformity with the tendering documents and in accordance with the 
implementationandcompletionspecifiedintheconstructionschedule,thefollowingWorks:[insertabrief 
descriptionoftheWorks]; 

v) TenderPrice:ThetotalpriceofourTender,excludinganydiscountsofferedinitem1aboveis:[Insertoneof 
theoptionsbelowasappropriate] 

vi Option1,incaseofonelot:Totalpriceis:[insertthetotalpriceoftheTenderinwordsandfigures,indicating 
thevariousamountsandtherespectivecurrencies];or 

Option2, in case of multiple lots: 

(a) Total price of each lot [insert the total price of each lot in words and figures, indicating the various 
amountsandtherespectivecurrencies];and 

(b) Totalpriceofalllots(sumofalllots)[insertthetotalpriceofalllotsinwordsandfigures,indicating 
thevariousamountsandtherespectivecurrencies]; 

vii) Discounts:Thediscountsofferedandthemethodologyfortheirapplicationare: 

viii) Thediscountsofferedare:[Specifyindetaileachdiscountoffered.] 

ix) Theexactmethodofcalculationstodeterminethenetpriceafterapplicationofdiscountsisshownbelow: 
[Specifyindetailthemethodthatshallbeusedtoapplythediscounts]; 

x) Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as amended, if 
applicable) from the date fixed for the Tender submission deadline specified in TDS 22.1 (as amended, if 
applicable),anditshallremainbindinguponusandmaybeacceptedatanytimebeforetheexpirationofthat period; 

xi) PerformanceSecurity:IfourTenderisaccepted,wecommittoobtainaPerformanceSecurityinaccordance with 
the Tenderingdocument; 

xii) OneTenderPerTender:WearenotsubmittinganyotherTender(s)asanindividualTender,andwearenot 
participating in any other Tender(s) as a Joint Venture member or as a sub-contractor, and meet the 
requirementsofITT3.4,otherthanalternativeTenderssubmittedinaccordancewithITT13.3; 

xiii) SuspensionandDebarment:We,alongwithanyofoursubcontractors,suppliers,Engineer,manufacturers, or 
service providers for any part of the contract, are not subject to, and not controlled by any entity or 
individual that is subject to, a temporary suspension or a debarment imposed by the Public Procurement 
RegulatoryAuthorityoranyotherentityoftheGovernmentofKenya,oranyinternationalorganization. 

xiv) State-ownedenterpriseorinstitution:[selecttheappropriateoptionanddeletetheother][Wearenotastate- 
ownedenterpriseorinstitution]/[Weareastate-ownedenterpriseorinstitutionbutmeettherequirementsof 
ITT3.8]; 

xv) Commissions,gratuities,fees:Wehavepaid,orwillpaythefollowingcommissions,gratuities,orfeeswith 
respecttothetenderprocessorexecutionoftheContract:[insertcompletenameofeachRecipient,itsfull 
address,thereasonforwhicheachcommissionorgratuitywaspaidandtheamountandcurrencyofeach 
suchcommissionorgratuity]. 

 

Name of Recipient Address Reason Amount 

        

        

        

        

(If none has been paid or is to be paid, indicate “none.”) 

xvi) BindingContract:WeunderstandthatthisTender,togetherwithyourwrittenacceptancethereofincludedin 
yourLetterofAcceptance,shallconstituteabindingcontractbetweenus,untilaformalcontractisprepared 
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andexecuted; 

xvii) NotBoundtoAccept:WeunderstandthatyouarenotboundtoacceptthelowestevaluatedcostTender,the 
MostAdvantageousTenderoranyotherTenderthatyoumayreceive; 

xviii) FraudandCorruption:Weherebycertifythatwehavetakenstepstoensurethatnopersonactingforusoron 
ourbehalfengagesinanytypeofFraudandCorruption;and 

xix) Collusivepractices:Weherebycertifyandconfirmthatthetenderisgenuine,non-collusiveandmadewith the 
intention of accepting the contract if awarded. To this effect we have signed the “Certificate of 
IndependentTenderDetermination”attachedbelow. 

xx) We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement and Asset 
Disposal, copyavailablefrom (specifywebsite)duringtheprocurementprocessandthe 
executionofanyresultingcontract. 

xxi) We,theTenderer,havecompletedfullyandsignedthefollowingFormsaspartofourTender: 

a) Tenderer'sEligibility;ConfidentialBusinessQuestionnaire-toestablishwearenotinanyconflictto 
interest. 

(b) Certificate of Independent Tender Determination - to declare that we completed the tender without 
colluding with other tenderers. 

(a) Self-DeclarationoftheTenderer-todeclarethatwewill,ifawardedacontract,notengageinanyform 
offraudandcorruption. 

(d)  Declaration and commitment to the Code of Ethics for Persons Participating in Public Procurement 
and Asset Disposal. 

Further,weconfirmthatwehavereadandunderstoodthefullcontentandscopeoffraudandcorruptionas 
informedin“Appendix1-FraudandCorruption”attachedtotheFormofTender. 

 
Name of the Tenderer: *[insert complete name of person signing the Tender] 

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: **[insert complete 
name of person duly authorized to sign the Tender] 

Title of the person signing the Tender: [insert complete title of the person signing the Tender] 

Signature of the person named above: [insert signature of person whose name and capacity are shown 
above] 

Date signed [insert date of signing] day of [insert month], [insert year] 

Datesigned dayof ,  

Notes 
* In the case of the Tender submitted by joint venture specify the name of the Joint Venture as Tenderer. 
**PersonsigningtheTendershallhavethepowerofattorneygivenbytheTenderertobeattachedwiththe Tender. 
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(a) TENDERER'SELIGIBILITY-CONFIDENTIALBUSINESSQUESTIONNAIRE 

Instruction to Tenderer 

TenderisinstructedtocompletetheparticularsrequiredinthisForm,oneformforeachentityifTenderisaJV.Tenderer 
isfurtherremindedthatitisanoffencetogivefalseinformationonthisForm. 

(a) Tenderer'sdetails 
 

 ITEM DESCRIPTION 

1 Name of the Procuring Entity  

2 Reference Number of the Tender  

3 Date and Time of Tender Opening  

4 Name of the Tenderer  

5 Full Address and Contact Details of the Tenderer. 

 

 

 

 

 

1. Country 

2. City  

3. Location 

4. Building 

5. Floor  

6. Postal Address  

7. Name and email of contact person. 

6 Current Trade License Registration Number and Expiring 

date 

 

7 Name, country and full address (postal and physical 

addresses, email, and telephone number) of Registering 

Body/Agency  

 

8 Description of Nature of Business  

9 Maximum value of business which the Tenderer handles.  

10 State if Tenders Company is listed in stock exchange, give 

name and full address (postal and physical addresses, 

email, and telephone number) of   

state which stock exchange 

 

 

 

 

General and Specific Details 

(b) Sole Proprietor, provide the followingdetails. 

Name in full Age  
Nationality Country of Origin  
Citizenship    

(c) Partnership, provide the followingdetails. 
 

 Names of Partners Nationality Citizenship % Shares owned 

1     

2     

3     

 

(d) Registered Company, provide the followingdetails. 

I) Private or public Company   
ii) State the nominal and issued capital of the Company  

Nominal Kenya Shillings (Equivalent)........................................................... 
Issued Kenya Shillings (Equivalent)............................................................... 
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iii) Give details of Directors as follows. 
 

 Names of Director Nationality Citizenship % Shares owned 

1     

2     

3     

 
(e) DISCLOSUREOFINTEREST-InterestoftheFirmintheProcuringEntity. 

i) Arethereanyperson/personsin……………………(NameofProcuringEntity)whohas/haveaninterest 
orrelationshipinthisfirm?Yes/No……………………… 

If yes, provide details as follows. 

 
 Names of Person Designation in the 

Procuring Entity 

Interest or Relationship with 

Tenderer 

1    

2    

3    
 

 

 

(i) Conflict of interestdisclosure 
 Type of Conflict Disclosure 

YES OR NO 

If YES provide details of the relationship with 

Tenderer 

1 Tenderer is directly or indirectly controls, is 

controlled by or is under common control with 

another tenderer. 

  

2 Tenderer receives or has received any direct or 

indirect subsidy from another tenderer. 

  

3 Tenderer has the same legal representative as 

another tenderer 

  

4 Tender has a relationship with another tenderer, 

directly or through common third parties, that puts 

it in a position to influence the tender of another 

tenderer, or influence the decisions of the 

Procuring Entity regarding this tendering process. 

  

5 Any of the Tenderer‟s affiliates participated as a 

consultant in the preparation of the design or 

technical specifications of the works that are the 

subject of the tender.  

  

6 Tenderer would be providing goods, works, non-

consulting services or consulting services during 

implementation of the contract specifiedin this 

Tender Document.  

  

7 Tenderer has a close business or family 

relationship with a professional staff of the 

Procuring Entity who are directly or indirectly 

involved in the preparation of the Tender 

document or specifications of the Contract, 

and/or the Tender evaluation process of such 

contract. 

  

8 Tenderer has a close business or family 

relationship with a professional staff of the 

Procuring Entity who would be   involved in the 

implementation or supervision of the such 

Contract.  

  

9 Has the conflict stemming from such relationship 

stated in item 7 and 8 above been resolved in a 

manner acceptable to the Procuring Entity 

throughout the tendering process and execution 
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 Type of Conflict Disclosure 

YES OR NO 

If YES provide details of the relationship with 

Tenderer 

of the Contract. 

 

Certification 

OnbehalfoftheTenderer,Icertifythattheinformationgivenaboveiscomplete,currentandaccurateasatthedateof submission. 

FullName

 

TitleorDesignation  

 

 

(Signature) (Date) 
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b) CERTIFICATEOFINDEPENDENTTENDERDETERMINATION 

I,theundersigned,insubmittingtheaccompanyingLetterofTendertothe  
 [NameofProcuringEntity]for:
 [Name and number of tender] in 
responsetotherequestfortendersmadeby:  [Name of Tenderer] do hereby 
makethefollowingstatementsthatIcertifytobetrueandcompleteineveryrespect: 

Icertify,onbehalfof [NameofTenderer]that: 

1. IhavereadandIunderstandthecontentsofthisCertificate; 

2. I understand that the Tender will be disqualified if this Certificate is found not to be true and complete in every 
respect; 

3. IamtheauthorizedrepresentativeoftheTendererwithauthoritytosignthisCertificate,andtosubmittheTender 
onbehalfoftheTenderer; 

4. For the purposes of this Certificate and the Tender, I understand that the word “competitor” shall include any 
individualororganization,otherthantheTenderer,whetherornotaffiliatedwiththeTenderer,who: 

a) Has been requestedtosubmitaTenderinresponsetothisrequestfortenders; 
b) couldpotentiallysubmitatenderinresponsetothisrequestfortenders,basedontheirqualifications,abilities 

orexperience; 

5. TheTendererdisclosesthat[checkoneofthefollowing,asapplicable]: 

a) The Tenderer has arrived at the Tender independently from, and without consultation, communication, 
agreementorarrangementwith,anycompetitor; 

b) theTendererhasenteredintoconsultations,communications,agreementsorarrangementswithoneormore 
competitors regarding this request for tenders, and the Tenderer discloses, in the attached document(s), 
complete details thereof, including the names of the competitors and the nature of, and reasons for, such 
consultations,communications,agreementsorarrangements; 

6. Inparticular,withoutlimitingthegeneralityofparagraphs(5)(a)or(5)(b)above,therehasbeennoconsultation, 
communication,agreementorarrangementwithanycompetitorregarding: 

a) prices; 
b) methods,factorsorformulasusedtocalculateprices; 
c) theintentionordecisiontosubmit,ornottosubmit,atender;or 
d) the submission of a tender which does not meet the specifications of the request for Tenders; except as 

specificallydisclosedpursuanttoparagraph(5)(b)above; 

7. In addition, there has been no consultation, communication, agreement or arrangement with any competitor 
regardingthequality,quantity,specificationsordeliveryparticularsoftheworksorservicestowhichthisrequest 
fortendersrelates,exceptasspecificallyauthorizedbytheprocuringauthorityorasspecificallydisclosedpursuant 
toparagraph(5)(b)above; 

8. ThetermsoftheTenderhavenotbeen,andwillnotbe,knowinglydisclosedbytheTenderer,directlyorindirectly, to any 
competitor, prior to the date and time of the official tender opening, or of the awarding of the Contract, 
whichevercomesfirst,unlessotherwiserequiredbylaworasspecificallydisclosedpursuanttoparagraph(5)(b) above. 

 
Name  
Title  
Date    

[Name, title and signature of authorized agent of Tenderer and Date] 
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(c) SELF-DECLARATIONFORMS 

 
FORM SD1 

 

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN THE 
MATTER OF THE PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT 2015. 

 

 
I, ……………………………………., of Post Office Box …….………………………. being a resident 
of………………………………….. in the Republic of ……………………………. do hereby make a statement as 
follows: - 

 
1. THAT I am the Company Secretary/ Chief Executive/Managing Director/Principal Officer/Direct orof 

………....……………………………….. (insert name of the Company) who is a Bidder in respect of Tender No. 
………………….. for ……………………. (insert tender title/description) for ……………………. (insert name 
of the Procuring entity) and duly authorized and competent to make this statement. 

 
2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from participating in 

procurement proceeding under Part IV of the Act. 

 
3. THAT what is deponed to here in above is true to the best of my knowledge, information and belief. 

 
…………………………………. ………………………………. ……………………… 
(Title)  (Signature)  (Date) 

 
Bidder Official Stamp 



54 

 

 

 
 

FORM SD2 

 
SELF DECLARATION THAT THE PERSON/TENDERER WILL NOT ENGAGE IN ANY CORRUPT OR 
FRAUDULENT PRACTICE. 

 

 
I, ……………………………………of P.O. Box ………..................………………. being a resident of 
………………………………….. in the Republic of ……………….do hereby make a statement as follows: - 

 
1. THAT I am the Chief Executive/Managing Director/Principal Officer/Director of …….................................. 

(insertnameoftheCompany)whoisaBidderinrespect ofTenderNo.………………….for 
…………………(insert tender title/description) for ………………(insert name of the Procuring entity) and 
duly authorized and competent to make this statement. 

 
2. THATtheaforesaidBidder,itsservantsand/oragents/subcontractorswillnotengageinanycorruptorfraudulent 

practiceandhasnotbeenrequestedtopayanyinducementtoanymemberoftheBoard,Management,Staffand/or 
employees and/or agents of …………………….(insert name of the Procuring entity) which is the procuring 
entity. 

 
3. THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any inducement to any 

member of the Board, Management, Staff and/or employees and/or agents of …………………….(name of the 
procuring entity). 

4. THAT the aforesaid Bidder will not engage /has not engaged in any corrosive practice with other bidders 
participatinginthesubjecttender 

5. THATwhatisdeponedtohereinaboveistruetothebestofmyknowledgeinformationandbelief. 

………………………………………… ……………………………… ……..........……… 
(Title)  (Signature)  (Date) 

 
Bidder's Official Stamp 
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DECLARATION AND COMMITMENT TO THE CODE OF ETHICS 

 
I …………………………………. (person) on behalf of (Name of the Business/ Company/Firm).............................. 

……………………………………………………..declare that I have read and fully understood the contents of the 

PublicProcurement&AssetDisposalAct,2015,RegulationsandtheCodeofEthicsforpersonsparticipatinginPublic 

ProcurementandAssetDisposalandmyresponsibilitiesundertheCode. 

 
IdoherebycommittoabidebytheprovisionsoftheCodeofEthicsforpersonsparticipatinginPublicProcurementand 

AssetDisposal. 

Name of Authorized signatory............................................................................................................................... 

Sign……………................................................................................................................................................... 

Position................................................................................................................................................................. 

Office address................................................................... Telephone................................................................... 

E-mail………………………………………………........................................................................................... 

Name of the Firm/Company……………………………..................................................................................... 

Date………………………………………………………................................................................................... 

(Company Seal/ Rubber Stamp where applicable) 

 
Witness                                                                                                                                                        

Name………………………………………………………................................................................................ 

Sign…………………………………………………………................................................................................ 

 
Date………………………………………………………………........................................................................ 
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(d) APPENDIX1-FRAUDANDCORRUPTION 

(Appendix 1 shall not be modified) 

1. Purpose 

1.1 The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's policies and 
procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its Regulation, and any other 
Kenya's Acts or Regulations related to Fraud and Corruption, and similar offences, shall apply with respect to 
PublicProcurementProcessesandContractsthataregovernedbythelawsofKenya. 

2. Requirements 

2.1 The Government of Kenya requires that all parties including Procuring Entities, Tenderers, 
(applicants/proposers), Consultants, Contractors and Suppliers; any Sub-contractors, Sub-consultants, Service 
providersorSuppliers;anyAgents(whetherdeclaredornot);andanyoftheirPersonnel,involvedandengagedin 
procurementunderKenya'sLawsandRegulation,observethehigheststandardofethicsduringtheprocurement 
process, selection and contract execution of all contracts, and refrain from Fraud and Corruption and fully 
complywithKenya'slawsandRegulationsasperparagraphs1.1above. 

2.2 Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes rules to be 
followed and actions to be taken in dealing with Corrupt, Coercive, Obstructive, Collusive or Fraudulent 
practices,andConflictsofInterestinprocurementincludingconsequencesforoffencescommitted.Afewofthe 
provisionsnotedbelowhighlightKenya'spolicyofnotoleranceforsuchpracticesandbehavior: 

1) A persontowhomthisActappliesshallnotbeinvolvedinanycorrupt,coercive,obstructive,collusiveor 
fraudulentpractice;orconflictsofinterestinanyprocurementorassetdisposalproceeding; 

2) A person referred to under subsection (1) who contravenes the provisions of that sub-section commitsan 
offence; 

3) Withoutlimitingthegeneralityofthesubsection(1)and(2),thepersonshallbe: - 

a) disqualifiedfromenteringintoacontractforaprocurementorassetdisposalproceeding;or 

b) ifacontracthasalreadybeenenteredintowiththeperson,thecontractshallbevoidable; 

4) Thevoidingofacontractbytheprocuringentityundersubsection(7)doesnotlimitanylegalremedythe 
procuringentitymayhave; 

5) AnemployeeoragentoftheprocuringentityoramemberoftheBoardorcommitteeoftheprocuringentity 
whohasaconflictofinterestwithrespecttoaprocurement: - 

 
a) Shallnottakepartintheprocurementproceedings; 

b) shallnot,afteraprocurementcontracthasbeenenteredinto,takepartinanydecisionrelatingtothe 
procurementorcontract;and 

c) shallnotbeasubcontractorforthetendertowhomwasawardedcontract,oramemberofthegroupof 
tenderers to whom the contract was awarded, but the subcontractor appointed shall meet all the 
requirementsofthisAct. 

6) An employee, agent or member described in subsection (1) who refrains from doing anything prohibited 
under that subsection, but for that subsection, would have been within his or her duties shall disclose the 
conflictofinteresttotheprocuringentity; 

7) Ifapersoncontravenessubsection(1)withrespecttoaconflictofinterestdescribedinsubsection(5)(a)and 
thecontractisawardedtothepersonorhisrelativeortoanotherpersoninwhomoneofthemhadadirector 
indirectpecuniaryinterest,thecontractshallbeterminatedandallcostsincurredbythepublicentityshallbe 
madegoodbytheawardingofficer.Etc. 

3. IncompliancewithKenya'slaws,regulationsandpoliciesmentionedabove,theProcuringEntity: 
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a) Definesbroadly, for the purposesoftheaboveprovisions,thetermssetforthbelowasfollows: 

i) “corruptpractice” is the offering,giving,receiving,orsoliciting,directlyorindirectly,ofanythingof 
valuetoinfluenceimproperlytheactionsofanotherparty; 

ii) “fraudulentpractice”isanyactoromission, including isrepresentation,thatknowinglyorrecklessly 
misleads,orattemptstomislead,apartytoobtainfinancialorotherbenefitortoavoidanobligation; 

iii) “collusivepractice”isanarrangementbetweentwoormorepartiesdesignedtoachieveanimproper 
purpose,includingtoinfluenceimproperlytheactionsofanotherparty;“coercivepractice”isimpairingorh
arming,orthreateningtoimpairorharm,directlyorindirectly,any 
partyorthepropertyofthepartytoinfluenceimproperlytheactionsofaparty; 

iv) “obstructivepractice”is: 

• Deliberatelydestroying,falsifying,altering,orconcealingofevidencematerialtotheinvestigation or 
making false statements to investigators in order to materially impede investigation by Public 
Procurement Regulatory Authority (PPRA) or any other appropriate authority appointed by 
Government of Kenya into allegations of a corrupt, fraudulent, coercive, or collusive practice; 
and/orthreatening,harassing,orintimidatinganypartytopreventitfromdisclosingitsknowledge 
ofmattersrelevanttotheinvestigationorfrompursuingtheinvestigation;or 

• acts intended to materially impede the exercise of the PPRA's or the appointed authority's 
inspectionandauditrightsprovidedforunderparagraph2.3e.below. 

b) Definesmorespecifically,inaccordancewiththeaboveprocurementActprovisionssetforthforfraudulent 
andcollusivepracticesasfollows: 

"fraudulent practice" includes a misrepresentation of fact in order to influence a procurement or disposal 
processortheexerciseofacontracttothedetrimentoftheprocuringentityorthetendererorthecontractor, 
andincludescollusivepracticesamongsttendererspriortooraftertendersubmissiondesignedtoestablish 
tenderpricesatartificialnon-competitivelevelsandtodeprivetheprocuringentityofthebenefitsoffreeand 
opencompetition. 

c) Rejectsaproposalforaward
1
ofacontractifPPRAdeterminesthatthefirmorindividualrecommendedfor 

award,anyofitspersonnel,oritsagents,oritssub-consultants,sub-contractors,serviceproviders,suppliers and/ 
or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive, coercive, or 
obstructivepracticesincompetingforthecontractinquestion; 

d) Pursuant to the Kenya's above stated Acts and Regulations, may recommend to 
appropriateauthority(ies)forsanctioninganddebarmentofafirmorindividual, as applicable undertheActs 
andRegulations; 

e) Requires that a clause be included in Tender documents and Request for Proposal documents requiring(i) 
Tenderers(applicants/proposers),Consultants,Contractors,andSuppliers,andtheir Sub-contractors, Sub-
consultants, Service providers, Suppliers, Agents personnel, permit the PPRA or any other appropriate 
authorityappointedbyGovernmentofKenyatoinspect

2
allaccounts,recordsandotherdocumentsrelating to the 

procurement process, selection and/or contract execution, and to have them audited by 
auditorsappointedbythePPRAoranyotherappropriateauthorityappointedbyGovernmentofKenya;and 

f) Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with their 
Applications/Tenders/Proposals a “Self-Declaration Form” as included in the procurement document 
declaring that they and all parties involved in the procurement process and contract execution have not 
engaged/willnotengageinanycorruptorfraudulentpractices. 

 
 

1
Fortheavoidanceofdoubt,aparty'sineligibilitytobeawardedacontractshallincludee,withoutlimitation,(i)applyingforpre-qualification,expressinginterestin a 

consultancy,andtendering,eitherdirectlyorasanominatedsub-contractor,nominatedconsultant,nominatedmanufacturerorsupplier,ornominatedservice 

provider,inrespectofsuchcontract,and(ii)enteringintoanaddendumoramendmentintroducingamaterialmodificationtoanyexistingcontract. 
2 
Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by the Investigating Authority or 

personsappointedbytheProcuringEntitytoaddressspecificmattersrelatedtoinvestigations/audits,suchasevaluatingtheveracityofanallegationofpossible 
FraudandCorruption,throughtheappropriatemechanisms.Suchactivityincludesbutisnotlimitedto:accessingandexaminingafirm'sorindividual'sfinancial records 
and information, and making copies thereof as relevant; accessing and examining any other documents, data and information (whether in hard copyor 
electronicformat)deemedrelevantfortheinvestigation/audit,andmakingcopiesthereofasrelevant;interviewingstaffandotherrelevantindividuals;performing 
physicalinspectionsandsitevisits;andobtainingthirdpartyverificationofinformation. 
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FORM OF TENDER SECURITY-[Option 1–Demand Bank Guarantee] 

 
Beneficiary:   

Request forTendersNo:

 

Date:    

TENDER GUARANTEE No.:    

Guarantor:   

 

1. We have been informed that  (here inafter called "the Applicant") has submitted or 
will submit to the Beneficiary its Tender (here inafter called" the Tender") for the execution of  
under Request for Tenders No. (“the ITT”). 

 
2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be supported by a 

Tender guarantee. 

 
3. At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum 

or sums not exceeding in total an amount of ( ) upon receipt by us of the 
Beneficiary's complying demand, supported by the Beneficiary's statement, whether in the demand itself or a 
separate signed document accompanying or identifying the demand, stating that either the Applicant: 

 
(a)  has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter of Tender (“the 

Tender Validity Period”), or any extension thereto provided by the Applicant; or 

 
b)  having been notified of the acceptance of its Tender by the Beneficiary during the Tender Validity Period or any 

extension there to provided by the Applicant, (i) has failed to execute the contract agreement, or (ii) has failed 
to furnish the Performance. 

 
4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of the 

contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant is not the 
successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification to the 
Applicant of the results of the Tendering process; or (ii) thirty days after the end of the Tender Validity Period. 

 
5. Consequently, any demand for payment under this guarantee must be received by us at the office indicated 

above onor before that date. 
 

 

 

 

[signature(s)] 

 

 

 

 

Note: All italicized text is for use in preparing this form and shall be deleted from the final product. 



59 

 

 

 
FORMAT OF TENDER SECURITY [Option 2–Insurance Guarantee] 

 
TENDER GUARANTEE No.:    

 

 

1. Whereas ………… [Name of the tenderer] (hereinafter called “the tenderer”) has submitted its tender 

dated ……… [Date of submission of tender] for the …………… [Name and/or description of the tender] 

(hereinafter called “the Tender”) for  the  execution  of under  Request  for  Tenders  No.  (“the 

ITT”). 

 

2. KNOW ALL PEOPLE by these presents that WE ………………… of ………… [Name of Insurance 

Company] having our registered office at …………… (hereinafter called “the Guarantor”), are bound unto 

…………….. [Name of Procuring Entity](hereinafter called “the  Procuring Entity”) in the sum of 

………………… (Currency and guarantee amount) for which payment well and truly to be made to the said 

Procuring Entity, the Guarantor binds itself, its successors and assigns,jointly and severally, firmly by these 

presents.    

 

 Sealed with the Common Seal of the said Guarantor this ___day of ______ 20 __. 

 

 

3. NOW,  THEREFORE,  THE  CONDITION  OF  THIS  OBLIGATION  is  such  that  if the  Applicant: 

 

a) has  withdrawn  its  Tender  during  the  period  of  Tender  validity  set  forth  in  the  Principal's  Letter  

of  Tender  (“the  Tender  Validity  Period”),  or  any  extension  thereto  provided  by  the  Principal;  or 

 

b) having  been  notified  of  the  acceptance  of  its  Tender  by  the  Procuring  Entity  during  the  Tender  

Validity  Period  or  any  extension  thereto  provided  by  the  Principal; (i)  failed  to  execute  the  

Contract  agreement;  or  (ii)  has  failed  to  furnish  the  Performance  Security,  in  accordance  with  the  

Instructions  to  tenderers  (“ITT”)  of  the  Procuring  Entity's  Tendering  document. 

 

then  the  guarantee  undertakes  to  immediately  pay  to  the  Procuring  Entity  up  to  the  above  amount  upon  

receipt  of  the  Procuring  Entity's  first  written  demand,  without  the  Procuring  Entity  having  to  

substantiate  its  demand,  provided  that  in  its  demand  the  Procuring  Entity  shall  state  that  the  demand  

arises  from  the  occurrence  of  any  of  the  above  events,  specifying  which  event(s)  has  occurred. 

 

4. This  guarantee  will  expire:  (a)  if  the  Applicant  is  the  successful  Tenderer,  upon  our  receipt  of  copies  

of  the  contract  agreement  signed  by  the  Applicant  and  the  Performance  Security  and,  or  (b)  if  the  

Applicant  is  not  the  successful  Tenderer,  upon  the  earlier  of  (i)  our  receipt  of  a  copy  of  the  

Beneficiary's  notification  to  the  Applicant  of  the  results  of  the  Tendering  process;  or  (ii)twenty-eight  

days  after  the  end  of  the  Tender  Validity  Period. 

 

5. Consequently,  any  demand  for  payment  under  this  guarantee  must  be  received  by  us  at  the  office  

indicated  above  on  or  before  that  date. 

 

 

 _________________________  ______________________________ 

  [Date ]     [Signature of the Guarantor] 

 _________________________  ______________________________ 

  [Witness]     [Seal] 

 
 
 
 

Note: All italicized text is for use in preparing this form and shall be deleted from the final product. 
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 FORMOFTENDER-SECURINGDECLARATION 

 
[The Bidder shall complete this Form in accordance with the instructions indicated] 

Date: ....................................................[insert date (as day, month and year) of Tender Submission] 

Tender No.: ....................................................[insert number of tendering process] 

To: ....................................................[insertcompletenameofPurchaser] I/We,theundersigned,declarethat: 

1. I/Weunderstandthat, according to yourconditions,bidsmustbesupportedbyaTender-SecuringDeclaration. 

2. I/We accept that I/we will automatically be suspended from being eligible for tendering in any contract with the 
Purchaserfortheperiodoftimeof[insertnumberofmonthsoryears]startingon[insertdate],ifweareinbreachof 
ourobligation(s)underthebidconditions,becausewe–(a)havewithdrawnourtenderduringtheperiodoftender 
validityspecifiedbyusintheTenderingDataSheet;or(b)havingbeennotifiedoftheacceptanceofourBidbythe 
Purchaserduringtheperiodofbidvalidity,(i)failorrefusetoexecutetheContract,ifrequired,or(ii)failorrefuse 
tofurnishthePerformanceSecurity,inaccordancewiththeinstructionstotenders. 

3. I/WeunderstandthatthisTenderSecuringDeclarationshallexpireifwearenotthesuccessfulTenderer(s),upon 
theearlierof: 
a) OurreceiptofacopyofyournotificationofthenameofthesuccessfulTenderer;or 
b) thirtydaysaftertheexpirationofourTender. 

4. I/WeunderstandthatifIam/weare/inaJointVenture,theTenderSecuringDeclarationmustbeinthenameofthe 
JointVenturethatsubmitsthebid, and the JointVenturehasnotbeenlegallyconstitutedatthetimeofbidding,the 
TenderSecuringDeclarationshallbeinthenamesofallfuturepartnersasnamedintheletterofintent. 

Signed:…………………………………………………………..……….. 

Capacity/title(directororpartnerorsoleproprietor,etc.) ……….…………........……. 

Name:……………………………………………………………………………….. 

Dulyauthorizedtosignthebidforandonbehalfof:[insertcompletenameofTenderer] 

Dated on …………………. day of ……………., ……. [Insertdateofsigning] Seal orstamp 
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Appendix toTender 

Schedule of Currency requirements 

Summary of currencies of theTender for [insert name of Section of the Works] 
 

 

Name of currency Amounts payable 

Local currency:     

Foreign currency #1:     

Foreign currency #2:     

Foreign currency #3:     

Provisional sums expressed in local currency 

____________________________________
 

[To be entered by the Procuring Entity] 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

PARTII - WORKSREQUIREMENTS 
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SECTION V - BILLS OF QUANTITIES 

A. NotesandSampleItemsforPreparingaBillofQuantities 

1. These Notes for Preparing a Bill of Quantities are intended only as information for the Procuring Entity or the 
person drafting the Tender Documents. Priced Bills of Quantities shall be part and parcel of the Contract 
Documents. 

2. The objectives and purpose of the Bills of Quantities are to provide sufficient information on thespecifications, 
descriptionsandquantitiesofWorkstobeperformedtoenabletenderstobepreparedefficientlyandaccurately 
andwhenacontracthasbeenenteredinto,toprovideapricedBillofQuantitiesforuseintheperiodicvaluationof 
Worksexecuted.Inordertoattaintheseobjectives,WorksshouldbeitemizedintheBillofQuantitiesinsufficient detail 
to distinguish between the different classes of Works, or between Works of the same nature carried outin 
different locations or in other circumstances which may give rise to different considerations of cost.Consistent 
withtheserequirements,thelayoutandcontentoftheBillofQuantitiesshouldbeassimpleandclearaspossible. 

3. TheBillsofQuantitiesshouldbedividedgenerallyintothefollowingsections: 

a) Preambles 
b) Preliminaryitems 
c) WorkItems 

c) DayworkSchedule;and 
d) Provisionalitems 
e) Summary. 

4. NOTESTOPREPARINGPREAMBLES 

4.1 The Preambles should include only those items that constitute the cost of the works but would not be priced 
separatelyastheyareexpectedtobeincludedintheunitprices.Careshouldbetakentoensurethattheseitemsare 
notarepetitionoftheconditionsofcontract.ThePreamblesshouldindicatetheinclusivenessoftheunitpricesand 
shouldstatethemethodsofmeasurementthathavebeenadoptedinthepreparationoftheBillofQuantities,that 
aretobeusedforthemeasurementofanypartoftheWorks.Theunitsofmeasurementandabbreviationsshouldbe 
defined and any mandatory national units defined and described. The methods of and procedure for re- 
measurementshouldbedescribedinthePreambles. 

4.2 UnitsofMeasurement-Thefollowingunitsofmeasurementandabbreviationsshallbeused,unlessothernational 
unitsaremandatoryinKenya. 

 

Unit Abbreviation Unit Abbreviation 

cubic meter 

hectare 

hour 

kilogram 

lump sum 

meter 

metric ton 

m
3
or cu m 

ha 

h 

kg 

ls 

m 

t 

millimetre 

month 

number 

square meter 

square millimeter 

week 

mm 

mon 

nr 

m
2
orsq m 

mm
2
or sq mm 

wk 

 

4.3 The Bills of Quantities shall be read in conjunction with the Instructions to Tenders, General and Special 
ConditionsofContract,TechnicalSpecifications,andDrawings. 

4.4. The quantities given in the Bills of Quantities are estimated and partly provisional and are given to provide a 
commonbasisfortendering.Thebasisofpaymentwillbetheactualquantitiesofworkorderedandcarriedout, 
asmeasuredbytheContractorandverifiedbytheArchitectandvaluedattheratesandpricestenderinthepriced 



 

 

 

BillsofQuantities,whereapplicable,andotherwiseatsuchratesandpricesastheArchitectmayfixwithinthe 
termsoftheContract. 

4.5. TheratesandpricestenderinthepricedBillsofQuantitiesshall,exceptinsofarasitisotherwiseprovidedunder 
theContract,includeallConstructionalPlant,labour,supervision,materials,erection,maintenance,insurance, 
profit, taxes, and duties, together with all general risks, liabilities, and obligations set out or implied in the 
Contract. 

4.6. ArateorpriceshallbeenteredagainsteachiteminthepricedBillofQuantities,whetherquantitiesarestatedor not. The 
cost of Items against which the Contractor has failed to enter a rate or price shall be deemed to be 
coveredbyotherratesandpricesenteredintheBillofQuantities. 

4.7. ThewholecostofcomplyingwiththeprovisionsoftheContractshallbeincludedintheItemsprovidedinthe 
pricedBillsofQuantities,andwherenoItemsareprovided,thecostshallbedeemedtobedistributedamongthe 
ratesandpricesenteredfortherelatedItemsofWork. 

4.8. General directions and descriptions of work and materials are not necessarily repeated nor summarized in the 
BillsofQuantities.ReferencestotherelevantsectionsoftheContractdocumentsshallbemadebeforeentering 
pricesagainsteachiteminthepricedBillsofQuantities. 

4.9 ProvisionalSumsandcontingencysumsincludedandsodesignatedintheBillsofQuantitiesshallbeexpended 
inwholeorinpartatthedirectionanddiscretionoftheArchitectinaccordancewithSub-Clause13.5andClause13.6 of 
the General Conditions of contract. 

4.10 InpreparingtheBillsofQuantities,notesshouldberemovedastheyareintendedtoguidethepersonpreparing 
theTenderDocuments.TheContractormustallowinhisratesforanycostsassociatedwithandcomplyingwith 
therequirementsinthePreambles. 

4.11 Should a tenderer/contractor not price any item in any section of the Bills of Quantities including Preliminary 
items,itwillbeassumedthathe/shehasspreaditscostinotherareasthathe/shewillhavepriced.Therefore,the 
itemoritemswillbeexecutedwithoutanyadditionalcostsorwithoutbeingtreatedlikevariations. 

 
5. NOTESONPREPARINGBILLSOFQUANTITIES 

5.1 ThePreliminaryItemsshouldbelimitedtotangibleitemsthatshouldbepricedbythetenderer,areidentifiable 
andcanbepricedseparatelyandincludedintheinterimvaluationsprecisely.Suchitemsmayincludesuchitems 
assiteoffice,noticeboards,andothertemporaryworks,otherwiseitemssuchassecurityfortheWorkswhichare 
primarilypartoftheContractor'sobligationsshouldbeincludedintheContractor'srates. 

5.2 TheworkitemsintheBillsofQuantitiesshouldbegroupedintosectionstodistinguishbetweenthosepartsofthe Works 
which by nature, location, access, timing, or any other special characteristics may give rise to different 
methods of construction, or phasing of the Works, or considerations of cost. Such groups could be ground 
excavations, structures, external works, services, etc.General items common to all parts of the Works may be 
groupedasaseparatesectionintheBillofQuantities. 

5.3 Quantities should be computed net from the Drawings, unless directed otherwise in the Contract, and no 
allowanceshouldbemadeforbulking,shrinkageorwaste.Quantitiesshouldberoundedupwhereappropriate. 

5.4 Wherethemeasureditemsaredeemednottobeexactbecauseofthelikelihoodthatthescopecanchangeduring 
theexecutionoftheworks,suchitemscouldbesubjecttore-measurement,theword“provisional”shouldbe 
usedtoidentifysuchcases.Wherewholesectionsoftheworkitemsfallinthisclass,forexamplefoundations, they 
should be labelled “Provisional Quantities” or “Provisional Items” so that the Tenderer/Contractor is 
advisedupfrontthatsuchitemsaresubjecttore-measurementtodonebeforesuchworkiscover-up. 

5.5 AllitemsthathavenotbeenmeasuredandthereforenotsubjecttotenderspricingshouldbelistedintheBillsof 
Quantities as Provisional Sums for particular item or class of Work, which may be subject to a nominated 
subcontract or separate measurements at a later date during the execution of the works. For example, if it is 
deemednotpossibletomeasureelectricalworksbeforegoingtotenderbecausedetaildesignsarenot ready, a 
provisional sum can be allowed in the Bills of Quantities for “Installation of Electrical Works” to be executed 
laterwhenactualdesigndetailsarecompleted.Totheextentnotcoveredabove,thereshouldbeintheBillsof 
Quantitiesageneralprovisionforphysicalandfinancialcontingenciesmadeasa“ProvisionalSumfor 
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Contingencies” and “Provisional Sum for Fluctuations”. The inclusion of such provisional sums often 
facilitates budgetary approval by avoiding the need to request periodic supplementary approvals as the future 
need arises. 

5.6 Provisional sums to cover specialized works normally carried out by Nominated Sub Contractors should be 
avoidedandinsteadBillsofQuantitiesofthespecializedWorksshouldbeincludedasasectionofthemainBills of 
Quantities to be priced by the Main Contractor. The Main Contractor should be required to indicate the 
name(s) of the specialized firms he proposes to engage to carry out the specialized Works as his approved 
domesticsub-contractors.OnlyprovisionalsumstocoverspecializedWorksbystatutoryauthoritiesshouldbe 
includedintheBillsofQuantities. 

5.7 ADayworkScheduleshouldbeincludediftheprobabilityofunforeseenwork,outsidetheitemsincludedinthe 
BillofQuantities,isrelativelyhigh.TofacilitatecheckingbytheProcuringEntityoftherealismofratesquoted 
bythetenderers,theDayworkScheduleshouldnormallycomprise: 

i) Alistofthevariousclassesoflabor,andmaterialsforwhichbasic. 

ii) Dayworkratesandpricesforvariouscategoriesoflaboraretobeinsertedbythetenderer,togetherwitha 
statementoftheconditionsunderwhichtheContractorwillbepaidforWorkexecutedonaDayworkbasis. 

iii) A percentagetobeenteredbythetendereragainsteachbasicDayworkitem. 

iv) Subtotalamountforlabor,materialsandplantrepresentingtheContractor'sprofit,overheads,supervision 
andothercharges. 

5.8 The Summary should contain a tabulation of the separate parts of the Bills of Quantities carried forward, with 
provisionalsumsforDaywork,ProvisionalsumsandContingencies,andprovisionforTotalCosting.Thelast 
lineshouldallowfortenderertoindicateanydiscountsbeforearrivingatatotalcostcarriedforwardtotheForm 
ofTender. 



 

 

 

BILLS OFQUANTITIES 

(a) Preambles 

1. The method of measurement of completed work for payment shall be in accordance with [insert the name of a 
standard reference guide, or full details of the methods to be used]. 

2. THE SITE IS SITUATED IN HOMA BAY COUNTY, HOMA BAY TOWN AT THE HOMA BAY 
COUNTY TEACHING AND RWFERRAL HOSPITAL. IT IS WITHIN TOWN, HOMA BAY 
CENTRAL WARD. 

Which is an existing public road. Any damage caused to the surfaces of this road shall be made good at the 
Contractor's expense. The Contractor shall visit the site and acquaint itself with its nature and position, the 
nature of the ground, substrata and other local conditions, positions of existing power, water and other services, 
access roads or any other limitations that might affect his cost or progress. No claim for extras shall be 
considered on account of lack of knowledge in this respect. 

3. The Contractor shall obtain the Architect's approval on the siting of all temporary buildings, spoil heaps, 
temporary access path, and storage of materials. The Contractor shall also obtain the Architect approval and 
directionregardingtheuseofanymaterialsfoundontheSite. 

4. ThedrawingsusedinthepreparationoftheseBillsofQuantitiescanbeinspectedattheofficesoftheProcuring 
EntityorProcuringEntity'sRepresentativeduringnormalworkinghours.TwosetsoftheWorkingDrawingsshall 
beprovidedtothecontractorbutadditionalcopiesshallbeprovidedatacosttobedeterminedbytheEngineer. 

5. The Contractor shall allow for the payment of all bank charges in connection with the procurement of Bank 
GuaranteesandstampchargesinconnectionwiththiscontractAgreement. 

6. TheContractorshallcarryoutthevarioussectionsoftheWorksinsuchanorderastheArchitectMaydirect.The 
ProcuringEntityreservestherighttooccupytheWorksbysectionsoncompletionprovidedthatsuchoccupation 
isconsideredtobebothpracticalandreasonableandwillnotinterferewiththeWorks.TheContractorshallallow 
anycostsassociatedwithsuchoccupation. 

7. ThemainContractorwillbefullyresponsibleforpayinghisSub-ContractorbuttheProcuringEntityreservesthe right 
in very exceptional circumstances to make such payments direct in the interests of the project where the 
completion thereof might be jeopardized by any dispute or vicariousness between the Contractor and the Sub- 
Contractorinvolve. 

8. TheContractorshallcompleteanddelivertheWorks in the periodinsertedintheFormofTenderashistimefor 
completion of the Works from the date for Possession, to be agreed with the Engineer. The Contract Period is 
presumedtohavebeencalculatedmakingdueallowanceforseasonalinclementweatherconditions.Noclaimfor 
extensionoftimeduetothenormalinclementweatherforthisareashallbeentertained. 

9. TheContractorshall,uponreceivinginstructionstoproceedwiththeWorks,drawupaProgrammeandProgress 
ChartsettingouttheorderinwhichtheWorksaretobecarriedout, with the appropriatedatesthereof.ThisChart 
shallbeagreedwiththeArchitectandnodeviationfromtheordersetoutinitwillbepermittedwithoutthewritten 
consentoftheEngineer.TheContractorwillberesponsibleforarrangingtheaboveprogrammewithallhis sub-
ContractorsandSpecialties.TheContractorshallallowinhisratesforcarryingoutthisexercise,andforupdating it 
asrequired. 

10. TheContractorshallsubmittotheArchitectonthefirstdayofeachweekorsuchlongerperiodastheArchitect 
fromtimetotimedirect,aProgressReportandanyinformationfortheproceedingperiod,showingtheprogress 
duringtheperiodandtheup-to-datecumulativeprogressonallimportantitemsofeachsectionorportionofthe Works. 

11. TheContractorshallarrangeforphotographsoftheSitetobetakenbyaprofessionalphotographerapprovedby 
theEngineer.ThePhotographsshallprovidearecordoftheSiteandadjacentareaspriortothecommencementof 
theWorksandshallcoversuchportionoftheworksinprogressandcompletionastheArchitectshalldirect.All 
printsshallbefullplatesize,unmounted,andmarkedonthereversesidewiththedateofexposure,identification 
reference and brief description. The copyright of all photographs shall be vested in the Procuring Entity. The 
negativesandfourprintsfromeachnegativeshallbedeliveredtotheArchitectwithintwoweeksofexposure. 



64 

 

 

 

12. Figured dimensions are to be followed in preference to dimensions scaled from the Drawings, but whenever 
possible dimensions are to be taken on the Site or from the buildings. Before any work is commenced by Sub- 
Contractors or Specialist Firms, dimensions must be checked on the site comparable dimensions shown on the 
drawings.TheContractorshallberesponsiblefortheaccuracyofsuchdimensions. 

13. PriortocommencementofanyworktheContractoristoascertainfromtherelevantAuthoritiestheexactposition, 
depthandlevelofallexistingelectriccables,waterpipesorotherservicesintheareaandheshallmakewhatever 
provisions may be required by the Authorities concerned for the support and protection of such services. Any 
damage or disturbance caused to any services shall be reported immediately to the Architect and the relevant 
Authority and shall be made good to their satisfaction at the Contractor's expense. Where appropriate the 
Contractorshallopenupthegroundinadvanceofthemainworkbyhanddiggingifnecessary,tolocateprecisely 
thepositionanddetailsoftheserviceswhicharelikelytoaffecthisoperations. 

14. TheContractorshallincludeinhispricesforthetransportofmaterials,workmen,etc./,toandfromthesiteofthe 
proposedworks,atsuchhoursandbysuchrouteasarepermittedbytheAuthorities. 

15. TheContractorwillberequiredtomakegood,athisownexpenseanddamagehemaycausetothepresentroad surface 
and pavements within or beyond the boundary of the Site, during the period of the works. All existing paths, 
storm water channels, etc., that may be destroyed or damaged during the progress of the Works shall be 
reinstatedbytheContractortothesatisfactionoftheEngineer. 

16. TheContractoristoallowforcomplyingwithallinstructionsandregulationsofthePoliceAuthorities. 

17. Allwatershallbefresh,cleanandpure,freefromearthly,vegetableororganicmatter,acidoralkalinesubstancein 
solution. The Contractor shall provide at his own risk and cost all water for use in connection with the Works, 
(includingworksofsub–contractors).Ifneedbe,heshallmakearrangementswiththeLocalWaterAuthorityfor 
theinstallationofaseparatemeterforallwaterusedbyhimthroughouttheContractandpayallcostandfeesin connection 
therewith. He shall also provide temporary storage tanks and tubing, etc., as may be necessary,and 
clearawayatcompletion. 

18. The Contractor shall provide all artificial lighting and power for his own use on the Works, (including Sub – 
Contractor's) including all temporary connections, wiring, fittings, etc., and clearing away on completion. The 
Contractorshallpayallfeesandobtainallpermitsinconnectiontherewith. 

19. The Contractor shall constantly keep on the Works a Literate English-speaking Agent or Representative, 
competentandexperiencedinthekindofworkinvolved,whoshallgivehiswholetimetothesuperintendenceof the 
works. (Including works of sub – contractors). Such Agent or Representative shall receive on behalf of the 
ContractordirectionsandinstructionfromtheEngineer,andsuchdirectionsandinstructionsshallbedeemedtobe 
giventothecontractorinaccordancewiththeConditionsofContract.TheAgentshallnotbereplacedwithoutthe 
specificapprovaloftheEngineer. 

20. TheContractorshallensurethatthesafetyofhisworkpeopleandallauthorizedvisitorstothesiteareprotectedat 
alltimes.Inparticular,thereshallbetheproperprovisionofguard–railstoscaffolding,protectionagainstfalling 
materials,toolsonsite,dust,nailandothersharpobjects.Thesiteshallbekepttidyandclearofdangerousrubbish. The 
Architect shall be empowered to suspend work on site should it be considered this condition is not being 
observedandnoclaimarisingfromsuchsuspensionwillbeallowed. 

21. TheareasavailabletotheContractorforworkyards,officesandotherfacilitiesshallbedirectedbytheArchitect and any 
existing features to remain shall be protected from damage throughout the Contract Period and handed back in 
good condition when they are vacated at the end of the Contract. If additional areas are required, the 
contractorshallsourcethenatowncost. 

22. TheContractorshallgivetheArchitectreasonablenoticeoftheintentiontosetoutortakelevelsforanypartofthe 
Workssothatarrangementsmaybemadeforcheckingthework.Theaccuracyofsettingoutandlevelingshallbe 
withinthetolerancesspecifiedintheSpecificationsorontheDrawings.Thecheckingofsettingoutorlevelingby 
theArchitectshallnotrelievetheContractorofhisdutiesorresponsibilitiesundertheContract. 

23. TheContractormusttakestepsnecessarytosafeguardandshallbeheldfullyresponsibleforanydamagecausedto 
existingandadjacentproperty,includingbuildingsthatarenotasubjectofdemolition.Heshallmakegoodathis 
owncostdamagetopersonsandpropertycausedthereon,andheshallindemnifytheProcuringEntityagainstany 
lossorclaimthatmayarise. 



 

 

 

24. The Contractor shall take such steps and exercise such care and diligence as to minimize nuisance arising from 
dust, noise or any other cause to the occupiers of the existing and adjacent property. He must provide such 
temporary and special screens and tarpaulins or gummy bags, hoarding, barriers, warning signs etc. as he 
considers necessary and sufficient for the protection of the existing and adjacent property and or prevention of 
nuisanceetc.asdirectedbyEngineer. 

25. The Contractors attention is drawn to the standards levy order which was amended on 15
th
October 1998.Legal 

notice No.154 of 1998. The Contractor is required to pay a monthly level of 0.2% of his factory price of 
constructionworkswitheffectfromJanuary1999.Tenderershallallowforthisinthebuild-upofhisrates. 

26. TheContractorshallprovidetemporarysheds,officesmeshrooms,sanitary,accommodationandothertemporary 
buildingsfortheuseofthecontractorandsub-contractors,includinglightingfurnitureequipmentandattendance. 

27. Contractorshallprovide/buildlaborcampsatareastobeagreedwiththeEngineer.Laborcampsshallbecomplete 
withsanitaryaccommodationandfencinggates. 

28. The Contractor must provide the necessary toilet facilities to the requirement and satisfaction of the Health 
Authorities and maintain the same in a thoroughly clean and sanitary condition and pay all conservancy fees 
duringtheperiodoftheWorksandremovewhennolongerrequired. 

29. TheContractorshallprovideathisownriskandcostallwatchingandlightingasnecessarytosafeguardtheWorks, 
Plantandmaterialsagainstdamageandtheft. 

30. TheContractorshallprovideallnecessaryhoists,tackle,plant,equipment,vehicles,toolsandappliancesofevery 
description for the due and satisfactory completion of the Works and shall remove the same on completion.All 
suchplant,toolsandequipmentshallcomplywithallregulationsinforcethroughouttheperiodoftheContract 
andshallbealteredoradoptedduringtheContractperiodasmaybenecessarytocomplywithanyamendmentsin 
oradditionstosuchregulations. 

31. Provide,erectandmaintainallnecessaryscaffolding,sufficientlystrongandefficientforthedueperformanceof 
theworks,includingSub-ContractWorks,providespecialscaffoldingasrequiredbySub-Contractors,alterand adopt 
all scaffolding as and when required during the Works, and remove on completion. No scaffolding is 
measuredhereinafterandtheContractormustallowinhisratesforthis. 

32. TheContractorshalltakeallnecessaryprecautionssuchastemporaryfencing,hoardingfans,plankedfootways, guard–
railsgantriesscreen,etc., for the safecustodyoftheWorks,materialsandpublicprotectionandadjacent properties. 

33. Coverupallandprotectfromdamage,includingdamagefrominclementweather,allfinishedworkandunfixed 
materials, including that of Sub-Contractors, etc., to the satisfaction of the Architect until the completion ofthe 
Contract. 

34. The Contractor shall, after completion of the works, at his own expense, remove and clear away all surplus 
excavated demolition materials, plant, rubbish and unused materials and shall leave the whole of the Site and 
WorksinacleanandtidystatetothesatisfactionoftheEngineer,sheds,camps,etc.Particularcareshallbetaken 
toleavecleanallfloorsandwindowsandtoremoveallpaintandcementallrubbishanddirtasitaccumulates.The 
Contractoristofindhisowndumpandshallpayallchargesinconnectiontherewith. 

35. Concrete test cubes shall be prepared in a set of three, as described including testing fees, labor and materials, 
makingmolds,transport,handling,etc.Allowinyourratesformakingatleastfourcubesoneachoccasion,from 
differentbatches;theconcretebeingtakenfromthepointofdeposit. 

36. TheContractorshallfurnishattheearliestpossibleopportunitybeforeworkcommences,andathisowncost,any 
samplesofmaterialsandworkmanshipthatmaybecalledforbytheArchitectfortheapprovalorrejection,and 
anyfurthersamples in the caseofrejection,untilsuchsamplesareapprovedbytheEngineer.Suchsamples,when 
approved,shallbetheminimumstandardfortheworktowhichtheyapply.Theprocedureforsubmittingsamples of 
materials for testing or approval and the method of marking for identification shall be as laid down by the 
Engineer.TheContractorshallallowinhisTenderforsuchsamplesandtests,includingthoseinconnectionwith his 
Sub-Contractorswork. 

37. The Contractors attention is drawn to the Finance Bill of the year 2000/2001 on withholding tax on contractual 
paymentsection35(7)(i)(ii)whichbecameeffectiveon1

st
July2000.A3%withholdingtaxwillbeapplicableto 

allinterimpaymentsexceedingKshs……................…….forworkdoneinrespectofbuildingorcivilworks.The 
contractorshallallowforanycostsarisingresultingtherefrominthebuild-upofrates. 
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38. BlastingwillonlybeallowedwiththeexpresspermissionoftheArchitectinwriting.Allblastingoperationsshall 
becarriedoutattheContractor'ssoleriskandcost,inaccordancewithanyGovernmentregulationsinforceforthe 
timebeing,andanyspecialregulationslaiddownbytheArchitectgoverningtheuseandstorageofexplosives. 

39. The National Construction Authority is a state corporation established under the national constructionauthority 
ActNo.14of2011.ThebroadMandateoftheAuthorityistooverseetheconstructionindustryandcoordinateits 
development. The National Construction Authority Regulations 2014 with an effective date of 6

th
June 2014, 

regulation25,-Allow0.5%ofthetendersum/contractsumforconstructionlevy. 

40. The Contractor attention is drawn to Finance Bill of 1993 where VAT was introduced in all contracts for 
constructionservices.ThetendererisalsodrawntoVATActCap476clause19(9).Thetenderermustallowfor 
VAT1.19asinstructedelsewhere. 

41. ThecontractorshallallowandpayforallinsurancetocoverrisksandindemnitiesrequiredItems17and18ofthe 
ConditionsofcontractandalsospecifiedintheSpecialConditionsofContract. 



 

 

 

BILLS OF QUANTITIES FOR 

PROPOSEDFUNERALHOMEFORHOMABAYCOUNTYTEACHINGANDREFERRALHOSP

ITAL 

 The Site is situated in Homa Bay County Teaching and Referral Hospital, Homa 
Town. 

 

 BUDGET ALLOCATION – 50,000,000.00 

 
 

TITLE:PROPOSEDFUNERALHOMEFORHOMABAYCOUNTYTEACHINGANDREFE

RRALHOSPITAL 

 

BILLNo.1 

ITEMNo. 
DESCRIPT ION UNIT QUANTITY RATE AMOUNT 

KShscts 

  
PRELIMINARIES&GENERALCONDITIONS 

    

 ================================== 

01 EMPLOYER 

 
TheEmployeristheHomaBayTeaching&ReferralHospital.The 

 terms“Employer”and“HBTRH”whereverusedinany 

 contractDocumentshallbesynonymous 

02 DEFINITIONOFTERMS 

A „Approved‟shallmeanapprovedbythe 

 Architectathisabsolutediscretion 

B „Directed‟shallmeandirectedbythe 

 Architectathisabsolutediscretion 

C „Selected‟shallmeandirectedbythe 

 Architectathisabsolutediscretion 

D „B.S.‟-shallmeanthecurrentBritishStandard 

 SpecificationpublishedbytheBritishStandards 

 Institution,2ParkStreet,London,WIA2BS,England 

E „K.S.‟-shallmeanthecurrentKenyaStandard 

 Specificationpublishedbythe 

 KenyaBureauofStandardsInstitution. 

F CM-shallmeancubicmetre 

 SM-shallmeansquaremetre 

 LM-shallmeanlinearmetre 

 MM-shallmeanmillimeter 

 KG-shallmeanKilogramme 

 NO-shallmeanNumber 

G Ditto-shallmeanthewholeofthepreceding 

 descriptionexceptasqualifiesinthedescriptionin 

 whichitoccurs.Whereitoccursindescriptions 

 ofsucceedingitemsitshallmeanthesameas 

 inthefirstdescriptionsofsucceedingitemsit 

 shallmeanthesameasinthefirstdescriptionsof 

 theseriesinwhichitoccursexceptasqualified 



 

 

 inthedescriptionconcerned. 

H KShs-shallmeanKenyaShillings 

TOTALCARRIEDFORWARDTOBILLCOLLECTIONSHEET 
 



 

 

 
TITLE:PROPOSEDFUNERALHOMEFORHOMABAYCOUNTYTEACHINGANDREFE

RRALHOSPITAL 

 

BILLNo.1 

ITEMNo. 
DESCRIPT ION UNIT QUANTITY RATE AMOUNT 

KShscts 

 

A 

 

„Asdescribed‟shallmeanasdescribedinthe 

    

 „DescriptionsofMaterialsandWorkmanship‟ 

 containedintheAppendicestothese 

 BillsofQuantities 

03 GROUPEDSIZES 

B Girths,depths,orsizesgroupedtogetherinthe 

 BillsofQuantitiesitemdescriptionsbymeans 

 ofhyphenatedupperandlowerlimitsshall 

 beinterpretedas„exceeding‟thelowerlimit 

 and„notexceeding‟theupperlimit. 

04 DESCRIPTIONOFSITE 

C ThesiteoftheproposedworksisinSunekaTownship.TheContractorisr

ecommendedtovisitthesiteandwillbedeemedtohavesatisfiedhimself

withregardtotheconditionsofthesite. 

05 DESCRIPTIONOFTHEWORKS 

D Theworksinthiscontractcomprise:- 

 
i) ConstructionofanewFuneralHome 

 
ii) AssociatedElectrical,Mechanicaland 

 Externalworks. 

 
iii) disposalworks 

 
iv) AccessRoad&Parking 

 
06 

 
AREATOBEOCCUPIEDBYCONTRACTOR 

E TheareaofthesitewhichmaybeoccupiedbytheContractorforuseasstor

ageorfortheerectionofworkshopsetc.shallbedefinedonthesitebytheA

rchitectandtheContractormustconfinehisactivitiestotheareassomark

edandmustensurethathisownandhissub-

contractorsworkmendonottrespassontheadjoiningproperty 

orcauseinconveniencetoitsoccupiers. 

TOTALCARRIEDFORWARDTOBILLCOLLECTIONSHHET 
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BILLNo.1 

ITEMNo. 
DESCRIPT ION UNIT QUANTITY RATE AMOUNT 

KShscts 

 

07 

 

SITEVISIT&EXAMINATIONOFDRAWINGS 

    

A TheContractorisrecommendedtoexaminetheoriginaldrawingsandto

satisfyhimselfregardingtheirdetailsandregardingtheextentandthena

tureoftheworksandthemethodofconstructioninvolved,andvisitthesit

etofamiliarizehimselfwithalllocalconditionsbeforetendering.Hesha

llbedeemedtohaveacquaintedhimselfwiththenatureoftheexistingco

nditionsoranyothermatterwhichmayaffecthistender.Noclaimarising

fromhisfailuretocomplywiththisrecommendationwillbeconsidered. 

 

 

 
 

 

 
 

 

 
 

ITEM 

08 VALUATIONOFLUMPSUMCOSTS. 
 

B LumpsumsenteredintheseBillsofQuantitiesagainstanyitemofPrelim

inariesandGeneralConditionswillbeincludedinappropriatevaluation

saccordingtoreasonableassessmentofactualcostsinvolvedintheitem.

AnybalancebetweenthisassessmentandtheactualsumenteredintheBi

llsofQuantitieswillbeincludedinsubsequentvaluationsasmonthlyinst

allmentsoverthebalanceoftheContractPeriod. 

 

 
 

 

 
 

 
 

ITEM 

09 PAYMENTFORMATERIALSONSITE 
 

C Allmaterialsforincorporationintheworksmustbestoredonoradjacen

ttothesitebeforepaymentiseffected,unlessspecificallyexemptedbyt

heArchitect.ThisistoincludematerialsoftheContractor,Nominated

Sub-Contractors,andNominatedSuppliers. 

 

 
 

 

ITEM 

10 CONTRACTAGREEMENTANDCONDITIONS 
 

D TheInstructionstoTenderersandConditionsofContractshall 

bethe„StandardTender Document for 

ProcurementofWorks‟printedinNovember2001,publishedbythePub

licProcurementDirectorate,MinistryofFinanceandPlanning.Forthep

urposesofthisContractthesaidScheduleofConditionsandanysuchnot

eoramendmentsshallbereadandconstruedtogether. 

 
 

 

 
 

 

 
 

ITEM 

11 TOOLS,PLANT,ETC. 
 

E TheContractorshallallowforprovidingallladders,tools,plantandtrans

portrequiredfortheworks,exceptinsofarasmaybespecificallystatedot

herwiseherein. 

 
 

ITEM 

TOTALCARRIEDFORWARDTOBILLCOLLECTIONSHEET 
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BILLNo.1 

ITEMNo. 
DESCRIPT ION UNIT QUANTITY RATE AMOUNT 

KShscts 

 

12 

 

SAFETY,HEALTHANDWELFAREOF  

    

 WORKPEOPLE  

 

 
 

A 

TheContractorshallallowforprovidingforthesafety,healthandwelf

areofworkpeopleandforcomplyingwithany 

relevantOrdinances,RegulationsorUnionAgreement. 

 

 
 

ITEM 

13 NATIONALINSURANCEANDPENSIONS 
 

B TheContractorshallallowformakinganyNationalHospital 

InsuranceandNational Social Security 

Fundpaymentsdueinrespectofworkpeople. 

 

 

ITEM 

14 HOLIDAYSANDTRANSPORTFOR  
 

 WORKPEOPLE  

C TheContractorshallallowforprovidingholidaysandtransportforwor

kpeopleandforcomplyingwithanyrelevantOrdinances,Regulations

orUnionAgreement. 

 
 

ITEM 

15 TRAININGLEVY 
 

D TheContractor‟sattentionisdrawntoLegalNoticeNo.237ofOctober,

1971,whichrequirespaymentbytheContractorofaTrainingLevyonal

lcontractsofmorethanShs.50,000/invalueandhistendermustincludef

orallcostsarisingorresultingtherefrom.ProofofpaymentofthisTraini

ngLevywillberequired. 

 

 

 
 

 

ITEM 

 
16 

 
NATIONALCONSTRUCTIONAUTHORITYLEVY 

 

E TheContractorshallallow0%oftheCostofcostructionasalevypayable

totheNationalConstructionAuthorityinaccordancewithSection31of

NationalConstructionActNo.41of2011.Notethatthismustbepaidbef

oreCommencementoftheWorks 

 
 

 

 

ITEM 

TOTALCARRIEDFORWARDTOBILLCOLLECTIONSHEET 
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BILLNo.1 

ITEMNo. 
DESCRIPT ION UNIT QUANTITY RATE AMOUNT 

KShscts 

 

17 

 

PROTECTIONOFWORKSANDPERSONS 

  

 
 

 

 
 

 

 
 

 

 
 

 
 

 

 

 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

1 

  

A TheContractorshallallowfortheprotectionofhisownandhisSubContr

actor‟sworkliabletodamage,includingprovisionoftemporaryroofs,g

utters,drains,etc.,ifnecessaryandshallcaseup,cover,orinothersuitabl

ewaysprotectallfinishedworkliabletoinjury,tothesatisfactionoftheAr

chitectuntilcompletionoftheContract. 

 
Fromthebeginningtothecompletionoftheworks,thesameshallbeund

ertheentirecareandcontroloftheContractor,whoshalltakeallpossible

precautionstopreventanynuisance,inconvenienceorinjurytothehold

ersoroccupiersofsurroundingpropertiesandtothepublicgenerally,an

dshallatalltimeskeepallpathsandroadsaffectedbytheworksinasafea

ndclearstate,andshalluseproperprecautionstoensurethesafetyofall

wheeledtrafficandpedestrians.TheContractorshallallowforprovidi

ngallwatching,lighting,barriers,coveringopentrenchesandprotectio

noftheworks,includingSubContractworks,asmaybenecessaryforth

esafetyoftheworksandfortheprotectionofthepublicandhisownand 

SubContractors'employees. 

 

 protectionofthepublicandhisownandSubContractors'employees.  

 
Intheeventofanydamageorlossoccurringtotheworks,ortomaterialsor

toanysewers,gullies,drains,paths,orother worksonthesitein 

temporarypossessionoftheContractorforthepurposeofthisContract,e

itherfromtheweather,wantofproperprotection,defects,theft, 

insufficiencyoftheworks,oranyothercausewhatsoeverduringtheprog

ressoftheworks,orforanyaccidentordamagetopropertyor 

persons by reason of the said works, the Contractor aloneshall be 

responsible and shall without extra charge, 

makegoodalldamageandpay allcostsincurred. 

 

 

 
 

 

 
 

 

 
 

 

 

 
ITEM 

18 CONSULTANCYFEEASPERTHESTANDARDSACTS 
 

B Allowapercentagesumof11.5%onthetotalcostoftheconstructionfort

heconsultancylegalfeeschargedasperthebylawArchitectsandQuantit

ySurveryorActCAP525.(Architect,StructuralEngineer&QS) 

 

 

 

ITEM 

TOTALCARRIEDFORWARDTOBILLCOLLECTIONSHHET 
 



 

 

 
TITLE:PROPOSEDFUNERALHOMEFORHOMABAYCOUNTYTEACHINGANDREFE

RRALHOSPITAL 
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ITEMNo. 
DESCRIPT ION UNIT QUANTITY RATE AMOUNT 

KShscts 

 

19 

 

POLICEREGULATIONS 

    

A TheContractorshallallowforcomplyingwithanyrelevantpoliceregula

tions. 

 
ITEM 

20 PROCEDUREANDTIMEFORCOMPLETION 
 

B TheContractorshallproceedwiththeworksinsuchmannerandsuchor

derastheArchitectmaydirect. 

 

ITEM 

21 PROGRAMMEANDPROGRESS 
 

C TheContractorshallfurnishtotheArchitect,within7days,forapprovala

nddisplayinthesiteoffices,aprogrammeandprogresschartdevisedins

uchawaythatthelinedprogrammeisshownandprogresscanbemarked

upastheworkproceeds.TheContractorshallkeepthischartuptodateata

ll times. 

 

 

 

 
 

ITEM 

22 WORKINGHOURS 
 

D Generallytherewillbenorestrictionsonworkinghours.Intheinterestoft

heusageoftheexistingpropertytheemployermayrequirethatovertime

beworkedsoastocompletetheworksasquickly aspossible. 

 
TheContractormustallowforallcostsincomplyingwiththeArchitec

tsinstructionsofworkingoutsidenormalhours.Noclaimsforextrasin

connectionwiththiscompliancewill beentertained. 

 
 

 

 
 

 

 
 

 

ITEM 

TOTALCARRIEDFORWARDTOBILLCOLLECTIONSHEET 
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KShscts 

 

23 

 

DAYWORKS 

    

A TheArchitectmay,ifinhisopinionitisnecessary 

ordesirable,orderinwritingthatanyadditionalorsubstitutedworkshall

beexecutedonaDayworkbasis.TheContractorshallthenbepaidforsuc

hworkinaccordancewithDayworkratesandpercentageadditionsasin

sertedhereafterintheseBillsofQuantities. 

 
The Contractor shall furnish to the Architect all receipts 

orvouchers as may be necessary to prove the amounts paidand 

before ordering materials shall submit to the 

Architectquotationsforthesameforhisapproval. 

 
InrespectofallworkexecutedonaDayworkbasistheContractorshall,

duringthecontinuanceofsuchwork,delivereachdaytotheArchitectal

istinduplicateofthenames,occupationandtimeofallworkmenemplo

yedonsuchworkandastatementalsoinduplicateshowingthedescripti

onandquantityofallmaterialsandplantusedthereonortherefore(othe

rthanplantwhichisincludedinthepercentageadditiononnetamountof

wages).Onecopyofeachlistandstatementwill,ifcorrectorwhenagree

d,besignedbytheArchitectandreturnedtothe 

Contractor. 

 AttheendofeachmonththeContractorshalldeliver 

 totheArchitectapricedstatementofthelabour, 

 materialandplant(exceptasaforesaid)usedandthe 

 ContractorshallnotbeentitledtoanyPaymentunless 

 suchlistsandstatementshavebeenfullyaandpunctually 

 rendered.Providedalwaysthat,iftheArchitectshall 

 considerthatforanyreasonthesendingofsuchlistor 

 statementbytheContractorinaccordancewiththe 

 foregoingprovisionwasimpracticable, 

 heshallneverthelessbeentitledtoauthorisepaymentfor 

 suchworkeitherasDaywork(onbeingsatisfiedastothe 

 timeemployedandplantandmaterialsusedonsuchwork) 

 oratsuchvaluethereofasheshallconsiderfair  
ITEM  andreasonable. 

TOTALCARRIEDFORWARDTOBILLCOLLECTIONSHEET 
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24 

 

WATERFORTHEWORKS 
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A TheContractor shall allowfor providingall 

temporarywatersuppliesrequiredfortheworks,includingSubContra

ct works, together withall necessary 

storagetanks,metersanddistributionsystemsforthesameandmustall

owforbearingallexpensesincurredandpayingforallwaterconsumed

withoutchargetoanySubContractor.ExpensesinconnectionwithNo

minatedSubContractorsshouldbeallowedforintheattendanceitems

undertherelevantP.C.Sums. 

 
Existing water supplies may be utilized by agreement withthe 

Employer who however gives no undertaking as to 

thesufficiencyorsuitabilityofexistingsupplies. 

 

 

 
 

 

 
 

 

 
 

 

 

 
ITEM 

25 LIGHTINGANDPOWERFORTHEWORKS 
 

B TheContractorshallallowforprovidingalltemporarylightingandpo

wersuppliesrequiredfortheworks,includingSubContractworks,tog

etherwithallnecessarymetersanddistributionsystemsforthesamean

dmustallowforbearingallexpensesincurredandpayingforallcurrent

consumedwithoutchargetoanySubContractor.Expensesinconnecti

onwithNominatedSubContractorsshouldbeallowedforintheattenda

nceitemsundertherelevantP.C.Sums. 

 
ExistingmainspowersuppliesmaybeutilizedbyagreementwiththeE

mployerwhohowevergivesnoundertakingastothesufficiencyorsuit

abilityofexistingsupplies. 

 

 

 
 

 

 
 

 

 
 

 

 
 

 
ITEM 

26 SIGNPOST 
 

C TheContractorshallerectandmainain 
 

 asignpostdescribingthenatureofthe  

 project,namesoftheconsultants,names  

 ofthecontractorandhissub-contractor's  

 andanyotherdetailsasspecifiedbythe  

 Architect ITEM 

TOTALCARRIEDFORWARDTOBILLCOLLECTIONSHHET 
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27 

 

SITEOFFICES 

  

 
 

 

 
 

 

 
 

 

 
 

 
 

 

 

 

 

 
 

 

 
 

 

 
 

 

 

1 

  

A TheContractormustallowforerectingandmaintainingonthesiteinsuc

hpositionsasmaybedirected,adequatesiteofficesfortheuseofhisown

sitestaffandremovingthesameatcompletionandmakinggoodallsurfa

cesdisturbed.Thesiteofficeshallhavesufficientfurnituretopermitthe

Architecttoholdsitemeetingsinit. 

 
TheContractorshallalsoallowforproviding,erectingandmaintaining

wheredirectedalockuphutcontainingapedestaltypewaterclosetandw

ashbasinforthesoleuseoftheArchitectandotherconsultants,including

makingtemporaryconnectionstodrainsandwatersuppliesandpayinga

llchargesforconnections,conservancy  andwater consumed. 

 
TheContractorshallalsoallowforprovidingtheservicesofasweeper,f

orkeepingbothofficeandclosetinacleanandsanitaryconditionfromt

he 

commencementtocompletionoftheworks;andfordismantlingatcomp

letionandmakinggoodalldisturbedsurfaces.Theofficeandclosetshall

becompletedbeforetheContractorwillbepermittedtocommencethew

orks. 

 

 

 
 

 

 
 

 

 
 

 

 

 

 
 

 

 
 

 

 
 

 

 
 

 
ITEM 

28 SHEDSFORSTORAGEOFMATERIALS 
 

B TheContractorshallprovide,erectandmaintainonthesite,insuchposit

ionsasmaybedirected,ampletemporarywatertight,lockupshedsforth

eproperstorageandprotectionofcementandothermaterialsliabletoda

mageandshallremovesameatcompletionandmakegoodallsurfacesdi

sturbed.Heshallalsoprovidespaceforstorageaccommodationwhich

SubContractorsmaywishtoerectforthemselves. 

 

 

 
 

 

 
 
 

ITEM 

29 SPACEFORSTORAGESHEDSAND 
 

 

 
C 

SITEOFFICES  

 

TheContractorshallallowforallnecessarytemporaryerection,dismant

lingandre-

erectionofsiteofficesandstorageshedsmadenecessarybytherestricted

natureofthesite. 

 
 

 

 

ITEM 

TOTALCARRIEDFORWARDTOBILLCOLLECTIONSHEET 
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30 

 

SANITATIONOFTHEWORKS 

    

A TheContractorshallallowforprovidingthenecessarylatrinesforthelab

ouremployedontheworks,includinglabouremployedbySubContract

ors,tothesatisfactionoftheHealthandMedicalAuthoritiesandformaint

ainingthesameinathoroughlycleanandsanitaryconditionandpayingal

lconservancyfees. 

 
TheContractorshallallowforremovingthesaidlatrinesandleavingthe

groundcleanandfreefrompollutionuponcompletiontothesatisfaction

oftheHealthandMedicalAuthorities. 

 

 

 
 

 

 
 

 

 
 
 

ITEM 

31 NOWORKMENTOBEHOUSEDONSITE 
 

B Nolabourwiththeexceptionofawatchmanmaybehousedonthesite.Th

ecostoftransportinglabourtoandfromthesiteorelsewherewillbedeem

edtobeincludedinthetender. 

 

 
 

ITEM 

32 HOARDING 
 

C TheContractorshallallowforprovidingandclearingawayoncompletio

nsuchhoarding,fencing,gatesetc.asmayberequiredforthesecurityoft

hesite,andasinstructedbytheArchitecttopreventaccesstothesitebythe

public. 

TheexactlocationandtypeoftheseitemsaretobeagreedwiththeArchite

ctandnegotiatedwiththelocalAuthoritybytheContractorwhowillalso

beresponsibleforpayingany fees or taxes totheLocal Authority 

inrespectofthehoarding,fencingorgatesandprovidinganydrawingsne

cessaryforapproval. 

 
TheContractorshallallowforthoroughlymaintainingthehoardingan

dgatesthroughouttheContractandclearingawayandmakinggooddist

urbedgroundoncompletion.Allmaterialsarisingwillremaintheprop

ertyoftheContractorandheshouldallowcreditagainstthisaccordingl

y. 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 

 
ITEM 

33 TRADENAMES 
 

D Wheretradenamesormanufacturers'cataloguenumbersarementioned

intheseBillsofQuantities,thereferenceisintendedasaguidetothetypeo

farticleorquality 

ofmaterialsrequired.TheContractormayuseanyarticleormaterialequ

alintypeorqualitytothosehereindescribedsubjecttothepriorapprovalo

ftheArchitectandathisabsolutediscretion.Theonusofproofastoequiva

lentqualitywillrestwiththeContractor,whosetenderwillbedeemedtoi

ncludeforthemakesdescribedherein. 

 
 

 

 
 

 

 
 

 
 

ITEM 

TOTALCARRIEDFORWARDTOBILLCOLLECTIONSHEET 
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34 

 
REMOVALOFPLANT,RUBBISHETC 

    

A TheContractormustallowforremovingandclearingawayallplant,rub

bishandunusedmaterials,andleavingthewholeofthesiteoftheworksin

acleanandtidystateatcompletiontothesatisfactionoftheArchitect.He

mustalsoallowforremovingallrubbishanddirtfromthesiteasitaccumu

latesduringtheperformanceoftheContract. 

 
 

 

 
 

 

ITEM 

35 DEDUCTIONFROMMONEYDUETOTHECONTRACTOR 
 

B TheArchitectshallbeentitledtodeductanymonieswhichtheContracto

rshallbeliabletopayundertheContracttotheEmployerfromanysumwh

ichmaybecomepayabletotheContractorhereunderandtheArchitectin

issuinghisCertificatesasprovidedinClause34oftheScheduleofCondit

ionsshallhaveregardtoanysumsochargeabletotheContractor.Provide

dalwaysthatthisprovisionshallnotaffectanyotherremedybyactionatl

aworotherwisetowhichtheEmployermaybeentitledfortherecoveryof

suchmonies. 

 
 

 

 
 

 

 
 

 

 
 

ITEM 

36 WORKSTOBEDELIVEREDUPCLEAN 
 

C OncompletionoftheContract,thesiteandtheworksshallbeclearedofal

lplant,scaffolding,rubbishandunusedmaterialsandshallbedeliveredu

pcleanandinperfectconditionineveryrespecttothesatisfactionoftheA

rchitect.Particularattentionistobepaidtoleavingallwindowsandfloor

scleanandremovingallpaintandcementstains. 

 
 

 
 

 

 

ITEM 

37 APPROVALOFARCHITECT/ENGINEERFOREMPLOYMEN

TOFSUBCONTRACTORS 

 

D TheContractorwillberequiredtoobtaintheapprovaloftheArchitect/

EngineerinwritingbeforeEmployinganyofhisownSubContractorsf

oranyportionofthework. 

 

 

ITEM 

 

38 EXISTINGPROPERTY 
 

E TheContractorshalltakeeveryprecautiontoavoiddamagetoallexisti

ngpropertyincludingbuildingsonandadjacenttothesite,roads,cables

,drainsandotherservicesandhewillbeheldresponsibleforalldamage

arisingfromtheexecutionofthisContracttotheaforementionedandhe

shallmakegoodallsuchdamagewheredirectedathisownexpensetoth

esatisfactionoftheArchitect. 

 

 
 

 

 
 

 

ITEM 
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A 

 
Allowforremovalandreplacementorrelocation 

    

 ofexistingservicesduringexecutionofworks ITEM 

 AllowforContractor'sProfit % 

  

AllowforContractor'sOverheads 
 

SUM 

39 DISPOSALOFWATER 
 

B Allow for keeping the excavations and works free from allwater, 

including spring and running water, by pumping orother 

meansasrequired. 

 

 

ITEM 

40 WHITEANTS 
 

C Allowfordestroyinganywhiteants‟nestsfoundinthevicinityofthebuil

dings,destroyingQueenAnts,depositingcyanidelumpsinholesandtu

nnelsandfillingwithhardcoreandmurramwellrammedandsealed. 

 
 

 

 
ITEM 

41 PERFORMANCEGUARANTEE 
 

D AllowfortheprovisionofaPerformanceguarantee ITEM 

 

42 
 
INSURANCE 

 

 

E 

 

AllowfortheprovisionofInsurancefor 

    

 theworks,plantandmaterial ITEM 

 

F 
 

DittoforEquipment ITEM 

G Dittoforotherproperty ITEM 

H Dittobutagainstaccidentsorpersonal 
 

 injuryordeathtoworkmenandthirdparty ITEM 

  
 

PROJECTMANAGEMENTOPERATIONEXPENSES 

 

 
AllowaprovisionalsumofTwoMillionFiveHundred 

 

 ThousandShillings(Kshs.2,500,000)formiscellenious  

 expensescomprisingstationery,officeconsumables  

 
includingphotographprocessingandotherchargeswhere ITEM 

 directedbytheProjectManager/Architect  
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COLLECTION 
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TOTAL BROUGHT FORWARD FROM PAGE 
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SUBSTRUCTURES 

    

 (ALLPROVISIONAL) 

 
01 

 
SITECLEARANCE 

    

A Clearsiteofallshrubs,thicket 
  

 &undergrowthincludinggrubbing   

 upofrootsanddisposeoff   

 asdirectedbytheEngineer SM 944 

B Allowforexcavatinginsloppyareatospoil 
  

 andshapingsidesofexcavationto   

 approval CM 900 

C Allowforfillingexcavatedmaterial,mixedwith 
  

 importedapprovedhardmaterialincludingwatering   

 rammingtoapprovalinspecifiedlayers CM 1,600 

02 EXCAVATION 
  

 
Foundationexcavation 

  

D Excavateoversitetoremovetopvegetable 
  

 soilanddisposeoffsiteasdirectedbythe   

 Architect SM 944 

E Excavateforstripfoundationn.e 
  

 1.5mdeepstartingfromstrippedlevel CM 128 

 
Rock 

  

F Allowforexcavationinrock 
  

 ofanyclass CM 23 

  
Fillingandcartingaway 

  

G Return,fillandramselected 
  

 excavatedmaterialaround   

 excavations CM 944 

H Loadandcartawaysurplus 
  

 excavatedmaterialas   

 directedbytheEngineer CM 334 

I Allowforremovingandcarting 
  

 awayof50mmthickconcreteslab   

 laidontheground SM 110 

TOTALCARRIEDFORWARDTOBILLCOLLECTIONSHEET 
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03 

 
CONCRETEINSUBSTRUCTURE 

    

A Concrete1:4:8blindingunderstripfooting SM 255 

 
Concretemix1:2:4 

  

B Instripfooting CM 111 

C In150mmthickfloorslab SM 173 

D Dittobutmix1:11/2:3vibratedincolumns CM 112 

 
cement:sand(1:4) 

  

E 19mmthickrenderonsidesofslab LM 140 

04 SAWNFORMWORK 
  

F Toverticaledgesoffloorslab 
  

 75-150mmhigh LM 160 

G Toverticalsidesofstripfooting SM 130 

H Tocurvedsurfacesofcolumnsradii100mm SM 16 

05 HARDCORE 
  

I 300mmthickapprovedhardcorebed,handpacked, 
  

 wellwatered&wellcompacted SM 198 

J 50mmthickmurramdustblinding 
  

 onhardcorebed SM 198 

K Apply'Termidor'oranyother 
  

 equalandapprovedanti-termite   

 chemicaltreatmentonhardcore   

 appliedaspermanufacturer's   

 printedinstructions;applicationby   

 trainedcertifiedpersonnel SM 198 

TOTALCARRIEDFORWARDTOBILLCOLLECTIONSHEET 
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06 

 
DPMANDDPC 

    

A 500gaugediothenepolythenedamp 
  

 proofmembranelaidwith200end   

 lapsunderfloorslab,on   

 hardcoretothesatisfaction   

 oftheconsultant SM 798 

B 200mmwideapprovedquality 
  

 3-plybituminousfeltdamp   

 proofcourseunderwalls LM 292 

C Dittobut150mmthick LM 210 

D Dittobut100mmthick LM 210 

07 REINFORCEMENT 
  

E MeshfabricRef.BRC.A142laid 
  

 tostructuraldetails SM 798 

 
Supplyandfixthefollowinghightensile  

  

 squaretwistedreinforcementbarstoB.S.   

 4461includingallthenecessarycutting,   

 bendingandbindingwire   

F 12mmdiameter Kg 1,170 

G 8mmdiameter Kg 960 

08 SUBSTRUCTUREWALLING 
  

H 200mmthicknaturalstonewallingrough 
  

 chiseldressedincement/sand(1:3)mortar SM 2,110 

TOTALCARRIEDFORWARDTOBILLCOLLECTIONSHEET 
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SUPERSTRUCTURE 

    

09 GROUNDFLOORWALLING 
  

A 200mmthickfinechiseldressedstone 
  

 wallingcement/sand(1:3)mortarincluding   

 hoopironatalternatecourseswith   

 roundedkeyed-injointsasdirectedby   

 theArchitect SM 1,150 

B Dittobut150mmthickreinforcedwith 
  

 hoopironatalternatecourses SM 418 

C Dittobut100mmthickreinforcedwith 
  

 hoopironatalternatecourses SM 306 
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10 

 
CONCRETEWORK 

    

 
VibratedReinforcedConcretemix1:11/2:3 

  

A Inringbeam CM 36 

B Incolumns CM 13 

11 SAWNFORMWORK 
  

C Sidesandsoffittesofbeams SM 901 

D Tocurvedsurfacesofcolumnsradii100mm SM 222 

E Dittobuttoverticalsidesofcolumns SM 116 

12 REINFORCEMENT 
  

 
Supplyandfixthefollowinghightensile  

  

 squaretwistedreinforcementbarstoB.S.   

 4461includingallthenecessarycutting,   

 bendingandbindingwire   

F 16mmdiameter Kg 1,960 

G 8mmdiameter Kg 1,340 

TOTALCONCRETEWORKSCARRIEDFORWARDTOBILLSUMMARY 
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13 

 
FLATROOFCONSTRUCTION 

    

 (ALLPROVISIONAL) 

  

Concretemix1:2:4 

    

 
VibratedReinforcedConcretemix1:11/2:3 

  

A Reinforcedconcrete150mmthickroofslab CM 238 

 
30mmthickcementandsand(1:4)screedtoreceivewaterproofingm

embrane(m.s) 

 

SM 

 

798 

B WaterProofingMembrane 
  

 
4mmthickAPPwaterproofingmembranelaidonroofslab(m.s)inac

cordancewithmanufacturersinstructions 

 

SM 

 

798 

C Dittoon200mmhighskirting LM 312 

D InterlockingClaytiles 
  

 

 
E 

 
50mmthickclayinterlockingtileslaidtofallswithandincludingcem

entsand1:3mortar 

 

 
SM 

 

 
798 

  

 
PARAPETWALLING 

  

 

F 

Machine cut stone walling bedded and jointed in 

cementandsand1:4mortarasdescribed: 

  

 
200mmthickparapetwalling SM 308 

TOTALROOFWORKSCARRIEDTOBILLCOLLECTION 
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FasciaBoard&bargeboards 

    

A 250x25mmthickfirstgradewrot 
  

 cypressfasciaboardfixedtoendof   

 rafters(m/s) LM 198 

B Knot,stopandprimeandapply 
  

 3coatsofglossoilpainton   

 generaltimbersurfaces   

 200-300mmgirth LM 658 

14 RAINWATERDRAINAGE 
  

 
Gutter 

  

C 150mmdiameterhalf-round 
  

 galvanisedironpre-paintedgutter   

 ingauge24fixedtofasciaboard   

 (m/S)withandincludingapproved   

 bracketsat1.0mc/c LM 468 

D Extraovergutterforstopped 
  

 ends No. 36 

E Dittobutfor100mmdiameter 
  

 outlet No. 12 

TOTALCARRIEDFORWARDTOBILLCOLLECTIONSHEET 
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Downpipe 

    

A 100mmdiametergalvanisediron 
  

 pre-painteddownpipeingauge24   

 fixedtowallwithandincluding   

 holderbuttsat1.0mc/cincluding   

 cuttingandpinningtowall LM 312 

B Extraoverdownpipeforswanneck 
  

 600mmlong No. 44 

C Dittobutforrainwatershoe300mm 
  

 long No. 44 

 
RidgeCap 

  

D 500mmwidehipcap LM 315 

TOTALCARRIEDFORWARDTOBILLCOLLECTIONSHEET 
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 FINISHES     

16 FLOORFINISHES 
  

 
PORCELAINFLOORTILES 

  

 
ApprovedcolouredMATTPORCELAINfloortiles 

  

 REFTA633;laidtoregularpattern;includig   

 beddingandjointingin"PEGACOL"tile    

 adhesiveorotherequalandapproved;    

 groutingjointswith"BENFER"orother   

 equalandapprovedepoxyresin-basedgrout   

A Approvedcolouredtexturednon-slip/matt 
  

 Porcelaintilessize600x600x10mmfixed   

 incementonscreedbacking(m/s);allowfor   

 300mmwidecolouredborderasperdetail   

 drawingtoapproval. SM 798 

B 10x100mmhighskirtingwithroundedtop 
  

 andcovedjunctionwithfloor LM 416 

 
GranitoFloorTiles  

  

C Approvedcolouredtexturednon-slip 
  

 granitotilessize600x6000x10mmfixedin   

 cementonscreedbacking(m/s) SM 122 

D 10x100mmhighskirtingwithroundedtop 
  

 andcovedjunctionwithfloortomatchtiles LM 112 

 
CementandSand(1:5)Screed 

  

 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
G 

30mmthickfloatedtoreceivetiles SM 325 

H 
   

TOTALFLOORFINISHESCARRIEDTOBILLSUMMARY 
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17 

 
WALLFINISHES(INTERNAL) 

 

 

 
 

 

 
 

SM 

 

 

 
 

 

 
 

650 

  

 
Gaugedplaster(1:1:6) 

A 12mmthickgaugedplasterapplied 
 

 tostoneworkinternally  

 
Walltiles 

 
Approvedcolouredceramicwalltiles;laidtoregular 

 pattern;includingbeddingandjointingin"PEGACOL" 

 tileadhesiveorotherequalandapproved;grouting 

 jointswith"BENFER"orothergrout      

 
B 

 
300x450x6mmthickinLadiesandsize 

  

 316x450x6mminGentscolouredceramic   

 walltilesbeddedincement&sand(1:4)mortaron   

 backingscreed(m/s)jointedwithmatchingcement SM 268 

C Size50x300mmBorderTile(REF:ListZ-C2206-3R3050) LM 418 

D Size120x290mmStoneBorderTile(REF:MS008) LM 418 

E 12mmthickcement&sand(1:4)backing 
  

 screedtostoneworktoreceivetiles  SM 368 

 
Paint 

  

F Prepareandapply3coatsoffirstgradeplastic 
  

 emulsionpaintonplasteredsurfacesinternally SM 550 

  
WALLFINISHES(EXTERNAL) 

  

G 75mmthickscratchedstonefacingfixed 
  

 towallexternallyandcolumnonscreed   

 backing(m/s)  SM 429 

H 12mmthickcement&sand(1:4)backing 
  

 screedtostonefacing  SM 429 

I Prepareandapplytexturedpaintas'RuffnTuff' 
  

 tomasonrywallandcolumnssurfacesexternally SM 429 

TOTALWALLFINISHESCARRIEDFORWARDTOBILLSUMMARY 
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18 

 
CEILINGFINISHES 

    

A sandcement(1:3)mortar 
  

 screedandskimmingdone   

 toarchitect'sapproval SM 798 

B Prepareandapply3coatsof 
  

 distempertoceilingsurfaces SM 798 

 
Cornice 

  

C 75x75mmwrotcypressmoulded 
  

 Cornice LM 308 

D Knot,primeandstopandapply3 
  

 coatsofpolyurethaneongeneral   

 timbersurfaces100-200mm   

 girth LM 308 

E Prepareandapplyprimertoback 
  

 ofcorniceonlyn.e.100mmgirth LM 308 

TOTALCEILINGFINISHESCARRIEDFORWARDTOBILLSUMMARY 
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OPENINGS 

    

19 EXTERNALDOORS 
  

 
Supply and fixed pawdercoartedaluminium 

doorscompletewithglazingandalltheaccessories 

  

A Doubleleafdoor1500x2400mm No. 17 

B Doubleleafdoor1200x2400mm No. 4 

C Singleleafdoor900x2400mm No. 21 

TOTALCARRIEDFORWARDTOBILLCOLLECTIONSHEET 
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COLLECTIONSHEET 
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20 

 
INTERNALDOORS 

     

  
FlushDoors 

  

A 50mmthick,900x2400mmhigh 
  

 solidcoreflushdoor,facedonboth   

 sideswithmahoganyveneerand   

 lippedandedgedinhardwoodstrips   

 tobothverticaledges No. 21 

 
Timberframes 

  

B 150x50mmwrotrebated 
  

 hardwooddoorframe LM 86 

C 15x15mmquadrantbeading 
  

 plugged  LM 136 

D 38x25architrave 
 

LM 136 

 
Painting 

  

E Prepareandapply3coats 
  

 ofglossoilpainton    

 generaltimbersurfaces SM 319 

F Prepareandapply3coatsof 
  

 glossoilpaintontimber   

 surfaces100-200mmgirth LM 319 

G Primebackofframen.e100 
  

 mmgirth  LM 319 

TOTALCARRIEDFORWARDTOBILLCOLLECTIONSHEET 
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Ironmongery 

      

  
Supplyandfixthefollowing 

  

 ironmongeryasper`Union'or   

 othersimilarandapproved   

 cataloguetohardwoodwith   

 screwstomatch   

A 150mmlongpressedbrass 
   

 butthinges   Pairs 43 

B 2-levermorticelockscompletewith 
  

 handlesandfurniturebrassfinished No. 21 

C 38mmdiameterrubberdoor 
   

 stop,floormounted  No. 21 

D 
 
 

 
Dowels 

  

E 10mmdiameter,200mmlong 
  

 mildsteeldoweloneend    

 morticedtowoodtheother    

 groutedinconcrete  No. 12 

 
Doorcramps 

  

F 225x25x3mmmildsteeldoor 
  

 cramps,oncebentandtwice    

 holed,oneendscrewedtoframe   

 theotherbuiltinmasonrywall  No. 44 

TOTALCARRIEDFORWARDTOBILLCOLLECTIONSHEET 
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COLLECTIO 
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21 

 
WINDOWS 

    

 
NaturalAnodizedheavygauge/dutyaluminium 

  

 windowsincludingallnecessaryfixing   

 andlockingironmongery,glazingand   

 allnecessaryglazingbeadsallasper   

 scheduleofwindows   

A Size6000x2100mmhighslidingwindow 
  

 including8mmthickclearglassglazing No. 4 

B Size4300x2100mmhighslidingwindow 
  

 including8mmthickclearglassglazing No. 2 

 
Size3500x2100mmhighslidingwindow 

  

 including8mmthickclearglassglazing No. 7 

 
D 

 
Size1600x600mmhighcomprising 

  

 tophangcasementandfixedcasement   

 atbottomincluding8mmobscureglazing No. 3 

 
PelmetBoxes 

  

E 200X250mmpelmetboxesinwrothardwwod 
  

 includingbearersandboxedinreturns LM 112 

F BrassI-Sectioncurtainrailingincluding 
  

 10runnersperlinearmetre LM 212 

G Knot,stopandprimeandapply 
  

 3coatsofglossoilpainton   

 generaltimbersurfaces   

 200-300mmgirth LM 212 

 
Windowcills 

  

H 225x75mmthickconcretetilewindow 
  

 cillsincludinghoistingandfixing   

 inplace LM 212 

 
Burglarproofing 

  

I Approvedarchitectural12mmthick 
  

 mildsteelburglarproofingincluding   

 primingandpaintingwithfirstgrade   

 glossoilpainttogeneralmetalsurfaces SM 410 

TOTALCARRIEDFORWARDTOBILLSUMMARYSHEET 
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 PLUMBING&DRAINAGE(ALLPROVISI

ONAL) 

    

22 SANITARYAPPLIANCES 
  

 
Supply&fixthefollowingas"DURAVIT"orotherequal 

  

 
andapprovedincludingmaterial,joiningtosupply,wastes 

  

 
wastesandoverflowpipeandmakinggoodendofsupport 

  

 asperdrawing   

 
W.C 

  

A Stack3floorstandingwaterclosetpan;backtowall; 
  

 1/2"docolflushvalvesystem(Code-011021500)   

 completewithflushplate(Code:1505006)complete   

 withallnecessarypiping,accessoriesandfittings   

 fortheflushvalveflushingsystem No 7 

B Dittobutsuitedforthephysicallychallengedincluding 
  

 accessoriescomplete;hingedsupportREF:bg0800CS;   

 normalrailREFAC0973C;flushplatecode;00184906 No 1 

 
W.H.B. 

  

C Stack3vanitybasinsize560mmcompletewith 
  

 HansGrohebasinelectronicbasinmixertap   

 No:32112000,32mmdiameterchainand   

 waste,32mmdiameterstainlesssteelbottle   

 trapincludingbuildingintosupport(m/s) No. 6 

 
UrinalBowls 

  

D Stack3'DuravitmodelDFLUVAL49urinalbowlincluding 
  

 InfraRedurinalflushvalve;completewithallnecessary   

 connectingaccessoriesinstainlesssteelincluding   

 size450x75mmceramicdividerscomplete No. 2 

 
WashroomTop 

  

E 75mmthickgalaxygraniteworktopwith100mm 
  

 backsplashscrewedonandincluding25mm   

 thickMDFallfixedtowall. SM 8 

F 25mmthicklouvredmahoganytimbershutter, 
  

 paintedinclearmattlacquer,includingheavy   

 dutymapleshinges,ballcatch,satincupboard   

 knobsallasperdetaildrawing SM 8 

G 50x50mmmahoganytimberframingwithone 
  

 onelabourincludingpaintinginclearmattlacquer LM 12 
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B 

 

 

25x100mmhighmahoganyskirtingfixed 

    

 allroundfixtureincluding15x15mmgrounds LM 106 

C 25mmthickblockboardintopandbottomfixture SM 92 

 
Towelrail 

  

D 900mmlong,20mmdiameterchromeplated 
  

 towelrailincludingbrackets No. 6 

 
Toiletrollholder 

  

E "Mediclinics"orotherequalandapproved 
  

 toiletrollholder/dispenser;glassbody No. 6 

 
Soapdispenser 

  

F "MediclinicsDJT118cp"soapdispenserother 
  

 equalandapproved,whiteincolourmoulded   

 undergranitetopwithswiveldispenserontop No. 2 

 
Flexibleconnectiontubes 

  

G 12mmdiameterflexibleconnectiontube300mmlong No. 12 

 
Mirror 

  

H 6mmthickbevelledglassmirrorsize   

 1200x600mmfixedwithandincludingdome   

 shapedchromiumplatedscrews;including   

 size200x15mmthickarchitraveallround No. 2 

I Dittobutfulllengthmirror No. 2 

J 150x25mmwrotmahoganyfasciaabovemirror 
  

 
including1200mmlongflourescentlightfittingcomplete LM 38 

 
HandDriers 

  

K Approved'mediclinics'asPrimaautohanddrier 
  

 1.65KWABS(Ref:M96A)completewithneecesary   

 wiringorequalandapproved No. 2 

L 300mmwideStainlessSteelkickplates LM 112 

 
ArabicShower 

  

L HansgroheRef:3212900ArabicShowercompletewith   

 allnecessaryaccessoriesorotherequalandapproved No. 5 
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EXTERNALWORKS 

    

 (ALLPROVISIONAL) 

  
Pavingslabs 

    

A Excavate150mmaveragedepth 
  

 anddisposeoffexcavatedmaterial   

 asdirected. SM 360 

B 100mmthickmurramsub-base 
  

 wellcompactedandwatered. SM 360 

C 600x600x50mmprecastconcrete 
  

 pavingslabsonandincluding50mmthicksand   

 bed. SM 180 

D 250x125mmprecastconcrete 
  

 kerbtopavingslabsincluding   

 allthenecessaryexcavations   

 andconcretehaunching. LM 240 
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FOULWATER 

 
DRAINAGE 

    

 (ALLPROVISIONAL)   

 
A 

 
Excavatetrenchesfor225mmdiameter 

  

 pre-castconcretepipes(m.s.);notexceeding   

 1.50metresdeep,avaeragedepth1250mm   

 andpartreturn,fillandram,andcartaway   

 surplus  LM 108 

B Dittobutaveragedepth1500mm LM 108 

 
PlainConcreteClass15/40mm;Aggregate 

  

C Toreceive225mmdiamterconcretepipe 
  

 intrenchesincludingallnecessaryformwork LM 108 

 
Pre-castConcreteManholeRings;Tapers 

  

 Unreinforced;SpigotandSocketedjoints:   

D 625x625x150mmthickbedandsorround 
  

 Type'C'to225mmdiameterpipes(m.s..) LM 108 

 
Pre-castConcreteManholeRings;Tapers 

  

 andCoverSlabs   

E Pre-castconcreteCircularmanholes;1070mm 
  

 diameterx1000mmdeeptoinvert;excavating   

 disposingoffsurplussoilbyspreadingonsite;   

 225mmthickplainconcreteclass20/20mm   

 aggregatewalling;1070mmpre-castconcrete   

 50x50mmmahoganytimberframingwithone   

 manholerings.100mmthickplainconcrete   

 20/20mmaggreagatesorroundtorings;150mm   

 thickvibratedreinfocedconcreteincoverslab   

 reinforcedwith12mmdiameterhightensile   

 steelreinforcementbarsat250mmcentres   

 bothways;12mmthicksulphateresistant   

 cementandsand(1:4)render;benchingbottoms   

 withplainconcreteclass20/20mmaggregate   

 steeltrowelledhardandsmoothincluding   

 formingbranchandmainchannelsincludingall   

 necessaryformwork,standardheavydutytriangular   

 steelcoverandframetoB.S.497;beddingincement   

 mortar(1:3)sealingcoverwithgreaseandsand;step   

 ironsat300mmcentrestoB.S.1247;Type'A' No. 5 
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Sundries 

    

A Formholethrough200mmthickconcretewalls 
  

 includingbuildinginendof150mmdia.Pipe(m.s) No. 24 

B Dittobutfor225mmdia.Pipe(m.s.) No. 24 

 
ManholeCoversandFramestoB.S.497 

  

C 450x600mmmediumdutystandardcastiron 
  

 coverandframeincludingbeddingframesin   

 cementandsand(1:4)sealingcoverwith   

 greaseandcover N0. 5 

D Allowforthetestingofthewholeofthefoul 
  

 waterdrainageinstallationforwaterand   

 performancetothesatisfactionofthe   

 ArchitectandtheLocalAuthority ITEM  
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PRIMECOSTANDPROVISIONAL 

    

 SUMS  

A AllowaprovisionalsumofTwoMillionFiveHundredThousand 
 

 KenyaShillings(Ksh2,500,000)for  

 waterreticulation SUM 

 
Allowforprofit 

 

 
AllowforAttendance 

 

B AllowaprovisionalsumofEightmillionFiveHundredThousand 
 

 KenyaShillings(Kshs.8,500,000.00)for  

 Electrical,Telephoneanddataconnection  

 worksandfirefightingequipment SUM 

 
Allowforprofit 

 

 
AllowforAttendance 
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SUB-STRUCTURESB/FFROMPG 

    

  
WALLINGB/FFROMPG 

    

  
CONCRETEWORKSB/FFROMPG 

    

  
ROOFWORKSB/FFROMPG 

    

  
FLOORFINISHESB/FFROM PG 
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CEILINGFINISHESB/FFROMPG 
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BILLNo.1-PRELIMINARIES&GENERALCONDITIONSFROMPAGE 

 

  

BILLNo.2-CONSTRUCTIONWORKSFROMPAGE 

  

  
SUB-TOTAL 

    

  

ADD10%CONTIGENCIES 

    

  
SUB-TOTAL 

    

  

ALLOWFOR16%VAT 

    

  

GRANDTOTALCARRIEDTOFORMOFTENDER 
   

  

 

 
 

NameandAddressofContractor 

    

  

 
 

Signature&Stamp 
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Bill No. 1:  Preliminary Items 

 

  

Bill No. 2:  Work Items 

 

  

Bill No 3: Daywork Summary 

 

  

Bill No 4: Provisional Sums 

 

  

Subtotal of Bills No 1-4 

 

  

Allow for any Discounts
i 

 

  

TOTAL TENDER PRICE Carried forward to Form of  

Tender 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 



 

 

 

SECTION VI - SPECIFICATIONS 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SECTION VII - DRAWINGS 

NoteA list of drawings should be inserted here. The actual drawings including Site plans should be annexed in a 
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 ATTACHED SEPARATELY AS HBCTRH FUNERAL HOME ADDENDUM 1 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

PART III - THE CONDITIONS OF 
CONTRACT AND CONTRACT 
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SECTION VIII - GENERAL CONDITIONS OF CONTRACT (GCC) 

 
[Name of Procuring Entity]  

[Name of Contract]  

[ArchitectNameandAddress] 

General Conditions of Contract 

------------------------------------------------------------------------------------------------------------------------------------- 

1. GENERALPROVISIONS 

1.1 Definitions 

InthisContract,exceptwherecontextotherwiserequires,thefollowingtermsshallbeinterpretedasindicatedbelow. Words 
indicating persons or parties include corporations and other legal entities, except where the context requires 
otherwise. 

“Accepted Contract Amount” means the amount accepted in the Letter of Acceptance for the execution and 
completion of the Works and the remedying of any defects. 

“Base Date” means a date 30 day prior to the submission of tenders. 

“BillofQuantities”meansthepricedandcompletedBillofQuantitiesformingpartofthetender. 

“CompletionDate”meansthedateofcompletionoftheWorksascertifiedbytheEngineer. 

“ContractPrice”meansthepricedefinedinthecontractandthereafterasadjustedinaccordancewiththeprovisions of 
theContract. 

“Contract” means the agreement entered into between the Procuring Entity and the Contractor as recorded in the 
Agreement Form and signed by the parties including all attachments and appendices thereto and all documents 
incorporated by reference therein to execute, complete, and maintain the Works. 

“Contractor's Documents” means the calculations, computer programs and other software, progress reports, 
drawings, manuals, models and other documents of a technical nature (if any) supplied by the Contractor under the 
Contract. 

“Contractor'sEquipment”meansallapparatus,machinery,vehiclesandotherthingsrequiredfortheexecutionand 
completion of the Works and the remedying of any defects. However, Contractor's Equipment excludes Temporary 
Works,ProcuringEntity'sEquipment(ifany),Plant,Materialsandanyotherthingsintendedtoformorformingpartof 
thePermanentWorks. 

“Contractor'sPersonnel”meanstheContractor'sRepresentativeandallpersonnelwhomtheContractorutilizeson 
Site,whomayincludethestaff,laborandotheremployeesoftheContractorandofeachSubcontractor;andanyother 
personnelassistingtheContractorintheexecutionoftheWorks. 

“Contractor'sRepresentative”meansthepersonnamedbytheContractorintheContractorappointedfromtimeto 
timebytheContractorwhoactsonbehalfoftheContractor. 

“Contractor” means the person(s) named as contractor in the Form of Tender accepted by the Procuring Entity. 

“Cost” means expenditure reasonably incurred (or to be incurred) by the Contractor, whether on or off the Site, 
including overhead and similar charges, but does not include profit. 

“Day” means a calendar day and “year” means 365 days. 

“Dayworks” means Work inputs subject to payment on a time basis for labour and the associated materials and plant. 
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“Defect” means any part of the Works not completed in accordance with the Contract. 

“Defects Liability Certificate” means the certificate issued by Architect upon correction of defects by the Contractor. 

“Defects Liability Period” means the period named in the Special Conditions of Contract and calculated from the 
Completion Date, within which the contractor is liable for any defects that may develop in the handed over works. 

“DefectsNotificationPeriod”meanstheperiodfornotifyingdefectsintheWorks oraSection(asthecasemaybe) 
underSub-
Clause11.1[CompletionofOutstandingWorkandRemedyingDefects],whichextendsoverthedaysstatedintheSpecialCon
ditionsofContract. 

“Drawings”meansthedrawingsoftheWorks,asincludedintheContract,andanyadditionalandmodifieddrawings 
issuedby(oronbehalfof)theProcuringEntityinaccordancewiththeContract. 

“Final Payment Certificate” means the payment certificate issued under Sub-Clause 14.13 [Issue of Final Payment 
Certificate]. 

“FinalStatement”meansthestatementdefinedinSub-Clause14.11[ApplicationforFinalPaymentCertificate]. 

“ForceMajeure”isdefinedinClause19[ForceMajeure]. 

“Foreign Currency” means a currency of another country (not Kenya) in which part (or all) of the Contract Price is 
payable, but not the Local Currency. 

“Goods” means Contractor's Equipment, Materials, Plant and Temporary Works, or any of them as appropriate. 

“Interim Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and Payment], 
other than the Final Payment Certificate. 

“Laws” means all national legislation, statutes, ordinances, and regulations and by-laws of any legally constituted 
public authority. 

“Letter of Acceptance” means the letter of formal acceptance of a tender, signed by Procuring Entity, including any 
annexed memoranda comprising agreements between and signed by both Parties. 

“Local Currency” means the currency of Kenya. 

“Materials” means things of all kinds (other than Plant) intended to form or forming part of the Permanent Works, 
including the supply-only materials (if any) to be supplied by the Contractor under the Contract. 

“Notice of Dissatisfaction” means the notice given by either Party to the other under Sub-Clause 20.3 indicating its 
dissatisfaction and intention to commence arbitration. 

“SpecialConditionsofContract”meansthepagescompletedbytheProcuringEntityentitledSpecialConditionsof 
ContractwhichconstitutePartAoftheSpecialConditions. 

“Party” means the Procuring Entity or the Contractor, as the context requires. 

“Payment Certificate” means a payment certificate issued under Clause 14 [ContractPriceandPayment]. 

“Performance Certificate” means the certificate issued under Sub-Clause 11.9 [Performance Certificate]. 

“PerformanceSecurity”meansthesecurity(orsecurities,ifany)underSub-Clause4.2[PerformanceSecurity]. 

“PermanentWorks”meansthepermanentworkstobeexecutedbytheContractorundertheContract. 

“Plant” means the apparatus, machinery and other equipment intended to form or forming part of the Permanent 
Works,includingvehiclespurchasedfortheProcuringEntityandrelatingtotheconstructionoroperationoftheWorks. 

“Procuring Entity's Equipment” means the apparatus, machinery and vehicles (if any) made available by the 
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ProcuringEntityfortheuseoftheContractorintheexecutionoftheWorks,asstatedintheSpecification;butdoesnot 
includePlantwhichhasnotbeentakenoverbytheProcuringEntity. 

“ProcuringEntity'sPersonnel”meanstheEngineer,theEngineer,theassistantsandallotherstaff,laborandother 
employees of the Architect and of the Procuring Entity; and any other personnel notified to the Contractor, by the 
ProcuringEntityortheEngineer,asProcuringEntity'sPersonnel. 

“Procuring Entity” means the Entity named in the Special Conditions of Contract. 

“Engineer”is the personnamedintheAppendixtoConditionsofContract(oranyothercompetentpersonappointed by the 
Procuring Entity and notified to the Contractor, to act in replacement of the Engineer) who is responsible for 
supervising the execution of the Works and administering the Contract and shall be an “Architect” or a “Quantity 
Surveyor” registered under the Architects and Quantity Surveyors Act Cap 525 or an “Engineer” registered under 
EngineersRegistrationActCap530. 

“Engineer”meansthepersonappointedbytheProcuringEntitytoactastheArchitectforthepurposesoftheContract 
andnamedintheSpecialConditionsofContract,orotherpersonappointedfromtimetotimebytheProcuringEntity 
andnotifiedtotheContractor 

“ProvisionalSum”meansasum(ifany)whichisspecifiedintheContractasaprovisionalsum, for the executionof 
anypartoftheWorksorforthesupplyofPlant,MaterialsorservicesunderSub-Clause13.5[ProvisionalSums]. 

“Retention Money” means the accumulated retention moneys which the Procuring Entity retains under Sub-Clause 
14.3 [Application for Interim Payment Certificates] and pays under Sub-Clause 14.9 [Payment of Retention Money]. 

“Schedules”meansthedocument(s)entitledschedules,completedbytheContractorandsubmittedwiththeFormof 
Tender,asincludedintheContract. 

“Section” means a part of the Works specified in the Special Conditions of Contract as a Section (if any) 

“SiteInvestigationReports”arethosereportsthatmaybeincludedinthetenderingdocumentswhicharefactualand 
interpretativeaboutthesurfaceandsub-surfaceconditionsattheSite. 

“Site”meanstheplaceswherethePermanentWorksaretobeexecuted,includingstorageandworkingareas,andto 
whichPlantandMaterialsaretobedelivered,andanyotherplacesasmaybespecifiedintheContractasformingpartof theSite. 

“Specification” means the document entitled specification, as included in the Contract, and any additions and 
modifications to the specification in accordance with the Contract. Such document specifies the Works. 

“Start Date” or “Commencement Date”is the latest date when the Contractor shall commence execution of the 
Works. It does not necessarily coincide with the Site possession date(s). 

“Statement”meansastatementsubmittedbytheContractoraspartofanapplication,underClause14[ContractPrice 
andPayment], for a paymentcertificate. 

“Subcontractor” means any person named in the Contract as a subcontractor, or any person appointed as a 
subcontractor, for a part of the Works. 

“Taking-Over Certificate” means a certificate issued under Clause 10 [Procuring Entity's Taking Over]. 

“TemporaryWorks”meansalltemporaryworksofeverykind(otherthanContractor'sEquipment)requiredonSite for the 
executionandcompletionofthePermanentWorksandtheremedyingofanydefects. 

“Temporaryworks”meansworksdesigned,constructed,installed,andremovedbytheContractorwhichareneeded 
forconstructionorinstallationoftheWorks. 

“Tender”meanstheFormofTenderandallotherdocumentswhichtheContractorsubmittedwiththeFormofTender, 
asincludedintheContract. 

“Tests after Completion” means the tests (if any) which are specified in the Contract and which are carried out in 
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accordance with the Specification after the Works or a Section (as the case may be) are taken over by the Procuring 
Entity. 

“TestsonCompletion”meansthetestswhicharespecifiedintheContractoragreedbybothPartiesorinstructedasa 
Variation,andwhicharecarriedoutunderClause9[TestsonCompletion]beforetheWorksoraSection(as the case 
maybe)aretakenoverbytheProcuringEntity. 

“Time for Completion” means the time for completing the Works or a Section (as the case may be) as stated in the 
Special Conditions of Contract (with any extension calculated from the Commencement Date. 

“Unforeseeable” means not reasonably foreseeable by an experienced contractor by the Base Date. 

“Variation”meansanychangetotheWorks,whichisinstructedorapprovedasavariationunderClause13[Variations 
andAdjustments]. 

“Works” means the items the Procuring Entity requires the Contractor to undertake as defined in the Appendix to 
ConditionsofContract.“Works”mayalsomeanthePermanentWorksandtheTemporaryWorks,oreitherofthemas 
appropriate. 

1.2 Interpretation 

In the Contract, except where the context requires otherwise: 
a) Wordsindicatingonegenderincludeallgenders; 
b) words indicating the singular also include the plural and words indicating the plural also include the 

singular; 
c) provisions including the word “agree”, “agreed” or “agreement” require the agreement to be recorded in 

writing; 
d) “written” or “in writing” means hand-written, type-written, printed or electronically made, and resulting 

inapermanentrecord;and 

The marginal words and other headings shall not be taken into consideration in the interpretation of these 
Conditions. 

1.3 Communications 
1.3.1 WherevertheseConditionsprovideforthegivingorissuingofapprovals,certificates,consents,determinations, 

notices,requestsanddischarges,thesecommunicationsshallbe: 
a) Inwritinganddeliveredbyhand(againstreceipt),sentbymailorcourier,or transmitted using any of 

theagreedsystemsofelectronictransmissionasstatedintheSpecialConditionsofContract;and 
b) delivered,sentortransmittedtotheaddressfortherecipient'scommunicationsasstated inthe 

SpecialConditionsofContract.However: 

i) if the recipient gives notice of another address, communications shall thereafter be delivered 
accordingly;and 

ii) if the recipient has not stated otherwise when requesting an approval or consent, it may be sent to the 
addressfromwhichtherequestwasissued. 

1.3.2 Approvals, certificates, consents and determinations shall not be unreasonably withheld or delayed. When a 
certificateisissuedtoaParty,thecertifiershallsendacopytotheotherParty.WhenanoticeisissuedtoaParty, 
bytheotherPartyortheEngineer,acopyshallbesenttotheArchitectortheotherParty,as the casemaybe. 

1.4 Law andLanguage 

1.4.1 TheContractshallbegovernedbythelawsofKenya. 

1.4.2 TherulinglanguageoftheContractshallbeEnglish. 

 

1.5 PriorityofDocuments 

The documents forming the Contract are to be taken as mutually explanatory of one another. For the purposes of 
interpretation, the priority of the documents shall be in accordance with the following sequence: 
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a) TheContractAgreement, 
b) TheLetterofAcceptance, 
c) TheSpecialConditions–PartA, 
d) theSpecialConditions–PartB 
e) theGeneralConditionsofContract 
f) theFormofTender, 
g) theSpecificationsandBillsofQuantities 
h) the Drawings,and 
i) theSchedulesandanyotherdocumentsformingpartoftheContract. 

Ifanambiguityordiscrepancyisfoundinthedocuments,theArchitectshallissueanynecessaryclarificationor 
instruction. 

1.6 ContractAgreement 

The Parties shall enter into a Contract Agreement within 14 days after the Contractor receives the Contract 
Agreement,unlesstheSpecialConditionsestablishotherwise.TheContractAgreementshallbebaseduponthe 
formannexedtotheSpecialConditions.Thecostsofstampdutiesandsimilarcharges(ifany)imposedbylawin 
connectionwithentryintotheContractAgreementshallbebornebytheProcuringEntity. 

1.7 Assignment 

The Contractor shall not assign the whole or any part of the Contract or any benefit or interest in or under the 
Contract. However, the contractor: 

a) MayassignthewholeoranypartwiththepriorconsentoftheProcuringEntity,and 
b) may,assecurityinfavorofabankorfinancialinstitution,assignitsrighttomoneysdue,ortobecomedue, 

undertheContract. 

1.8 CareandSupplyofDocuments 

1.8.1 TheSpecificationsandDrawingsshallbeinthecustodyandcareoftheProcuringEntity.Unlessotherwisestated in the 
Contract, two copies of the Contract and of each subsequent Drawings and Bills of Quantities shall be 
suppliedtotheContractor,whomaymakeorrequestfurthercopiesatthecostoftheContractor. 

1.8.2 EachoftheContractor'sDocumentsshallbeinthecustodyandcareoftheContractor,unlessanduntiltakenover 
bytheProcuringEntity.UnlessotherwisestatedintheContract,theContractorshallsupplytotheArchitecttwo 
copiesofeachoftheContractor'sDocuments. 

1.8.3 The Contractor shall keep, on the Site, a copy of the Contract, publications named in the Specification, the 
Contractor's Documents (if any), the Drawings and Variations and other communications given under the 
Contract.TheProcuringEntity'sPersonnelshallhavetherightofaccesstoallthesedocumentsatallreasonable times. 

1.8.4 IfaPartybecomesawareofanerrorordefectinadocumentwhichwaspreparedforuseinexecutingtheWorks, 
thePartyshallpromptlygivenoticetotheotherPartyofsucherrorordefect. 

1.9 TimelyprovisionofDrawingsorInstructions 

1.9.1 TheContractorshallgivenoticetotheArchitectwhenevertheWorksarelikelytobedelayedordisruptedifany 
necessary drawing or instruction is not issued to the Contractor within a particular time, which shall be 
reasonable.Thenoticeshallincludedetailsofthenecessarydrawingorinstruction,detailsofwhyandbywhen 
itshouldbeissued, and the natureandamountofthedelayordisruptionlikelytobesufferedifitislate. 

1.9.2 If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Architect to issue the notified 
drawingorinstructionwithinatimewhichisreasonableandisspecifiedinthenoticewithsupportingdetails,the 
Contractor shall give a further notice to the Architect and shall be entitled subject to Sub-Clause 20.1 
[Contractor'sClaims]to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[ExtensionofTimeforCompletion],and 
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b) paymentofanyotherassociatedcostsaccrued,whichshallbeincludedintheContractPrice. 

1.9.3 After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations]toagreeordeterminethesematters. 

1.9.4 However, if and to the extent that the Architect failure was caused by any error or delay by the Contractor, 
includinganerrorin,ordelayinthesubmissionof,anyoftheContractor'sDocuments,theContractorshallnot 
beentitledtosuchextensionoftime,orcostsaccrued. 

1.10 ProcuringEntity'sUseofContractor'sDocuments 

1.10.1 AsagreedbetweentheParties,theContractorshallretainthecopyrightandotherintellectualpropertyrightsin 
theContractor'sDocumentsandotherdesigndocumentsmadeby(oronbehalfof)theContractor. 

1.10.2 The Contractor shall be deemed (by signing the Contract) to give to the Procuring Entity a non-terminable 
transferable non-exclusive royalty-free license to copy, use and communicate the Contractor's Documents, 
includingmakingandusingmodificationsofthem.Thislicenseshall: 

a) apply throughout the actual or intended working life (whichever is longer) of the relevant parts of the 
Works, 

b) entitleanypersoninproperpossessionoftherelevantpartoftheWorkstocopy,useandcommunicatethe 
Contractor's Documents for the purposes of completing, operating, maintaining, altering, adjusting, 
repairinganddemolishingtheWorks,and 

c) in the caseofContractor'sDocumentswhichareintheformofcomputerprogramsandothersoftware, permit 
their use on any computer on the Site and other places as envisaged by the Contract, including 
replacementsofanycomputerssuppliedbytheContractor. 

1.10.3 TheContractor'sDocumentsandotherdesigndocumentsmadeby(oronbehalfof)theContractorshallnot, without 
the Contractor's consent, be used, copied or communicated to a third party by (or on behalf of) the 
ProcuringEntityforpurposesotherthanthosepermittedunderSub-Clause1.10.2. 

1.11 Contractor'sUseofProcuringEntity'sDocuments 

AsagreedbetweentheParties,theProcuringEntityshallretainthecopyrightandotherintellectualproperty 
rightsintheSpecification,theDrawingsandotherdocumentsmadeby(oronbehalfof)theProcuringEntity.TheCon
tractormay,athiscost,copy,use,andobtaincommunicationofthesedocumentsforthepurposesof the Contract. 
They shall not, without the Procuring Entity's consent, be copied, used or communicated to a 
thirdpartybytheContractor,exceptasnecessaryforthepurposesoftheContract. 

1.12 ConfidentialDetails 

1.12.1 The Contractor's and the Procuring Entity's Personnel shall ensure confidentiality at all times. The 
confidentiality shall survive termination or completion of the contract. They shall disclose all such 
confidential and other information as may be reasonably required in order to verify compliance with the 
Contractandallowitsproperimplementation. 

1.12.2 TheContractor'sandtheProcuringEntity'sPersonnelshallalsotreatthedetailsoftheContractasprivateand 
confidential, except to the extent necessary to carry out their respective obligations under the Contract or to 
complywithapplicableLaws.EachofthemshallnotpublishordiscloseanyparticularsoftheWorksprepared by the 
other Party without the previous agreement of the other Party. However, the Contractor shall be permitted 
to disclose any publicly available information, or information otherwise required to establish his 
qualificationstocompeteforotherprojects. 

1.13 Compliance withLaws 

TheContractorshall,inperformingtheContract,complywithapplicableLaws.Unlessotherwisestatedinthe 
SpecialConditionsofContract: 

a) TheProcuringEntityshallhaveobtained(orshallobtain)theplanning,zoning,buildingpermitorsimilar 
permissionforthePermanentWorks,andanyotherpermissionsdescribedintheSpecificationsashaving 
been(ortobe)obtainedbytheProcuringEntity; and the ProcuringEntityshallindemnifyandholdthe 
Contractorharmlessagainstandfromtheconsequencesofanyfailuretodoso;and 



80 

 

 

 

b) the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all permits, licenses and 
approvals, as required by the Laws in relation to the execution and completion of the Works and the 
remedying of any defects; and the Contractor shall indemnify and hold the Procuring Entity harmless 
againstandfromtheconsequencesofanyfailuretodoso,unlesstheContractorisimpededtoaccomplish 
theseactionsandshowsevidenceofitsdiligence. 

1.14 JointandSeveralLiability 

If the Contractor constitutes (under applicable Laws) a joint venture, consortium or other unincorporated 
grouping of two or more persons: 

a) ThesepersonsshallbedeemedtobejointlyandseverallyliabletotheProcuringEntityfortheperformance of 
the Contract; 

b) these persons shall notify the Procuring Entity of their leader who shall have authority to bind the 
Contractorandeachofthesepersons;and 

c) the Contractor shall not alter its composition or legal status without the prior consent of the Procuring 
Entity. 

1.15 InspectionsandAuditbytheProcuringEntity 

Pursuanttoparagraph2.2(e).ofAppendixBtotheGeneralConditions,theContractorshallpermitandshall cause its 
subcontractors and sub-consultants to permit, the Public Procurement RegulatoryAuthority, 
ProcuringEntityand/orpersonsappointedordesignatedbytheGovernmentofKenyatoinspecttheSiteand/or 
theaccountsandrecordsrelatingtotheprocurementprocess,selectionand/orcontractexecution,andtohavesuchacc
ountsandrecordsauditedbyauditorsappointedbytheProcuringEntityifrequestedbytheProcuring Entity. The 
Contractor's and its Subcontractors' and sub-consultants' attention is drawn to Sub-Clause 15.6 (Fraud and 
Corruption) which provides, inter alia, that acts intended to materially impede the exercise ofthe 
ProcuringEntity'sinspectionandauditrightsconstituteaprohibitedpracticesubjecttocontracttermination(as 
wellastoadetermination ofineligibilitypursuanttotheProcuringEntity'sprevailingsanctionsprocedures). 

 
2. THE PROCURINGENTITY 

2.1 RightofAccesstotheSite 

2.1.1 TheProcuringEntityshallgivetheContractorrightofaccessto,andpossessionof,allpartsoftheSitewithin 
thetime(ortimes)statedintheSpecialConditionsofContract.Therightandpossessionmaynotbeexclusive to the 
Contractor.If,undertheContract,theProcuringEntityisrequiredtogive(to the Contractor)possession 
ofanyfoundation,structure,plantormeansofaccess,theProcuringEntityshalldosointhetimeandmanner 
statedintheSpecification.However,theProcuringEntitymaywithholdanysuchrightorpossessionuntilthe 
PerformanceSecurityhasbeenreceived. 

2.1.2 If no such time is stated in the Special Conditions of Contract, the Procuring Entity shall give the Contractor 
rightofaccessto,andpossessionof,theSitewithinsuchtimesasrequiredtoenabletheContractortoproceed 
withoutdisruptioninaccordancewiththeprogrammesubmittedunderSub-Clause8.3[Programme]. 

2.1.3 IftheContractorsuffersdelayand/orincursCostasaresultofafailurebytheProcuringEntitytogiveanysuch right or 
possession within such time, the Contractor shall give notice to the Architect and shall be entitled 
subjecttoSub-Clause20.1[Contractor'sClaims]to: 
a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 

[ExtensionofTimeforCompletion],and 
b) paymentofanysuchCost-plusprofit,whichshallbeincludedintheContractPrice. 

2.1.4 Afterreceivingthisnotice,theArchitectshallproceedinaccordancewithSub-Clause3.5[Determinations]to 
agreeordeterminethesematters. 

2.1.5 However, if and to the extent that the Procuring Entity's failure was caused by any error or delay by the 
Contractor, including an error in, or delay in the submission of, any of the Contractor's Documents, the 
Contractorshallnotbeentitledtosuchextensionoftime,Costorprofit. 
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2.2 Permits,LicensesorApprovals 

2.2.1 TheProcuringEntityshallprovide,attherequestoftheContractor,suchreasonableassistanceastoallowthe 
Contractortoobtainproperly: 

a) CopiesoftheLawsofKenyawhicharerelevanttotheContractbutarenotreadilyavailable,and 
b) anypermits,licensesorapprovalsrequiredbytheLawsofKenya: 

i) whichtheContractorisrequiredtoobtainunderSub-Clause1.13[CompliancewithLaws], 
ii) for the delivery of Goods, including clearance through customs, and  
iii)  for the exportofContractor'sEquipmentwhenitisremovedfromtheSite. 

2.3 Procuring Entity'sPersonnel 

TheProcuringEntityshallberesponsibleforensuringthattheProcuringEntity'sPersonnelandtheProcuring 
Entity'sothercontractorsontheSite: 

a) co-operatewiththeContractor'seffortsunderSub-Clause4.6[Co-operation],and 

b) takeactionssimilartothosewhichtheContractorisrequiredtotakeundersub-paragraphs(a),(b)and(c) ofSub-
Clause4.8[SafetyProcedures]andunderSub-Clause4.18[ProtectionoftheEnvironment]. 

2.4 ProcuringEntity'sFinancialArrangements 

The Procuring Entity shall make and maintain all necessary financial arrangements which will enable the 
ProcuringEntitytopaytheContractPricepunctually(asestimatedatthattime)inaccordancewithClause14 
[ContractPriceandPayment]. 

3. THEENGINEER 

3.1 ArchitectDutiesandAuthority 

3.1.1 TheProcuringEntityshallappointtheArchitectwhoshallcarryoutthedutiesassignedtohimintheContract. The 
Architect staff shall include suitably qualified Assistants and other professionals who are competent to carry 
out these duties. The Architect Name and Address shall be provided in the Special Conditions of Contract. 

3.1.2 TheArchitectshallhavenoauthoritytoamendtheContract. 

3.1.3 TheArchitectMayexercisetheauthorityattributabletotheArchitectasspecifiedinornecessarilytobeimplied from 
the Contract.IftheArchitectisrequiredtoobtaintheapprovaloftheProcuringEntitybeforeexercisinga 
specifiedauthority,therequirementsshallbeasstatedintheSpecialConditionsofContract.TheProcuring 
EntityshallpromptlyinformtheContractorofanychangetotheauthorityattributedtotheEngineer. 

3.1.4 However, whenever the Architect exercises a specified authority for which the Procuring Entity's approvalis 
required,then(for the purposesoftheContract)thecontractorshallrequiretheArchitecttoprovideevidenceof 
suchapprovalbeforecomplyingwiththeinstruction. 

3.1.5 ExceptasotherwisestatedintheseConditions: 

 
a) Whenevercarryingoutdutiesorexercisingauthority,specifiedinorimpliedbytheContract,theArchitect 

shallbedeemedtoactfortheProcuringEntity; 

b) theArchitecthasnoauthoritytorelieveeitherPartyofanyduties,obligationsorresponsibilitiesunderthe 
Contract; 

c) anyapproval,check,certificate,consent,examination,inspection,instruction,notice,proposal,request, test, 
or similar act by the Architect (including absence of disapproval) shall not relieve the Contractor from 
any responsibility he has under the Contract, including responsibility for errors, omissions, 
discrepanciesandnon-compliances;and 

d) anyactbytheArchitectinresponsetoaContractor'srequestshallbenotifiedinwritingtotheContractor 
within14daysofreceipt. 
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3.1.6 Thefollowingprovisionsshallapply: 

TheArchitectshallobtainthespecificapprovaloftheProcuringEntitybeforetakingactionunderthe-following Sub-
ClausesoftheseConditions: 

a) Sub-Clause4.12:agreeingordetermininganextensionoftimeand/oradditionalcost. 

b) Sub-Clause13.1:instructingaVariation,except; 

i) InanemergencysituationasdeterminedbytheEngineer,or 

ii) IfsuchaVariationwouldincreasetheAcceptedContractAmountbylessthanthepercentagespecified in 
the SpecialConditionsofContract. 

c) Sub-Clause13.3:ApprovingaproposalforVariationsubmittedbytheContractorinaccordancewithSub 
Clause13.1or13.2. 

d) Sub-Clause13.4:Specifyingtheamountpayableineachoftheapplicablethreecurrencies. 

3.1.7 Notwithstanding the obligation, as set out above, to obtain approval, if, in the opinion of the Engineer, an 
emergencyoccursaffectingthesafetyoflifeoroftheWorksorofadjoiningproperty,hemay,withoutrelieving 
theContractorofanyofhisdutiesandresponsibilityundertheContract,instructtheContractortoexecuteall 
suchworkortodoallsuchthingsasmay,in the opinionoftheEngineer,benecessarytoabateorreducetherisk. 
TheContractorshallforthwithcomply,despitetheabsenceofapprovaloftheProcuringEntity,withanysuch 
instructionoftheEngineer.TheArchitectshalldetermineanadditiontotheContractPrice,inrespectofsuch 
instruction, in accordance with Clause 13 and shall notify the Contractor accordingly, with a copy to the 
ProcuringEntity. 

3.2 DelegationbytheEngineer 

3.2.1 TheArchitectmayfromtimetotimeassigndutiesanddelegateauthoritytoassistantsandmayalsorevokesuch 
assignment or delegation. These assistants may include a resident Engineer, and/or independent inspectors 
appointedtoinspectand/ortestitemsofPlantand/orMaterials.Theassignment,delegationorrevocationshall be in 
writing and shall not take effect until copies have been received by both Parties. However, unless otherwise 
agreed by both Parties, the Architect shall not delegate the authority to determine any matter in 
accordancewithSub-Clause3.5[Determinations]. 

3.2.2 Eachassistant,towhomdutieshavebeenassignedorauthorityhasbeendelegated,shallonlybeauthorizedto issue 
instructions to the Contractor to the extent defined by the delegation. Any approval, check, certificate, 
consent, examination, inspection, instruction, notice, proposal, request, test, or similar act by an assistant, in 
accordance with the delegation, shall have the same effect as though the act had been an act of the Engineer. 
However: 

a) Anyfailuretodisapproveanywork,PlantorMaterialsshallnotconstituteapproval,andshallthereforenot 
prejudicetherightoftheArchitecttorejectthework,PlantorMaterials; 

b) IftheContractorquestionsanydeterminationorinstructionofanassistant,theContractormayreferthe 
mattertotheEngineer,whoshallpromptlyconfirm,reverseorvarythedeterminationorinstruction. 

3.3 InstructionsoftheEngineer 

3.3.1 TheArchitectmayissuetotheContractor(atanytime)instructionsandadditionalormodifiedDrawingswhich 
maybenecessaryfortheexecutionoftheWorksandtheremedyingofanydefects,allinaccordancewiththe Contract. 
The Contractor shall only take instructions from the Engineer, or from an assistant to whom the 
appropriateauthorityhasbeendelegatedunderClause3.2.1. 

3.3.2 TheContractorshallcomplywiththeinstructionsgivenbytheArchitectordelegatedassistant,onanymatter 
relatedtotheContract.Wheneverpracticable,theirinstructionsshallbegiveninwriting.IftheArchitectora 
delegatedassistant: 

 
a) Givesanoralinstruction, 

b) receives a written confirmation of the instruction, from (or on behalf of) the Contractor, within two 
workingdaysaftergivingtheinstruction,and 
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c) doesnotreplybyissuingawrittenrejectionand/orinstructionwithintwoworkingdaysafterreceivingthe 
confirmation, 

ThentheconfirmationshallconstitutethewritteninstructionoftheArchitectordelegatedassistant(as the case 
maybe). 

3.4 ReplacementoftheEngineer 

IftheProcuringEntityintendstoreplacetheEngineer,theProcuringEntityshall,innotlessthan21daysbefore 
theintendeddateofreplacement,givenoticetotheContractorofthename,addressandrelevantexperienceof 
theintendedpersontoreplacetheEngineer. 

3.5 Determinations 

3.5.1 WhenevertheseConditionsprovidethattheArchitectshallproceedinaccordancewiththisSub-Clause3.5to 
agreeordetermineanymatter,theArchitectshallconsultwitheachPartyinan endeavor toreachagreement.If 
agreementisnotachieved,theArchitectshallmakeafairdeterminationinaccordancewiththeContract,taking 
dueregardofallrelevantcircumstances. 

3.5.1 TheArchitectshallgivenoticetobothPartiesofeachagreementordetermination,withsupportingparticulars, 
within 30days from the receipt of the corresponding claim or request except when otherwise specified. Each 
Party shall give effect to each agreement or determination unless and until revised under Clause 20 [Claims, 
DisputesandArbitration]. 

4. THECONTRACTOR 

4.1 Contractor'sGeneralObligations 

4.1.1 The Contractor shall design (to the extent specified in the Contract), execute and complete the Works in 
accordancewiththeContractandwiththeArchitectinstructions,andshallremedyanydefectsintheWorks. 

4.1.2 The Contractor shall provide the Plant and Contractor's Documents specified in the Contract, and all 
Contractor's Personnel, Goods, consumables and other things and services, whether of a temporary or 
permanentnature,requiredinandforthisdesign,execution,completionandremedyingofdefects. 

4.1.3 Allequipment,material,andservicestobeincorporatedinorrequiredfortheWorksshallhavetheiroriginin 
anyeligiblesourcecountry. 

4.1.4 The Contractor shall be responsible for the adequacy, stability and safety of all Site operations and of all 
methodsofconstruction.ExcepttotheextentspecifiedintheContract,theContractor(i)shallberesponsible for all 
Contractor's Documents, Temporary Works, and such design of each item of Plant and Materials as is 
requiredfortheitemtobeinaccordancewiththeContract,and(ii)shallnototherwiseberesponsibleforthe 
designorspecificationofthePermanentWorks. 

4.1.5 The Contractor shall, whenever required by the Engineer, submit details of the arrangements and methods 
which the Contractor proposes to adopt for the execution of the Works. No significant alteration to these 
arrangementsandmethodsshallbemadewithoutthishavingpreviouslybeennotifiedtotheEngineer. 

4.1.6 IftheContractspecifiesthattheContractorshalldesignanypartofthePermanentWorks,thenunlessotherwise 
statedintheSpecialConditions: 

a) TheContractorshallsubmittotheArchitecttheContractor'sDocumentsforthispartinaccordancewith 
theproceduresspecifiedintheContract; 

b) these Contractor's Documents shall be in accordance with the Specification and Drawings, shall be 
written in the language for communications defined in Sub-Clause 1.4 [Law and Language], and shall 
includeadditionalinformationrequiredbytheArchitecttoaddtotheDrawingsforco-ordinationofeach 
Party'sdesigns; 

c) theContractorshallberesponsibleforthispartanditshall,whentheWorksarecompleted,befitforsuch 
purposesforwhichthepartisintendedasarespecifiedintheContract;and 

d) priortothecommencementoftheTests onCompletion,theContractorshallsubmittotheArchitectthe “as-
built”documentsand,ifapplicable,operationandmaintenancemanualsinaccordancewiththeSpecificationa
ndinsufficientdetailfortheProcuringEntitytooperate,maintain,dismantle,reassemble, 
adjustandrepairthispartoftheWorks.Suchpartshallnotbeconsideredtobecompletedforthepurposes 
oftaking-overunderSub-Clause10.1[TakingOveroftheWorksandSections]untilthesedocumentsand 
manualshavebeensubmittedtotheEngineer. 
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4.2 PerformanceSecurity 

4.2.1 TheContractorshallobtain(athiscost)aPerformanceSecurityforproperperformance, in the amountstatedin the 
Special Conditions of Contract and denominated in the currency (ies) of the Contract or in a freely 
convertiblecurrencyacceptabletotheProcuringEntity.IfanamountisnotstatedintheSpecialConditionsof 
Contract,thisSub-Clauseshallnotapply. 

4.2.2 TheContractorshalldeliverthePerformanceSecuritytotheProcuringEntitywithin30daysafterreceivingthe 
Notification of Award and shall send a copy to the Engineer. The Performance Security shall be issued by a 
reputable bank selected by the Contractor and shall be in the form annexed to the Special Conditions, as 
stipulated by the Procuring Entity in the Special Conditions of Contract, or in another form approved by the 
ProcuringEntity. 

4.2.3 The Contractor shall ensure that the Performance Security is valid and enforceable until the Contractor has 
executedandcompletedtheWorksandremediedanydefects.IfthetermsofthePerformanceSecurityspecify 
itsexpirydate, and the ContractorhasnotbecomeentitledtoreceivethePerformanceCertificatebythedate30 days 
prior to the expiry date, the Contractor shall extend the validity of the Performance Security until the 
Workshavebeencompletedandanydefectshavebeenremedied. 

4.2.4 TheProcuringEntityshallnotmakeaclaimunderthePerformanceSecurity,exceptforamountstowhichthe 
ProcuringEntityisentitledundertheContract. 

4.2.5 The Procuring Entity shall indemnify and hold the Contractor harmless against and from all damages, losses 
andexpenses(includinglegalfeesandexpenses)resultingfromaclaimunderthePerformanceSecuritytothe 
extenttowhichtheProcuringEntitywasnotentitledtomaketheclaim. 

4.2.6 TheProcuringEntityshallreturnthePerformanceSecuritytotheContractorwithin14daysafterreceivinga 
copyoftheTaking-OverCertificate. 

4.2.7 Without limitation to the provisions of the rest of this Sub-Clause, whenever the Architect determines an 
additionorareductiontotheContractPriceasaresultofachangeincostand/orlegislation,orasaresultofa 
Variation,amountingtomorethan25percentoftheportionoftheContractPricepayableinaspecificcurrency, 
theContractorshallattheArchitectrequestpromptlyincrease,ormaydecrease, as the casemaybe,thevalueof 
thePerformanceSecurityinthatcurrencybyanequalpercentage. 

4.3 Contractor'sRepresentative 

4.3.1 TheContractorshallappointtheContractor'sRepresentativeandshallgivehimallauthoritynecessarytoacton the 
Contractor's behalf under the Contract. The Contractor's Representative's Name and Address shall be 
providedintheSpecialConditionsofContract. 

4.3.2 Unless the Contractor's Representative is named in the Contract, the Contractor shall, prior to the 
CommencementDate,submittotheArchitectforconsentthenameandparticularsofthepersontheContractor 
proposestoappointasContractor'sRepresentative.Ifconsentiswithheldorsubsequentlyrevokedintermsof Sub-
Clause6.9[Contractor'sPersonnel],oriftheappointedpersonfailstoactasContractor'sRepresentative, 
theContractorshallsimilarlysubmitthenameandparticularsofanothersuitablepersonforsuchappointment. 

4.3.3 TheContractorshallnot,withoutthepriorconsentoftheEngineer,revoketheappointmentoftheContractor's 
Representativeorappointareplacement. 

4.3.4 ThewholetimeoftheContractor'sRepresentativeshallbegiventodirectingtheContractor'sperformanceof 
theContract.IftheContractor'sRepresentativeistobetemporarilyabsentfromtheSiteduringtheexecutionof the 
Works, a suitable replacement person shall be appointed, subject to the Architect prior consent, and the 
Architectshallbenotifiedaccordingly. 

4.3.5 The Contractor's Representative shall, on behalf of the Contractor, receive instructions under Sub-Clause3.3 
[InstructionsoftheEngineer]. 

4.3.6 The Contractor's Representative may delegate any powers, functions and authority to any competent person, 
andmayatanytimerevokethedelegation.AnydelegationorrevocationshallnottakeeffectuntiltheArchitect has 
received prior notice signed by the Contractor's Representative, naming the person and specifying the 
powers,functionsandauthoritybeingdelegatedorrevoked. 

4.3.7 TheContractor'sRepresentativeshallbefluentinthelanguageforcommunicationsdefinedinSub-Clause1.4 [Law 
and Language]. If the Contractor's Representative's delegates are not fluent in the said language, the 
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Contractorshallmakecompetentinterpretersavailableduringallworkinghoursinanumberdeemedsufficient 
bytheEngineer. 

4.4 Sub-contractors 

4.4.1 The Contractor shall not subcontract the whole of the Works. The contractor may however subcontract the 
worksasprovidedinClause34.2. 

4.4.2 TheContractorshallberesponsiblefortheactsordefaultsofanySubcontractor,hisagentsoremployees,asif 
theyweretheactsordefaultsoftheContractor.UnlessotherwisestatedintheSpecialConditions: 
a) TheContractorshallnotberequiredtoobtainconsenttosupplierssolelyofMaterials,ortoasubcontract 

forwhichtheSubcontractorisnamedintheContract; 
b) ThepriorconsentoftheProcuringEntityshallbeobtainedtootherproposedSubcontractors; 
c) the Contractor shall give the Procuring Entity not less than 14 days' notice of the intended date of the 

commencementofeachSubcontractor'swork,andofthecommencementofsuchworkontheSite;and 
d) each subcontract shall include provisions which would entitle the Procuring Entity to require the 

subcontract to be assigned to the Procuring Entity under Sub-Clause 4.5 [Assignment of Benefit of 
Subcontract](iforwhenapplicable)orintheeventofterminationunderSub-Clause15.2[Terminationby 
ProcuringEntity]. 

4.4.3 TheContractorshallensurethattherequirementsimposedontheContractorbySub-Clause1.12[Confidential 
Details]applyequallytoeachSubcontractor. 

4.4.4 Wherepracticable,theContractorshallgivefairandreasonableopportunityforcontractorsfromKenyatobe 
appointedasSubcontractors. 

4.5 AssignmentofBenefitofSubcontract 

IfaSubcontractor'sobligationsextendbeyondtheexpirydateoftherelevantDefectsNotificationPeriodand 
theEngineer,priortothisdate,instructstheContractortoassignthebenefitofsuchobligationstotheProcuring 
Entity,thentheContractorshalldoso.Unlessotherwisestatedintheassignment,theContractorshallhaveno 
liabilitytotheProcuringEntityfortheworkcarriedoutbytheSubcontractoraftertheassignmenttakeseffect. 

4.6 Co-operation 

4.6.1 The Contractor shall, as specified in the Contract or as instructed by the Engineer, allow appropriate 
opportunitiesforcarryingoutworkto: 

a) TheProcuringEntity'sPersonnel, 

b) AnyothercontractorsemployedbytheProcuringEntity,and 

c) Thepersonnelofanylegallyconstitutedpublicauthorities,whomaybeemployedintheexecutiononor 
neartheSiteofanyworknotincludedintheContract. 

4.6.2 AnysuchinstructionshallconstituteaVariationifandtotheextentthatitcausestheContractortosufferdelays 
and/ortoincurUnforeseeableCost.Servicesforthesepersonnelandothercontractorsmayincludetheuseof 
Contractor's Equipment, Temporary Works or access arrangements which are the responsibility of the 
Contractor. 

4.6.3 If,undertheContract,theProcuringEntityisrequiredtogivetotheContractorpossessionofanyfoundation, 
structure, plant or means of access in accordance with Contractor's Documents, the Contractor shall submit 
suchdocumentstotheArchitectinthetimeandmannerstatedintheSpecification. 

 

4.7 SettingOutoftheWorks 

4.7.1 TheContractorshallsetouttheWorksinrelationtooriginalpoints,linesandlevelsofreferencespecifiedinthe 
ContractornotifiedbytheEngineer.TheContractorshallberesponsibleforthecorrectpositioningofallparts of the 
Works,andshallrectifyanyerrorinthepositions,levels,dimensionsoralignmentoftheWorks. 

4.7.2 TheProcuringEntityshallberesponsibleforanyerrorsinthesespecifiedornotifieditemsofreference,butthe 
Contractorshallusereasonableeffortstoverifytheiraccuracybeforetheyareused. 

4.73 If the Contractor suffers delay and/or incurs Cost from executing work which was necessitated by an errorin 
these items of reference, and an experienced contractor could not reasonably have discovered such error and 
avoidedthisdelayand/orCost,theContractorshallgivenoticetotheArchitectandshallbeentitledsubjectto Sub-
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Clause20.1[Contractor'sClaims]to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[ExtensionofTimeforCompletion],and 

b) paymentofanysuchcostsaccrued,whichshallbeincludedintheContractPrice. 

4.7.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations]toagreeordetermine(i)whetherand(ifso)towhatextenttheerrorcouldnotreasonablyhave 
beendiscovered,and(ii)themattersdescribedinsub-paragraphs(a)and(b)aboverelatedtothise. 

4.8 SafetyProcedures 

 

The Contractor shall: 

a) Complywithallapplicablesafetyregulations, 

b) TakecareforthesafetyofallpersonsentitledtobeontheSite, 
c) UsereasonableeffortstokeeptheSiteandWorksclearofunnecessaryobstructionsoastoavoiddangerto 

thesepersons, 
d) provide fencing, lighting, guarding and watching of the Works until completion and taking over under 

Clause10[ProcuringEntity'sTakingOver],and 
e) provide any Temporary Works (including roadways, footways, guards and fences) which may be 

necessary, because of theexecutionoftheWorks,for the useandprotectionofthepublicandofowners 
andoccupiersofadjacentland. 

4.9 QualityAssurance 

4.9.1 TheContractorshallinstituteaqualityassurancesystemtodemonstratecompliancewiththerequirementsof 
theContract.ThesystemshallbeinaccordancewiththedetailsstatedintheContract.TheArchitectshallbe 
entitledtoauditanyaspectofthesystem. 

4.9.2 DetailsofallproceduresandcompliancedocumentsshallbesubmittedtotheArchitectforinformationbefore each 
design and execution stage is commenced. When any document of a technical nature is issued to the 
Engineer,evidenceofthepriorapprovalbytheContractoritselfshallbeapparentonthedocumentitself. 

CompliancewiththequalityassurancesystemshallnotrelievetheContractorofanyofhisduties,obligations 
orresponsibilitiesundertheContract. 

4.10 SiteData 

4.10.1 TheProcuringEntityshallhavemadeavailabletotheContractorforhisinformation,priortotheBaseDate,all 
relevant data in the Procuring Entity's possession on sub-surface and hydrological conditions at the Site, 
includingenvironmentalaspects.TheProcuringEntityshallsimilarlymakeavailabletotheContractorallsuch 
datawhichcomeintotheProcuringEntity'spossessionaftertheBaseDate.TheContractorshallberesponsible 
forinterpretingallsuchdata. 

4.10.2 To theextentwhichwaspracticable(takingaccountofcostandtime),theContractorshallbedeemedtohave 
obtainedallnecessaryinformationastorisks,contingenciesandothercircumstanceswhichmayinfluenceor 
affecttheTenderorWorks.Tothesameextent,theContractorshallbedeemedtohaveinspectedandexaminedthe 
Site, its surroundings, the above data and other available information, and to have been satisfied before 
submitting the Tender as to all relevant matters, including (without limitation): 

a) TheformandnatureoftheSite,includingsub-surfaceconditions, 

b) thehydrologicalandclimaticconditions, 

c) theextentandnatureoftheworkandGoodsnecessaryfortheexecutionandcompletionoftheWorksand 
theremedyingofanydefects, 

d) theLaws,proceduresandlabourpracticesofKenya,and 

e) the Contractor's requirements for access, accommodation, facilities, personnel, power, transport, water 
andotherservices. 

 

 

 
4.11 SufficiencyoftheAcceptedContractAmount 
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4.11.1 TheContractorshallbedeemedto: 

a) HavesatisfieditselfastothecorrectnessandsufficiencyoftheAcceptedContractAmount,and 

b) have based the Accepted Contract Amount on the data, interpretations, necessary information, 
inspections,examinationsandsatisfactionastoallrelevantmattersreferredtoinSub-Clause4.10[Site Data]. 

 
4.11.2 UnlessotherwisestatedintheContract,theAcceptedContractAmountcoversalltheContractor'sobligations under 

the Contract (including those under Provisional Sums, if any) and all things necessary for the proper 
executionandcompletionoftheWorksandtheremedyingofanydefects. 

4.12 UnforeseeablePhysicalConditions 

 
4.12.1 InthisSub-Clause,“physicalconditions”meansnaturalphysicalconditionsandman-madeandotherphysical 

obstructionsandpollutants,whichtheContractorencountersattheSitewhenexecutingtheWorks,including sub-
surfaceandhydrologicalconditionsbutexcludingclimaticconditions. 

 
4.12.2 IftheContractorencountersadversephysicalconditionswhichheconsiderstohavebeenUnforeseeable,the 

ContractorshallgivenoticetotheArchitectassoonaspracticable. 

 
4.12.3 Thisnoticeshalldescribethephysicalconditions,sothattheycanbeinspectedbytheArchitectandshallsetout 

thereasonswhytheContractorconsidersthemtobeUnforeseeable.TheContractorshallcontinueexecuting 
theWorks,usingsuchproperandreasonablemeasuresasareappropriateforthephysicalconditions,andshall 
complywithanyinstructionswhichtheArchitectmaygive.IfaninstructionconstitutesaVariation,Clause13 
[VariationsandAdjustments]shallapply. 

 
4.12.4 If and to the extent that the Contractor encounters physical conditions which are Unforeseeable, gives sucha 

notice,andsuffersdelayand/orincursCostduetotheseconditions,theContractorshallbeentitledsubjectto 
noticeunderSub-Clause20.1[Contractor'sClaims]to: 

 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[ExtensionofTimeforCompletion],and 

b) paymentofanysuchCost,whichshallbeincludedintheContractPrice. 

 
4.12.5 Upon receiving such notice and inspecting and/or investigating these physical conditions, the Architectshall 

proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine (i) whether and (if so) to 
whatextentthesephysicalconditionswereUnforeseeable,and(ii)themattersdescribedinsub-paragraphs(a) 
and(b)aboverelatedtothisextent. 

4.12.6 However, before additional Cost is finally agreed or determined under sub-paragraph (ii), the Architect may 
alsoreviewwhetherotherphysicalconditionsinsimilarpartsoftheWorks(ifany)weremorefavorablethan 
couldreasonablyhavebeenforeseenwhentheContractorsubmittedtheTender.Ifandtotheextentthatthese more 
favorable conditions were encountered, the Architect may proceed in accordance with Sub-
Clause3.5[Determinations]toagreeordeterminethereductionsinCostwhichwereduetotheseconditions,whichma
y be included (as deductions) in the Contract Price and Payment Certificates. However, the net effect of all 
adjustments under sub-paragraph (b) and all these reductions, for all the physical conditions encountered in 
similarpartsoftheWorks,shallnotresultinanetreductionintheContractPrice. 

 
4.12.7 The Architect shall take account of any evidence of the physical conditions foreseen by the Contractorwhen 

submitting the Tender, which shall be made available by the Contractor, but shall not be bound by the 
Contractor'sinterpretationofanysuchevidence. 

4.13 RightsofWayandFacilities 

UnlessotherwisespecifiedintheContracttheProcuringEntityshallprovideeffectiveaccesstoandpossession of the 
Siteincludingspecialand/ortemporaryrights-of-waywhicharenecessaryfortheWorks.TheContractor 
shallobtain,athisriskandcost,anyadditionalrightsofwayorfacilitiesoutsidetheSitewhichhemayrequire for the 
purposesoftheWorks. 

4.14 Avoidanceof Interference 

 
4.14.1 TheContractorshallnotinterfereunnecessarilyorimproperlywith: 



88 

 

 

a) Theconvenienceofthepublic,or 

b) Theaccesstoanduseandoccupationofallroadsandfootpaths,irrespectiveofwhethertheyarepublicor in the 
possessionoftheProcuringEntityorofothers. 

 
4.14.2 The Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages, losses 

and expenses (including legal fees and expenses) resulting from any such unnecessary or improper 
interference. 

4.15 AccessRoute 

 
4.15.1 TheContractorshallbedeemedtohavebeensatisfiedastothesuitabilityandavailabilityofaccessroutestothe 

SiteatBaseDate.TheContractorshallusereasonableeffortstopreventanyroadorbridgefrombeingdamaged by the 
Contractor's traffic or by the Contractor's Personnel. These efforts shall include the proper use of 
appropriatevehiclesandroutes. 

 
4.15.2 ExceptasotherwisestatedintheseConditions: 

a) TheContractorshall(asbetweentheParties)beresponsibleforanymaintenancewhichmayberequired 
forhisuseofaccessroutes; 

b) the Contractor shall provide all necessary signs or directions along access routes, and shall obtain any 
permissionwhichmayberequiredfromtherelevantauthoritiesforhisuseofroutes,signsanddirections; 

c) theProcuringEntityshallnotberesponsibleforanyclaimswhichmayarisefromtheuseorotherwiseof 
anyaccessroute; 

d) theProcuringEntitydoesnotguaranteethesuitabilityoravailabilityofparticularaccessroutes;and 

e) Costs due to non-suitability or non-availability, for the use required by the Contractor, of accessroutes 
shallbebornebytheContractor. 

4.16 Transport ofGoods 

 
Unless otherwise stated in the Special Conditions: 

a) the Contractor shall give the Architect not less than 21 days' notice of the date on which any Plant or a 
majoritemofotherGoodswillbedeliveredtotheSite; 

b) theContractorshallberesponsibleforpacking,loading,transporting,receiving,unloading,storingand 
protectingallGoodsandotherthingsrequiredfortheWorks;and 

c) the Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages, 
losses and expenses (including legal fees and expenses) resulting from thetransportof Goods and 
shallnegotiateandpayallclaimsarisingfromtheirtransport. 

4.17 Contractor'sEquipment 

TheContractorshallberesponsibleforallContractor'sEquipment.WhenbroughtontotheSite,Contractor's 
EquipmentshallbedeemedtobeexclusivelyintendedfortheexecutionoftheWorks.TheContractorshallnot 
removefromtheSiteanymajoritemsofContractor'sEquipmentwithouttheconsentoftheEngineer.However, 
consentshallnotberequiredforvehiclestransportingGoodsorContractor'sPersonneloffSite. 

4.18 ProtectionoftheEnvironment 

 
4.18.1 Thecontractorshallcomplywiththeapplicableenvironmentallaws,regulationsandpolicies. 

 
4.18.2 TheContractorshalltakeallreasonablestepstoprotecttheenvironment(bothonandofftheSite)andtolimit 

damageandnuisancetopeopleandpropertyresultingfrompollution,noiseandotherresultsofhisoperations. 

4.18.3 TheContractorshallensurethatemissions,surfacedischargesandeffluentfromtheContractor'sactivitiesshall 
notexceedthevaluesstatedintheSpecificationorprescribedbyapplicableLaws. 

4.19 Electricity,WaterandGas 

 
4.19.1 The Contractor shall, except as stated below, be responsible for the provision of all power, water and other 

services he may require for his construction activities and to the extent defined in the Specifications, for the 
tests. 
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4.19.2 TheContractorshallbeentitledtouseforthepurposesoftheWorkssuchsuppliesofelectricity,water,gasand 
otherservicesasmaybeavailableontheSiteandofwhichdetailsandpricesaregivenintheSpecifications.The 
Contractor shall, at his risk and cost, provide any apparatus necessary for his use of these services and for 
measuringthequantitiesconsumed. 

4.19.3 Thequantitiesconsumedandtheamountsdue(attheseprices)forsuchservicesshallbeagreedordetermined by the 
Architect in accordance with Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-Clause 3.5 
[Determinations].TheContractorshallpaytheseamountstotheProcuringEntity. 

4.20 ProcuringEntity'sEquipmentandFree-IssueMaterials 

 
4.20.1 The Procuring Entity shall make the Procuring Entity's Equipment (if any) available for the use of the 

ContractorintheexecutionoftheWorksinaccordancewiththedetails,arrangementsandpricesstatedinthe 
Specification.UnlessotherwisestatedintheSpecification: 

a) TheProcuringEntityshallberesponsiblefortheProcuringEntity'sEquipment,exceptthat 

b) the Contractor shall be responsible for each item of Procuring Entity's Equipment whilst any of the 
Contractor'sPersonnelisoperatingit,drivingit,directingitorinpossessionorcontrolofit. 

 
4.20.1 The appropriate quantities and the amounts due (at such stated prices) for the use of Procuring Entity's 

Equipment shall be agreed or determined by the Architect in accordance with Sub-Clause 2.5 [Procuring 
Entity'sClaims]andSub-Clause3.5[Determinations].TheContractorshallpaytheseamountstotheProcuring 
Entity. 

 
4.20.2 The Procuring Entity shall supply, free of charge, the “free-issue materials” (if any) in accordance with the 

detailsstatedintheSpecification.TheProcuringEntityshall,athisriskandcost,providethesematerialsatthe 
timeandplacespecifiedintheContract.TheContractorshallthenvisuallyinspectthemandshallpromptlygive 
notice to the Architect of any shortage, defect or default in these materials. Unless otherwise agreed by both 
Parties,theProcuringEntityshallimmediatelyrectifythenotifiedshortage,defectordefault. 

 
4.20.3 After this visual inspection, the free-issue materials shall come under the care, custody and control of the 

Contractor.TheContractor'sobligationsofinspection,care,custodyandcontrolshallnotrelievetheProcuring 
Entityofliabilityforanyshortage,defectordefaultnotapparentfromavisualinspection. 

4.21 ProgressReports 

 
4.21.1 Unless otherwise stated in the Special Conditions, monthly progress reports shall be prepared by the 

ContractorandsubmittedtotheArchitectinsixcopies.Thefirstreportshallcovertheperioduptotheend of the 
first calendar month following the Commencement Date. Reports shall be submitted monthly 
thereafter,eachwithin7daysafterthelastdayoftheperiodtowhichitrelates. 

 
4.21.2 ReportingshallcontinueuntiltheContractorhascompletedallworkwhichisknowntobeoutstandingat 

thecompletiondatestatedintheTaking-OverCertificatefortheWorks.Eachreportshallinclude: 
 

a) charts and detailed descriptions of progress, including each stage of design (if any), Contractor's 
Documents, procurement, manufacture, delivery to Site, construction, erection and testing; and 
including these stages for work by each nominated Subcontractor (as defined in Clause 5 
[NominatedSubcontractors]), 

b) photographsshowingthestatusofmanufactureandofprogressontheSite; 

c) for the manufacture of each main item of Plant and Materials, the name of the manufacturer, 
manufacturelocation,percentageprogress, and the actualorexpecteddatesof: 

i) commencementofmanufacture, 

ii) Contractor'sinspections, 

iii) tests,and 

iv) shipmentandarrivalattheSite; 

d) thedetailsdescribedinSub-Clause6.10[RecordsofContractor'sPersonnelandEquipment]; 

e) copiesofqualityassurancedocuments,testresultsandcertificatesofMaterials; 

f) listofnoticesgivenunderSub-Clause2.5[ProcuringEntity'sClaims]andnoticesgivenunderSub- 
Clause20.1[Contractor'sClaims]; 

g) safety statistics, including details of any hazardous incidents and activities relating to 
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environmentalaspectsandpublicrelations;and 

h) comparisonsofactualandplannedprogress,withdetailsofanyeventsorcircumstanceswhichmay 
jeopardize the completion in accordance with the Contract, and the measures being (or to be) 
adoptedtoovercomedelays. 

4.22 SecurityoftheSite 

 
Unless otherwise stated in the Special Conditions: 

a) TheContractorshallberesponsibleforkeepingunauthorizedpersonsofftheSite,and 

b) authorized persons shall be limited to the Contractor's Personnel and the Procuring Entity's 
Personnel; and to any other personnel notified to the Contractor, by the Procuring Entity or the 
Engineer, as authorized personneloftheProcuringEntity'sothercontractorsontheSite. 

4.23 Contractor'sOperationsonSite 

 
4.23.1 TheContractorshallconfinehisoperationstotheSite,andtoanyadditionalareaswhichmaybeobtained 

bytheContractorandagreedbytheArchitectasadditionalworkingareas.TheContractorshalltakeall 
necessary precautions to keep Contractor's Equipment and Contractor's Personnel within the Site and 
theseadditionalareas,andtokeepthemoffadjacentland. 

 
4.23.2 DuringtheexecutionoftheWorks,theContractorshallkeeptheSitefreefromallunnecessaryobstruction 

andshallstoreordisposeofanyContractor'sEquipmentorsurplusmaterials.TheContractorshallclear away 
and remove from the Site any wreckage, rubbish and Temporary Works which are no longer required. 

4.23.3 UpontheissueofaTaking-OverCertificate,theContractorshallclearawayandremove,fromthatpartof the 
Site and Works to which the Taking-Over Certificate refers, all Contractor's Equipment, surplus 
material,wreckage,rubbishandTemporaryWorks.TheContractorshallleavethatpartoftheSiteandthe 
Works in a clean and safe condition. However, the Contractor may retain on Site, during the Defects 
NotificationPeriod,suchGoodsasarerequiredfortheContractortofulfilobligationsundertheContract. 

4.24 Fossils 

 
4.24.1 All fossils, coins, articles of value or antiquity, and structures and other remains or items of geological or 

archaeological interest found on the Site shall be placed under the care and authority of the ProcuringEntity. 
The Contractor shall take reasonable precautions to prevent Contractor's Personnel or other persons from 
removingordamaginganyofthesefindings. 

 
4.24.2 TheContractorshall,upondiscoveryofanysuchfinding,promptlygivenoticetotheEngineer,whoshallissue 

instructions for dealing with it. If the Contractor suffers delay and/or incurs Cost from complying with the 
instructions, the Contractor shall give a further notice to the Architect and shall be entitled subject to Sub- 
Clause20.1[Contractor'sClaims]to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[ExtensionofTimeforCompletion],and 

b) paymentofanysuchCost,whichshallbeincludedintheContractPrice. 
After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 
 
 

5. NOMINATEDSUBCONTRACTORS 

5.1 Definitionof“nominatedSubcontractor” 

In this Contract, “nominated Subcontractor” means a Subcontractor: 

a) WhoisnominatedbytheProcuringEntity,or 

b) ContractorhasnominatedasaSubcontractorsubjecttoSub-Clause5.2[ObjectiontoNotification]. 

5.2 ObjectiontoNomination 

 
The Contractor shall not be under any obligation to employ a nominated Subcontractor against whom the 
ContractorraisesreasonableobjectionbynoticetotheProcuringEntityassoonaspracticable,withsupporting 
particulars.Anobjectionshallbedeemedreasonableifitarisesfrom(amongotherthings)anyofthefollowing 
matters, unless the Procuring Entity agrees in writing to indemnify the Contractor against and from the 
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consequencesofthematter: 

a) there are reasons to believe that the Subcontractor does not have sufficient competence, resources or 
financialstrength; 

b) the nominated Subcontractor does not accept to indemnify the Contractor against and from any 
negligenceormisuseofGoodsbythenominatedSubcontractor,hisagentsandemployees;or 

c) the nominated Subcontractor does not accept to enter into a subcontract which specifies that, for the 
subcontractedwork(includingdesign,ifany),thenominatedSubcontractorshall: 

i) undertaketotheContractorsuchobligationsandliabilitiesaswillenabletheContractortodischarge 
hisobligationsandliabilitiesundertheContract; 

ii) indemnify the Contractor against and from all obligations and liabilities arising under or in 
connection with the Contract and from the consequences of any failure by the Subcontractor to 
performtheseobligationsortofulfiltheseliabilities,and 

iii) bepaidonlyifandwhentheContractorhasreceivedfromtheProcuringEntitypaymentsforsums 
dueundertheSubcontractreferredtounderSub-Clause5.3[PaymenttonominatedSubcontractors]. 

 

5.3 PaymentstonominatedSubcontractors 
TheContractorshallpaytothenominatedSubcontractortheamountsshownonthenominatedSubcontractor's 
invoicesapprovedbytheContractorwhichtheArchitectcertifiestobedueinaccordancewiththesubcontract. 
TheseamountsplusotherchargesshallbeincludedintheContractPriceinaccordancewithsub-paragraph(b) ofSub-
Clause13.5[ProvisionalSums],exceptasstatedinSub-Clause5.4[EvidenceofPayments]. 

5.4 Evidence ofPayments 

 
5.4.1 Before issuing a Payment Certificate which includes an amount payable to a nominated Subcontractor, the 

Architect may request the Contractor to supply reasonable evidence that the nominated Subcontractor has 
received all amounts due in accordance with previous Payment Certificates, less applicable deductions for 
retentionorotherwise.UnlesstheContractor: 

(a) SubmitsthisreasonableevidencetotheEngineer,or 
(b) i) SatisfiestheArchitectinwritingthattheContractorisreasonablyentitledtowithholdorrefuseto 

paytheseamounts,and 
ii) SubmitstotheArchitectreasonableevidencethatthenominatedSubcontractorhasbeennotifiedof 

theContractor'sentitlement,thentheProcuringEntitymay(athissolediscretion)pay,directtothe 
nominated Subcontractor, part or all of such amounts previously certified (less applicable 
deductions) as are due to the nominated Subcontractor and for which the Contractor has failed to 
submittheevidencedescribedinsub-paragraphs(a)or(b)above.TheContractorshallthenrepay, to the 
Procuring Entity, the amount which the nominated Subcontractor was directly paid by the 
ProcuringEntity. 

 
6. STAFFANDLABOR 

6.1 EngagementofStaffandLabor 

ExceptasotherwisestatedintheSpecification,theContractorshallmakearrangementsfortheengagementof 
allstaffandlabor,localorotherwise,andfortheirpayment,feeding,transport,and,whenappropriate,housing. The 
Contractor is encouraged, to the extent practicable and reasonable, to employ staff and labor with 
appropriatequalificationsandexperiencefromsourceswithinKenya. 

6.2 RatesofWagesandConditionsofLabor 

6.2.1 The Contractor shall pay rates of wages, and observe conditions of labor, which are not lower than those 
established for the trade or industry where the work is carried out. If no established rates or conditions are 
applicable,theContractorshallpayratesofwagesandobserveconditionswhicharenotlowerthanthegeneral 
levelofwagesandconditionsobservedlocallybyProcuringEntity'swhosetradeorindustryissimilartothatof 
theContractor. 

6.2.2 The Contractor shall inform the Contractor's Personnel about their liability to pay personal income taxes in 
Kenya in respect of such of their salaries, wages, allowances and any benefits as are subject to tax under the 
Laws of Kenya for the time being in force, and the Contractor shall perform such duties in regard to such 
deductionsthereofasmaybeimposedonhimbysuchLaws. 

6.3 PersonsintheServiceofProcuringEntity 



92 

 

 

The Contractor shall not recruit, or attempt to recruit, staff and labour from amongst the Procuring Entity's 
Personnel. 

6.4 LaborLaws 

The Contractor shall comply with all the relevant labour Laws applicable to the Contractor's Personnel, 
includingLawsrelatingtotheiremployment,employmentofchildren,health,safety,welfare,immigrationand 
emigration, and shall allow them all their legal rights. The Contractor shall require his employees to obey all 
applicableLaws,includingthoseconcerningsafetyatwork. 

6.5 WorkingHours 

NoworkshallbecarriedoutontheSiteonlocallyrecognizeddaysofrest,oroutsidethenormalworkinghours 
statedintheSpecialConditionsofContract,unless: 
a) OtherwisestatedintheContract, 
b) TheArchitectgivesconsent,or 
c) Theworkisunavoidable,ornecessaryfortheprotectionoflifeorpropertyorforthesafetyoftheWorks,in which 

case the Contractor shall immediately advise the Engineer, provided that work done outside the 
normalworkinghoursshallbeconsideredandpaidforasovertime. 

6.6 FacilitiesforStaffandLabor 

Except as otherwise stated in the Specification, the Contractor shall provide and maintain all necessary 
accommodationandwelfarefacilitiesonsitefortheContractor'sPersonnel.TheContractorshallalsoprovide 
facilitiesfortheProcuringEntity'sPersonnelasstatedintheSpecifications.TheContractorshallnotpermitany of the 
Contractor's Personnel to maintain any temporary or permanent living quarters within the structures 
formingpartofthePermanentWorks. 

6.7 Health andSafety 

6.7.1 The Contractor shall at all times take all reasonable precautions to maintain the health and safety of the 
Contractor'sPersonnel.Incollaborationwithlocalhealthauthorities,theContractorshallensurethatmedical staff, 
first aid facilities, sick bay and ambulance service are available at all times at the Site and at any 
accommodationforContractor'sandProcuringEntity'sPersonnel,andthatsuitablearrangementsaremadefor 
allnecessarywelfareandhygienerequirementsandforthepreventionofepidemics. 

6.7.2 TheContractorshallappointanaccidentpreventionofficerattheSite,responsibleformaintainingsafetyand 
protectionagainstaccidents.Thispersonshallbequalifiedforthisresponsibilityandshallhavetheauthorityto issue 
instructions and take protective measures to prevent accidents. Throughout the execution of theWorks, 
theContractorshallprovidewhateverisrequiredbythispersontoexercisethisresponsibilityandauthority. 

6.7.3 The Contractor shall send, to the Engineer, details of any accident as soon as practicable after itsoccurrence. 
TheContractorshallmaintainrecordsandmakereportsconcerninghealth,safetyandwelfareofpersons,and 
damagetoproperty, as the Architectmayreasonablyrequire. 

6.7.4 TheContractorshallconductanawarenessprogrammeonHIVandothersexuallytransmitteddiseasesviaan 
approved service provider and shall undertake such other measures taken to reduce the risk of the transfer of 
these diseases between and among the Contractor's Personnel and the local community, to promote early 
diagnosisandtoassistaffectedindividuals. 

6.8 Contractor'sSuperintendence 

6.8.1 Throughout the execution of the Works, and as long thereafter as is necessary to fulfil the Contractor's 
obligations,theContractorshallprovideallnecessarysuperintendencetoplan,arrange,direct,manage,inspect 
andtestthework. 

6.8.2 Superintendenceshallbegivenbyasufficientnumberofpersonshavingadequateknowledgeofthelanguage for 
communications (defined in Sub-Clause 1.4 [Law and Language]) and of the operations to be carried out 
(including the methods and techniques required, the hazards likely to be encountered and methods of 
preventingaccidents), for the satisfactoryandsafeexecutionoftheWorks. 

6.9 Contractor'sPersonnel 

6.9.1 TheContractor'sPersonnelshallbeappropriatelyqualified,skilledandexperiencedintheirrespectivetradesor 
occupations. The Contractors Key personnel shall be named in the Special Conditions of Contract. The 
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ArchitectmayrequiretheContractortoremove(orcausetoberemoved)anypersonemployedontheSiteor 
Works,includingtheContractor'sRepresentativeifapplicable,who: 

a) Persistsinanymisconductorlackofcare, 

b) Carriesoutdutiesincompetentlyornegligently, 

c) failstoconformwithanyprovisionsoftheContract, 

d) persistsinanyconductwhichisprejudicialtosafety,health,ortheprotectionoftheenvironment,or 

e) based on reasonable evidence, is determined to have engaged in Fraud and Corruption during the 
executionoftheWorks. 

6.9.2 Ifappropriate,theContractorshallthenappoint(orcausetobeappointed)asuitablereplacementperson. 

6.10 RecordsofContractor'sPersonnelandEquipment 

The Contractor shall submit, to the Engineer, details showing the number of each class of Contractor's 
Personnel and of each type of Contractor's Equipment on the Site. Details shall be submitted each calendar 
month,inaformapprovedbytheEngineer,untiltheContractorhascompletedallworkwhichisknowntobe 
outstandingatthecompletiondatestatedintheTaking-OverCertificatefortheWorks. 

6.11 DisorderlyConduct 

TheContractorshallatalltimestakeallreasonableprecautionstopreventanyunlawful,riotousordisorderly 
conductbyoramongsttheContractor'sPersonnel,andtopreservepeaceandprotectionofpersonsandproperty 
onandneartheSite. 

6.12 ForeignPersonnel 

6.12.1 TheContractorshallnotemployforeignpersonnelunlessthecontractordemonstratesthattherearenoKenyans with 
the requiredskills. 

6.12.2 The Contractor shall be responsible for the return of any foreign personnel to the place where they were 
recruitedortotheirdomicile.IntheeventofthedeathinKenyaofanyofthesepersonnelormembersoftheir 
families,theContractorshallsimilarlyberesponsibleformakingtheappropriatearrangementsfortheirreturn 
orburial. 

6.13 SupplyofWater 

TheContractorshall,havingregardtolocalconditions,provideontheSiteanadequatesupplyofdrinkingand 
otherwaterfortheuseoftheContractor'sPersonnel. 

6.14 MeasuresagainstInsectandPestNuisance 

TheContractorshallatalltimestakethenecessaryprecautionstoprotecttheContractor'sPersonnelemployed on the 
Sitefrominsectandpestnuisance,andtoreducethedangertotheirhealth.TheContractorshallcomply with all 
theregulationsofthelocalhealthauthorities,includinguseofappropriateinsecticide. 

6.15 AlcoholicLiquororDrugs 

TheContractorshallnot,otherwisethaninaccordancewiththeLawsofKenya,onsite,import,sell,give,barter 
orotherwisedisposeofanyalcoholicliquorordrugs,orpermitorallowimportation,sale,gift,barterordisposal 
thereofbyContractor'sPersonnel. 

6.16 ProhibitionofForcedorCompulsoryLabour 

TheContractorshallnotemployforcedlabor,whichconsistsofanyworkorservice,notvoluntarilyperformed, that 
is exacted from an individual under threat of force or penalty, and includes any kind of involuntary or 
compulsorylabor,suchasindenturedlabor,bondedlabororsimilarlabor-contractingarrangements. 

6.17 ProhibitionofHarmfulChildLabor 

The Contractor shall not employ children in a manner that is economically exploitative, or is likely to be 
hazardous,ortointerferewith,thechild'seducation,ortobeharmfultothechild'shealthorphysical,mental, spiritual, 
moral, or social development. Where the relevant labour laws of Kenya have provisions for 
employmentofminors,theContractorshallfollowthoselawsapplicabletotheContractor.Childrenbelowthe 
ageof18yearsshallnotbeemployedindangerouswork. 
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6.18 EmploymentRecordsofWorkers 

TheContractorshallkeepcompleteandaccuraterecordsoftheemploymentoflabourattheSite.Therecords shall 
include the names, ages, genders, hours worked and wages paid to all workers. These records shall be 
summarizedonamonthlybasisandsubmittedtotheEngineer.Theserecordsshallbeincludedinthedetailsto 
besubmittedbytheContractorunderSub-Clause6.10[RecordsofContractor'sPersonnelandEquipment]. 

6.19 Workers'Organizations 

The Contractor shall comply with the relevant labor laws that recognize workers' rights to form and to join 
workers' organizations of their choosing without interference. 

6.20 Non-DiscriminationandEqualOpportunity 

TheContractorshallbasethelabouremploymentontheprincipleofequalopportunityandfairtreatmentand 
shallnotdiscriminatewithrespecttoaspectsoftheemploymentrelationship,includingrecruitmentandhiring, 
compensation(includingwagesandbenefits),workingconditionsandtermsofemployment,accesstotraining, 
promotion,terminationofemploymentorretirement,anddiscipline. 

 

7. PLANT,MATERIALSANDWORKMANSHIP 

7.1 MannerofExecution 

TheContractorshallcarryoutthemanufacture/assembleofplant,theproductionandmanufactureofMaterials, 
andallotherexecutionoftheWorks: 

a) In the manner(ifany)specifiedintheContract, 

b) inaproperworkmanlikeandcarefulmanner,inaccordancewithrecognizedgoodpractice,and 

c) with properly equipped facilities and non-hazardous Materials, except as otherwise specified in the 
Contract. 

 
7.2 Samples 

TheContractorshallsubmitthefollowingsamplesofMaterials,andrelevantinformation, to the Architectfor 
consentpriortousingtheMaterialsinorfortheWorks: 

a) manufacturer'sstandardsamplesofMaterialsandsamplesspecifiedintheContract,allattheContractor's 
cost,and 

b) additionalsamplesinstructedbytheArchitectasaVariation. 

Each sample shall be labeled as to origin and intended use in the Works. 

7.3 Inspection 

7.3.1 TheProcuringEntity'sPersonnelshallatallreasonabletimes: 

a) HavefullaccesstoallpartsoftheSiteandtoallplacesfromwhichnaturalMaterialsarebeingobtained, and 

b) during production, manufacture and construction (at the Site and elsewhere), be entitled to examine, 
inspect, measure and test the materials and workmanship, and to check the progress of manufacture of 
PlantandproductionandmanufactureofMaterials. 

7.3.2 The Contractor shall give the Procuring Entity's Personnel full opportunity to carry out these activities, 
including providing access, facilities, permissions and safety equipment. No such activity shall relieve the 
Contractorfromanyobligationorresponsibility. 

7.3.3 TheContractorshallgivenoticetotheArchitectwheneveranyworkisreadyandbeforeitiscoveredup,putout of 
sight, or packaged for storage or transport. The Architect shall then either carry out the examination, 
inspection,measurementortestingwithoutunreasonabledelay,orpromptlygivenoticetotheContractorthat 
theArchitectdoesnotrequiretodoso.IftheContractorfailstogivethenotice,heshall,ifandwhenrequiredby 
theEngineer,uncovertheworkandthereafterreinstateandmakegood,allattheContractor'scost. 

7.4 Testing 

7.4.1 ThisSub-ClauseshallapplytoalltestsspecifiedintheContract. 



95 

 

 

7.4.2 ExceptasotherwisespecifiedintheContract,theContractorshallprovideallapparatus,assistance,documents and 
other information, electricity, equipment, fuel, consumables, instruments, labor, materials, and suitably 
qualifiedandexperiencedstaff,asarenecessarytocarryoutthespecifiedtestsefficiently.TheContractorshall agree, 
with the Engineer,thetimeandplaceforthespecifiedtestingofanyPlant,Materialsandotherpartsofthe Works. 

7.4.3 TheArchitectmay,underClause13[VariationsandAdjustments],varythelocationordetailsofspecifiedtests, or 
instruct the Contractor to carry out additional tests. If these varied or additional tests show that the tested 
Plant,MaterialsorworkmanshipisnotinaccordancewiththeContract,thecostofcarryingoutthisVariation 
shallbebornebytheContractor,notwithstandingotherprovisionsoftheContract. 

7.4.4 TheArchitectshallgivetheContractornotlessthan24hours'noticeoftheArchitectintentiontoattendthetests. 
IftheArchitectdoesnotattendatthetimeandplaceagreed,theContractormayproceedwiththetests,unless 
otherwise instructed by the Engineer, and the tests shall then be deemed to have been made in the Architect 
presence. 

7.4.5 IftheContractorsuffersdelayand/orincursCostfromcomplyingwiththeseinstructionsorasaresultofadelay for 
which the Procuring Entity is responsible, the Contractor shall give notice to the Architect and shall be 
entitledsubjecttoSub-Clause20.1[Contractor'sClaims]to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[ExtensionofTimeforCompletion],and 

b) paymentofanysuchCost-plusprofit,whichshallbeincludedintheContractPrice. 

7.4.6 Afterreceivingthisnotice,theArchitectshallproceedinaccordancewithSub-Clause3.5[Determinations]to 
agreeordeterminethesematters. 

7.4.7 The Contractor shall promptly forward to the Architect duly certified reports of the tests. When thespecified 
testshavebeenpassed,theArchitectshallendorsetheContractor'stestcertificate,orissueacertificatetohim, to that 
effect. If the Architect has not attended the tests, he shall be deemed to have accepted the readings as 
accurate. 

7.5 Rejection 

7.5.1 If, as a result of an examination, inspection, measurement or testing, any Plant, Materials or workmanship is 
found to be defective or otherwise not in accordance with the Contract, the Architect may reject the Plant, 
MaterialsorworkmanshipbygivingnoticetotheContractor,withreasons.TheContractorshallthenpromptly 
makegoodthedefectandensurethattherejecteditemcomplieswiththeContract. 

7.5.2 IftheArchitectrequiresthisPlant,Materialsorworkmanshiptoberetested,thetestsshallberepeatedunderthe 
sametermsandconditions.IftherejectionandretestingcausetheProcuringEntitytoincuradditionalcosts,the 
ContractorshallsubjecttoSub-Clause2.5[ProcuringEntity'sClaims]paythesecoststotheProcuringEntity. 

7.6 RemedialWork 

7.6.1 Notwithstandinganyprevioustestorcertification,theArchitectmayinstructtheContractorto: 

a) RemovefromtheSiteandreplaceanyPlantorMaterialswhichisnotinaccordancewiththeContract, 

b) removeandre-executeanyotherworkwhichisnotinaccordancewiththeContract,and 
c) executeanyworkwhichisurgentlyrequiredforthesafetyoftheWorks,whetherbecauseofanaccident, 

unforeseen ableeventorotherwise. 

 
7.6.2 The Contractor shall comply with the instruction within a reasonable time, which shall be the time (if any) 

specifiedintheinstruction,orimmediatelyifurgencyisspecifiedundersub-paragraph(c). 

7.6.3 IftheContractorfailstocomplywiththeinstruction,theProcuringEntityshallbeentitledtoemployandpay other 
persons to carry out the work. Except to the extent that the Contractor would have been entitled to payment 
for the work, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay to the 
ProcuringEntityallcostsarisingfromthisfailure. 

7.6.4 If the contractor repeatedly delivers defective work, the Procuring Entity may consider termination in 
accordancewithClause15. 

7.7 OwnershipofPlantandMaterials 

ExceptasotherwiseprovidedintheContract,eachitemofPlantandMaterialsshallbecomethepropertyofthe 
ProcuringEntityatwhicheveristheearlierofthefollowingtimes,freefromliensandotherencumbrances: 
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a) WhenitisincorporatedintheWorks; 

b) when the Contractor is paid the corresponding value of the Plant and Materials under Sub-Clause 8.10 
[PaymentforPlantandMaterialsinEventofSuspension]. 

7.8 Royalties 

Unless otherwise stated in the Specification, the Contractor shall pay all royalties, rents and other payments for: 

a) NaturalmaterialsobtainedfromoutsidetheSite,and 

b) thedisposalofmaterialfromdemolitionsandexcavationsandofothersurplusmaterial(whethernatural 
orman-made),excepttotheextentthatdisposalareaswithintheSitearespecifiedintheContract. 

 

8. COMMENCEMENT,DELAYSANDSUSPENSION 

8.1 CommencementofWorks 

8.1.1 ExceptasotherwisespecifiedintheSpecialConditionsofContract,theCommencementDateshallbethedate 
atwhichthefollowingprecedentconditionshaveallbeenfulfilledandtheArchitectnotificationrecordingthe 
agreement of both Parties on such fulfilment and instructing to commence the Work is received by the 
Contractor: 

a) SignatureoftheContractAgreementbybothParties,andifrequired,approvaloftheContractbyrelevant 
authoritiesofKenya; 

b) exceptifotherwisespecifiedintheSpecialConditionsofContract,effectiveaccesstoandpossessionof the 
Site given to the Contractor together with such permission(s) under (a) of Sub-Clause1.13 
[CompliancewithLaws]asrequiredforthecommencementoftheWorks. 

c) ReceiptbytheContractoroftheAdvancePaymentunderSub-Clause14.2[AdvancePayment]provided that 
the correspondingbankguaranteehasbeendeliveredbytheContractor. 

8.1.2 IfthesaidArchitectinstructionisnotreceivedbytheContractorwithin180daysfromhisreceiptoftheLetterof 
Acceptance,theContractorshallbeentitledtoterminatetheContractunderSub-Clause16.2[Terminationby 
Contractor]. 

8.1.3 The Contractor shall commence the execution of the Works as soon as is reasonably practicable after the 
CommencementDateandshallthenproceedwiththeWorkswithdueexpeditionandwithoutdelay. 

8.2 TimeforCompletion 

The Contractor shall complete the whole of the Works, and each Section (if any), within the Time for 
Completion for the Works or Section (as the case may be), including: 

a) AchievingthepassingoftheTestsonCompletion,and 

b) completing all work which is stated in the Contract as being required for the Works or Section to be 
considered to be completed for the purposes of taking-over under Sub-Clause 10.1 [Taking Over of the 
Works andSections]. 

 

8.3 Programme 

8.3.1 TheContractorshallsubmitadetailedtimeprogrammetotheArchitectwithin14daysafterreceivingthenotice under 
Sub-Clause 8.1 [Commencement of Works]. The Contractor shall also submit a revised programme 
whenever the previous programme is inconsistent with actual progress or with the Contractor's obligations. 
Eachprogrammeshallinclude: 

a) TheorderinwhichtheContractorintendstocarryouttheWorks,includingtheanticipatedtimingofeach stage 
of design (if any), Contractor's Documents, procurement, manufacture of Plant, delivery to Site, 
construction,erectionandtesting, 

b) each of these stages for work by each nominated Subcontractor (as defined in Clause 5 [Nominated 
Subcontractors]), 

c) thesequenceandtimingofinspectionsandtestsspecifiedintheContract,and 

d) asupportingreportwhichincludes: 

i) 

 
ii) 

ageneraldescriptionofthemethodswhichtheContractorintendstoadopt,andofthemajorstages, in the 
executionoftheWorks,and 

details showing the Contractor's reasonable estimate of the number of each class of Contractor's 
Personnel and of each type of Contractor's Equipment, required on the Site for each major stage. 
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8.3.2 Unless the Engineer, within 14 days after receiving a programme, gives notice to the Contractor stating the 
extent to which it does not comply with the Contract, the Contractor shall proceed in accordance with the 
programme, subject to his other obligations under the Contract. The Procuring Entity's Personnel shall be 
entitledtorelyupontheprogrammewhenplanningtheiractivities. 

8.3.3 TheContractorshallpromptlygivenoticetotheArchitectofspecificprobablefutureeventsorcircumstances 
whichmayadverselyaffectthework,increasetheContractPriceordelaytheexecutionoftheWorks. 

 

8.3.4 If, at anytime, the Architect gives notice to the Contractor that a programme fails (to the extent stated) to 
comply with the Contractor to be consistent with actual progress and the Contractor's stated intentions, the 
Contractor shall submit a revised programme to the Architect in accordance with this Sub-Clause. 

 

8.4 Extension of Time for Completion 

8.4.1 The Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to an extension of the 
Time for Completion if and to the extent that completion for the purposes of Sub-Clause 10.1[Taking Over 
of the Works and Sections] is or will be delayed by any of the following causes: 

a) a Variation (unless an adjustment to the Time for Completion has been agreed under Sub-Clause 13.3 
[Variation Procedure]) or other substantial change in the quantity of an item of work included in the 
Contract, 

b) a cause of delay giving an entitlement to extension of time under a Sub-Clause of these Conditions, 

c) exceptionally adverse climatic conditions, 

d) Unforeseeable shortages in the availability of personnel or Goods caused by epidemic or 
governmental actions, or 

e) any delay, impediment or prevention caused by or attributable to the Procuring Entity, the Procuring 
Entity's Personnel, or the Procuring Entity's other contractors. 

8.4.2 If the Contractor considers itself to be entitled to an extension of the Time for Completion, the Contractor 
shall give notice to the Architect in accordance with Sub-Clause 20.1 [Contractor's Claims]. When 
determining each extension of time under Sub-Clause 20.1, the Architectshall review previous 
determinations and may increase, but shall not decrease, the total extension of time. 

8.5 Delays Caused by Authorities 

If the following conditions apply, namely: 

a) The Contractor has diligently followed the procedures laid down by the relevant legally constituted 
public authorities in Kenya, 

b) These authorities delay or disrupt the Contractor's work, and 

c) the delay or disruption was Unforeseeable, then this delay or disruption will be considered as a cause 
of delay under sub-paragraph (b) of Sub-Clause 8.4 [Extension of Time for Completion]. 
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8.6 Rate ofProgress 

8.6.1 If,atanytime: 
a) ActualprogressistooslowtocompletewithintheTimeforCompletion,and/or 

b) Progresshasfallen(orwillfall)behindthecurrentprogrammeunderSub-Clause8.3[Programme],other 
thanasaresultofacauselistedinSub-Clause8.4[ExtensionofTimeforCompletion],thentheArchitect may 
instruct the Contractor to submit, under Sub-Clause 8.3 [Programme], a revised programme and 
supporting report describing the revised methods which the Contractor proposes to adopt in order to 
expediteprogressandcompletewithintheTimeforCompletion. 

8.6.2 Unless the Architect notifies otherwise, the Contractor shall adopt these revised methods, which mayrequire 
increases in the working hours and/or in the numbers of Contractor's Personnel and/or Goods, at the risk and 
cost of the Contractor. If these revised methods cause the Procuring Entity to incur additional costs, the 
Contractor shall subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay these costs to the 
ProcuringEntity,inadditiontodelaydamages(ifany)underSub-Clause8.7below. 

8.6.3 Additional costs of revised methods including acceleration measures, instructed by the Architect to reduce 
delaysresultingfromcauseslistedunderSub-Clause8.4[ExtensionofTimeforCompletion]shallbepaidby 
theProcuringEntity,withoutgenerating,however,anyotheradditionalpaymentbenefittotheContractor. 

8.7 DelayDamages 

8.7.1 If the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion], the Contractor shall subject to 
notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay delay damages to the Procuring Entity for this 
default. These delay damages shall be the sum stated in the Special Conditions of Contract, which shall be 
paidforeverydaywhichshallelapsebetweentherelevantTimeforCompletionandthedatestatedinthe taking-
OverCertificate.However,thetotalamountdueunderthisSub-Clauseshallnotexceedthemaximum 
amountofdelaydamages(ifany)statedintheSpecialConditionsofContract. 

8.7.2 ThesedelaydamagesshallbetheonlydamagesduefromtheContractorforsuchdefault,otherthanintheevent of 
termination under Sub-Clause 15.2 [Termination by Procuring Entity] prior to completion of the Works. 
These damages shall not relieve the Contractor from his obligation to complete the Works, or from anyother 
duties,obligationsorresponsibilitieswhichhemayhaveundertheContract. 

8.8 SuspensionofWork 

8.8.1 TheArchitectmayatanytimeinstructtheContractortosuspendprogressofpartoralloftheWorks.During 
suchsuspension,theContractorshallprotect,storeandsecuresuchpartortheWorksagainstanydeterioration, loss 
ordamage. 

8.8.2 TheArchitectmayalsonotifythecauseforthesuspension.Ifandtotheextentthatthecauseisnotifiedandisthe 
responsibilityoftheContractor,thefollowingSub-Clauses8.9,8.10and8.11shallnotapply. 

8.9 Consequences ofSuspension 

8.9.1 If the Contractor suffers delay and/or incurs Cost from complying with the Architect instructions underSub- 
Clause 8.8 [Suspension of Work] and/or from resuming the work, the Contractor shall give notice to the 
ArchitectandshallbeentitledsubjecttoSub-Clause20.1[Contractor'sClaims]to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[ExtensionofTimeforCompletion],and 

b) PaymentofanysuchCost,whichshallbeincludedintheContractPrice. 

8.9.2 Afterreceivingthisnotice,theArchitectshallproceedinaccordancewithSub-Clause3.5[Determinations]to 
agreeordeterminethesematters. 

8.9.3 TheContractorshallnotbeentitledtoanextensionoftimefor,ortopaymentoftheCostincurredin,making good the 
consequences of the Contractor's faulty design, workmanship or materials, or of the Contractor's 
failuretoprotect,storeorsecureinaccordancewithSub-Clause8.8[SuspensionofWork]. 

8.10 PaymentforPlantandMaterialsinEventofSuspension 

TheContractorshallbeentitledtopaymentofthevalue(asatthedateofsuspension)ofPlantand/orMaterials 
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whichhavenotbeendeliveredtoSite,if: 

a) TheworkonPlantordeliveryofPlantand/orMaterialshasbeensuspendedformorethan30days,and 

b) the Contractor has marked the Plant and/or Materials as the Procuring Entity's property in accordance 
with the Architectinstructions. 

8.11 ProlongedSuspension 

If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more than 84 days, the 
Contractor may request the Architect permission to proceed. If the Architect does not give permissionwithin 
30daysafterbeingrequestedtodoso,theContractormay,bygivingnoticetotheEngineer,treatthesuspension 
asanomissionunderClause13[VariationsandAdjustments] of the affectedpartoftheWorks.Ifthesuspension 
affects the whole of the Works, the Contractor may give notice of termination under Sub-Clause 16.2 
[TerminationbyContractor]. 

8.12 ResumptionofWork 

After the permissionorinstructiontoproceedisgiven,theContractorandtheArchitectshalljointlyexamine the 
Works and the Plant and Materials affected by the suspension. The Contractor shall make good any 
deteriorationordefectinorlossoftheWorksorPlantorMaterials,whichhasoccurredduringthesuspension 
afterreceivingfromtheArchitectaninstructiontothiseffectunderClause13[VariationsandAdjustments]. 

 

9. TESTS ONCOMPLETION 

9.1 Contractor'sObligations 

9.1.1 The Contractor shall carry out the Tests on Completion in accordance with this Clause and Sub-Clause 7.4 
[Testing],afterprovidingthedocumentsinaccordancewithsub-paragraph(d)ofSub-Clause4.1[Contractor's 
GeneralObligations]. 

9.1.2 TheContractorshallgivetotheArchitectnotlessthan21days'noticeofthedateafterwhichtheContractorwill 
bereadytocarryouteachoftheTestsonCompletion.Unlessotherwiseagreed,TestsonCompletionshallbe 
carriedoutwithin14daysafterthisdate,onsuchdayordaysastheArchitectshallinstruct. 

9.1.3 InconsideringtheresultsoftheTestsonCompletion,theArchitectshallmakeallowancesfortheeffectofany 
useoftheWorksbytheProcuringEntityontheperformanceorothercharacteristicsoftheWorks.Assoonasthe 
Works,oraSection,havepassedanyTestsonCompletion,theContractorshallsubmitacertifiedreportofthe 
resultsoftheseTeststotheEngineer. 

9.2 DelayedTests 

9.2.1 If the Tests on Completion are being unduly delayed by the Procuring Entity, Sub-Clause 7.4 [Testing] (fifth 
paragraph)and/orSub-Clause10.3[InterferencewithTestsonCompletion]shallbeapplicable. 

9.2.2 IftheTestsonCompletionarebeingundulydelayedbytheContractor,theArchitectmaybynoticerequirethe 
Contractor to carry out the Tests within 21 days after receiving the notice. The Contractor shall carry out the 
TestsonsuchdayordayswithinthatperiodastheContractormayfixandofwhichheshallgivenoticetothe Engineer. 

9.2.3 IftheContractorfailstocarryouttheTestsonCompletionwithintheperiodof21days,theProcuringEntity's 
PersonnelmayproceedwiththeTestsattheriskandcostoftheContractor.TheTestsonCompletionshallthen 
bedeemedtohavebeencarriedoutinthepresenceoftheContractorandtheresultsoftheTestsshallbeaccepted 
asaccurate. 

9.3 Retestingofrelatedworks 

IftheWorks,oraSection,failtopasstheTestsonCompletion,Sub-Clause7.5[Rejection]shallapply,andthe 
Architect or the Contractor may require the failed Tests, and Tests on Completion on any related work, to be 
repeatedunderthesametermsandconditions. 

9.4 FailuretoPassTestsonCompletion 

9.4.1 IftheWorks,oraSection,failtopasstheTestsonCompletionrepeatedunderSub-Clause9.3[Retesting],the 
Architectshallbeentitledto: 

a) OrderfurtherrepetitionofTestsonCompletionunderSub-Clause9.3;or 
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b) if the failure deprives the Procuring Entity of substantially the whole benefit of the Works or Section, 
rejecttheWorksorSection(as the casemaybe),inwhicheventtheProcuringEntityshallhavethesame 
remediesasareprovidedinsub-paragraph(c)ofSub-Clause11.4[FailuretoRemedyDefects]. 

10. PROCURINGENTITY'STAKINGOVER 

10.1 TakingOveroftheWorksandSections 

10.1.1 ExceptasstatedinSub-Clause9.4[FailuretoPassTestsonCompletion],theWorksshallbetakenoverbythe 
Procuring Entity when (i) the Works have been completed in accordance with the Contract, including the 
mattersdescribedinSub-Clause8.2[TimeforCompletion]andexceptasallowedinsub-paragraph(a)below, 
and(ii)aTaking-OverCertificatefortheWorkshasbeenissued,orisdeemedtohavebeenissuedinaccordance 
withthisSub-Clause. 

10.1.2 TheContractormayapplybynoticetotheArchitectforaTaking-OverCertificatenotearlierthan14daysbefore 
theWorkswill, in the Contractor'sopinion,becompleteandreadyfortakingover.IftheWorksaredividedinto 
Sections,theContractormaysimilarlyapplyforaTaking-OverCertificateforeachSection. 

10.1.3 TheArchitectshall,within30daysafterreceivingtheContractor'sapplication: 
a) IssuetheTaking-OverCertificatetotheContractor,statingthedateonwhichtheWorksorSectionwere 

completedinaccordancewiththeContract,exceptforanyminoroutstandingworkanddefectswhichwill 
notsubstantiallyaffecttheuseoftheWorksorSectionfortheirintendedpurpose(eitheruntilorwhilstthis 
workiscompletedandthesedefectsareremedied);or 

b) reject the application, giving reasons and specifying the work required to be done by the Contractor to 
enable the Taking-Over Certificate to be issued. The Contractor shall then complete this work before 
issuingafurthernoticeunderthisSub-Clause. 

10.1.4 IftheArchitectfailseithertoissuetheTaking-OverCertificateortorejecttheContractor'sapplicationwithin 
theperiodof30days,andiftheWorksorSection(as the casemaybe)aresubstantiallyinaccordancewiththe 
Contract,theTaking-OverCertificateshallbedeemedtohavebeenissuedonthelastdayofthatperiod. 

10.2 TakingOverofPartsoftheWorks 

10.2.1 TheArchitectmay,atthesolediscretionoftheProcuringEntity,issueaTaking-OverCertificateforanypartof 
thePermanentWorks. 

10.2.2 The Procuring Entity shall not use any part of the Works (other than as a temporary measure which is either 
specified in the Contract or agreed by both Parties) unless and until the Architect has issued a Taking-Over 
Certificateforthispart.However,iftheProcuringEntitydoesuseanypartoftheWorksbeforetheTaking-Over 
Certificate isissued: 

a) Thepartwhichisusedshallbedeemedtohavebeentakenoverasfromthedateonwhichitisused, 

b) theContractorshallceasetobeliableforthecareofsuchpartasfromthisdate,whenresponsibilityshall 
passtotheProcuringEntity,and 

c) ifrequestedbytheContractor,theArchitectshallissueaTaking-OverCertificateforthispart. 

10.2.3 After the ArchitecthasissuedaTaking-OverCertificateforapartoftheWorks,theContractorshallbegiventhe 
earliestopportunitytotakesuchstepsasmaybenecessarytocarryoutanyoutstandingTestsonCompletion. The 
Contractor shall carry out these Tests on Completion as soon as practicable before the expiry date of the 
relevantDefectsNotificationPeriod. 

10.2.4 If the Contractor incurs Cost as a result of the Procuring Entity taking over and/or using a part of the Works, 
otherthansuchuseasisspecifiedintheContractoragreedbytheContractor,theContractorshall(i)givenotice to the 
Architect and (ii) be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to payment of any such 
accrued costs, which shall be included in the Contract Price. After receiving this notice, the Architect shall 
proceedinaccordancewithSub-Clause3.5[Determinations]toagreeordeterminethisaccruedcost. 

10.2.5 IfaTaking-OverCertificatehasbeenissuedforapartoftheWorks (otherthanaSection),thedelaydamages 
thereafterforcompletionoftheremainderoftheWorksshallbereduced.Similarly,thedelaydamagesforthe 
remainder of the Section (if any) in which this part is included shall also be reduced. For any period of delay 
after the datestatedinthisTaking-OverCertificate,theproportionalreductioninthesedelaydamagesshallbe 
calculatedastheproportionwhichthevalueofthepartsocertifiedbearstothevalueoftheWorksorSection(as 
thecasemaybe)asawhole.TheArchitectshallproceedinaccordancewithSub-Clause3.5[Determinations]to 
agreeordeterminetheseproportions.Theprovisionsofthisparagraphshallonlyapplytothedailyrateofdelay 
damagesunderSub-Clause8.7[DelayDamages]andshallnotaffectthemaximumamountofthesedamages. 
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10.3 InterferencewithTestsonCompletion 

10.3.1 IftheContractorisprevented,formorethan14days,fromcarryingouttheTestsonCompletionbyacausefor 
whichtheProcuringEntityisresponsible,theProcuringEntityshallbedeemedtohavetakenovertheWorksor 
Section(as the casemaybe) on the datewhentheTestsonCompletionwouldotherwisehavebeencompleted. 

10.3.2 TheArchitectshallthenissueaTaking-OverCertificateaccordingly, and the ContractorshallcarryouttheTests 
onCompletionassoonaspracticable,beforetheexpirydateoftheDefectsNotificationPeriod.TheArchitect shall 
require the Tests on Completion to be carried out by giving 14 days' notice and in accordance with the 
relevantprovisionsoftheContract. 

10.3.3 If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying out the Tests on 
Completion, the Contractor shall give notice to the Architect and shall be entitled subject to Sub-Clause20.1 
[Contractor'sClaims]to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[ExtensionofTimeforCompletion],and 

b) paymentofanysuchaccruedcosts,whichshallbeincludedintheContractPrice. 

 
10.3.4 Afterreceivingthisnotice,theArchitectshallproceedinaccordancewithSub-Clause3.5[Determinations]to 

agreeordeterminethesematters. 

10.4 SurfacesRequiringReinstatement 

ExceptasotherwisestatedinaTaking-OverCertificate,acertificateforaSectionorpartoftheWorksshallnot 
bedeemedtocertifycompletionofanygroundorothersurfacesrequiringreinstatement. 

11. DEFECTSLIABILITY 

11.1 CompletionofOutstandingWorkandRemedyingDefects 

11.1.1 InorderthattheWorksandContractor'sDocuments,andeachSection,shallbeintheconditionrequiredbythe 
Contract(fairwearandtearexcepted)bytheexpirydateoftherelevantDefectsNotificationPeriodorassoonas 
practicablethereafter,theContractorshall: 

a) complete any work which is outstanding on the date stated in a Taking-Over Certificate, within such 
reasonabletimeasisinstructedbytheEngineer,and 

b) execute all work required to remedy defects or damage, as may be notified by (or on behalf of) the 
ProcuringEntityonorbeforetheexpirydateoftheDefectsNotificationPeriodfortheWorksorSection (as the 
casemaybe). 

11.1.2 Ifadefectappearsordamageoccurs,theContractorshallbenotifiedaccordinglybytheEngineer. 

11.2 CostofRemedyingDefects 

11.2.1 All work referred to in sub-paragraph (b) of Sub-Clause 11.1 [Completion of Outstanding Work and 
RemedyingDefects]shallbeexecutedattheriskandcostoftheContractor,ifandtotheextentthattheworkis 
attributableto: 

a) AnydesignforwhichtheContractorisresponsible, 

b) Plant,MaterialsorworkmanshipnotbeinginaccordancewiththeContract,or 

c) FailurebytheContractortocomplywithanyotherobligation. 

11.2.2 Ifandtotheextentthatsuchworkisattributabletoanyothercause,theContractorshallbenotifiedpromptlyby 
(oronbehalfof)theProcuringEntity,andSub-Clause13.3[VariationProcedure]shallapply. 

11.3 ExtensionofDefectsNotificationPeriod 

11.3.1 TheProcuringEntityshallbeentitledsubjecttoSub-Clause2.5[ProcuringEntity'sClaims]toanextensionof 
theDefectsNotificationPeriodfortheWorksoraSectionifandtotheextentthattheWorks,Sectionoramajor item of 
Plant (as the case may be, and after taking over) cannot be used for the purposes for which they are intended 
by reason of a defect or by reason of damage attributable to the Contractor. However, a Defects 
NotificationPeriodshallnotbeextendedbymorethantwoyears. 
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11.3.2 Ifdeliveryand/orerectionofPlantand/orMaterialswassuspendedunderSub-Clause8.8[SuspensionofWork] 
orSub-Clause16.1[Contractor'sEntitlementtoSuspendWork],theContractor'sobligationsunderthisClause 
shallnotapplytoanydefectsordamageoccurringmorethantwoyearsaftertheDefectsNotificationPeriodfor 
thePlantand/orMaterialswouldotherwisehaveexpired. 

11.4 FailuretoRemedyDefects 

11.4.1 If the Contractor fails to remedy any defect or damage within a reasonable time, a date may be fixed by the 
Engineer, on or by which the defect or damage is to be remedied. The Contractor shall be given reasonable 
noticeofthisdate. 

11.4.2 If the Contractor fails to remedy the defect or damage by this notified date and this remedial work was to be 
executedatthecostoftheContractorunderSub-Clause11.2[CostofRemedyingDefects],theProcuringEntity 
may(athisoption): 

(a) Carryouttheworkitselforbyothers,inareasonablemannerandattheContractor'scost, but the 
Contractorshall have no responsibility for this work; and the Contractor shall subject to Sub-Clause 
2.5 [Procuring Entity's Claims] pay to the Procuring Entity the costs reasonably incurred by the 
Procuring Entity in remedying the defect ordamage; 

(b) RequiretheArchitecttoagreeordetermineareasonablereductionintheContractPriceinaccordancewithSub-
Clause 3.5 [Determinations]; or 

(c) if the defect or damage deprives the Procuring Entity of substantially the whole benefit of the Works 
or any 
majorpartoftheWorks,terminatetheContractasawhole,orinrespectofsuchmajorpartwhichcannotbeput to 
the intendeduse.Withoutprejudicetoanyotherrights,undertheContractorotherwise,theProcuringEntity 
shallthenbeentitledtorecoverallsumspaidfortheWorksorforsuchpart(as the casemaybe),plusfinancing 
costsandthecostofdismantlingthesame,clearingtheSiteandreturningPlantandMaterialstotheContractor. 

11.5 RemovalofDefectiveWork 

IfthedefectordamagecannotberemediedexpeditiouslyontheSiteandtheProcuringEntitygivesconsent,the 
ContractormayremovefromtheSiteforthepurposesofrepairsuchitemsofPlantasaredefectiveordamaged. This 
consent may require the Contractor to increase the amount of the Performance Security by the full 
replacementcostoftheseitems,ortoprovideotherappropriatesecurity. 

11.6 FurtherTests 

11.6.1 IftheworkofremedyingofanydefectordamagemayaffecttheperformanceoftheWorks,theArchitectmay require 
the repetition of any of the tests described in the Contract. The requirement shall be made by notice 
within14daysafterthedefectordamageisremedied. 

11.6.2 These tests shall be carried out in accordance with the terms applicable to the previous tests, except that they 
shallbecarriedoutattheriskandcostofthePartyliable,underSub-Clause11.2[CostofRemedyingDefects], for the 
costoftheremedialwork. 

11.7 RightofAccess 

UntiltheCompletionCertificatehasbeenissued,theContractorshallhavesuchrightofaccesstotheWorksas is 
reasonably required in order to comply with this Clause, except as may be inconsistent with the Procuring 
Entity'sreasonablesecurityrestrictions. 

11.8 ContractortoSearch 

TheContractorshall,ifrequiredbytheEngineer,searchforthecauseofanydefectonpartsoftheworks that 
havealreadyaccepted,underthedirectionoftheEngineer.Unlessthedefectistoberemediedatthecostofthe 
Contractor under Sub-Clause 11.2 [Cost of Remedying Defects], the Cost of the search plus profit shall be 
agreed or determined by the Architect in accordance with Sub-Clause 3.5 [Determinations] and shall be 
includedintheContractPrice. 

11.9 CompletionCertificate 

11.9.1 PerformanceoftheContractor'sobligationsshallnotbeconsideredtohavebeencompleteduntiltheArchitect 
hasissuedtheCompletionCertificatetotheContractor,statingthedateonwhichtheContractorcompletedhis 
obligationsundertheContract. 

11.9.2 The Architect shall issue the Completion Certificate within 30days after the latest of the expiry dates of the 
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DefectsLiabilityPeriod,orassoonthereafterastheContractorhassuppliedalltheContractor'sDocumentsand 
completed and tested all the Works, including remedying any defects. A copy of the Completionn Certificate 
shallbeissuedtotheProcuringEntity. 

11.9.3 OnlytheCompletionCertificateshallbedeemedtoconstituteacceptanceoftheWorks. 

 

11.10 UnfulfilledObligations 

After the Completion Certificate has been issued, each Party shall remain liable for the fulfilment of any 
obligationwhichremainsunperformedatthattime.Forthepurposesofdeterminingthenatureandextentof 
unperformedobligations,theContractshallbedeemedtoremaininforce. 

11.11 ClearanceofSite 

11.11.1 Upon receiving the Completion Certificate, the Contractor shall remove any remaining Contractor's 
Equipment,surplusmaterial,wreckage,rubbishandTemporaryWorksfromtheSite. 

11.11.2 If all these items have not been removed within 30days after receipt by the Contractor of the Completion 
Certificate,theProcuringEntitymaysellorotherwisedisposeofanyremainingitems.TheProcuringEntity 
shallbeentitledtobepaidthecostsincurredinconnectionwith,orattributableto,suchsaleordisposaland 
restoringtheSite. 

11.11.3 Any balance of the moneys from the sale shall be paid to the Contractor. If these moneys are less than the 
ProcuringEntity'scosts,theContractorshallpaytheoutstandingbalancetotheProcuringEntity. 

12. MEASUREMENTANDEVALUATION 

12.1 WorkstobeMeasured 

12.1.1 TheWorks shallbemeasured,andvaluedforpayment,inaccordancewiththisClause.TheContractorshall show in 
each application under Sub-Clauses 14.3 [Application for Interim Payment Certificates], 14.10 [Statement 
on Completion] and 14.11 [Application for Final Payment Certificate] the quantities and other 
particularsdetailingtheamountswhichheconsiderstobeentitledundertheContract. 

12.1.2 WhenevertheArchitectrequiresanypartoftheWorkstobemeasured,reasonablenoticeshallbegiventothe 
Contractor'sRepresentative,whoshall: 
a) promptly either attend or send another qualified representative to assist the Architect in making the 

measurement,and 
b) supplyanyparticularsrequestedbytheEngineer. 

12.1.3 If the Contractor fails to attend or send a representative, the measurement made by the Architect shall be 
accepted asaccurate. 

12.1.4 ExceptasotherwisestatedintheContract,whereveranyPermanentWorksaretobemeasuredfromrecords, 
theseshallbepreparedbytheEngineer.TheContractorshall,asandwhenrequested,attendtoexamineand 
agreetherecordswiththeEngineer,andshallsignthesamewhenagreed.IftheContractordoesnotattend,the 
recordsshallbeacceptedasaccurate. 

12.1.5 IftheContractorexaminesanddisagreestherecords,and/ordoesnotsignthemasagreed,thentheContractor shall 
give notice to the Architect of the respects in which the records are asserted to be inaccurate. After 
receiving this notice, the Architect shall review the records and either confirm or vary them and certify the 
paymentoftheundisputedpart.IftheContractordoesnotsogivenoticetotheArchitectwithin14daysafter 
beingrequestedtoexaminetherecords,theyshallbeacceptedasaccurate. 

12.2 MethodofMeasurement 

Except as otherwise stated in the Contract: 
a) MeasurementshallbemadeofthenetactualquantityofeachitemofthePermanentWorks,and 
b) the method of measurement shall be in accordance with the Bill of Quantities or other applicable 

Schedules. 

12.3 Evaluation 

12.3.1 Except as otherwise stated in the Contract, the Architect shall proceed in accordance with Sub-Clause 3.5 
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[Determinations]toagreeordeterminethevalueofworkdonebyevaluatingeachitemofwork,applyingthe 
measurement agreed or determined in accordance with the above Sub-Clauses 12.1 and 12.2 and the 
appropriaterateorpricefortheitem. 

12.3.2 Foreachitemofwork,theappropriaterateorpricefortheitemshallbetherateorpricespecifiedforsuchitem in the 
Contractor,ifthereisnosuchitem,specifiedforsimilarwork. 

12.3.3 AnyitemofworkincludedintheBillofQuantitiesforwhichnorateorpricewasspecifiedshallbeconsidered 
asincludedinotherratesandpricesintheBillofQuantitiesandwillnotbepaidforseparately. 

12.3.4 However, for a newitemofwork,anewrateorpriceshallbeappropriateforsuchitemofworkif: 

a) TheworkisinstructedunderClause13[VariationsandAdjustments], 

b) norateorpriceisspecifiedintheContractforthisitem,and 

c) no specified rate or price is appropriate because the item of work is not of similar character, or is not 
executedundersimilarconditions,asanyitemintheContract. 

12.3.5 EachnewrateorpriceshallbederivedfromanyrelevantratesorpricesintheContract.Ifnoratesorpricesare 
relevantforthenewitemofwork,itshallbederivedfromthereasonableCostofexecutingsuchwork,prevailing 
marketrates,togetherwithprofit,takingaccountofanyotherrelevantmatters. 

12.3.6 Until such time as an appropriate rate or price is agreed or determined, the Architect shall determine a 
provisional rate or price for the purposes of Interim Payment Certificates as soon as the concerned work 
commences. 

12.3.7 Wherethecontractpriceisdifferentfromthecorrectedtenderprice,inordertoensurethecontractorisnotpaid 
lessormorerelativetothecontractprice(whichwouldbethetenderprice),paymentvaluationcertificatesand 
variationordersonomissionsandadditionsvaluedbasedonratesintheBillofQuantitiesorscheduleofratesin the 
Tender, will be adjusted by a plusorminus percentage. The percentage already worked out during tender 
evaluationisworkedoutasfollows:(correctedtenderprice–tenderprice)/tenderpriceX100. 

12.4 Omissions 

Whenevertheomissionofanyworkformspart(orall)ofaVariation,thevalueofwhichhasnotbeenagreed,if: 

a) TheContractorwillincur(orhasincurred)costwhich,iftheworkhadnotbeenomitted,wouldhavebeen 
deemedtobecoveredbyasumformingpartoftheAcceptedContractAmount; 

b) Theomissionoftheworkwillresult(orhasresulted)inthissumnotformingpartoftheContractPrice;and 

c) thiscostisnotdeemedtobeincludedintheevaluationofanysubstitutedwork;thentheContractorshall give 
notice to the Architect accordingly, with supporting particulars. Upon receiving this notice, the 
Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine this 
cost,whichshallbeincludedintheContractPrice. 

13. VARIATIONSANDADJUSTMENTS 

13.1 RighttoVary 
13.1.1 Variations may be initiated by the Architect at any time prior to issuing the Taking-Over Certificate for the 

Works,eitherbyaninstructionorbyarequestfortheContractortosubmitaproposal.NoVariationinstructed 
bytheArchitectunderthisClauseshallinanywayvitiateorinvalidatetheContract. 

13.1.2 TheContractorshallexecuteandbeboundbyeachVariation,unlesstheContractorpromptlygivesnoticetothe 
Architectstating(withsupportingparticulars)that(i)theContractorcannotreadilyobtaintheGoodsrequired for the 
Variation,or(ii)suchVariationtriggersasubstantialchangeinthesequenceorprogressoftheWorks. 
Uponreceivingthisnotice,theArchitectshallcancel,confirmorvarytheinstruction. 

13.1.3 EachVariationmayinclude: 

a) changes to the quantities of any item of work included in the Contract (however, such changes do not 
necessarilyconstituteaVariation), 

b) changestothequalityandothercharacteristicsofanyitemofwork, 

c) changestothelevels,positionsand/ordimensionsofanypartoftheWorks, 

d) omissionofanyworkunlessitistobecarriedoutbyothers, 

e) any additional work, Plant, Materials or services necessary for the Permanent Works, including any 
associatedTestsonCompletion,boreholesandothertestingandexploratorywork,or 

f) changestothesequenceortimingoftheexecutionoftheWorks. 
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13.1.4 TheContractorshallnotmakeanyalterationand/ormodificationofthePermanentWorks,unlessanduntilthe 
ArchitectinstructsafterobtainingapprovaloftheProcuringEntity. 

13.2. VariationOrderProcedure 

13.2.1 PriortoanyVariationOrderunderSub-Clause13.1.4theArchitectshallnotifytheContractorofthenatureand 
formofsuchvariation.Assoonaspossibleafterhavingreceivedsuchnotice,theContractorshallsubmittothe 
Engineer: 

a) A descriptionofwork,ifany,tobeperformedandaprogrammeforitsexecution,and 

b) theContractor'sproposalsforanynecessarymodificationstotheProgrammeaccordingtoSub-Clause8.3 
ortoanyoftheContractor'sobligationsundertheContract,and 

c) theContractor'sproposalsforadjustmenttotheContractPrice. 

Following the receipt of the Contractor's submission the Architect shall, after due consultation with the 
EmployerandtheContractor,decideassoonaspossiblewhetherornotthevariationshallbecarriedout.Ifthe 
Architectdecidesthatthevariationshallbecarriedout,heshallissueaVariationOrderclearlyidentifiedassuch 
inaccordancewiththeContractor'ssubmissionorasmodifiedbyagreement. 

If the Architect and the Contractor are unable to agree the adjustment of the Contract Price, the provisions of 
Sub-Clause13.2.2 shall apply. 

13.2.2 DisagreementonAdjustmentoftheContractPrice 

IftheContractorandtheArchitectureunabletoagreeontheadjustmentoftheContractPrice,theadjustment shall be 
determined in accordance with the rates specified in the Bills of Quantities or Schedule of Daywork Prices. 
If the rates contained in the Bills of Quantities or Dayworks Prices are not directly applicable to the 
specificworkinquestion,suitableratesshallbeestablishedbytheArchitectreflectingthelevelofpricinginthe 
Dayworks Prices. Where rates are not contained in the said Prices, the amount shall be such as is in all the 
circumstancesreasonable,reflectingamarketprice.Dueaccountshallbetakenofanyover-orunder-recovery 
ofoverheadsbytheContractorinconsequenceofthevariation.TheContractorshallalsobeentitledtobepaid: 
a) ThecostofanypartialexecutionoftheWorksrendereduselessbyanysuchvariation, 
b) ThecostofmakingnecessaryalterationstoPlantalreadymanufacturedorinthecourseofmanufactureor 

ofanyworkdonethathastobealteredinconsequenceofsuchavariation, 
c) anyadditionalcostsincurredbytheContractorbythedisruptionoftheprogressoftheWorksasdetailed in the 

Programme,and 
d) theneteffectoftheContractor'sfinancecosts,includinginterest,causedbythevariation. 

The Architect shall on this basis determine the rates or prices to enable on-account payment to be included in 
certificates of payment. 

13.2.3 ContractortoProceed 

OnreceiptofaVariationOrder,theContractorshallforthwithproceedtocarryoutthevariationandbeboundto these 
Conditions in so doing as if such variation was stated in the Contract. The work shall not be 
delayedpendingthegrantingofanextensionoftheTimeforCompletionoranadjustmenttotheContractPriceunder 
Sub-Clause31.3. 

13.3 ValueEngineering 

13.3.1 TheContractor may, atanytime,submittotheArchitectwrittenproposalwhich(in the Contractor'sopinion) 
will,ifadopted,(i)acceleratecompletion,(ii)reducethecosttotheProcuringEntity ofexecuting,maintaining 
oroperatingtheWorks,(iii)improvetheefficiencyorvaluetotheProcuringEntityofthecompletedWorks,or 
(iv) otherwise be of benefit to the Procuring Entity. 

13.3.2 TheproposalshallbepreparedatthecostoftheContractorandshallincludetheitemslistedinSub-Clause13.3 
[VariationProcedure]. 

13.2.3 If a proposal, which is approved by the Engineer, includes a change in the design of part of the Permanent 
Works,thenunlessotherwiseagreedbybothParties: 
a) TheContractorshalldesignthispart, 

b) sub-paragraphs(a)to(d)ofSub-Clause4.1[Contractor'sGeneralObligations]shallapply, and 
c) if this change results in a reduction in the contract value of this part, the Architect shall proceed in 

accordancewithSub-Clause3.5[Determinations]toagreeordetermineafee,whichshallbeincludedin 
theContractPrice.Thisfeeshallbehalf(50%) of the differencebetweenthefollowingamounts: 
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i) suchreductionincontractvalue,resultingfromthechange,excludingadjustmentsunderSub-Clause 
13.8 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for Changes in 
Cost], and 

ii) thereduction(ifany) in the valuetotheProcuringEntityofthevariedworks,takingaccountofany 
improvementinquality,anticipatedlifeoroperationalefficiencies. 

13.3.4 However, if the amount established in item 13.2.3 (c) (i) is less than amount established in item 13.2.3 (c (ii), 
there shall not be a fee. However, if the if the amount established in item 13.2.3 (c) (i) is more than amount 
established in item 13.2.3 (c (ii), it shall result in a price variation to the Procuring Entity. 

13.4 VariationProcedureforValueEngineeringproposal 

13.4.1 IftheArchitectrequestsaproposal,priortoinstructingaVariation, theContractorshallrespondinwritingas 
soonaspracticable,eitherbygivingreasonswhyhecannotcomply(ifthisisthecase)orbysubmitting: 
a) A descriptionoftheproposedworktobeperformedandaprogrammeforitsexecution, 
b) theContractor'sproposalforanynecessarymodificationstotheprogrammeaccordingtoSub-Clause8.3 

[Programme]andtotheTimeforCompletion,and 
c) theContractor'sproposalforevaluationoftheVariation. 

13.4.2 TheArchitectshall,assoonaspracticableafterreceivingsuchproposal(underSub-Clause13.2[ValueProject 
Engineering] or otherwise), respond with approval, disapproval or comments. The Contractor shall notdelay 
anyworkwhilstawaitingaresponse. 

13.4.3 EachinstructiontoexecuteaVariation,withanyrequirementsfortherecordingofCosts,shallbeissuedbythe 
ArchitecttotheContractor,whoshallacknowledgereceipt. 

13.4.4 Each Variation shall be evaluated in accordance with Clause 12 [Measurement and Evaluation], unless the 
ArchitectinstructsorapprovesotherwiseinaccordancewiththisClause. 

13.5 PaymentinApplicableCurrencies 

If the Contract provides for payment of the Contract Price in more than one currency, then whenever an 
adjustment is agreed, approved or determined as stated above, the amount payable in each of the applicable 
currencies shall be specified. For this purpose, reference shall be made to the actual or expected currency 
proportionsoftheCostofthevariedwork,andtotheproportionsofvariouscurrenciesspecifiedforpaymentof 
theContractPrice. 

13.6 ProvisionalSums 

13.6.1 EachProvisionalSumshallonlybeused,inwholeorinpart,inaccordancewiththeArchitectinstructions,and the 
Contract Price shall be adjusted accordingly. The total sum paid to the Contractor shall include onlysuch 
amounts, for the work, supplies or services to which the Provisional Sum relates, as the Architect shall have 
instructed.ForeachProvisionalSum,theArchitectMayinstruct: 

a) Worktobeexecuted(includingPlant,Materialsorservicestobesupplied)bytheContractorandvalued 
underSub-Clause13.3[VariationProcedure];and/or 

b) Plant, Materials or services to be purchased by the Contractor, from a nominated Subcontractor (as 
definedinClause5[NominatedSubcontractors])orotherwise;andforwhichthereshallbeincludedinthe 
ContractPrice: 

i) Theactualamountspaid(orduetobepaid)bytheContractor,and 

ii) asumforoverheadchargesandprofit,calculatedasapercentageoftheseactualamountsbyapplying the 
relevant percentage rate (if any) stated in the appropriate Schedule. If there is no such rate, the 
percentageratestatedintheSpecialConditionsofContractshallbeapplied. 

13.6.2 TheContractorshall,whenrequiredbytheEngineer,producequotations,invoices,vouchersandaccountsor 
receiptsinsubstantiation. 
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13.7 Dayworks 

13.7.1 For work of a minor or incidental nature, the Architect may instruct that a Variation shall be executed on a 
daywork basis. The work shall then be valued in accordance with the Daywork Schedule included in the 
Contract, and the followingprocedureshallapply.IfaDayworkScheduleisnotincludedintheContract,this Sub-
Clauseshallnotapply. 

13.7.2 BeforeorderingGoodsforthework,theContractorshallsubmitquotationstotheEngineer.Whenapplyingfor 
payment,theContractorshallsubmitinvoices,vouchersandaccountsorreceiptsforanyGoods. 

13.7.3 Except for any items for which the Daywork Schedule specifies that payment is not due, the Contractor shall 
delivereachdaytotheArchitectaccuratestatementsinduplicatewhichshallincludethefollowingdetailsofthe 
resourcesusedinexecutingthepreviousday'swork: 
a) Thenames,occupationsandtimeofContractor'sPersonnel, 
b) theidentification,typeandtimeofContractor'sEquipmentandTemporaryWorks,and 
c) thequantitiesandtypesofPlantandMaterialsused. 

13.7.4 One copy of each statement will, if correct, or when agreed, be signed by the Architect and returned to the 
Contractor.TheContractorshallthensubmitpricedstatementsoftheseresourcestotheEngineer,priortotheir 
inclusioninthenextStatementunderSub-Clause14.3[ApplicationforInterimPaymentCertificates]. 

13.8 AdjustmentsforChangesinLegislation 

13.8.1 TheContractPriceshallbeadjustedtotakeaccountofanyincreaseordecreaseinCostresultingfromachange in the 
LawsofKenya(includingtheintroductionofnewLawsandtherepealormodificationofexistingLaws) 
orinthejudicialorofficialgovernmentalinterpretationofsuchLaws,madeaftertheBaseDate,whichaffectthe 
ContractorintheperformanceofobligationsundertheContract. 

13.8.2 If the Contractor suffers (or will suffer) delay and/or incurs (or will incur) additional Cost as a result ofthese 
changesintheLawsorinsuchinterpretations,madeaftertheBaseDate,theContractorshallgivenoticetothe 
ArchitectandshallbeentitledsubjecttoSub-Clause20.1[Contractor'sClaims]to: 
a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 

[ExtensionofTimeforCompletion],and 
b) paymentofanysuchCost,whichshallbeincludedintheContractPrice. 

13.8.3 Afterreceivingthisnotice,theArchitectshallproceedinaccordancewithSub-Clause3.5[Determinations]to 
agreeordeterminethesematters. 

13.8.4 Notwithstandingtheforegoing,theContractorshallnotbeentitledtoanextensionoftimeiftherelevantdelay has 
already beentakenintoaccountinthedeterminationofapreviousextensionoftimeandsuchCostshallnot 
beseparatelypaidifthesameshallalreadyhavebeentakenintoaccountintheindexingof anyinputstothetable 
ofadjustmentdatainaccordancewiththeprovisionsofSub-Clause13.8[AdjustmentsforChangesinCost]. 

13.9 AdjustmentsforChangesinCost 

13.9.1 In this Sub-Clause, “table of adjustment data” means the completed table of adjustment data for local and 
foreigncurrenciesincludedintheSchedules.Ifthereisnosuchtableofadjustmentdata,thisSub-Clauseshall 
notapply. 

13.9.2 IfthisSub-Clauseapplies,theamountspayabletotheContractorshallbeadjustedforrisesorfallsinthecostof labor, 
Goods and other inputs to the Works, by the addition or deduction of the amounts determined by the 
formulaeprescribedinthisSub-Clause.TotheextentthatfullcompensationforanyriseorfallinCostsisnot covered 
by the provisions of this or other Clauses, the Accepted Contract Amount shall be deemed to have 
includedamountstocoverthecontingencyofotherrisesandfallsincosts. 

13.9.3 TheadjustmenttobeappliedtotheamountotherwisepayabletotheContractor,asvaluedinaccordancewith 
theappropriateScheduleandcertifiedinPaymentCertificates,shallbedeterminedfromformulaeforeachof 
thecurrenciesinwhichtheContractPriceispayable.Noadjustmentistobeappliedtoworkvaluedonthebasis 
ofCostorcurrentprices.Theformulaeshallbeofthefollowinggeneraltype: 
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13.9.4 Thecostindicesorreferencepricesstatedinthetableofadjustmentdatashallbeused.Iftheirsourceisindoubt, 
itshallbedeterminedbytheEngineer.Forthispurpose,referenceshallbemadetothevaluesoftheindicesat 
stateddates(quotedinthefourthandfifthcolumnsrespectivelyofthetable) for the purposesofclarificationof 
thesource;althoughthesedates(andthusthesevalues)maynotcorrespondtothebasecostindices. 

13.9.5 Incaseswherethe“currencyofindex”isnottherelevantcurrencyofpayment,eachindexshallbeconverted into the 
relevant currency of payment at the selling rate, established by the Central Bank of Kenya, of this 
relevantcurrencyontheabovedateforwhichtheindexisrequiredtobeapplicable. 

13.9.6 Untilsuchtimeaseachcurrentcostindexisavailable,theArchitectshalldetermineaprovisionalindexforthe issue of 
Interim Payment Certificates. When a current cost index is available, the adjustment shall be 
recalculatedaccordingly. 

13.9.7 IftheContractorfailstocompletetheWorkswithintheTimeforCompletion,adjustmentofpricesthereafter 
shallbemadeusingeither(i)eachindexorpriceapplicableonthedate49dayspriortotheexpiryoftheTime for 
Completion of the Works, or (ii) the current index or price, whichever is more favorable to the Procuring 
Entity. 

13.9.8 Theweightings(coefficients)foreachofthefactorsofcoststatedinthetable(s)ofadjustmentdatashallonlybe 
adjustediftheyhavebeenrenderedunreasonable,unbalancedorinapplicable,asaresultofVariations. 

14. CONTRACTPRICEANDPAYMENT 

14.1 The ContractPrice 

14.1.1 UnlessotherwisestatedintheSpecialConditions: 

a) ThevalueofthepaymentcertificateshallbeagreedordeterminedunderSub-Clause12.3[Evaluation]and 
besubjecttoadjustmentsinaccordancewiththeContract; 

b) theContractorshallpayalltaxes,dutiesandfeesrequiredtobepaidbyhimundertheContract,andthe Contract 
Price shall not be adjusted for any of these costs except as stated in Sub-Clause13.7 
[AdjustmentsforChangesinLegislation]; 

c) anyquantitieswhichmaybesetoutintheBillofQuantitiesorotherScheduleareestimatedquantitiesand 
arenottobetakenastheactualandcorrectquantities: 

Price Adjustment Formula 

Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in the SCC. 
If so provided, the amounts certified in each payment certificate, before deducting for Advance 
Payment, shall be adjusted by applying the respective price adjustment factor to the payment 
amounts due in each currency. A separate formula of the type specified below applies: 

P = A + B Im/Io 
where: 

P is the adjustment factor for the portion of the Contract Price payable. 
A and B a recoefficients specified in the SCC, representing then on adjustable and 

adjustable portions, respectively, of the Contract Price payable and 
I m is the index prevailing at the end of the month being invoiced and Ioc is the index 

prevailing 30 days before Bid opening for inputs payable. 
 

NOTE: The sum of the two coefficients A and B should be 1 (one) in the formula for each 
currency. Normally, both coefficients shall be the same in the formulae for all 
currencies, since coefficient A, for the non adjustable portion of the payments, is a 
very approximate figure (usually 0.15) to take account of fixed cost elements or other 
nonadjustable components. The sum of the adjustments for each currency are added to 
the Contract Price. 
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i) of the WorkswhichtheContractorisrequiredtoexecute,or 

ii) for the purposesofClause12[MeasurementandEvaluation];and 

d) the Contractor shall submit to the Engineer, within 30 days after the Commencement Date, a proposed 
breakdownofeachlumpsumpriceintheSchedules.TheArchitectmaytakeaccountofthebreakdown 
whenpreparingPaymentCertificatesbutshallnotbeboundbyit. 

14.1.2 Notwithstanding the provisions of subparagraph (b), Contractor's Equipment, including essential spare parts 
therefor,importedbytheContractorforthesolepurposeofexecutingtheContractshallnotbeexemptfromthe 
paymentofimportdutiesandtaxesuponimportation. 

14.2 AdvancePayment 

 
14.2.1 TheProcuringEntityshallmakeanadvancepayment,asaninterest-freeloanformobilizationandcashflow 

support,whentheContractorsubmitsaguaranteeinaccordancewiththisClause.Thetotaladvancepayment, 
thenumberandtimingofinstalments(ifmorethanone), and the applicablecurrenciesandproportions,shallbe 
asstatedintheSpecialConditionsofContract. 

 
14.2.2 UnlessanduntiltheProcuringEntityreceivesthisguarantee,orifthetotaladvancepaymentisnotstatedinthe 

SpecialConditionsofContract,thisSub-Clauseshallnotapply. 

 
14.2.3 TheArchitectshalldelivertotheProcuringEntityandtotheContractoranInterimPaymentCertificateforthe 

advance payment or its first instalment after receiving a Statement (under Sub-Clause 14.3 [Application for 
Interim Payment Certificates]) and after the Procuring Entity receives (i) the Performance Security in 
accordancewithSub-Clause4.2[PerformanceSecurity]and(ii)aguaranteeinamountsandcurrenciesequalto 
theadvancepayment.Thisguaranteeshallbeissuedbyareputablebankorfinancialinstitutionselectedbythe 
Contractor and shall be in the form annexed to the Special Conditions or in another form approved by the 
ProcuringEntity. 

 
14.2.4 The Contractor shall ensure that the guarantee is valid and enforceable until the advance payment has been 

repaid,butitsamountshallbeprogressivelyreducedbytheamountrepaidbytheContractorasindicatedinthe 
Payment Certificates. If the terms of the guarantee specify its expiry date, and the advance payment has not 
beenrepaidbythedate30dayspriortotheexpirydate,theContractorshallextendthevalidityoftheguarantee 
untiltheadvancepaymenthasbeenrepaid. 

 
14.2.5 UnlessstatedotherwiseintheSpecialConditionsofContract,theadvancepaymentshallberepaidthrough 

percentagedeductionsfromtheinterimpaymentsdeterminedbytheArchitectinaccordancewithSub-Clause14.6 
[Issue of Interim Payment Certificates], as follows: 

a) DeductionsshallcommenceinthenextinterimPaymentCertificatefollowingthatinwhichthetotalofall 
certifiedinterimpayments(excludingtheadvancepaymentanddeductionsandrepaymentsofretention) 
exceeds30percent(30%) of the AcceptedContractAmountlessProvisionalSums;and 

b) deductions shall be made at the amortization rate stated in the Special Conditions of Contract of the 
amount of each Interim Payment Certificate (excluding the advance payment and deductions for its 
repaymentsaswellasdeductionsforretentionmoney) in the currenciesandproportionsoftheadvance 
paymentuntilsuchtimeastheadvancepaymenthasbeenrepaid;providedthattheadvancepaymentshall be 
completely repaid prior to the time when 90 percent (90%) of the Accepted Contract Amount less 
ProvisionalSumshasbeencertifiedforpayment. 

 
14.2.6 If the advance payment has not been repaid prior to the issue of the Taking-Over Certificate for the Worksor 

prior to termination under Clause 15 [Termination by Procuring Entity], Clause 16 [Suspension and 
TerminationbyContractor]orClause19[ForceMajeure](asthecasemaybe),thewholeofthebalancethen 
outstanding shall immediately become due and in case of termination under Clause 15 [Termination by 
Procuring Entity], except for Sub-Clause 14.2.7 [Procuring Entity's Entitlement to Termination for 
Convenience],payablebytheContractortotheProcuringEntity. 

14.3 ApplicationforInterimPaymentCertificates 

 
14.3.1 TheContractorshallsubmitaStatement(innumberofcopiesindicatedintheSpecialConditionsofContract) to the 

Architectaftertheendofeachmonth,inaformapprovedbytheEngineer,showingindetailtheamounts 
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towhichtheContractorconsidersitselftobeentitled,togetherwithsupportingdocumentswhichshallinclude 
thereportontheprogressduringthismonthinaccordancewithSub-Clause4.21[ProgressReports]. 

 
14.3.2 The Statement shall include the following items, as applicable, which shall be expressed in the various 

currenciesinwhichtheContractPriceispayable, in the sequencelisted: 

a) the estimated contract value of the Works executed and the Contractor's Documents produced up to the 
endofthemonth(includingVariationsbutexcludingitemsdescribedinsub-paragraphs(b)to(g)below); 

b) anyamountstobeaddedanddeductedforchangesinlegislationandchangesincost,inaccordancewith Sub-
Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for 
ChangesinCost]; 

c) anyamounttobedeductedforretention,calculatedbyapplyingthepercentageofretentionstatedinthe Special 
Conditions of Contract to the total of the above amounts, until the amount so retained by the 
Procuring Entity reaches the limit of Retention Money (if any) stated in the Special Conditions of 
Contract; 

d) anyamountstobeaddedfortheadvancepaymentand(ifmorethanoneinstalment)andtobedeductedfor 
itsrepaymentsinaccordancewithSub-Clause14.2[AdvancePayment]; 

e) anyamountstobeaddedanddeductedforPlantandMaterialsinaccordancewithSub-Clause14.5[Plant 
andMaterialsintendedfortheWorks]; 

f) anyotheradditionsordeductionswhichmayhavebecomedueundertheContractorotherwise,including 
thoseunderClause20[Claims,DisputesandArbitration];and 

g) thedeductionofamountscertifiedinallpreviousPaymentCertificates. 

14.4 Schedule ofPayments 

 
14.4.1 IftheContractincludesascheduleofpaymentsspecifyingtheinstalmentsinwhichtheContractPricewillbe 

paid,thenunlessotherwisestatedinthisschedule: 

a) Theinstalmentsquotedinthisscheduleofpaymentsshallbetheestimatedcontractvaluesforthepurposes 
ofsub-paragraph(a)ofSub-Clause14.3[ApplicationforInterimPaymentCertificates]; 

b) Sub-Clause14.5[PlantandMaterialsintendedfortheWorks]shallnotapply;and 

c) IftheseinstalmentsarenotdefinedbyreferencetotheactualprogressachievedinexecutingtheWorks, 
andifactualprogressisfoundtobelessormorethanthatonwhichthisscheduleofpaymentswasbased, then the 
Architect may proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine 
revised instalments, which shall take account of the extent to which progress is less or more 
thanthatonwhichtheinstalmentswerepreviouslybased. 

 
14.4.2 IftheContractdoesnotincludeascheduleofpayments,theContractorshallsubmitnon-bindingestimatesof the 

payments which he expects to become due during each quarterly period. The first estimate shall be 
submitted within 42 days after the Commencement Date. Revised estimates shall be submitted at quarterly 
intervals,untiltheTaking-OverCertificatehasbeenissuedfortheWorks. 

14.5 PlantandMaterialsintendedfortheWorks 

 
14.5.1 IfthisSub-Clauseapplies,InterimPaymentCertificatesshallinclude,undersub-paragraph(e)ofSub-Clause 

14.3,(i)anamountforPlantandMaterialswhichhavebeensenttotheSiteforincorporationinthePermanent Works, 
and (ii) a reduction when the contract value of such Plant and Materials is included as part of the 
PermanentWorksundersub-paragraph(a)ofSub-Clause14.3[ApplicationforInterimPaymentCertificates]. 

 
14.5.2 Ifthelistsreferredtoinsub-paragraphs(b)(i)or(c)(i)belowarenotincludedintheSchedules,thisSub-Clause 

shallnotapply. 

14.5.3 TheArchitectshalldetermineandcertifyeachadditionifthefollowingconditionsaresatisfied: 

a) TheContractorhas: 
i) kept satisfactory records (including the orders, receipts, Costs and use of Plant and Materials) 

whichareavailableforinspection,and 
(ii)  submitted statementoftheCostofacquiringanddeliveringthePlantandMaterialstotheSite, 

supportedbysatisfactoryevidence; 

and either: 

b) therelevantPlantandMaterials: 

i) arethoselistedintheSchedulesforpaymentwhenshipped, 
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ii) have been shippedtoKenya,enroutetotheSite,inaccordancewiththeContract;and 

iii) are described in a clean shipped bill of lading or other evidence of shipment, which has been 
submitted to the Architect together with evidence of payment of freight and insurance, any other 
documentsreasonablyrequired,andabankguaranteeinaformandissuedbyanentityapprovedby 
theProcuringEntityinamountsandcurrenciesequaltotheamountdueunderthisSub-Clause:this 
guaranteemaybeinasimilarformtotheformreferredtoinSub-Clause14.2[AdvancePayment] and 
shall be valid until the Plant and Materials are properly stored on Site and protected against 
loss,damageordeterioration;or 

c) therelevantPlantandMaterials: 

i) arethoselistedintheSchedulesforpaymentwhendeliveredtotheSite,and 

ii) have been delivered to and are properly stored on the Site, are protected against loss, damage or 
deteriorationandappeartobeinaccordancewiththeContract. 

 
14.5.4 The additional amount to be certified shall be the equivalent of eighty percent (80%) of the Architect 

determination of the cost of the Plant and Materials (including delivery to Site), taking account of the 
documentsmentionedinthisSub-ClauseandofthecontractvalueofthePlantandMaterials. 

 
14.5.5 Thecurrenciesforthisadditionalamountshallbethesameasthoseinwhichpaymentwillbecomeduewhen the 

contract value is included under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment 
Certificates]. At that time, the Payment Certificate shall include the applicable reduction which shall be 
equivalentto,andinthesamecurrenciesandproportionsas,thisadditionalamountfortherelevantPlantand 
Materials. 

14.6 IssueofInterimPaymentCertificates 

 
14.6.1 No amount will be certified or paid until the Procuring Entity has received and approved the Performance 

Security.Thereafter,theArchitectshall,within30daysafterreceivingaStatementandsupportingdocuments, 
deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate which shall state the 
amount which the Architect fairly determines to be due, with all supporting particulars for any reduction or 
withholdingmadebytheArchitectontheStatementifany. 

 
14.6.2 However,priortoissuingtheTaking-OverCertificatefortheWorks,theArchitectshallnotbeboundtoissuean 

InterimPaymentCertificateinanamountwhichwould(afterretentionandotherdeductions)belessthanthe 
minimumamountofInterimPaymentCertificates(ifany)statedintheSpecialConditionsofContract.Inthis 
event,theArchitectshallgivenoticetotheContractoraccordingly. 

 
14.6.3 AnInterimPaymentCertificateshallnotbewithheldforanyotherreason,although: 

a) if anything supplied or work done by the Contractor is not in accordance with the Contract, the cost of 
rectification or replacement may be withheld until rectification or replacement has been completed; 
and/or 

b) iftheContractorwasorisfailingtoperformanyworkorobligationinaccordancewiththeContract,and had 
been sonotifiedbytheEngineer,thevalueofthisworkorobligationmaybewithhelduntiltheworkor 
obligationhasbeenperformed. 

 
4.6.4  The Architect may in any Payment Certificate make any correction or modification that should properly be 

madetoanypreviousPaymentCertificate.APaymentCertificateshallnotbedeemedtoindicatetheArchitect 
acceptance,approval,consentorsatisfaction. 

14.7 Payment 

 
14.7.1 TheProcuringEntityshallpaytotheContractor: 

a) Theadvancepaymentshallbepaidwithin60daysaftersigningofthecontractbybothpartiesorwithin60 
daysafterreceivingthedocumentsinaccordancewithSub-Clause4.2[PerformanceSecurity]andSub- 
Clause14.2[AdvancePayment],whicheverislater; 

b) TheamountcertifiedineachInterimPaymentCertificatewithin60daysaftertheArchitectIssuesInterim 
PaymentCertificate;and 

c) the amount certified in the Final Payment Certificate within 60 days after the Procuring Entity Issues 
InterimPaymentCertificate;orafterdeterminationofanydisputedamountshownintheFinalStatement 
inaccordancewithSub-Clause16.2[TerminationbyContractor]. 
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14.7.2 Paymentoftheamountdueineachcurrencyshallbemadeintothebankaccount,nominatedbytheContractor, in the 
paymentcountry(forthiscurrency)specifiedintheContract. 

14.8 DelayedPayment 

 
14.8.1 IftheContractordoesnotreceivepaymentinaccordancewithSub-Clause14.7[Payment],theContractorshall be 

entitled to receive financing charges (simple interest) monthly on the amount unpaid during the period of 
delay. This period shall be deemed to commence on the date for payment specified in Sub-Clause 14.7 
[Payment], irrespective (in the case of its sub-paragraph (b) of the date on which any Interim Payment 
Certificate isissued. 

 
14.8.2 Thesefinancingchargesshallbecalculatedattheannualrateofthreepercentagepointsabovethemeanrateof 

theCentralBankinKenyaofthecurrencyofpayment,orifnotavailable,theinterbankofferedrate,andshallbe 
paidinsuchcurrency. 

 
14.8.3 TheContractorshallbeentitledtothispaymentwithoutformalnoticeandcertification,andwithoutprejudice 

toanyotherrightorremedy. 

14.9 PaymentofRetentionMoney 

 
14.9.1 WhentheTaking-OverCertificatehasbeenissuedfortheWorks,thefirsthalfoftheRetentionMoneyshallbe 

certifiedbytheArchitectforpaymenttotheContractor.IfaTaking-OverCertificateisissuedforaSectionor part of 
theWorks,aproportionoftheRetentionMoneyshallbecertifiedandpaid.Thisproportionshallbehalf (50%) of the 
proportion calculated by dividing the estimated contract value of the Section or part, by the 
estimatedfinalContractPrice. 

 
14.9.2 Promptly after the latest of the expiry dates of the Defects Liability Periods, the outstanding balance of the 

RetentionMoneyshallbecertifiedbytheArchitectforpaymenttotheContractor.IfaTaking-OverCertificate was 
issued for a Section, a proportion of the second half of the Retention Money shall be certified and paid 
promptlyaftertheexpirydateoftheDefectsNotificationPeriodfortheSection.Thisproportionshallbehalf (50%) of 
the proportioncalculatedbydividingtheestimatedcontractvalueoftheSectionbytheestimatedfinal 
ContractPrice. 

 
14.9.3 However,ifanyworkremainstobeexecutedunderClause11[DefectsLiability],theArchitectshallbeentitled 

towithholdcertificationoftheestimatedcostofthisworkuntilithasbeenexecuted. 

 
14.9.4 When calculating these proportions, no account shall be taken of any adjustments under Sub-Clause 13.7 

[AdjustmentsforChangesinLegislation]andSub-Clause13.8[AdjustmentsforChangesinCost]. 

14.9.5 Unless otherwise stated in the Special Conditions, when the Taking-Over Certificate has been issued for the 
WorksandthefirsthalfoftheRetentionMoneyhasbeencertifiedforpaymentbytheEngineer,theContractor shall be 
entitled to substitute a Retention Money Security guarantee, in the form annexed to the Special Conditions 
or in another form approved by the Procuring Entity and issued by a reputable bank or financial 
institutionselectedbytheContractor, for the secondhalfoftheRetentionMoney. 

14.9.6 The Procuring Entity shall return the Retention Money Security guarantee to the Contractor within 14 days 
afterreceivingacopyoftheCompletionCertificate. 

14.10 StatementatCompletion 

 
14.10.1 Within 84 days after receiving the Taking-Over Certificate for the Works, the Contractor shall submit tothe 

Architect three copies of a Statement at completion with supporting documents, in accordance with Sub- 
Clause14.3[ApplicationforInterimPaymentCertificates],showing: 

a) the value of all work done in accordance with the Contract up to the date stated in the Taking-Over 
CertificatefortheWorks, 

b) anyfurthersumswhichtheContractorconsiderstobedue,and 
c) an estimate of any other amounts which the Contractor considers will become due to him underthe 

Contract.EstimatedamountsshallbeshownseparatelyinthisStatementatcompletion. 

 
14.10.2 TheArchitectshallthencertifyinaccordancewithSub-Clause14.6[IssueofInterimPaymentCertificates]. 
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14.11 ApplicationforFinalPaymentCertificate 

 
14.11.1 Within 60 days after receiving the Completion Certificate, the Contractor shall submit, to the Engineer, six 

copies of a draft final statement with supporting documents showing in detail in a form approved by the 
Engineer: 

a) ThevalueofallworkdoneinaccordancewiththeContract,and 
b) AnyfurthersumswhichtheContractorconsiderstobeduetohimundertheContractorotherwise. 

 
14.11.2 IftheArchitectdisagreeswithorcannotverifyanypartofthedraftfinalstatement,theContractorshallsubmit 

suchfurtherinformationastheArchitectmayreasonablyrequirewithin30daysfromreceiptofsaiddraftand 
shallmakesuchchangesinthedraftasmaybeagreedbetweenthem.TheContractorshallthenprepareand 
submittotheArchitectthefinalstatementasagreed.ThisagreedstatementisreferredtointheseConditionsas 
the“FinalStatement”. 

 
14.11.3 However,if,followingdiscussionsbetweentheArchitectandtheContractorandanychangestothedraftfinal 

statementwhichareagreed,itbecomesevidentthatadisputeexists,theArchitectshalldelivertotheProcuring 
Entity (with a copy to the Contractor) an Interim Payment Certificate for the agreed parts of the draft final 
statement. Thereafter, if the dispute is finally resolved under Sub-Clause 20.4 [Obtaining Dispute Board's 
Decision] or Sub-Clause 20.5 [Amicable Settlement], the Contractor shall then prepare and submit to the 
ProcuringEntity(with a copytotheEngineer)aFinalStatement. 

14.12 Discharge 

WhensubmittingtheFinalStatement,theContractorshallsubmitadischargewhichconfirmsthatthetotalof the 
Final Statement represents full and final settlement of all moneys due to the Contractor under or in 
connection with the Contract. This discharge may state that it becomes effective when the Contractor has 
receivedthePerformanceSecurityandtheoutstandingbalanceofthistotal,inwhicheventthedischargeshall 
beeffectiveonsuchdate. 

14.13 IssueofFinalPaymentCertificate 

 
14.13.1 Within 30days after receiving the Final Statement and discharge in accordance with Sub-Clause 14.11 

[ApplicationforFinalPaymentCertificate]andSub-Clause14.12[Discharge],theArchitectshalldeliver,to 
theProcuringEntityandtotheContractor,theFinalPaymentCertificatewhichshallstate: 

a) Theamountwhichhefairlydeterminesisfinallydue,and 
b) AftergivingcredittotheProcuringEntityforallamountspreviouslypaidbytheProcuringEntityandfor 

allsumstowhichtheProcuringEntityisentitled,thebalance(ifany)duefromtheProcuringEntitytothe 
ContractororfromtheContractortotheProcuringEntity,as the casemaybe. 

 
14.13.2 If the Contractor has not applied for a Final Payment Certificate in accordance with Sub-Clause 14.11 

[ApplicationforFinalPaymentCertificate]andSub-
Clause14.12[Discharge],theArchitectshallrequesttheContractor to do so. If the Contractor fails to submit an 
application within a period of 30 days, the Architect shall issue the Final Payment Certificate for such 
amount as he fairly determines to be due. 
 

14.14 CessationofProcuringEntity'sLiability 

 
14.14.1 TheProcuringEntityshallnotbeliabletotheContractorforanymatterorthingunderorinconnectionwiththe 

Contract or execution of the Works, except to the extent that the Contractor shall have included an amount 
expressly forit: 

a) in the FinalStatementandalso, 
b) (except for matters or things arising after the issue of the Taking-Over Certificate for the Works) in the 

StatementatcompletiondescribedinSub-Clause14.10[StatementatCompletion]. 

 
14.14.2 However,thisSub-ClauseshallnotlimittheProcuringEntity'sliabilityunderhisindemnificationobligations, or 

the Procuring Entity's liability in any case of fraud, deliberate default or reckless misconduct by the 
ProcuringEntity. 

 
14.15 Currencies ofPayment 
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TheContractPriceshallbepaidinthecurrencyorcurrenciesnamedintheScheduleofPaymentCurrencies.If 
morethanonecurrencyissonamed,paymentsshallbemadeasfollows: 

a) IftheAcceptedContractAmountwasexpressedinLocalCurrencyonly: 

i) theproportionsoramountsoftheLocalandForeignCurrencies, and the fixedratesofexchangetobe 
usedforcalculatingthepayments,shallbeasstatedintheScheduleofPaymentCurrencies,exceptas 
otherwiseagreedbybothParties; 

ii) payments and deductions under Sub-Clause 13.5 [Provisional Sums] and Sub-Clause 13.7 
[AdjustmentsforChangesinLegislation]shallbemadeintheapplicablecurrenciesandproportions; and 

iii) otherpaymentsanddeductionsundersub-paragraphs(a)to(d)ofSub-Clause14.3[Applicationfor 
Interim Payment Certificates] shall be made in the currencies and proportions specified in sub- 
paragraph(a)(i)above; 

b) paymentofthedamagesspecifiedintheSpecialConditionsofContract,shallbemadeinthecurrencies 
andproportionsspecifiedintheScheduleofPaymentCurrencies; 

c) otherpaymentstotheProcuringEntitybytheContractorshallbemadeinthecurrencyinwhichthesum 
wasexpendedbytheProcuringEntity,orinsuchcurrencyasmaybeagreedbybothParties; 

d) ifanyamountpayablebytheContractortotheProcuringEntityinaparticularcurrencyexceedsthesum 
payablebytheProcuringEntitytotheContractorinthatcurrency,theProcuringEntitymayrecoverthe 
balanceofthisamountfromthesumsotherwisepayabletotheContractorinothercurrencies;and 

e) ifnoratesofexchangearestatedintheScheduleofPaymentCurrencies,theyshallbethoseprevailingon 
theBaseDateanddeterminedbytheCentralBankofKenya. 

 
15. TERMINATIONBYPROCURINGENTITY 

15.1 Notice to correct any defects orfailures 

If the Contractor fails to carry out any obligation under the Contract, the Architect may by notice require 
the Contractor to make good the failure and to remedy it within 30 days. 

15.2 Termination by ProcuringEntity 

15.2.1 The Procuring Entity shall be entitled to terminate the Contract if the Contractor breaches the contract 
based on following circumstances which shall include but not limited to: 

a) fails to comply with Sub-Clause 4.2 [Performance Security] or with a notice under Sub-Clause 15.1 
[Notice to Correct], 

b) abandons the Works or otherwise plainly demonstrates the intention not to continue performance of 
his obligations under the Contract, 

c) withoutreasonableexcusefails: 

i) toproceedwiththeWorksinaccordancewithClause8[Commencement,DelaysandSuspension], or 

ii) to comply with a notice issued under Sub-Clause 7.5 [Rejection] or Sub-Clause 7.6 [Remedial 
Work],within30daysafterreceivingit, 

d) subcontracts the major part or whole of the Works or assigns the Contract without the consent of the 
ProcuringEntity, 

e) becomesbankruptorinsolvent,goesintoliquidation,hasareceivingoradministrationordermadeagainst him, 
compounds with his creditors, or carries on business under a receiver, trustee or manager for the 
benefitofhiscreditors,orifanyactisdoneoreventoccurswhich(underapplicableLaws)hasasimilar 
effecttoanyoftheseactsorevents,or 

f) givesorofferstogive(directlyorindirectly)toanypersonanybribe,gift,gratuity,commissionorother 
thingofvalue,asaninducementorreward: 

i) fordoingorforbearingtodoanyactioninrelationtotheContract,or 

ii) forshowingorforbearingtoshowfavorordisfavortoanypersoninrelationtotheContract,or 

iii) ifanyoftheContractor'sPersonnel,agentsorSubcontractorsgivesorofferstogive(directlyorindirectly) 
toanypersonanysuchinducementorrewardasisdescribedinthissub-paragraph(f).However,lawful 
inducementsandrewardstoContractor'sPersonnelshallnotentitletermination,or 

g) Ifthecontractorrepeatedlyfailstoremedydeliversdefectivework, 

h) based on reasonable evidence, has engaged in Fraud and Corruption as defined in paragraph 2.2 of the 
AppendixBtotheseGeneralConditions,incompetingfororinexecutingtheContract. 

15.2.2 In any of these events or circumstances, the Procuring Entity may, upon giving 14 days' notice to the 
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Contractor, terminate the Contract and expel the Contractor from the Site. However, in the case of sub- 
paragraph(e)or(f)or(g)or(h),theProcuringEntitymaybynoticeterminatetheContractimmediately. 

15.2.3 TheProcuringEntity'selectiontoterminatetheContractshallnotprejudiceanyotherrightsoftheProcuring 
Entity,undertheContractorotherwise. 

15.2.4 TheContractorshallthenleavetheSiteanddeliveranyrequiredGoods,allContractor'sDocuments,andother 
design documents made by or for him, to the Engineer. However, the Contractor shall use his best efforts to 
comply immediately with any reasonable instructions included in the notice (i) for the assignment of any 
subcontract,and(ii) for the protectionoflifeorpropertyorforthesafetyoftheWorks. 

15.2.5 Aftertermination,theProcuringEntitymaycompletetheWorksand/orarrangeforanyotherentitiestodoso. The 
Procuring Entity and these entities may then use any Goods, Contractor's Documents and other design 
documentsmadebyoronbehalfoftheContractor. 

15.2.6 The Procuring Entity shall then give notice that the Contractor's Equipment and Temporary Works will be 
releasedtotheContractoratorneartheSite.TheContractorshallpromptlyarrangetheirremoval,attherisk and cost 
of the Contractor. However, if by this time the Contractor has failed to make a payment due to the 
ProcuringEntity,theseitemsmaybesoldbytheProcuringEntityinordertorecoverthispayment.Anybalance of the 
proceedsshallthenbepaidtotheContractor. 

15.3 ValuationatDateofTermination 

AssoonaspracticableafteranoticeofterminationunderSub-Clause15.2[TerminationbyProcuringEntity] 
hastakeneffect,theArchitectshallproceedinaccordancewithSub-Clause3.5[Determinations]toagreeor 
determine the value of the Works, Goods and Contractor's Documents, and any other sums due to the 
ContractorforworkexecutedinaccordancewiththeContract. 

15.4 PaymentafterTermination 

After a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] has taken effect, the 
Procuring Entity may: 
a) ProceedinaccordancewithSub-Clause2.5[ProcurinEntity'sClaims], 
b) withhold further payments to the Contractor until the costs of execution, completion and remedying of 

anydefects,damagesfordelayincompletion(ifany),andallothercostsincurredbytheProcuringEntity, have 
been established,and/or 

c) recoverfromtheContractoranylossesanddamagesincurredbytheProcuringEntityandanyextracosts of 
completing the Works, after allowing for any sum due to the Contractor under Sub-Clause 15.3 
[Valuation at Date of Termination]. After recovering any such losses, damages and extra costs, the 
ProcuringEntityshallpayanybalancetotheContractor. 

15.5 ProcuringEntity'sEntitlementtoTerminationforConvenience 

The Procuring Entity shall be entitled to terminate the Contract, at any time at the Procuring Entity's 
convenience,bygivingnoticeofsuchterminationtotheContractor.Theterminationshalltakeeffect30days after 
the later of the dates on which the Contractor receives this notice or the Procuring Entity returns the 
PerformanceSecurity.TheProcuringEntityshallnotterminatetheContractunderthisSub-Clauseinorderto 
execute the Works itself or to arrange for the Works to be executed by another contractor or to avoid a 
termination of the Contract by the Contractor under Clause 16.2 [Termination by Contractor]. After this 
termination, the Contractor shall proceed in accordance with Sub-Clause 16.3 [Cessation of Work and 
Removal of Contractor's Equipment] and shall be paid in accordance with Sub-Clause 16.4 [Payment on 
Termination]. 

15.6 Fraud andCorruption 

The Contractor shall ensure compliance with the Kenya Government's Anti-Corruption Laws and its 
prevailing sanctions. 

 

15.7 Corruptgiftsandpaymentsofcommission 

15.7.1 TheContractorshallnot; 
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a) OfferorgiveoragreetogivetoanypersonintheserviceoftheProcuringEntityanygiftorconsideration 
ofanykindasaninducementorrewardfordoingorforbearingtodoorforhavingdoneorforbornetodo 
anyactinrelationtotheobtainingorexecutionofthisoranyotherContractfortheProcuringEntityorfor 
showingorforbearingtoshowfavorordisfavortoanypersoninrelationtothisoranyothercontractfor 
theProcuringEntity. 

b) EnterintothisoranyothercontractwiththeProcuringEntityinconnectionwithwhichcommissionhas 
beenpaidoragreedtobepaidbyhimoronhisbehalfortohisknowledge,unlessbeforetheContractis made 
particulars of any such commission and of the terms and conditions of any agreement for the 
paymentthereofhavebeendisclosedinwritingtotheProcuringEntity. 

15.7.2 AnybreachofthisConditionbytheContractororbyanyoneemployedbyhimoractingonhisbehalf(whether with or 
without the knowledge of the Contractor) shall be an offence under the provisions of the Public 
ProcurementandAssetDisposalAct(2015) and the Anti-CorruptionandEconomicCrimesAct(2003)ofthe 
Laws ofKenya. 

16. SUSPENSIONANDTERMINATIONBYCONTRACTOR 

16.1 Contractor'sEntitlementtoSuspendWork 

16.1.1 IftheArchitectfailstocertifyinaccordancewithSub-Clause14.6[IssueofInterimPaymentCertificates]or Sub-
Clause14.7[Payment],ornotreceivinginstructionsthatwouldenablethecontractortoproceedwiththe works in 
accordance with the program, the Contractor may, after giving not less than 30 days' notice to the Procuring 
Entity, suspend work (or reduce the rate of work) unless and until the Contractor has received the 
PaymentCertificate,reasonableevidenceorpayment, as the casemaybeandasdescribedinthenotice. 

16.1.2 The Contractor's action shall not prejudice his entitlements to financing charges under Sub-Clause 14.8 
[DelayedPayment]andtoterminationunderSub-Clause16.2[TerminationbyContractor]. 

16.1.3 If the Contractor subsequently receives such Payment Certificate, evidence or payment (as described in the 
relevantSub-Clauseandintheabovenotice)beforegivinganoticeoftermination,theContractorshallresume 
normalworkingassoonasisreasonablypracticable. 

16.1.4 IftheContractorsuffersdelayand/orincursCostasaresultofsuspendingwork(orreducingtherateofwork) in 
accordance with this Sub-Clause, the Contractor shall give notice to the Architect and shall be entitled 
subjecttoSub-Clause20.1[Contractor'sClaims]to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[ExtensionofTimeforCompletion],and 

b) paymentofanysuchCost-plusprofit,whichshallbeincludedintheContractPrice. 

16.2 Afterreceivingthisnotice,theArchitectshallproceedinaccordancewithSub-Clause3.5[Determinations]to 
agreeordeterminethesematters. 

16.3 Terminationby Contractor 

16.3.1 TheContractorshallbeentitledtoterminatetheContractif: 

a) the Architect fails, within 60 days after receiving a Statement and supporting documents, to issue the 
relevantPaymentCertificate, 

b) theContractordoesnotreceivetheamountdueunderanInterimPaymentCertificatewithin90daysafter 
theexpiryofthetimestatedinSub-Clause14.7[Payment]withinwhichpaymentistobemade(exceptfor 
deductionsinaccordancewithSub-Clause2.5[ProcuringEntity'sClaims]), 

c) theProcuringEntitysubstantiallyfailstoperformhisobligationsundertheContractinsuchmannerasto 
materiallyandadverselyaffecttheeconomicbalanceoftheContractand/ortheabilityoftheContractorto 
performtheContract, 

d) a prolonged suspension affects the whole of the Works as described in Sub-Clause 8.11 [Prolonged 
Suspension],or 

e) the Procuring Entity becomes bankrupt or insolvent, goes into liquidation, has a receiving or 
administration order made against him, compounds with his creditors, or carries on business under a 
receiver, trustee or manager for the benefit of his creditors, or if any act is done or event occurs which 
(underapplicableLaws)hasasimilareffecttoanyoftheseactsorevents. 

f) the Contractor does not receive the Architect instruction recording the agreement of both Parties onthe 
fulfilmentoftheconditionsfortheCommencementofWorksunderSub-Clause8.1[Commencementof 
Works]. 
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16.3.2 In any of these events or circumstances, the Contractor may, upon giving 14 days' notice to the Procuring 
Entity,terminatetheContract.However, in the caseofsub-paragraph(f)or(g),theContractormaybynotice 
terminatetheContractimmediately. 

16.3.3 TheContractor'selectiontoterminatetheContractshallnotprejudiceanyotherrightsoftheContractor,under 
theContractorotherwise. 

16.4 CessationofWorkandRemovalofContractor'sEquipment 

After a notice of termination under Sub-Clause 15.5 [Procuring Entity's Entitlement to Termination for 
Convenience], Sub-Clause 16.2 [Termination by Contractor] or Sub-Clause 19.6 [Optional Termination, 
Payment and Release] has taken effect, the Contractor shall promptly: 
a) cease all further work, except for such work as may have been instructed by the Architect for the 

protectionoflifeorpropertyorforthesafetyoftheWorks, 
b) hand over Contractor's Documents, Plant, Materials and other work, for which the Contractor has 

receivedpayment,and 
c) removeallotherGoodsfromtheSite,exceptasnecessaryforsafety,andleavetheSite. 

16.5 PaymentonTermination 

After a notice of termination under Sub-Clause 16.2 [Termination by Contractor] has taken effect, the 
Procuring Entity shall promptly: 

a) ReturnthePerformanceSecuritytotheContractor, 

b) pay the Contractor in accordance with Sub-Clause 19.6 [Optional Termination, Payment and Release], 
and 

c) pay to the Contractor the amount of any loss or damage sustained by the Contractor as a result of this 
termination. 

 

17. RISKANDRESPONSIBILITY 

17.1 Indemnities 

17.1.1 TheContractorshallindemnifyandholdharmlesstheProcuringEntity,theProcuringEntity'sPersonnel,and their 
respective agents, against and from all claims, damages, losses and expenses (including legal fees and 
expenses)inrespectof: 

a) Bodilyinjury,sickness,diseaseordeath,ofanypersonwhatsoeverarisingoutoforinthecourseoforby 
reasonoftheContractor'sdesign(ifany),theexecutionandcompletionoftheWorksandtheremedying 
ofanydefects,unlessattributabletoanynegligence,willfulactorbreachoftheContractbytheProcuring 
Entity,theProcuringEntity'sPersonnel,oranyoftheirrespectiveagents,and 

b) damagetoorlossofanyproperty,realorpersonal(otherthantheWorks),to the extentthatsuchdamageor loss 
arises out of or in the course of or by reason of the Contractor's design (if any), the execution and 
completionoftheWorksandtheremedyingofanydefects,unlessandtotheextentthatanysuchdamage 
orlossisattributabletoanynegligence,willfulactorbreachoftheContractbytheProcuringEntity,the 
ProcuringEntity'sPersonnel,theirrespectiveagents,oranyonedirectlyorindirectlyemployedbyanyof them. 

17.1.2 TheProcuringEntityshallindemnifyandholdharmlesstheContractor,theContractor'sPersonnel,andtheir 
respective agents, against and from all claims, damages, losses and expenses (including legal fees and 
expenses) in respect of (1) bodily injury, sickness, disease or death, which is attributable to any negligence, 
willfulactorbreachoftheContractbytheProcuringEntity,theProcuringEntity'sPersonnel,oranyoftheir 
respectiveagents,and(2)themattersforwhichliabilitymaybeexcludedfrominsurancecover,asdescribedin sub-
paragraphs (d)(i), (ii) and (iii) of Sub-Clause 18.3 [Insurance Against Injury to Persons and Damage to 
Property],unlessandtotheextentthatanysuchdamageorlossisattributabletoanynegligence,willfulactor 
breachoftheContractbythecontractor,thecontractor'sPersonnel,theirrespectiveagents,oranyonedirectly 
orindirectlyemployedbyanyofthem. 

17.2 Contractor'sCareoftheWorks 

17.2.1 The Contractor shall take full responsibility for the care of the Works and Goods from the Commencement 
DateuntiltheTaking-OverCertificateisissued(orisdeemedtobeissuedunderSub-Clause10.1[TakingOver of the 
Works and Sections]) for the Works, when responsibility for the care of the Works shall pass to the 
ProcuringEntity.IfaTaking-OverCertificateisissued(orissodeemedtobeissued)foranySectionorpartof 
theWorks,responsibilityforthecareoftheSectionorpartshallthenpasstotheProcuringEntity. 
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17.2.2 AfterresponsibilityhasaccordinglypassedtotheProcuringEntity,theContractorshalltakeresponsibilityfor 
thecareofanyworkwhichisoutstandingonthedatestatedinaTaking-OverCertificate,untilthisoutstanding 
workhasbeencompleted. 

17.2.3 If any loss or damage happens to the Works, Goods or Contractor's Documents during the period when the 
Contractorisresponsiblefortheircare,fromanycausenotlistedinSub-Clause17.3[ProcuringEntity'sRisks], 
theContractorshallrectifythelossordamageattheContractor'sriskandcost,sothattheWorks,Goodsand 
Contractor'sDocumentsconformwiththeContract. 

17.2.4 TheContractorshallbeliableforanylossordamagecausedbyanyactionsperformedbytheContractoraftera 
Taking-Over Certificate has been issued. The Contractor shall also be liable for any loss or damage which 
occurs after a Taking-Over Certificate has been issued and which arose from a previous event for which the 
Contractor wasliable. 

17.3 ProcuringEntity'sRisks 

The risks referred to in Sub-Clause 17.4 [Consequences of Procuring Entity's Risks] below, insofar as they 
directly affect the execution of the Works in Kenya, are: 

a) Warhostilities(whetherwarbedeclaredornot), 

b) rebellion, riot, commotion or disorder, terrorism, sabotage by persons other than the Contractor's 
Personnel, 

c) explosivematerials, ionizing gradiationorcontaminationbyradio-activity,exceptasmaybeattributable to 
the Contractor'suseofsuchexplosives,radiationorradio-activity, 

d) pressurewavescausedbyaircraftorotheraerialdevicestravelingatsonicorsupersonicspeeds, 

e) useoroccupationbytheProcuringEntityofanypartofthePermanentWorks,exceptasmaybespecified in the 
Contract, 

f) designofanypartoftheWorksbytheProcuringEntity'sPersonnelorbyothersforwhomtheProcuring 
Entityisresponsible,and 

g) anyoperationoftheforcesofnaturewhichisUnforeseeableoragainstwhichanexperiencedcontractor 
couldnotreasonablyhavebeenexpectedtohavetakenadequatepreventiveprecautions. 

17.4 ConsequencesofProcuringEntity'sRisks 

17.4.1 IfandtotheextentthatanyoftheriskslistedinSub-Clause17.3aboveresultsinlossordamagetotheWorks, 
GoodsorContractor'sDocuments,theContractorshallpromptlygivenoticetotheArchitectandshallrectify 
thislossordamagetotheextentrequiredbytheEngineer. 

17.4.2 IftheContractorsuffersdelayand/orincursCostfromrectifyingthislossordamage,theContractorshallgive 
afurthernoticetotheArchitectandshallbeentitledsubjecttoSub-Clause20.1[Contractor'sClaims]to: 

(a) Anextensionoftimeforanysuchdelay,ifcompletionisorwillbedelayed,underSub-Clause8.4[Extensionof 
TimeforCompletion],and 

(b) paymentofanysuchCost,whichshallbeincludedintheContractPrice.Inthecaseofsub-paragraphs(e)and 
(g) of Sub-Clause 17.3 [Procuring Entity's Risks], Accrued Costs shall be payable. 

17.4.3 After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations]toagreeordeterminethesematters. 

17.5 IntellectualandIndustrialPropertyRights 

17.5.1 In this Sub-Clause, “infringement” shall refer to an infringement (or alleged infringement) of any patent, 
registered design, copyright, trade mark, trade name, trade secret or other intellectual or industrial property 
right relating to the Works; and “claim” shall refer to a claim (or proceedings pursuing a claim) alleging an 
infringement. 

17.5.2 WheneveraPartydoesnotgivenoticetotheotherPartyofanyclaimwithin30daysofreceivingtheclaim,the 
firstPartyshallbedeemedtohavewaivedanyrighttoindemnityunderthisSub-Clause. 

17.5.3 TheProcuringEntityshallindemnifyandholdtheContractorharmlessagainstandfromanyclaimallegingan 
infringementwhichisorwas: 
a) AnunavoidableresultoftheContractor'scompliancewiththeContract,or 
b) A resultofanyWorksbeingusedbytheProcuringEntity: 

i) for a purposeotherthanthatindicatedby,orreasonablytobeinferredfrom,theContract,or 
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ii) in conjunction with anything not supplied by the Contractor, unless such use was disclosed to the 
ContractorpriortotheBaseDateorisstatedintheContract. 

17.5.4 TheContractorshallindemnifyandholdtheProcuringEntityharmlessagainstandfromanyotherclaimwhich 
arisesoutoforinrelationto(i)themanufacture,use,saleorimportofanyGoods,or(ii)anydesignforwhich 
theContractorisresponsible. 

17.5.5 IfaPartyisentitledtobeindemnifiedunderthisSub-Clause,theindemnifyingPartymay(atitscost)conduct 
negotiationsforthesettlementoftheclaim,andanylitigationorarbitrationwhichmayarisefromit.Theother Party 
shall, at the request and cost of the indemnifying Party, assist in contesting the claim. This otherParty 
(anditsPersonnel)shallnotmakeanyadmissionwhichmightbeprejudicialtotheindemnifyingParty,unless 
theindemnifyingPartyfailedtotakeovertheconductofanynegotiations,litigationorarbitrationuponbeing 
requestedtodosobysuchotherParty. 

17.5.6 Foroperationandmaintenanceofanyplantorequipmentinstalled,thecontractorshallgrantanon-exclusive 
andnon-transferablelicensetotheProcuringEntityunderthepatent,utilitymodels,orotherintellectualrights 
ownedbythecontractororathirdpartyfromwhomthecontractorhasreceivedtherightstograntsub-licenses 
andshallalsogranttotheProcuringEntityanon-exclusiveandnon-transferablerights(withouttherightsto sub-
license)tousetheknowhowandothertechnicalinformationdisclosedtothecontractorunderthecontract. 
Nothingcontainedhere-inshallbeconstruedastransferringownershipofanypatent,utilitymodel,trademark, 
design, copy right, know-how or other intellectual rights from the contractor or any other third party to the 
ProcuringEntity. 

17.6 LimitationofLiability 

17.6.1 NeitherPartyshallbeliabletotheotherPartyforlossofuseofanyWorks,lossofprofit,lossofanycontractor 
foranyindirectorconsequentiallossordamagewhichmaybesufferedbytheotherPartyinconnectionwith 
theContract,otherthanasspecificallyprovidedinSub-Clause8.7[DelayDamages];Sub-Clause11.2[Costof 
Remedying Defects]; Sub-Clause 15.4 [Payment after Termination]; Sub-Clause 16.4 [Payment on 
Termination];Sub-Clause17.1[Indemnities];Sub-Clause17.4(b)[ConsequencesofProcuringEntity'sRisks] 
andSub-Clause17.5[IntellectualandIndustrialPropertyRights]. 

17.6.2 ThetotalliabilityoftheContractortotheProcuringEntity,underorinconnectionwiththeContractotherthan 
underSub-Clause4.19[Electricity,WaterandGas],Sub-Clause4.20[ProcuringEntity'sEquipmentandFree- 
Issue Materials], Sub-Clause 17.1 [Indemnities] and Sub-Clause 17.5 [Intellectual and Industrial Property 
Rights],shallnotexceedthesumresultingfromtheapplicationofamultiplier(lessorgreaterthanone)tothe 
Accepted Contract Amount, as stated in the Special Conditions of Contract, or (if such multiplier or other 
sumisnotsostated)theAcceptedContractAmount. 

17.6.3 ThisSub-Clauseshallnotlimitliabilityinanycaseoffraud,deliberatedefaultorrecklessmisconductbythe 
defaultingParty. 

17.7 UseofProcuringEntity'sAccommodation/Facilities 

17.7.1 TheContractorshalltakefullresponsibilityforthecareoftheProcuringEntityprovidedaccommodationand 
facilities,ifany,asdetailedintheSpecification, from the respectivedatesofhand-overtotheContractoruntil 
cessationofoccupation(wherehand-overorcessationofoccupationmaytakeplaceafterthedatestatedinthe 
Taking-OverCertificatefortheWorks). 

17.7.2 IfanylossordamagehappenstoanyoftheaboveitemswhiletheContractorisresponsiblefortheircarearising 
fromanycausewhatsoeverotherthanthoseforwhichtheProcuringEntityisliable,theContractorshall,athis 
owncost,rectifythelossordamagetothesatisfactionoftheEngineer. 

18. INSURANCE 

18.1 GeneralRequirementsforInsurances 

18.1.1 In this Clause, “insuring Party” means, for each type of insurance, the Party responsible for effecting and 
maintainingtheinsurancespecifiedintherelevantSub-Clause. 

18.1.2 Wherever the Contractor is the insuring Party, each insurance shall be effected with insurers and in terms 
approvedbytheProcuringEntity.ThesetermsshallbeconsistentwithanytermsagreedbybothPartiesbefore 
thedateoftheLetterofAcceptance.Thisagreementoftermsshalltakeprecedenceovertheprovisionsofthis Clause. 

18.1.3 WherevertheProcuringEntityistheinsuringParty,eachinsuranceshallbeeffectedwithinsurersandinterms 
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acceptabletotheContractor.ThesetermsshallbeconsistentwithanytermsagreedbybothPartiesbeforethe date of 
the Letter of Acceptance. This agreement of terms shall take precedence over the provisions of this Clause. 

18.1.4 Ifapolicyisrequiredtoindemnifyjointinsured,thecovershallapplyseparatelytoeachinsuredasthougha separate 
policy had been issued for each of the joint insured. If a policy indemnifies additional jointinsured, 
namelyinadditiontotheinsuredspecifiedinthisClause,(i)theContractorshallactunderthepolicyonbehalf 
oftheseadditionaljointinsuredexceptthattheProcuringEntityshallactforProcuringEntity'sPersonnel,(ii) 
additionaljointinsuredshallnotbeentitledtoreceivepaymentsdirectlyfromtheinsurerortohaveanyother 
directdealingswiththeinsurer,and(iii)theinsuringPartyshallrequirealladditionaljointinsuredtocomply with the 
conditionsstipulatedinthepolicy. 

18.1.5 Eachpolicyinsuringagainstlossordamageshallprovideforpaymentstobemadeinthecurrenciesrequiredto rectify 
the loss or damage. Payments received from insurers shall be used for the rectification of the loss or 
damage. 

18.1.6 TherelevantinsuringPartyshall,withintherespectiveperiodsstatedintheSpecialConditionsofContract 
(calculatedfromtheCommencementDate),submittotheotherParty: 

 
a) EvidencethattheinsurancesdescribedinthisClausehavebeenaffected,and 
b) copies of the policies for the insurances described in Sub-Clause 18.2 [Insurance for Works and 

Contractor's Equipment] and Sub-Clause 18.3 [Insurance against Injury to Persons and Damage to 
Property]. 

18.1.7 Wheneachpremiumispaid,theinsuringPartyshallsubmitevidenceofpaymenttotheotherParty.Whenever 
evidenceorpoliciesaresubmitted,theinsuringPartyshallalsogivenoticetotheEngineer. 

18.1.8 Each Party shall comply with the conditions stipulated in each of the insurance policies. The insuring Party 
shall keep the insurers informed of any relevant changes to the execution of the Works and ensure that 
insuranceismaintainedinaccordancewiththisClause. 

18.1.9 NeitherPartyshallmakeanymaterialalterationtothetermsofanyinsurancewithoutthepriorapprovalofthe 
otherParty.Ifaninsurermakes(orattemptstomake)anyalteration,thePartyfirstnotifiedbytheinsurershall 
promptlygivenoticetotheotherParty. 

18.1.10 IftheinsuringPartyfailstoeffectandkeepinforceanyoftheinsurancesitisrequiredtoeffectandmaintain 
undertheContractorfailstoprovidesatisfactoryevidenceandcopiesofpoliciesinaccordancewiththisSub- 
Clause,theotherPartymay(atitsoptionandwithoutprejudicetoanyotherrightorremedy)effectinsurance for the 
relevant coverage and pay the premiums due. The insuring Party shall pay the amount of these 
premiumstotheotherParty,and the ContractPriceshallbeadjustedaccordingly. 

18.1.11 Nothing in this Clause limits the obligations, liabilities or responsibilities of the Contractor or the Procuring 
Entity,undertheothertermsoftheContractorotherwise.Anyamountsnotinsuredornotrecoveredfromthe 
insurersshallbebornebytheContractorand/ortheProcuringEntity. 

18.1.12 ProcuringEntityinaccordancewiththeseobligations,liabilitiesorresponsibilities.However,iftheinsuring Party 
fails to effect and keep in force an insurance which is available and which it is required to effect and 
maintain under the Contract, and the other Party neither approves the omission nor effects insurance for the 
coveragerelevanttothisdefault,anymoneyswhichshouldhavebeenrecoverableunderthisinsuranceshallbe 
paidbytheinsuringParty. 

18.1.13 PaymentsbyonePartytotheotherPartyshallbesubjecttoSub-Clause2.5[ProcuringEntity'sClaims]orSub- 
Clause20.1[Contractor'sClaims],asapplicable. 

18.1.14 TheContractorshallbeentitledtoplaceallinsurancerelatingtotheContract(including,butnotlimitedtothe 
insurancereferredtoClause18)withinsurersfromanyeligiblesourcecountry. 

 

18.2 InsuranceforWorksandContractor'sEquipment 

18.2.1 TheinsuringPartyshallinsuretheWorks,Plant,MaterialsandContractor'sDocumentsfornotlessthanthefull 
reinstatementcostincludingthecostsofdemolition,removalofdebrisandprofessionalfeesandprofit.This 
insuranceshallbeeffectivefromthedatebywhichtheevidenceistobesubmittedundersub-paragraph(a)of Sub-
Clause18.1[GeneralRequirementsforInsurances],untilthedateofissueoftheTaking-OverCertificate for the 
Works. 
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18.2.2 The insuring Party shall maintain this insurance to provide cover until the date of issue of the Performance 
Certificate,forlossordamageforwhichtheContractorisliablearisingfromacauseoccurringpriortotheissue of the 
Taking-Over Certificate, and for loss or damage caused by the Contractor in the course of any other 
operations(includingthoseunderClause11[DefectsLiability]). 

18.2.3 The insuring Party shall insure the Contractor's Equipment for not less than the full replacement value, 
includingdeliverytoSite.ForeachitemofContractor'sEquipment,theinsuranceshallbeeffectivewhileitis 
beingtransportedtotheSiteanduntilitisnolongerrequiredasContractor'sEquipment. 

18.2.4 UnlessotherwisestatedintheSpecialConditions,insurancesunderthisSub-Clause: 
a) ShallbeeffectedandmaintainedbytheContractorasinsuringParty, 

b) shall be in the joint names of the Parties, who shall be jointly entitled to receive payments from the 
insurers,paymentsbeingheldorallocatedtothePartyactuallybearingthecostsofrectifyingthelossor damage, 

c) shallcoveralllossanddamagefromanycausenotlistedinSub-Clause17.3[ProcuringEntity'sRisks], 

d) shall also cover, to the extent specifically required in the tendering documents of the Contract, loss or 
damage to a part of the Works which is attributable to the use or occupation by the Procuring Entity of 
another part of the Works, and loss or damage from the risks listed in sub-paragraphs (c), (g) and (h)of 
Sub-Clause 17.3 [Procuring Entity's Risks], excluding (in each case) risks which are not insurable at 
commercially reasonable terms, with deductibles per occurrence of not more than the amount stated in 
theSpecialConditionsofContract(ifanamountisnotsostated,thissub-paragraph(d)shallnotapply), and 

e) mayhoweverexcludelossof,damageto, and reinstatementof: 

i) a part of the Works which is in a defective condition due to a defect in its design, materials or 
workmanship(butcovershallincludeanyotherpartswhicharelostordamagedasadirectresultof 
thisdefectiveconditionandnotasdescribedinsub-paragraph(ii)below), 

ii) apartoftheWorkswhichislostordamagedinordertoreinstateanyotherpartoftheWorksifthis 
otherpartisinadefectiveconditionduetoadefectinitsdesign,materialsorworkmanship, 

iii) apartoftheWorkswhichhasbeentakenoverbytheProcuringEntity,excepttotheextentthatthe 
Contractorisliableforthelossordamage,and 

iv) GoodswhiletheyarenotinKenya,subjecttoSub-Clause14.5[PlantandMaterialsintendedforthe 
Works]. 

18.2.5 If,morethanoneyearaftertheBaseDate,thecoverdescribedinsub-paragraph(d)aboveceasestobeavailable 
atcommerciallyreasonableterms,theContractorshall(asinsuringParty)givenoticetotheProcuringEntity, 
withsupportingparticulars.TheProcuringEntityshallthen(i)beentitledsubjecttoSub-Clause2.5[Procuring 
Entity'sClaims]topaymentofanamountequivalenttosuchcommerciallyreasonabletermsastheContractor 
should have expected to have paid for such cover, and (ii) be deemed, unless he obtains the cover at 
commerciallyreasonableterms,tohaveapprovedtheomissionunderSub-Clause18.1[GeneralRequirements 
forInsurances]. 

18.3 InsuranceagainstInjurytoPersonsandDamagetoProperty 

18.3.1 TheinsuringPartyshallinsureagainsteachParty'sliabilityforanyloss,damage,deathorbodilyinjurywhich may 
occur to any physical property (except things insured under Sub-Clause 18.2 [Insurance for Works and 
Contractor's Equipment]) or to any person (except persons insured under Sub-Clause 18.4 [Insurance for 
Contractor'sPersonnel]),whichmayariseoutoftheContractor'sperformanceoftheContractandoccurring 
beforetheissueofthePerformanceCertificate. 

18.3.2 ThisinsuranceshallbeforalimitperoccurrenceofnotlessthantheamountstatedintheSpecialConditions 
ofContract,withnolimitonthenumberofoccurrences.IfanamountisnotstatedintheSpecialConditions 
ofContract,thisSub-Clauseshallnotapply. 

18.3.3 UnlessotherwisestatedintheSpecialConditions,theinsurancesspecifiedinthisSub-Clause: 

a) ShallbeeffectedandmaintainedbytheContractorasinsuringParty, 

b) shallbeinthejointnamesoftheParties, 

c) shall be extended to cover liability for all loss and damage to the Procuring Entity's property (except 
thingsinsuredunderSub-Clause18.2)arisingoutoftheContractor'sperformanceoftheContract,and 

d) mayhoweverexcludeliabilitytotheextentthatitarisesfrom: 

i) theProcuringEntity'srighttohavethePermanentWorksexecutedon,over,under,inor 

ii) throughanyland,andtooccupythislandforthePermanentWorks, 

iii) damagewhichisanunavoidableresultoftheContractor'sobligationstoexecutethe 

iv) Worksandremedyanydefects,and 
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v) a cause listed in Sub-Clause 17.3 [Procuring Entity's Risks], except to the extent that cover is 
availableatcommerciallyreasonableterms. 

18.4 InsuranceforContractor'sPersonnel 

18.4.1 TheContractorshalleffectandmaintaininsuranceagainstliabilityforclaims,damages,lossesandexpenses 
(includinglegalfeesandexpenses)arisingfrominjury,sickness,diseaseordeathofanypersonemployedby 
theContractororanyotheroftheContractor'sPersonnel. 

18.4.2 TheinsuranceshallcovertheProcuringEntityandtheArchitectagainstliabilityforclaims,damages,losses 
andexpenses(includinglegalfeesandexpenses)arisingfrominjury,sickness,diseaseordeathof anyperson 
employedbytheContractororanyotheroftheContractor'sPersonnel,exceptthatthisinsurancemayexclude 
lossesandclaimstotheextentthattheyarisefromanyactorneglectoftheProcuringEntityoroftheProcuring 
Entity'sPersonnel. 

18.4.3 The insurance shall be maintained in full force and effect during the whole time that these personnel are 
assistingintheexecutionoftheWorks.ForaSubcontractor'semployees,theinsurancemaybeeffectedbythe 
Subcontractor, but the ContractorshallberesponsibleforcompliancewiththisClause. 

19. FORCEMAJEURE 

19.1 DefinitionofForceMajeure 

19.1.1 InthisClause,“ForceMajeure”meansanexceptionaleventorcircumstance: 

a) WhichisbeyondaParty'scontrol, 

b) WhichsuchPartycouldnotreasonablyhaveprovidedagainstbeforeenteringintotheContract, 

c) which,havingarisen,suchPartycouldnotreasonablyhaveavoidedorovercome,and 

d) whichisnotsubstantiallyattributabletotheotherParty. 

19.1.2 ForceMajeuremayinclude,butisnotlimitedto,exceptionaleventsorcircumstancesofthekindlistedbelow, 
solongasconditions(a)to(d)abovearesatisfied: 
a) war,hostilities(whetherwarbedeclaredornot),invasion,actofforeignenemies, 
b) rebellion,terrorism,sabotagebypersonsotherthantheContractor'sPersonnel,revolution,insurrection, 

militaryorusurpedpower,orcivilwar, 
c) riot,commotion,disorder,strikeorlockoutbypersonsotherthantheContractor'sPersonnel, 
d) munitions of war, explosive materials, ionizing radiation or contamination by radio-activity, except as 

maybeattributabletotheContractor'suseofsuchmunitions,explosives,radiationorradio-activity,and 
e) naturalcatastrophessuchasearthquake,hurricane,typhoonorvolcanicactivity. 

19.2 NoticeofForceMajeure 

19.2.1 If a Party is or will be prevented from performing its substantial obligations under the Contract by Force 
Majeure,thenitshallgivenoticetotheotherPartyoftheeventorcircumstancesconstitutingtheForceMajeure 
andshallspecifytheobligations,theperformanceofwhichisorwillbeprevented.Thenoticeshallbegiven within 14 
days after the Party became aware, or should have become aware, of the relevant event or 
circumstanceconstitutingForceMajeure. 

19.2.2 The Party shall, having given notice, be excused performance of its obligations for so long as such Force 
Majeurepreventsitfromperformingthem. 

19.2.3 NotwithstandinganyotherprovisionofthisClause,ForceMajeureshallnotapplytoobligationsofeitherParty 
tomakepaymentstotheotherPartyundertheContract. 

19.3 DutytoMinimizeDelay 

Each Party shall at all times use all reasonable endeavors to minimize any delay in the performance of the 
ContractasaresultofForceMajeure.APartyshallgivenoticetotheotherPartywhenitceasestobeaffectedby 
theForceMajeure. 

19.4 ConsequencesofForceMajeure 

19.4.1 IftheContractorispreventedfromperforminghissubstantialobligationsundertheContractbyForceMajeure 
ofwhichnoticehasbeengivenunderSub-Clause19.2[NoticeofForceMajeure],andsuffersdelayand/orincurs 
Cost by reason of such Force Majeure, the Contractor shall be entitled subject to Sub-Clause 20.1 
[Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
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[ExtensionofTimeforCompletion],and 

b) if the event or circumstance is of the kind described in sub-paragraphs (i) to (iv) of Sub-Clause 19.1 
[DefinitionofForceMajeure]and,insub-paragraphs(ii)to(iv),occursinKenya,paymentofanysuch Cost, 
including the costs of rectifying or replacing the Works and/or Goods damaged or destroyed by Force 
Majeure, to the extent they are not indemnified through the insurance policy referred to in Sub- 
Clause18.2[InsuranceforWorksandContractor'sEquipment]. 

19.4.2 Afterreceivingthisnotice,theArchitectshallproceedinaccordancewithSub-Clause3.5[Determinations]to 
agreeordeterminethesematters. 

19.5 ForceMajeureAffectingSubcontractor 

If any Subcontractor is entitled under any contract or agreement relating to the Works to relief from force 
majeureontermsadditionaltoorbroaderthanthosespecifiedinthisClause,suchadditionalorbroaderforce majeure 
events or circumstances shall not excuse the Contractor's non-performance or entitle him to relief 
underthisClause. 

19.6 OptionalTermination,PaymentandRelease 

19.6.1 If the execution of substantially all the Works in progress is prevented for a continuous period of 84 days by 
reasonofForceMajeureofwhichnoticehasbeengivenunderSub-Clause19.2[NoticeofForceMajeure],or 
formultipleperiodswhichtotalmorethan140daysduetothesamenotifiedForceMajeure,theneitherParty 
maygivetotheotherPartyanoticeofterminationoftheContract.Inthisevent,theterminationshalltakeeffect 7 days 
after the notice is given, and the Contractor shall proceed in accordance with Sub-Clause 16.3 
[CessationofWorkandRemovalofContractor'sEquipment]. 

19.6.2 Upon such termination, the Architect shall determine the value of the work done and issue a Payment 
Certificatewhichshallinclude: 

a) theamountspayableforanyworkcarriedoutforwhichapriceisstatedintheContract; 

b) theCostofPlantandMaterialsorderedfortheWorkswhichhavebeendeliveredtotheContractor,orof which 
the Contractor is liable to accept delivery: this Plant and Materials shall become the property of 
(andbeattheriskof)theProcuringEntitywhenpaidforbytheProcuringEntity,and the Contractorshall 
placethesameattheProcuringEntity'sdisposal; 

c) other Cost or liabilities which in the circumstances were reasonably and necessarily incurred by the 
ContractorintheexpectationofcompletingtheWorks; 

d) theCostofremovalofTemporaryWorksandContractor'sEquipmentfromtheSiteandthereturnofthese 
itemstotheContractor'sworksinhiscountry(ortoanyotherdestinationatnogreatercost);and 

e) theCostofrepatriationoftheContractor'sstaffandlaboremployedwhollyinconnectionwiththeWorks 
atthedateoftermination. 

19.7 ReleasefromPerformance 

Notwithstanding any other provision of this Clause, if any event or circumstance outside the control of the 
Parties(including,butnotlimitedto,ForceMajeure)ariseswhichmakesitimpossibleorunlawfulforeitheror 
bothPartiestofulfilitsortheircontractualobligationsorwhich,underthelawgoverningtheContract,entitles 
thePartiestobereleasedfromfurtherperformanceoftheContract,thenuponnoticebyeitherPartytotheother 
Partyofsucheventorcircumstance: 

a) ThePartiesshallbedischargedfromfurtherperformance,withoutprejudicetotherightsofeitherPartyin 
respectofanypreviousbreachoftheContract,and 

b) ThesumpayablebytheProcuringEntitytotheContractorshallbethesameaswouldhavebeenpayable 
underSub-Clause19.6[OptionalTermination,PaymentandRelease]iftheContracthadbeenterminated 
underSub-Clause19.6. 
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20. SETTLEMENTOFCLAIMSANDDISPUTES 

20.1 Contractor'sClaims 

20.1.1 If the Contractor considers itself to be entitled to any extension of the Time for Completion and/or any 
additional payment, under any Clause of these Conditions or otherwise in connection with the Contract, the 
ContractorshallgiveNoticetotheEngineer,describingtheeventorcircumstancegivingrisetotheclaim.The notice 
shall be given as soon as practicable and not later than 30 days after the Contractor became aware,or 
shouldhavebecomeaware, of the eventorcircumstance. 

20.1.2 IftheContractorfailstogivenoticeofaclaimwithinsuchperiodof30days,theTimeforCompletionshallnot be 
extended, the Contractor shall not be entitled to additional payment, and the Procuring Entity shall be 
discharged from all liability in connection with the claim. Otherwise, the following provisions of this Sub-
Clauseshallapply. 

20.1.3 The Contractor shall also submit any other notices which are required by the Contract, and supporting 
particularsfortheclaim,allasrelevanttosucheventorcircumstance. 

20.1.4 TheContractorshallkeepsuchcontemporaryrecordsasmaybenecessarytosubstantiateanyclaim,eitheron 
theSiteoratanotherlocationacceptabletotheEngineer.WithoutadmittingtheProcuringEntity'sliability,the 
Architectmay,afterreceivinganynoticeunderthisSub-Clause,monitortherecord-keepingand/orinstructthe 
Contractortokeepfurthercontemporaryrecords.TheContractorshallpermittheArchitecttoinspectallthese 
recordsandshall(ifinstructed)submitcopiestotheEngineer. 

20.1.5 Within42daysaftertheContractorbecameaware(orshouldhavebecomeaware) of the eventorcircumstance 
givingrisetotheclaim,orwithinsuchotherperiodasmaybeproposedbytheContractorandapprovedbythe 
Engineer, the Contractor shall send to the Architect fully detailed claim which includes full supporting 
particularsofthebasisoftheclaimandoftheextensionoftimeand/oradditionalpaymentclaimed.Iftheevent 
orcircumstancegivingrisetotheclaimhasacontinuingeffect: 

a) Thisfullydetailedclaimshallbeconsideredasinterim; 

b) TheContractorshallsendfurtherinterimclaimsatmonthlyintervals,givingtheaccumulateddelayand/or 
amountclaimed,andsuchfurtherparticularsastheArchitectmayreasonablyrequire;and 

c) TheContractorshallsendafinalclaimwithin30daysaftertheendoftheeffectsresultingfromtheeventor 
circumstance, or within such other period as may be proposed by the Contractor and approved by the 
Engineer. 

20.1.6 Within 42 days after receiving a Notice of a claim or any further particulars supporting a previous claim, or 
within such other period as may be proposed by the Architect and approved by the Contractor, the Architect 
shall respond with approval, or with disapproval and detailed comments. He may also request anynecessary 
further particulars but shall nevertheless give his response on the principles of the claim within the above 
definedtimeperiod. 

20.1.7 Within the above defined period of 42 days, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations]toagreeordetermine(i)theextension(ifany) of the TimeforCompletion(beforeorafterits 
expiry) in accordance with Sub-Clause 8.4 [Extension of Time for Completion], and/or (ii) the additional 
payment(ifany)towhichtheContractorisentitledundertheContract. 

20.1.8 Each Payment Certificate shall include such additional payment for any claim as has been reasonably 
substantiatedasdueundertherelevantprovisionoftheContract.Unlessanduntiltheparticularssuppliedare 
sufficienttosubstantiatethewholeoftheclaim,theContractorshallonlybeentitledtopaymentforsuchpartof 
theclaimashehasbeenabletosubstantiate. 

20.1.9 IftheArchitectdoesnotrespondwithinthetimeframedefinedinthisClause,eitherPartymayconsiderthatthe claim 
is rejected by the Architect and any of the Parties may refer the dispute for amicable settlement in 
accordancewithClause20.3. 

20.1.10 The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which may apply to a 
claim.IftheContractorfailstocomplywiththisoranotherSub-Clauseinrelationtoanyclaim,anyextension 
oftimeand/oradditionalpaymentshalltakeaccountoftheextent(ifany)towhichthefailurehaspreventedor 
prejudiced proper investigation of the claim, unless the claim is excluded under the second paragraph ofthis 
Sub-Clause20.3. 
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20.2 Procuring Entity'sClaims 

20.2.1 IftheProcuringEntityconsidersitselftobeentitledtoanypaymentunderanyClauseoftheseConditionsor 
otherwise in connection with the Contract, and/or to any extension of the Defects Notification Period, the 
Procuring Entity or the Architect shall give notice and particulars to the Contractor. However, notice is not 
required for payments due under Sub-Clause 4.19 [Electricity, Water and Gas], under Sub-Clause 4.20 
[ProcuringEntity'sEquipmentandFree-IssueMaterials],orforotherservicesrequestedbytheContractor. 

20.2.2 Thenoticeshallbegivenassoonaspracticableandnolongerthan30daysaftertheProcuringEntitybecame 
aware,orshouldhavebecomeaware, of the eventorcircumstancesgivingrisetotheclaim.Anoticerelatingto 
anyextensionoftheDefectsNotificationPeriodshallbegivenbeforetheexpiryofsuchperiod. 

20.2.3 The particulars shall specify the Clause or other basis of the claim and shall include substantiation of the 
amount and/or extension to which the Procuring Entity considers itself to be entitled in connection with the 
Contract. The Architect shall then proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 
determine(i)theamount(ifany)whichtheProcuringEntityisentitledtobepaidbytheContractor,and/or(ii) the 
extension (if any) of the Defects Notification Period in accordance with Sub-Clause 11.3 [Extension of 
DefectsNotificationPeriod]. 

20.2.4 This amount may be included as a deduction in the Contract Price and Payment Certificates. The Procuring 
Entity shall only be entitled to set off against or make any deduction from an amount certified in a Payment 
Certificate,ortootherwiseclaimagainsttheContractor,inaccordancewiththisSub-Clause. 

20.3 AmicableSettlement 

Whereanoticeofaclaimhasbeengiven,bothPartiesshallattempttosettlethedisputeamicablybeforethe 
commencement of arbitration. However, unless both Parties agree otherwise, the Party giving a notice of a 
claiminaccordancewithSub-Clause20.1aboveshouldmovetocommencearbitrationafter60daysfromthe 
dayonwhichanoticeofaclaimwasgiven,evenifnoattemptatanamicablesettlementhasbeenmade. 

20.4 Mattersthatmaybereferredtoarbitration 

Notwithstanding anything stated herein the following matters may be referred to arbitration before the 
practicalcompletionoftheWorksorabandonmentoftheWorksorterminationoftheContractbyeitherparty: 
a) WhetherornottheissueofaninstructionbytheArchitectisempoweredbytheseConditions. 

b) WhetherornotacertificatehasbeenimproperlywithheldorisnotinaccordancewiththeseConditions. 

c) AnydisputearisinginrespectrisksarisingfrommattersreferredtoinClause17.3andClause19. 
e)  All other matters shall only be referred to arbitration after the completion or alleged completion of the 

Works or termination or alleged termination of the Contract, unless the Procuring Entity and the 
Contractor agree otherwise in writing. 

20.5 Arbitration 

20.5.1 AnyclaimordisputebetweenthePartiesarisingoutoforinconnectionwiththeContractnotsettledamicably 
inaccordancewithSub-Clause20.3shallbefinallysettledbyarbitration. 

20.5.2 Noarbitrationproceedingsshallbecommencedonanyclaimordisputewherenoticeofaclaimordisputehas 
notbeengivenbytheapplyingpartywithinninetydaysoftheoccurrenceordiscoveryofthematterorissue 
givingrisetothedispute. 

20.5.3 Notwithstanding the issue of a notice as stated above, the arbitration of such a claim or dispute shall not 
commenceunlessanattempthasinthefirstinstancebeenmadebythepartiestosettlesuchclaimordispute 
amicablywithorwithouttheassistanceofthirdparties.Proofofsuchattemptshallberequired. 

20.5.4 The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct such 
measurements,computations,testsorvaluationsasmayinhisopinionbedesirableinordertodeterminethe 
rightsofthepartiesandassessandawardanysumswhichoughttohavebeenthesubjectoforincludedinany 
certificate. 
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20.5.5 The Arbitrator shall, without prejudice to the generality of his powers, have powers to open up, review and 
revise any certificate, opinion, decision, requirement or notice and to determine all matters in dispute which 
shallbesubmittedtohiminthesamemannerasifnosuchcertificate,opinion,decisionrequirementornotice had 
been given. 

20.5.6 Thearbitratorsshallhavefullpowertoopenup,reviewandreviseanycertificate,determination,instruction, 
opinion or valuation of the Engineer, relevant to the dispute. Nothing shall disqualify representatives of the 
PartiesandtheArchitectfrombeingcalledasawitnessandgivingevidencebeforethearbitratorsonanymatter 
whatsoeverrelevanttothedispute. 

20.5.7 Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or to the reasons for 
dissatisfactiongiveninitsNoticeofDissatisfaction. 

20.5.7 ArbitrationmaybecommencedpriortooraftercompletionoftheWorks.TheobligationsoftheParties,andthe 
ArchitectshallnotbealteredbyreasonofanyarbitrationbeingconductedduringtheprogressoftheWorks. 

20.5.8 ThetermsoftheremunerationofeachorallthemembersofArbitrationshallbemutuallyagreeduponbythe Parties 
when agreeing the terms of appointment. Each Party shall be responsible for paying one-half of this 
remuneration. 

20.6 ArbitrationwithNationalContractors 

20.6.1 IftheContractiswithnationalcontractors,arbitrationproceedingswillbeconductedinaccordancewiththe 
ArbitrationLawsofKenya.Incaseofanyclaimordispute,suchclaimordisputeshallbenotifiedinwritingby either 
party to the other with a request to submit it to arbitration and to concur in the appointment of an 
Arbitratorwithinthirtydaysofthenotice.Thedisputeshallbereferredtothearbitrationandfinaldecisionofa 
persontobeagreedbetweentheparties.FailingagreementtoconcurintheappointmentofanArbitrator,the 
Arbitratorshallbeappointed, on the requestoftheapplyingparty,bytheChairmanorViceChairmanofanyof 
thefollowingprofessionalinstitutions; 
i) ArchitecturalAssociationofKenya 
ii) InstituteofQuantitySurveyorsofKenya 
iii) AssociationofConsultingEngineersofKenya 
iv) CharteredInstituteofArbitrators(KenyaBranch) 
v) InstitutionofEngineersofKenya 

20.6.2 Theinstitutionwrittentofirstbytheaggrievedpartyshalltakeprecedenceoverallotherinstitutions. 

20.7 ArbitrationwithForeignContractors 

20.7.1 ArbitrationwithforeigncontractorsshallbeconductedinaccordancewiththearbitrationrulesoftheUnited Nations 
Commission on International Trade Law (UNCITRAL); or with proceedings administered by the 
InternationalChamberofCommerce(ICC)andconductedundertheICCRulesofArbitration;byoneormore 
arbitratorsappointedinaccordancewithsaidarbitrationrules. 

20.7.2 TheplaceofarbitrationshallbealocationspecifiedintheSCC;and the arbitrationshallbeconductedinthe 
languageforcommunicationsdefinedinSub-Clause1.4[LawandLanguage]. 

20.8 AlternativeArbitrationProceedings 

Alternatively,thePartiesmayreferthemattertotheNairobiCentreforInternationalArbitration(NCIA)which 
offersaneutralvenuefortheconductofnationalandinternationalarbitrationwithcommitmenttoproviding 
institutionalsupporttothearbitralprocess. 

20.9 FailuretoComplywithArbitrator'sDecision 

20.9.1 TheawardofsuchArbitratorshallbefinalandbindingupontheparties. 

20.9.2 In the eventthataPartyfailstocomplywithafinalandbindingArbitrator'sdecision,thentheotherPartymay, 
withoutprejudicetoanyotherrightsitmayhave,referthemattertoacompetentcourtoflaw. 
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20.10 Contractoperationstocontinue 

Notwithstanding any reference to arbitration herein, 

1.1.1 the parties shall continue to perform their respective obligations under the Contract unless they 
otherwiseagree;and 

1.1.2 theProcuringEntityshallpaytheContractoranymoniesduetheContractor.
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Section IX - Special Conditions of Contract 

ThefollowingSpecialConditionsshallsupplementtheGCC.Wheneverthereisaconflict,theprovisionshereinshall 
prevailoverthoseintheGCC. 

 

 

Conditions Sub-

Clause 

Data 

Part A - Contract Data 

Procuring Entity‟s name and 

address 

Heading County Government of Homabay  

P.O. Box 469 – 40300  
HOMABAY 

Email: procurement@homabay.go.ke 

 

Name and Reference No. of the 

Contract 

 

Heading 

and 1.1 
PROPOSED CONSTRUCTION OF THEATER AT 

OMBOGA HEALTH FACILITY IN KANYALUO 

WARD 

TENDER NO. HBC/PH&MS/ONT/025/2022-2023 

Engineers Name and address Heading 

and 3.1.1 

CHIEF OFFICER 

DEPARTMENT OF PUBLIC HEALTH AND MEDICAL 

SERVICES 

COUNTY GOVERNMENT OF HOMABAY  

P.O. BOX 52 – 40300,  
HOMABAY 

Email: procurement@homabay.go.ke 
 

Contractor‟s Representative‟s 

name 

4.3.1  TO BE AGREED BETWEEN THE TENDERER AND  

THE PROCURING ENTITY PRIOR TO CONTRACT 

SIGNING 

Key Personnel names  16.9.1  

Time for Completion 1.1. 12 WEEKS 

Defects Notification Period 1.1 14 days  

Sections 1.1 If Sections are to be used, refer to Table: Summary of 

Sections below 

Electronic transmission systems 1.3 IS ALLOWED 

Time for the Parties entering into a 

Contract Agreement 

1.6 Within 30days 

Commencement Date 8.1.1  

Time for access to the Site 2.1.1 No later than the Commencement Date, and not later than 14 

days after Commencement Date 

Architect Duties and Authority 3.1.6 (b) 

(ii)  
N/A 

ANY REQUEST FOR CONTRACT VARIATION AND 

AMMENDEMENT THAT MAY ARISE ARE 

SUBJECT TO SECTION 139 OF PPADA, 2015 AND 

REGULATION 132 OF PPADR, 2020 

Performance Security 4.2.1 Successful bidders shall be required to submit  

PerformanceSECURITY IN THE FORM OF DEMAND 

BANK GUARANTEE OF 10% OF THE BID SUM from 

a Commercial Bank regulated by Central bank of 

Kenya. 

Normal working hours 6.5 BETWEEN 8.00 A.M AND 5.00 P.M 

Delay damages for the Works 8.7 & 

14.15(b)  

Delay damages shall be AS PER SECTION 140 OF  

 THE PUBLIC PROCUREMENT AND ASSET  

DISPOSAL ACT, 2015 

Maximum amount of delay 

damages 

8.7.1 AS PER SECTION 140 OF THE PUBLIC 

PROCUREMENT AND ASSET  

DISPOSAL ACT, 2015 

mailto:procurement@homabay.go.ke
mailto:procurement@homabay.go.ke
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Conditions Sub-

Clause 

Data 

Provisional Sums 13.6. (b)(ii) AS PER SECTION 139 OF THE PUBLIC 

PROCUREMENT AND ASSET  

DISPOSAL ACT, 2015 

Adjustments for Changes in Cost 13.9 N/A 

Total advance payment  14.2.1 N/A 

Repayment amortization rate of 

advance payment  

14.2.5 (b) N/A 

Percentage of Retention 14.3.2 (c) 10% 

Limit of Retention Money 14.3.2 (c) 10% of the Accepted Contract Amount 

Plant and Materials  

14.5.3(b)(i) 

N/A 

14.5.3(c)(i) N/A 

Minimum Amount of Interim 

Payment Certificates 

14.6.2 50% of the Accepted Contract Amount. 

Publishing source of commercial 

interest rates for financial charges 

in case of delayed payment 

14.8 Three percentage points above the discount rate given by the 

Central bank of Kenya. 

Maximum total liability of the 

Contractor to the Procuring Entity  

17.6.2 ACCEPTED CONTRACT AMOUNT  

 

Periods for submission of 

insurance: 

18.1.6  

a. evidence of insurance.   

b. relevant policies   

Maximum amount of deductibles 

for insurance of the Procuring 

Entity's risks 

18.2.4 (d)  

Minimum amount of third-party 

insurance 

18.3.2  

The place of arbitration  20.7.2 The place of arbitration shall be agreed between the parties 

to the contract before signing of the contract 
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SECTION X - CONTRACT FORMS 

 
FORM No. 1 - NOTIFICATION OF INTENTION TO AWARD 

FORM NO. 2 – REQUEST FOR REVIEW 

FORM No. 3-LETTEROF AWARD  

FORM No. 4 - CONTRACT AGREEMENT 

FORM No. 5 - PERFORMANCE SECURITY [Option 1 - Unconditional Demand Bank Guarantee] 

FORM No. 6- PERFORMANCE SECURITY [Option 2– Performance Bond] 

FORM No. 7 - ADVANCE PAYMENT SECURITY 

FORM No. 8 - RETENTION MONEY SECURITY 
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FORM No 1: NOTIFICATION OF INTENTION TOAWARD OF CONTRACT 

This Notification of Award shall be sent to each Tenderer that submitted a Tender and was not successful. Send this 
Notification to the Tenderer's Authorized Representative named in the Tender Information Form on the format 
below. 

FORMAT 

1. For the attention of Tenderer'sAuthorizedRepresentative 

i) Name: [insert Authorized Representative'sname] 

ii) Address: [insert Authorized Representative'sAddress] 

iii) Telephone: [insert Authorized Representative's telephone/faxnumbers] 

iv) Email Address: [insert Authorized Representative's emailaddress] 

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The Notification must be sent 
to all Tenderers simultaneously. This means on the same date and as close to the same time as possible.] 

2. Date of transmission: [email] on [date] (localtime) 

This Notification is sent by (Name anddesignation)   

3. NotificationofAward 

i) Procuring Entity: [insert the name of the ProcuringEntity] 

ii) Project: [insert name ofproject] 

iii) Contract title: [insert the name of thecontract] 

iv) ITT No: [insert ITT reference number from ProcurementPlan] 

This Notification of Intention to Award (Notification) notifies you of our decision to award the above contract. 
The transmission of this Notification begins the Standstill Period. During the Standstill Period, you may: 

4. Request a debriefing in relation to the evaluation of your tender by submitting a Procurement-related 
Complaint in relation to the decision to award the contracts. 

a) The successful tenderers 

i) Name of successful Tender  
 

ii) Address of the successfulTender   

 
 

iii) Contract price of the successful Tender Kenya Shillings    

(inwords ) 

b) The reasons for your tender being unsuccessful are as follows: 

c) OtherTenderers 

NamesofallTenderersthatsubmittedaTender.IftheTender'spricewasevaluatedincludetheevaluatedpriceas 
wellastheTenderpriceasreadout. 
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SNo Name of Tender Tender Price 

as read out 

Tender‟s evaluated 

price (Note a) 

One Reason Why Not Evaluated 

1     

2     

3     

4     

5     

     

(Note a) State NE if not evaluated 

 

5. Howtorequestadebriefing 

a) DEADLINE:Thedeadlinetorequestadebriefingexpiresatmidnighton[insertdate](localtime). 

b) YoumayrequestadebriefinginrelationtotheresultsoftheevaluationofyourTender.Ifyoudecidetorequest 
adebriefingyourwrittenrequestmustbemadewithinthree(5)BusinessDaysofreceiptofthisNotification 
ofIntentiontoAward. 

c) Providethecontractname,referencenumber,nameoftheTenderer,contactdetails;andaddresstherequest 
fordebriefingasfollows: 

i) Attention:[insertfullnameofperson,ifapplicable] 

ii) Title/position:[inserttitle/position] 

iii) Agency:[insertnameofProcuringEntity] 

iv) Emailaddress:[insertemailaddress] 

d) Ifyourrequestforadebriefingisreceivedwithinthe3Daysdeadline,wewillprovidethedebriefingwithin 
five(3)BusinessDaysofreceiptofyourrequest.Ifweareunabletoprovidethedebriefingwithinthisperiod, the 
Standstill Period shall be extended by five (3) Days after the date that the debriefing is provided. If this 
happens,wewillnotifyyouandconfirmthedatethattheextendedStandstillPeriodwillend. 

e) Thedebriefingmaybeinwriting,byphone,videoconferencecallorinperson.Weshallpromptlyadviseyou 
inwritinghowthedebriefingwilltakeplaceandconfirmthedateandtime. 

f) If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, we will 
provide the debriefing as soon as practicable, and normally no later than fifteen (15) Days from the date of 
publicationoftheContractAwardNotice. 

6. Howtomakeacomplaint 

a) Period: Procurement-related Complaint challenging the decision to award shall be submitted bymidnight, 
[insertdate](localtime). 

b) Provide the contract name, reference number, name of the Tenderer, contact details; and address the 
Procurement-relatedComplaintasfollows: 

i) Attention:[insertfullnameofperson,ifapplicable] 

ii) Title/position:[inserttitle/position] 

iii) Agency:[insertnameofProcuringEntity] 

iv) Emailaddress:[insertemailaddress] 

c) Atthispointintheprocurementprocess,youmaysubmitaProcurement-relatedComplaintchallengingthe 
decisiontoawardthecontract.Youdonotneedtohaverequested,orreceived,adebriefingbeforemakingthis 
complaint. Your complaint must be submitted within the Standstill Period and received by us before the 
StandstillPeriodends. 

d) Further information: For more information refer to the Public Procurement and Disposals Act 2015 and its 
RegulationsavailablefromtheWebsitewww.ppra.go.ke. 

http://www.ppra.go.ke/
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Signature:  

Name:    

Title/position:  

 

Telephone:   

Email:  

 

You should read these documents before preparing and submitting your complaint. 

e) Therearefouressentialrequirements: 

i) You must be an 'interested party'. In this case, that means a Tenderer who submitted a Tender in this 
tenderingprocessandistherecipientofaNotificationofIntentiontoAward. 

ii) Thecomplaintcanonlychallengethedecisiontoawardthecontract. 

iii) Youmustsubmitthecomplaintwithintheperiodstatedabove. 

iv) You must include, in your complaint, all of the information required to support your complaint. 

7. StandstillPeriod 

 
i) DEADLINE:TheStandstillPeriodisduetoendatmidnighton[insertdate](localtime). 

ii) The Standstill Period lasts ten (14) Days after the date of transmission of this Notification of Intention to 
Award. 

iii) TheStandstillPeriodmaybeextendedasstatedinparagraphSection5(d)above. 

IfyouhaveanyquestionsregardingthisNotificationpleasedonothesitatetocontactus. 
OnbehalfoftheProcuringEntity: 
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FORM NO. 2- REQUEST FOR REVIEW 
 

FORM FOR REVIEW(r.203(1))  

 

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD 

APPLICATION NO…………….OF……….….20……... 

BETWEEN 

…………………………...……………………………….APPLICANT 

AND 

…………………………………RESPONDENT (Procuring Entity) 

 

Request for review of the decision of the…………… (Name of the Procuring Entity of ……………dated the…day of 

………….20……….in the matter of Tender No………..…of …………..20….. for ......... (Tender description). 

REQUEST FOR REVIEW 

 I/We……………………………,the above named Applicant(s), of address: Physical address…………….P. O. Box  No…………. 

Tel. No……..Email ……………, hereby request the Public Procurement Administrative Review Board to review the whole/part of 

the above mentioned decision on the following grounds , namely: 

1.  

2.  

By this memorandum, the Applicant requests the Board for an order/orders that:  

1.  

2.  

SIGNED ……………….(Applicant) Dated on…………….day of ……………/…20…… 

___________________________________________________________________________ 

FOR OFFICIAL USE ONLY Lodged with the Secretary Public Procurement Administrative Review Board on…………day of 

………....20….……… 

SIGNED  

Board Secretary 
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FORM NO  3:  LETTER OF AWARD 
 

letterhead paper of the Procuring Entity] 

[date] 

 

 

To: [name and address of the Contractor] 

ThisistonotifyyouthatyourTenderdated[date]forexecutionofthe[nameoftheContractandidentificationnumber, 
asgivenintheContractData]for the AcceptedContractAmount[amountinnumbersandwords][nameofcurrency], 
ascorrectedandmodifiedinaccordancewiththeInstructionstoTenderers,isherebyacceptedby………………(name 
ofProcuringEntity). 

You arerequestedtofurnishthePerformanceSecuritywithininaccordancewiththeConditionsofContract,using,for that 
purpose, one of the Performance Security Forms included in Section VIII, Contract Forms, of the Tender 
Document. 

Authorized Signature: ........................................................................................................................ 

Name and Title of Signatory: .............................................................................................................. 

Name of Procuring Entity: .................................................................................................................. 

Attachment: Contract Agreement: ..................................................................................................... 
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FORM NO 4: CONTRACTAGREEMENT 
 

THIS AGREEMENT made the day of…………………………. 20……………., between………………………. 
…………………………………………...of……………………………………………. (hereinafter “the Procuring 

Entity”), of the onepart,and of (hereinafter 
“theContractor”),oftheotherpart: 

WHEREAS the Procuring Entity desires that the Worksknownas should be 
executed by the Contractor, and has accepted a Tender by the Contractor for the execution and completion of these 
Worksandtheremedyingofanydefectstherein, 

The Procuring Entity and the Contractor agree as follows: 

1. InthisAgreementwordsandexpressionsshallhavethesamemeaningsasarerespectivelyassignedtotheminthe 
Contractdocumentsreferredto. 

2. The following documents shall be deemed to form and be read and construed as part of this Agreement. This 
AgreementshallprevailoverallotherContractdocuments. 

a) theNotificationofAward 

b) theFormofTender 

c) theaddendaNos (ifany) 

d) theSpecialConditionsofContract 

e) theGeneralConditionsofContract; 

f) theSpecifications 

g) theDrawings;and 

h) thecompletedSchedulesandanyotherdocumentsformingpartofthecontract. 

3. In consideration of the payments to be made by the Procuring Entity to the Contractor as specified in this 
Agreement,theContractorherebycovenantswiththeProcuringEntitytoexecutetheWorksandtoremedydefects 
thereininconformityinallrespectswiththeprovisionsoftheContract. 

4. TheProcuringEntityherebycovenantstopaytheContractorinconsiderationoftheexecutionandcompletionof 
theWorksandtheremedyingofdefectstherein,theContractPriceorsuchothersumasmaybecomepayableunder 
theprovisionsoftheContractatthetimesandinthemannerprescribedbytheContract. 

INWITNESSwhereofthepartiesheretohavecausedthisAgreementtobeexecutedinaccordancewiththeLaws 
ofKenyaontheday,monthandyearspecifiedabove. 

 
Signedandsealedby (fortheProcuringEntity) 

 

 
Signedandsealedby (for the Contractor). 
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FORM NO. 5 - PERFORMANCE SECURITY 

 
[Option 1 - Unconditional Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary:[insertnameandAddressofProcuringEntity] 

Date:  [Insertdateofissue]  

Guarantor:[Insertnameandaddressofplaceofissue,unlessindicatedintheletterhead] 

1. Wehavebeeninformedthat   (hereinafter called "the 

Contractor")hasenteredintoContractNo.  dated  with(nameof 

ProcuringEntity) (theProcuringEntityastheBeneficiary), for the executionof 

 (hereinaftercalled"theContract"). 

2. Furthermore,weunderstandthat, according to theconditionsoftheContract,aperformanceguaranteeisrequired. 

3. AttherequestoftheContractor,weasGuarantor,herebyirrevocablyundertaketopaytheBeneficiaryanysumor sums 

not exceeding in total anamountof (in words ),
1 
such sum being payable in the types and 

proportionsofcurrenciesinwhichtheContractPriceispayable,uponreceiptbyusoftheBeneficiary'scomplying 

demandsupportedbytheBeneficiary'sstatement,whetherinthedemanditselforinaseparatesigneddocument 

accompanying or identifying the demand, stating that the Applicant is in breach of its obligation(s) under the 

Contract, without the Beneficiary needing to prove or to show grounds for your demand or the sum specified 

therein. 

4. Thisguaranteeshallexpire,nolaterthanthe………………...Dayof…………,2...…
2
,andanydemandforpaymentund

erit mustbereceivedbyusattheofficeindicatedaboveonorbeforethatdate. 

5. TheGuarantoragreestoaone-timeextensionofthisguaranteeforaperiodnottoexceed[sixmonths][oneyear], 

inresponsetotheBeneficiary'swrittenrequestforsuchextension,suchrequesttobepresentedtotheGuarantor 

beforetheexpiryoftheguarantee.”....................................................................... 

 
[Name of Authorized Official, signature(s) and seals/stamps] 

 
Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final 

product. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
1
The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified in the Letter of Acceptance, less provisional sums, if 

any, and denominated either in the currency of the Contract or a freely convertible currency acceptable to the Beneficiary. 
2
Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The Procuring Entity should note that in the event of an 

extensionofthisdateforcompletionoftheContract,theProcuringEntitywouldneedtorequestanextensionofthisguaranteefromtheGuarantor. Suchrequest 
mustbeinwritingandmustbemadepriortotheexpirationdateestablishedintheguarantee. 
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FORMNo.6-PERFORMANCESECURITY 

[Option 2– Performance Bond] 

[Note:ProcuringEntitiesareadvisedtousePerformanceSecurity–UnconditionalDemandBankGuaranteeinstead 
ofPerformanceBondduetodifficultiesinvolvedincallingBondholdertoaction] 

 
[Guarantor letterhead or SWIFT identifier code] 

Beneficiary: [insertnameandAddressofProcuringEntity] 

Date:   [Insert date of issue] 

PERFORMANCE BONDNo.:  

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 
1. By this Bond_________________________________  as  Principal  (hereinafter  called  “the  Contractor”)  

and   ] as Surety (hereinafter called 
“theSurety”),areheldandfirmlyboundunto ] as Obligee (hereinafter called “the ProcuringEntity”) in the 
amountof forthepaymentofwhichsumwellandtrulytobemadeinthetypes and 
proportions of currencies in which the Contract Price is payable, the Contractor and the Surety bind 
themselves, their heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these 
presents. 

 
2. WHEREAStheContractorhasenteredintoawrittenAgreementwiththeProcuringEntitydatedthe day 

of ,20 ,for in accordance with the documents, plans, 
specifications,andamendmentsthereto,whichtotheextenthereinprovidedfor,arebyreferencemadeparthereof 
andarehereinafterreferredtoastheContract. 

 
3. NOW,THEREFORE,theConditionofthisObligationissuchthat,iftheContractorshallpromptlyandfaithfully 

perform the said Contract (including any amendments thereto), then this obligation shall be null and void; 
otherwise,itshallremaininfullforceandeffect.WhenevertheContractorshallbe,anddeclaredbytheProcuring 
Entitytobe,indefaultundertheContract,theProcuringEntityhavingperformedtheProcuringEntity'sobligations 
thereunder,theSuretymaypromptlyremedythedefault,orshallpromptly: 

a) CompletetheContractinaccordancewithitstermsandconditions;or 

b) ObtainatenderortendersfromqualifiedtenderersforsubmissiontotheProcuringEntityforcompletingthe 
Contractinaccordancewithitstermsandconditions,andupondeterminationbytheProcuringEntityandthe 
SuretyofthelowestresponsiveTenderers,arrangeforaContractbetweensuchTenderer,andProcuringEntity 
andmakeavailableasworkprogresses(eventhoughthereshouldbeadefaultorasuccessionofdefaultsunder the 
Contract or Contracts of completion arranged under this paragraph) sufficient funds to pay the cost of 
completionlesstheBalanceoftheContractPrice;butnotexceeding,includingothercostsanddamagesfor which 
the Surety may be liable hereunder, the amount set forth in the first paragraph hereof. The term 
“BalanceoftheContractPrice,”asusedinthisparagraph,shallmeanthetotalamountpayablebyProcuring 
EntitytoContractorundertheContract,lesstheamountproperlypaidbyProcuringEntitytoContractor;or 

c) PaytheProcuringEntitytheamountrequiredbyProcuringEntitytocompletetheContractinaccordancewith 
itstermsandconditionsuptoatotalnotexceedingtheamountofthisBond. 

4. TheSuretyshallnotbeliableforagreatersumthanthespecifiedpenaltyofthisBond. 

5. Any suit under this Bond must be instituted before the expiration of one year from the date of the issuing of the 
Taking-OverCertificate.NorightofactionshallaccrueonthisBondtoorfortheuseofanypersonorcorporation 
otherthantheProcuringEntitynamedhereinortheheirs,executors,administrators,successors,andassignsofthe 
ProcuringEntity. 

6. Intestimonywhereof,theContractorhashereuntosethishandandaffixedhisseal, and the Suretyhascausedthese 
presentstobesealedwithhiscorporatesealdulyattestedbythesignatureofhislegalrepresentative,thisday of 20
 . 
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SIGNEDON on behalfof  
 

By in the capacityof  
 

Inthepresenceof  
 

 

SIGNEDON on behalfof  
 

By in the capacityof  
 

Inthepresenceof  
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FORM NO. 7 - ADVANCE PAYMENT SECURITY 

[Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary: [Insert name and Address of ProcuringEntity] 

Date:  [Insert date of issue] 

ADVANCE PAYMENTGUARANTEE No.: [Insert guarantee referencenumber] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 
1. We have beeninformedthat  (hereinafter called “the Contractor”) has entered into Contract 

No. dated with the Beneficiary, for theexecutionof                               
(hereinaftercalled"theContract"). 

2. Furthermore,weunderstandthat, according to theconditionsoftheContract,anadvancepaymentinthesum 
 (inwords )istobemadeagainstanadvancepaymentguarantee. 

3. AttherequestoftheContractor,weasGuarantor,herebyirrevocablyundertaketopaytheBeneficiaryanysumor 
sumsnotexceedingintotalanamountof (inwords )

1 
upon 

receipt by us of the Beneficiary's complying demand supported by the Beneficiary's statement, whether in the 
demand itself or in a separate signed document accompanying or identifying the demand, stating either that the 
Applicant: 

a) HasusedtheadvancepaymentforpurposesotherthanthecostsofmobilizationinrespectoftheWorks;or 

b) Has failed to repay the advance payment in accordance with the Contract conditions, specifying theamount 
whichtheApplicanthasfailedtorepay. 

4. AdemandunderthisguaranteemaybepresentedasfromthepresentationtotheGuarantorofacertificatefromthe 
Beneficiary's bank stating that the advance payment referred to above has been credited to the Contractor on its 
accountnumber at . 

5. The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment 
repaid by the Contractor as specified in copies of interim statements or payment certificates which shall be 
presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the interim payment 
certificate indicating that ninety (90) percent of the Accepted Contract Amount, less provisional sums, has been 
certified for payment, oronthe dayof ,2 ,

2 
whichever is earlier. 

Consequently,anydemandforpaymentunderthisguaranteemustbereceivedbyusatthisofficeonorbeforethat date. 

6. TheGuarantoragreestoaone-timeextensionofthisguaranteeforaperiodnottoexceed[sixmonths][oneyear],in 
response to the Beneficiary's written request for such extension, such request to be presented to the Guarantor 
beforetheexpiryoftheguarantee. 

 

 

 

 

[Name of Authorized Official, signature(s) and seals/stamps] 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the 
final product. 

 

 

 

 

 

 

 
1
TheGuarantorshallinsertanamountrepresentingtheamountoftheadvancepaymentanddenominatedeitherinthecurrencyoftheadvancepaymentasspecifiedin the 

Contract. 
2
InserttheexpectedexpirationdateoftheTimeforCompletion.TheProcuringEntityshouldnotethatintheeventofanextensionofthetimeforcompletionofthe 

Contract,theProcuringEntitywouldneedtorequestanextensionofthisguaranteefromtheGuarantor.Suchrequestmustbeinwritingandmustbemadepriorto 
theexpirationdateestablishedintheguarantee. 
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FORMNO.8– RETENTIONMONEYSECURITY 

 
[Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary:  [Insert name and Address of Procuring Entity]  

Date: [Insertdateofissue]  

Advance payment guarantee no.  [Insertguaranteereferencenumber]  

Guarantor:[Insertnameandaddressofplaceofissue,unlessindicatedintheletterhead] 

 
1. We have beeninformedthat [insert name of Contractor, which in the case of a jointventure 

shallbethenameofthejointventure](hereinaftercalled"theContractor")hasenteredintoContractNo. 
 [insertreferencenumberofthecontract]dated with the Beneficiary, for the 
executionof  [insert name of contract and brief description of Works] (hereinafter 
called"theContract"). 

2. Furthermore,weunderstandthat, according to theconditionsoftheContract,theBeneficiaryretainsmoneysupto the 
limit set forth in the Contract (“the Retention Money”), and that when the Taking-Over Certificate has been 
issuedundertheContractandthefirsthalfoftheRetentionMoneyhasbeencertifiedforpayment,andpaymentof 
[insertthesecondhalfoftheRetentionMoney]istobemadeagainstaRetentionMoneyguarantee. 

3. AttherequestoftheContractor,we,asGuarantor,herebyirrevocablyundertaketopaytheBeneficiaryanysumor sums 
not exceeding in total an amount of [insert amount in figures] _ ([insert amount in 
words ])

1
uponreceiptbyusoftheBeneficiary'scomplyingdemandsupportedby the 

Beneficiary's statement, whether in the demand itself or in a separate signed document accompanying or 
identifyingthedemand,statingthattheContractorisinbreachofitsobligation(s)undertheContract,withoutyour 
needingtoproveorshowgroundsforyourdemandorthesumspecifiedtherein. 

4. AdemandunderthisguaranteemaybepresentedasfromthepresentationtotheGuarantorofacertificatefromthe 
Beneficiary'sbankstatingthatthesecondhalfoftheRetentionMoneyasreferredtoabovehasbeencreditedtothe 
Contractor on itsaccountnumber at  [insert name and address 
ofApplicant's bank]. 

5. Thisguaranteeshallexpirenolaterthanthe....................Dayof...................2...........
2
,andanydemandforpayment 

underitmustbereceivedbyusattheofficeindicatedaboveonorbeforethatdate. 

6. TheGuarantoragreestoaone-timeextensionofthisguaranteeforaperiodnottoexceed[sixmonths][oneyear],in 
response to the Beneficiary's written request for such extension, such request to be presented to the Guarantor 
beforetheexpiryoftheguarantee. 

_____________________________________________________________________________ 

[Name of Authorized Official, signature(s) and seals/stamps] 

 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final 
product. 

 

 

 

 

 

 

 

 

 

 
1
The Guarantor shall insert an amount representing the amount of the second half of the Retention Money. 

2
Insertadatethatistwenty-eightdaysaftertheexpiryofretentionperiodaftertheactualcompletiondateofthecontract.TheProcuringEntityshouldnotethatin 

theeventofanextensionofthisdateforcompletionoftheContract,theProcuringEntitywouldneedtorequestanextensionofthisguaranteefromtheGuarantor. 
Suchrequestmustbeinwritingandmustbemadepriortotheexpirationdateestablishedintheguarantee. 
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FORM NO. 9 BENEFICIAL OWNERSHIP DISCLOSURE FORM 

 

 

 

Tender Reference No.:   [insert identification no] 

Name of the Assignment:  [insert name of the assignment] to:

 [insert complete name of Procuring Entity] 

In response to your notification of award dated [insert date of notification of award] to furnish 
additional information on beneficial ownership: [select one option as applicable and delete the 
options that are not applicable] 

I) We here by provide the following beneficial ownership information. 

Details of beneficial ownership 

 
Identity of Beneficial 

Owner 

 

Directly or 

indirectly holding 

25% or more of the 

shares 

(Yes / No) 

 

Directly or indirectly 

holding 25 % or more 

of the Voting Rights 

(Yes / No) 

 

Directly or indirectly having the right 

to appoint a majority of the board of 

the directors or an equivalent 

governing body of the Tenderer 

(Yes / No) 

[include full name 

(last, middle, first), 

nationality, country of 

residence] 

   

 

OR 

ii) We declare that there is no Beneficial Owner meeting one or more of the following conditions: directly or 
indirectly holding 25%   or more of the   shares.  Directly or indirectly holding 25% or more of the voting 
rights. Directly or indirectly having the right to appoint a majority of the board of directors or equivalent 
governing body of the Tenderer. 

 

OR 

We declare that we are unable to identify any Beneficial Owner meeting one or more of the following conditions. [If this 

option is selected, the Tenderer shall provide explanation on why it is unable to identify any Beneficial Owner] 
 

Directly or indirectly holding 25% or more of the shares.  Directly or indirectly holding25% or more of the voting 

rights. 

Directly or indirectly having the right to appoint a majority of the board of directors or equivalent governing body 

of the Tenderer]” 

INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM 

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful tenderer. In case of 
joint venture, the tenderer must submit a separate Form for each member. The beneficial ownership information 
to be submitted in this Form shall be current as of the date of its submission. 

For the purposes of this Form, a Beneficial Owner of a Tenderer is any natural person who ultimately owns or 
controls the Tenderer by meeting one or more of the following conditions: 

• Directly or indirectly holding 25% or more of the shares. 
• Directly or in directly holding 25% or more of the voting rights. 
• Directly or indirectly having the right to appoint a majority of the board of directors or equivalent 

governing body of the Tenderer. 



143 

 

 

 

Name of the Tenderer: .......................*[insert complete name of the Tenderer]  

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: ** [insert complete name of person 
duly authorized to sign the Tender] 

Title of the person signing the Tender: ....................... [insert complete title of the person signing the Tender] 

Signature of the person named above: ....................... [insert signature of person whose name and capacity are shown 
above] 

Date signed ....................... [insert date of signing] day of....................... [Insert month], [insert year] 
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Public Procurement Regulatory Authority (PPRA) 

National Bank Building, 11th Floor, Harambee Avenue 

P.O Box 58535- 00200, Nairobi Kenya 

Telephone: +254 020 3244000, 2213106/7 

Email: info@ppra.go.ke 

Website: www.ppra.go.ke 
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