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INVITATION TO TENDER 
 

Procuring Entity: County Government of Homa Bay 

 

Tender Description: PROPOSED OPENING AND REHABILITATION OF MBERO - OPEMBLE 

DISPENSARY ACCESS ROAD IN GWASSI SOUTH WARD IN SUBA SOUTH SUB COUNTY 
Tender No: HBC/RPWT&I/ONT /025/2023–2024 

 

The County Government of Homa Bay invites tenders for the PROPOSED OPENING AND 

REHABILITATION OF MBERO - OPEMBLE DISPENSARY ACCESS ROAD IN GWASSI SOUTH 

WARD IN SUBA SOUTH SUB COUNTY 
Tendering will be conducted under open competitive method (National) using a standardized tender document. 

1. The tender is open to all qualified and interested Tenderers. Any Contractors with pending works with 

the County Government of Homa Bay are NOT eligible to participate in this tender. 

 

2. Eligible and interested bidders may obtain further information and inspect the bidding documents at the 

office of the Director, Procurement and Supplies Management, County Government of Homa Bay between 

8.00am and 5.00pm Kenyan Time, during Official working days.   

3. The document may also be downloaded free of charge from the Public Procurement Information   Portal 

www.tenders.go.ke  and/or Integrated Financial Management Information System (IFMIS) Supplier 

Portalwww.supplier.treasury.go.keusing the unique IFMIS negotiation number indicated above or 

County Website (www.homabay.go.ke). 

4. Bidders who download the tender document must register with County Government, the company name, 

postal, physical, email and telephone address for the purposes of receiving any further tender clarifications 

and/or addenda if need be through Email: procurement@homabay.go.ke. 

5. Prices quoted should be inclusive of all taxes and service delivery costs, must be   expressed in Kenya 

shillings and will remain valid for 120 days from date of tender opening. 

6. The Tenderer shall chronologically serialize all pages of the tender documents submitted numerically in 

the order of 1, 2, 3…. of all the documents submitted. 

7. Completed tender documents must be submitted through the IFMIS supplier portal 

www.supplier.treasury.go.ke  not later than 6th March, 2024 at 11:00 am. Manual submissions will not 

be allowed. 

8. Tenders will be opened immediately there after in the IFMIS Supplier Portal. 

The addresses referred to above are: 

 
 
 

County Director,  

Procurement & Supplies Management, 

County Government of Homa Bay, 

P.O. Box 469 – 40300, Homa Bay. 

Email: procurement@homabay.go.ke 

 

 

 

 

 

 

 

 

 

http://www.tenders.go.ke/
http://www.supplier.treasury.go.ke/
http://www.homabay.go.ke/
mailto:procurement@homabay.go.ke
http://www.supplier.treasury.go.ke/
mailto:procurement@homabay.go.ke


 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

PART 1 - TENDERING PROCEDURES 
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SECTIONI-INSTRUCTIONS TO TENDERERS 

A GENERALPROVISIONS 

1. Sope of Tender 

1.1 The Procuring Entity as defined in the Appendix to Conditions of Contract invites tenders for Works Contract 
as described in the tender documents. The name, identification, and number of lots (contracts) of this Tender 
Document are specified in the TDS. 

2. Fraud and Corruption 

2.1 The Procuring Entity requires compliance with the provisions of the Public Procurement and Asset Disposal 
Act, 2015, Section 62 “Declaration not to engage in corruption”. The tender submitted by a person shall include 
a declaration that the person shall not engage in any corrupt or fraudulent practice and a declaration that the 
person or his or her sub-contractors are not debarred from participating in public procurement proceedings. 

2.2 The Procuring Entity requires compliance with the provisions of the Competition Act 2010, regarding collusive 
practices in contracting. Any tenderer found to have engaged in collusive conduct shall be disqualified and 
criminal and/or civil sanctions may be imposed. To this effect, Tenders shall be required to complete and sign 
the “Certificate of Independent Tender Determination” annexed to the Form of Tender. 

2.3 Tenderers shall permit and shall cause their agents (where declared or not), subcontractors, sub-consultants, 
service providers, suppliers, and their personnel, to permit the Procuring Entity to inspect all accounts, records 
and other documents relating to any initial selection process, pre-qualification process, tender submission, 
proposal submission, and contract performance (in the case of award), and to have them audited by auditors 
appointed by the Procuring Entity. 

2.4 Unfair Competitive Advantage -Fairness and transparency in the tender process require that the firms or their 
Affiliates competing for a specific assignment do not derive a competitive advantage from having provided 
consulting services related to this tender. To that end, the Procuring Entity shall indicate in the Data Sheet and 
make available to all the firms together with this tender document all information that would in that respect give 
such firm any unfair competitive advantage over competing firms. 

3. EligibleTenderers 

3.1 A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution subject to ITT 3.8, or an 
individual or any combination of such entities in the form of a joint venture (JV) under an existing agreement 
or with the intent to enter into such an agreement supported by a letter of intent. In the case of a joint venture, 
all members shall be jointly and severally liable for the execution of the entire Contract in accordance with the 
Contract terms. The JV shall nominate a Representative who shall have the authority to conduct all business for 
and on behalf of any and all the members of the JV during the tendering process and, in the event the JV is 
awarded the Contract, during contract execution. Members of a joint venture may not also make an individual 
tender, be a subcontractor in a separate tender or be part of another joint venture for the purposes of the same 
Tender. The maximum number of JVmembers shall be specified in the TDS. 

3.2 Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. Child, Parent, Brother 
or Sister of a Spouse, their business associates or agents and firms/organizations in which they have a substantial 
or controlling interest shall not be eligible to tender or be awarded a contract. Public Officers are also not allowed 
to participate in any procurement proceedings. 

3.3 A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of interest shall be 
disqualified. A tenderer may be considered to have a conflict of interest for the purpose of this tendering process, 
if the tenderer: 

a) Directly or indirectly controls, is controlled by or is under common control with another tenderer; or 

b) Receives or has received any direct or indirect subsidy from another tenderer; or 

c) Has the same legal representative as another tenderer; or 

d) Has a relationship with another tenderer, directly or through common third parties, that puts it in a position 
to influence the tender of another tenderer, or influence the decisions of the Procuring Entity regarding this 
tendering process; or 
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e) Any of its affiliates participated as a consultant in the preparation of the design or technical specifications 
of the goods or works that are the subject of the tender; or 

f) any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity as a consultant for 
Contract implementation; or 

g) Would be providing goods, works, or non-consulting services resulting from or directly related to 
consulting services for the preparation or implementation of the contract specified in this Tender 
Document; or 

h) Has a close business or personal relationship with senior management or professional staff of the 
Procuring Entity who has the ability to influence the bidding process and: 
i) are directly or indirectly involved in the preparation of the Tender document or specifications of the 

Contract, and/or the Tender evaluation process of such contract; or 
ii) May be involved in the implementation or supervision of such Contract unless the conflict stemming 

from such relationship has been resolved in a manner acceptable to the Procuring Entity throughout 
the tendering process and execution of the Contract. 

3.4 A   tenderer shall not be involved incorrupt, coercive, obstructive or fraudulent practice. A tenderer that is proven 
to have been involved in any of these practices shall be automatically disqualified. 

3.5 A Tenderer (either individually or as a JV member) shall not participate in more than one Tender, except for 
permitted alternative tenders. This includes participation as a subcontractor in other Tenders. Such participation 
shall result in the disqualification of all Tenders in which the firm is involved. Members of a joint venture may 
not also make an individual tender, be a subcontractor in a separate tender or be part of another joint venture for 
the purposes of the same Tender. A firm that is not a tenderer or a JV member may participate as a subcontractor 
in more than one tender. 

3.6 A Tenderer may have the nationality of any country, subject to the restrictions pursuant to ITT3.9. A Tenderer 
shall be deemed to have the nationality of a country if the Tenderer is constituted, incorporated or registered in 
and operates inconformity with the provisions of the laws of that country, as evidenced by its articles of 
incorporation (or equivalent documents of constitution or association) and its registration documents, as the case 
may be. This criterion also shall apply to the determination of the nationality of proposed subcontractors or sub-
consultants for any part of the Contract including related Services. 

3.7 A Tenderer that has been debarred from participating in public procurement shall be ineligible to tender or be 
awarded a contract. The list of debarred firms and individuals is available from the website of PPRA 
www.ppra.go.ke. 

3.8 A Tenderer that is a state-owned enterprise or a public institution in Kenya may be eligible to tender and be 
awarded a Contract(s) only if it is determined by the Procuring Entity to meet the following conditions, i.e. if it 
is: 
i) A legal public entity of Government and/or public administration, 
ii) financially autonomous and not receiving any significant subsidies or budget support from any public 

entity or Government, and 
iii) Operating under commercial law and vested with legal rights and liabilities similar to any commercial 

enterprise to enable it compete with firms in the private sector on an equal basis. 

3.9 Firms and individuals shall be ineligible if their countries of origin are: 

a) as a matter of law or official regulations, Kenya prohibits commercial relations with that country, or 

b) by an act of compliance with a decision of the United Nations Security Council taken under Chapter VII of 
the Charter of the United Nations, Kenya prohibits any import of goods or contracting of works or services 
from that country, or any payments to any country, person, or entity in that country. 

A tenderer shall provide such documentary evidence of eligibility satisfactory to the Procuring Entity, as the 
Procuring Entity shall reasonably request. 

3.10 Foreign tenderers are required to source at least forty (40%) percent of their contract inputs (in supplies, local 
subcontracts and labor) from citizen suppliers and contractors. To this end, a foreign tenderer shall provide inits 
tender documentary evidence that this requirement is met. Foreign tenderers not meeting this criterion will be 
automatically disqualified. Information required to enable the Procuring Entity determine if this condition is met 
shall be provided for this purpose in “SECTION III-EVALUATION AND QUALIFICATION CRITERIA, Item 
9”. 

 

http://www.ppra.go.ke/
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3.11 Pursuant to the eligibility requirements of ITT4.10, a tender is considered a foreign tenderer, if the tenderer is 
not registered in Kenya or if the tenderer is registered in Kenya and has less than 51 percent ownership by 
Kenyan citizens. JVs are considered as foreign tenderers if the individual member firms are not registered in 
Kenya or if are registered in Kenya and have less than 51 percent ownership by Kenyan citizens. The JV shall 
not subcontract to foreign firms more than 10 percent of the contract price, excluding provisional sums. 

3.12 The National Construction Authority Act of Kenya requires that all local and foreign contractors be registered 
with the National Construction Authority and be issued with a Registration Certificate before they can undertake 
any construction works in Kenya. Registration shall not be a condition for tender, but it shall be a condition of 
contract award and signature. A selected tenderer shall be given opportunity to register before such award and 
signature of contract. Application for registration with National Construction Authority may be accessed from 
the website www.nca.go.ke. 

3.13 The Competition Act of Kenya requires that firms wishing to tender as Joint Venture undertakings which may 
prevent, distort or lessen competition in provision of services are prohibited unless they are exempt in 
accordance with the provisions of Section 25 of the Competition Act, 2010. JVs will be required to seek for 
exemption from the Competition Authority. Exemption shall not be a condition for tender, but it shall be a 
condition of contract award and signature. A JV tenderer shall be given opportunity to seek such exemption as 
a condition of award and signature of contract. Application for exemption from the Competition Authority of 
Kenya may be accessed from the website www.cak.go.ke. 

4.14 A Kenyan tenderer shall be eligible to tender if it provides evidence of having fulfilled his/her tax obligations 
by producing a valid tax compliance or valid tax certificate issued by the Kenya Revenue Authority. 

4. Eligible Goods, Equipment, and Services 

4.1 Goods, equipment and services to be supplied under the Contract may have their origin in any country that is 
not ineligible under ITT3.9. At the Procuring Entity's request, Tenderers may be required to provide evidence 
of the origin of Goods, equipment and services. 

4.2 Any goods, works and production processes with characteristics that have been declared by the relevant national 
environmental protection agency or by other competent authority as harmful to human beings and to the 
environment shall not be eligible for procurement. 

5. Tenderer's Responsibilities 

5.1 The tenderer shall bear all costs associated with the preparation and submission of his/her tender, and the 
Procuring Entity will in no case be responsible or liable for those costs. 

5.2 The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine and inspect the 
Site of the Works and its surroundings and obtain all information that may be necessary for preparing the tender 
and entering into a contract for construction of the Works. The costs of visiting the Site shall be at the tenderer's 
own expense. 

5.3 The Tenderer and any of its personnel or agents will be granted permission by the Procuring Entity to enter up 
on its premises and lands for the purpose of such visit. The Tenderer shall indemnify the Procuring Entity against 
all liability arising from death or personal injury, loss of or damage to property, and any other losses and 
expenses incurred as a result of the examination and inspection. 

5.4 The tenderer shall provide in the Form of Tender and Qualification Information, a preliminary description of the 
proposed work method and schedule, including charts, as necessary or required. 

B. CONTENTS OF TENDER DOCUMENTS 

6. Sections of Tender Document 

6.1 The tender document consists of Parts 1, 2, and 3, which includes all the sections specified below, and which 
should be read in conjunction with any Addenda issued in accordance with ITT10. 

PART 1: Tendering Procedures 
Section I: Instructions to Tenderers 
Section II: Tender Data Sheet 
(TDS) 

http://www.nca.go.ke/
http://www.cak.go.ke/
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Section III: Evaluation and Qualification 
Criteria Section IV: Tendering Forms 

PART 2: Works' Requirements 
Section V: Bills of Quantities 
Section VI: Specifications 
Section VII: Drawings 

PART3: Conditions of Contract and Contract 
Forms Section   VIII:   General    Conditions (GCC) 
Section IX: Particular Conditions of Contract Section 
X: Contract Forms 

6.2 The Invitation toTender Notice issued by the Procuring Entity is not part of the Contract documents. 

6.3 Unless obtained directly from the Procuring Entity, the Procuring Entity is not responsible for the completeness 
of the Tender document, responses to requests for clarification, the minutes of a pre-arranged site visit and those 
of the pre-Tender meeting (if any), or Addenda to the Tender document in accordance with ITT 10. In case of 
any contradiction, documents obtained directly from the Procuring Entity shall prevail. 

6.4 The Tenderer is expected to examine all instructions, forms, terms, and specifications in the Tender Document 
and tofurnish with its Tender all information and documentation as is required by the Tender document. 

7. Clarification of Tender Document, Site Visit, Pre-Tender Meeting 

7.1 ATenderer requiring any clarification of the Tender Document shall contact the Procuring Entity in writing at 
the Procuring Entity's address specified in the TDS or raise its enquiries during the pre-Tender meeting if 
provided for in accordance with ITT 7.2. The Procuring Entity will respond in writing to any request for 
clarification, provided that such request is received no later than the period specified in the TDS prior to the 
deadline for submission of tenders. The Procuring Entity shall forward copies of its response to all tenderers 
who have acquired the Tender D documents in accordance with ITT 7.4, including a description of the inquiry 
but without identifying its source. If so specified in   the TDS, the Procuring Entity shall also promptly publish 
its response at the web page identified in the TDS. Should the clarification result in changes to the essential 
elements of the Tender Documents, the Procuring Entity shall amend the Tender Documents following the 
procedure under ITT 8 and ITT 22.2. 

7.2 The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine and inspect the 
site(s) of the required contracts and obtain all information that may benecessary for preparing a tender. The 
costs of visiting the Site shall be at theTenderer's own expense. The Procuring Entity shall specify in the TDS 
if a pre- arranged Site visit and or a pre-tender meeting will be held, when and where. The Tenderer's designated 
representative is invited to attend a pre-arranged site visit and a pre-tender meeting, as the case may be. The 
purpose of the site visit and the pre-tender meeting will be to clarify issues and to answer questions on any 
matter that may be raised at that stage. 

7.3 The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not later than the 
period specified in the TDS before the meeting. 

7.4 Minutes of a pre-arranged site visit and those of the pre-tender meeting, if applicable, including the text of the 
questions asked by Tenderers and the responses given, together with any responses prepared after the meeting, 
will be transmitted promptly to all Tenderers who have acquired theTender Documents. Minutes shall not 
identify the source of the questions asked. 

7.5 The Procuring Entity shall also promptly publish anonymized (no names) Minutes of the pre-arranged site visit 
and those of the pre-tender meeting at the web page identified in the TDS. Any modification to the Tender 
Documents that may become necessary as a result of the pre-arranged site visit and those of the pre-tender 
meeting shall be made by the Procuring Entity exclusively through the issue of an Addendum pursuant to ITT 
8 and not through the minutes of the pre-Tender meeting. Non-attendance at the pre-arranged site visit and the 
pre-tender meeting will not be a cause for disqualification of a Tenderer. 
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8. Amendment of Tender Documents 

8.1 At any time prior to the deadline for submission of Tenders, the Procuring Entity may amend the Tender 
Documents by issuing addenda. 

8.2 Any addendum issued shall be part of the Tender Documents and shall be communicatedinwriting to all who 
have obtained the Tender Documents from the Procuring Entity. The Procuring Entity shall also promptly publish 
the addendum on the Procuring Entity's website in accordance with ITT 7.5. 

8.3 To give Tenderers reasonable time in which to take an addendum into account in preparing their Tenders, the 
Procuring Entity should extend the deadline for the submission of Tenders, pursuant to ITT 22.2. 

C. PREPARATION OF TENDERS 

9. Cost of Tendering 

The Tenderer shall meet all costs associated with the preparation and submission of its Tender, and the Procuring 
Entity shall not be responsible or liable for those costs, regardless of the conduct or outcome of the tendering 
process. 

10. LanguageofTender 

The Tender, as well as all correspondence and documents relating to the tender exchanged by the tenderer and 
the Procuring Entity, shall be written in the English Language. Supporting documents and printed literature that 
are part of the Tender may be in another language provided they are accompanied by an accurate and notarized 
translation of the relevant passages into the English Language, in which case, for purposes of interpretation of 
the Tender, such translation shall govern. 

11. Documents Comprising the Tender 

11.1 The Tender shall comprise the following: 

a) Form of Tender prepared in accordance with ITT 12; 

b) Schedules including priced Bill of Quantities, completed inaccordance with ITT 12 and ITT 14; 

c) Tender Security or Tender-Securing Declaration, in accordance with ITT 19.1; 

d) Alternative Tender, if permissible, in accordance with ITT 13; 

e) Authorization: written confirmation authorizing the signatory of the Tender to commit the Tenderer, in 
accordance with ITT 20.3; 

f) Qualifications: documentary evidence in accordance with ITT 17 establishing the Tenderer's 
qualifications to perform the Contract if its Tender is accepted; 

g) Conformity: a technical proposal in accordance with ITT 16; 

h) Any other document required in the TDS. 

11.2 In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a copy of the Joint 
Venture Agreement enteredinto by all members. Alternatively, a letter of intent to execute a Joint Venture 
Agreement in the event of a successful Tender shall be signed by all members and submitted with the Tender, 
together with a copy of the proposed JV Agreement. Change of membership and conditions of the JV prior to 
contract signature will render the tender liable for disqualification. 

12. Form of Tender and Schedules 

12.1 The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared using the relevant forms 
furnished in Section IV, Tendering Forms. The forms must be completed without any alterations to the text, 
and no substitutes shall be accepted except as provided under ITT 20.3. All blank spaces shall be filled in with 
the information requested. The Tenderer shall chronologically serialize all pages of the tender documents 
submitted. 

 

12.2 The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, if any, paid or to 
be paid to agents or any other party relating to this Tender. 
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13. Alternative Tenders 

13.1 Unless otherwise specified in the TDS, alternative Tenders shall not be considered. 

13.2 When alternative times for completion are explicitly invited, a statement to that effect will be included in the 
TDS, and the method of evaluating different alternative times for completion will be described in Section III, 
Evaluation and Qualification Criteria. 

13.3 Except as provided under ITT13.4 below, Tenderers wishing to offer technical alternatives to the requirements 
of the Tender Documents must first price the Procuring Entity's design as described in the Tender Documents 
and shall further provide all information necessary for a complete evaluation of the alternative by the Procuring 
Entity, including drawings, design calculations, technicalspecifications, breakdown of prices, and proposed 
construction methodology and other relevant details. Only the technical alternatives, if any, of the Tenderer with 
the Winning Tender conforming to the basic technical requirements shall be considered by the Procuring Entity. 

13.4 When specified in the TDS, Tenderers are permitted to submit alternative technical solutions for specified parts 
of the Works, and such parts will be identified in the TDS, as will the method for their evaluating, and described 
in Section VII, Works' Requirements. 

14. Tender Prices and Discounts 

14.1 The prices and discounts (including any price reduction) quoted by the Tenderer in the Form of Tender and in 
the Bill of Quantities shall conform to the requirements specified below. 

14.2 The Tenderer shall fill in rates and prices for all items of the Works described in the Bill of Quantities. Items 
against which no rate or price is entered by the Tenderer shall be deemed covered by the rates for other items in 
the Bill of Quantities and will not be paid for separately by the Procuring Entity. An item not listed in the priced 
Bill of Quantities shall be assumed to be not included in the Tender, and provided that the Tender is determined 
substantially responsive notwithstanding this omission, the average price of the item quoted by substantially 
responsive Tenderers will be added to the Tender price and the equivalent total cost of the Tender so determined 
will be used for price comparison. 

14.3 The price to be quoted in the Form of Tender, in accordance with ITT 12, shall be the total price of the Tender, 
including any discounts offered. 

14.4 The Tenderer shall quote any discounts and the methodology for their application in the Form of Tender, in 
accordance with ITT 12 

14.5 It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are not subject to adjustment 
during the performance of the Contract in accordance with the provisions of the Conditions of Contract, exceptin 
cases where the contract is subject to fluctuations and adjustments, not fixed price. In such a case, the Tenderer 
shall furnish the indices and weightings for the price adjustment formulae in the Schedule of Adjustment Data 
and the Procuring Entity may require the Tenderer to justify its proposed indices and weightings. 

14.6 Where tenders are being invited for individual lots (contracts) or for any combination of lots (packages), 
tenderers wishing to offer discounts for the award of more than one Contract shall specify in their Tender the 
price reductions applicable to each package, or alternatively, to individual Contracts within the package. 
Discounts shall be submitted in accordance with ITT 14.4, provided the Tenders for all lots (contracts) are 
opened at the same time. 

14.7 All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other cause, as of the 
date 30 days prior to the deadline for submission of Tenders, shall be included in the rates and prices and the 
total Tender Price submitted by the Tenderer. 

15. Currencies of Tender and Payment 

15.1 The currency (ies) of the Tender and the currency (ies) of payments shall be the same. 

15.2 Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be quoted by the Tenderer 
in the Bill of Quantities, entirely in Kenya shillings 

a) A Tenderer expecting to incur expenditures in other currencies for inputs to the Works supplied from 
outside Kenya (referred to as “the foreign currency requirements”) shall (if so allowed in the TDS) 



8  

indicate in the Appendix to Tender the percentage(s) of the Tender Price (excluding Provisional Sums), 
needed by the Tenderer for the payment of such foreign currency requirements, limited to no more than 
two foreign currencies. 

b) The rates of exchange to be used by the Tenderer in arriving at the local currency equivalent and the 
percentage(s) mentioned in (a) above shall be specified by the Tenderer in the Appendix to Tender and shall 
be based on the exchange rate provided by the Central Bank of Kenya on the date 30 days prior to the actual 
date of tender opening. Such exchange rate shall apply for all foreign payments under the Contract. 

15.3 Tenderers may be required by the Procuring Entity to justify, to the Procuring Entity's satisfaction, their local 
and foreign currency requirements, and to substantiate that the amounts included in the unit rates and prices and 
shown in the Schedule of Adjustment Data in the Appendix to Tender are reasonable, in which case a detailed 
breakdown of the foreign currency requirements shall be provided byTenderers. 

16. Documents Comprising the Technical Proposal 

The Tenderer shall furnish a technical proposal including a statement of work methods, equipment, personnel, 
schedule and any other information as stipulated in Section IV, Tender Forms, in sufficient detail to demonstrate 
the adequacy of the Tenderer's proposal to meet the work's requirements and the completion time. 

17. Documents Establishing the Eligibility and Qualifications of theTenderer 

17.1 Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to establish Tenderer's 
eligibility in accordance with ITT 4. 

17.2 In accordance with Section III, Evaluation and Qualification Criteria, to establish its qualifications to perform 
the Contract the Tenderer shall provide the information requested in the corresponding information sheets 
included in Section IV, Tender Forms. 

17.3 If a margin of preference applies as specified in accordance with ITT33. 1, national tenderers, individually or in 
joint ventures, applying for eligibility fornational preference shall supply all information required to satisfy the 
criteria for eligibility specified in accordance with ITT 33.1. 

17.4 Tenderers shall be asked to provide, as part of the data for qualification, such information, including details of 
ownership, as shall be required to determine whether, according to the classification established by the Procuring 
Entity, a particular contract or or group of contractors qualifies for a margin of preference. Further the 
information will enable the Procuring Entity identify any actual or potential conflict of interest in relation to the 
procurement and/or contract management processes, or apossibility of collusion between tenderers, and there 
by help to prevent any corrupt influence in relation to the procurement process or contract management. 

17.5 The purpose of the information described in ITT 17.2 above overrides any claims to confidentiality which a 
tenderer may have. There can be no circumstances in which it would be justified for a tenderer to keep 
information relating to its ownership and control confidential where it is tendering to undertake public sector 
work and receive public sector funds. Thus, confidentiality will not be accepted by the Procuring Entity as a 
justification for a Tenderer's failure to disclose, or failure to provide required information on its ownership and 
control. 

17.6 The Tenderer shall provide further documentary proof, information or authorizations that the Procuring Entity 
may request in relation to ownership and control which information on any changes to the information which 
was provided by the tenderer under ITT 6.4. The obligations to require this information shall continue for the 
duration of the procurement process and contract performance and after completion of the contract, if any change 
to the information previously provided may reveal a conflict of interest in relation to the award or management 
of the contract. 

17.7 All information provided by the tenderer pursuant to these requirements must be complete, current and 
accurateas at the date of provision to the Procuring Entity. In submitting the information required pursuant to 
these requirements, theTenderer shall warrant that the information submitted is complete, current and accurate 
as at the date of submission to the Procuring Entity. 

17.8 If a tenderer fails to submit the information required by these requirements, its tenderer will be rejected. 
Similarly, if the Procuring Entity is unable, after taking reasonable steps, to verify to a reasonable degree the 
information submitted by a tenderer pursuant to these requirements, then the tender will be rejected. 



9 

 

 

17.9 If information submitted by a tenderer pursuant to these requirements, or obtained by the Procuring Entity 
(whether through its own enquiries, through notification by the public or otherwise), shows any conflict of 
interest which could materially and improperly benefit the tenderer in relation to the procurement or contract 
management process, then: 
i) If the procurement process is still on going, the tenderer will be disqualified from the procurement process, 

ii) If the contract has been awarded to that tenderer, the contract award will be set aside, 
iii) The tenderer will be referred to the relevant law enforcement authorities for investigation of whether 

the tenderer or any other persons have committed any criminal offence. 

17.10 If a tenderer submits information pursuant to these requirements that is incomplete, inaccurate or out-of-date, 
or attempts to obstruct the verification process, then the consequences ITT 17.8 will ensue unless the tenderer 
can show to the reasonable satisfaction of the Procuring Entity that any such act was not material, or was due 
to genuine error which was not attributable to the intentional act, negligence or recklessness of the tender. 

18. Period of Validity of Tenders 

18.1. Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender Validity period starts 
from the date fixed for the Tender submission deadline (as prescribed by the Procuring Entity in accordance 
with ITT 22). A Tender valid for a shorter period shall be rejected by the Procuring Entity as non-responsive. 

18.2 In exceptional circumstances, prior to the expiration of the Tender validity period, the Procuring Entity may 
request Tenderers to extend the period of validity of their Tenders. The request and the responses shall be 
made in writing. If a Tender Security is requested in accordance with ITT 19, it shall also be extended for thirty 
(30) days beyond the deadline of the extended validity period. A Tenderer may refuse the request without 
forfeiting its Tender security. A Tenderer granting their quest shall not be required or permitted to modify its 
Tender. 

19. Tender Security 

19.1 The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a Tender Security as 
specified in the TDS, in original form and, in the case of a Tender Security, in the amount and currency 
specified in the TDS. A Tender-Securing Declaration shall use the form included in Section IV, Tender Forms. 

19.2 If a Tender Security is specified pursuant to ITT19.1, the Tender Security shall be a demand guarantee in any 
of the following forms at the Tenderer's option: 
i) cash; 

ii) a bank guarantee; 
iii) a guarantee by an insurance company registered and licensed by the Insurance Regulatory Authority 

listed by the Authority; or 
iv) a guarantee issued by a financial institution approved and licensed by the Central Bank of Kenya, from 

a reputable source, and an eligible country. 

19.3 If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank shall have a 
correspondent bank located in Kenya to make it enforceable. The Tender Security shall be valid for thirty (30) 
days beyond the original validity period of the Tender, or beyond any period of extension if requested under 
ITT 18.2. 

19.4 If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, any Tender not 
accompanied by a substantially responsive Tender Security or Tender-Securing Declaration shall be rejected 
by the Procuring Entity as non-responsive. 

19.5 If a Tender Security is specified pursuant to ITT 19.1, the Tender Security of unsuccessful Tenderers shall be 
returned as promptly as possible upon the successful Tenderer's signing the Contract and furnishing the 
Performance Security and any other documents required in the TDS.The Procuring Entity shall also promptly 
return the tender security to the tenderers where the procurement proceedings are terminated, all tenders were 
determined non-responsive or a bidder declines to extend tender validity period. 

19.6 The Tender Security of the successful Tenderer shall be returned as promptly as possible once the successful 
Tenderer has signed the Contract and furnished the required Performance Security, and any other documents 
required in the TDS. 
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19.7 The Tender Security may be forfeited or the Tender-Securing Declaration executed: 

a) if a Tenderer withdraws its Tender during the period of Tender validity specified by the Tenderer on the 
Form of Tender, or any extension there to provided by the Tenderer; or 

b) if the successful Tenderer fails to: 

i) sign the Contract in accordance with ITT 47; or 

ii) Furnish a Performance Security and if required in the TDS, and any other documents required in the TDS. 

19.8 Where tender securing declaration is executed, the Procuring Entity shall recommend to the PPRA that PPRA 
debars the Tenderer from participating in public procurement as provided in the law. 

 
19.9 The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the JV that submits 

the Tender. If the JV has not been legally constituted into a legally enforceable JV at the time of tendering, the 
Tender Security or theTender-Securing Declaration shall be in the names of all future members as named in 
the letter of intent referred to in ITT 4.1 and ITT 11.2. 

19.10 A tenderer shall not issue a tender security to guarantee itself. 

20. Format and Signing of Tender 

20.1 The Tenderer shall prepare one original of the documents comprising the Tender as described in ITT 11 and 
clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in accordance with ITT 13, shall be clearly 
marked “ALTERNATIVE.” Inaddition, the Tenderer shall submit copies of the Tender, in the number specified 
in the TDS and clearly mark them “COPY.” In the event of any discrepancy between the original and the 
copies, the original shall prevail. 

20.2 Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is confidential to their 
business. This may include proprietary information, trade secrets, or commercial or financially sensitive 
information. 

20.3 The original and all copies of the Tender shall be typed or written in indelible ink and shall besigned by a 
person duly authorized to sign on behalf of the Tenderer. This authorization shall consist of a written 
confirmation as specified in the TDS and shall be attached to the Tender. The name and position held bye ach 
person signing the authorization must be typed or printed below the signature. All pages of the Tender where 
entries or amendments have been made shall be signed or initialed by the person signing the Tender. 

20.4 In case the Tenderer is a JV, the Tender shall be signed by an authorized representative of the JV on behalf of 
the JV, and so as to be legally binding on all the members as evidenced by a power of attorney signed by their 
legally authorized representatives. 

20.5 Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed by the person 
signing theTender. 

D. SUBMISSION AND OPENING OF TENDERS 

21. Sealing and Marking of Tenders 

21.1 The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed package, or in a single 
sealed container bearing the name and Reference number of the Tender, addressed to the Procuring Entity and 
a warning not to open before the time and date for Tender opening date. Within the single envelope, package 
or container, the Tenderer shall place the following separate, sealed envelopes: 

a) in an envelope or package or container marked “ORIGINAL”, all documents comprising the Tender, as 
describedinITT11; and 

b) in an envelope or package or container marked “COPIES” all required copies of the Tender; and 

c) if alternative Tenders are permitted in accordance with ITT 13, and if relevant: 

i) in an envelope or package or container marked “ORIGINAL - ALTERNATIVE TENDER”, the 
alternative Tender; and 

ii) in the envelope or package or container marked “COPIES-ALTERNATIVETENDER”, all required 
copies of the alternative Tender. 
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The inner envelopes or packages or containers shall: 

a) Bear the name and address of the Procuring Entity. 

b) Bear the name and address of the Tenderer; and 

c) Bear the name and Reference number of the Tender. 

21.2 If an envelope or package or container is not sealed and marked as required, the Procuring Entity will assume 
no responsibility for the misplacement or premature opening of the Tender. Tenders that were misplaced or 
opened prematurely will not be accepted. 

22. Deadline for Submission of Tenders 

22.1 Tenders must be received by the Procuring Entity at the address specified in the TDS and no later than the date 
and time also specified in the TDS. When so specified in the TDS, Tenderers shall have the option of 
submitting their Tenders electronically. Tenderers submitting Tenders electronically shall follow the electronic 
Tender submission procedures specified in the TDS. 

22.2 The Procuring Entity may, at its discretion, extend the deadline for the submission of Tenders by amending the 
Tender Documents in accordance with ITT 8, in which case all rights and obligations of the Procuring Entity 
and Tenderers previously subject to the deadline shall thereafter be subject to the deadline as extended. 

23. Late Tenders 

The Procuring Entity shall not considerany Tender that arrives after the deadline for submission of tenders, in 
accordance with ITT 22. Any Tender received by the Procuring Entity after the deadline for submission of 
Tenders shall be declared late, rejected, and returned unopened to the Tenderer. 

24. Withdrawal, Substitution, and Modification of Tenders 

24.1 A Tenderer may withdraw, substitute, or modify its Tender after it has been submitted by sending a written 
notice, duly signed by an authorized representative, and shall include a copy of the authorization in accordance 
with ITT 20.3, (except that withdrawal notices do not require copies). The corresponding substitution or 
modification of theTender must accompany the respective written notice. All notices must be: 

a) prepared and submitted in accordance with ITT 20 and ITT 21 (except that withdrawals notices do not 
require copies), and in addition, the respective envelopes shall be clearly marked “WITHDRAWAL,” 
“SUBSTITUTION,” “MODIFICATION;”and 

b) Received by the Procuring Entity prior to the deadline prescribed for submission of Tenders, in 
accordance with ITT 22. 

24.2 Tenders requested to be withdrawn in accordance with ITT 24.1 shall be returned unopened to theTenderers. 

24.3 No Tender may be withdrawn, substituted, or modified in the interval between the deadline for submission of 
Tenders and the expiration of the period of Tender validity specified by the Tenderer on the Form of Tender or 
any extension thereof. 

25. Tender Opening 

25.1 Except in the cases specified in ITT 23 and ITT 24.2, the Procuring Entity shall publicly open and read out all 
Tenders received by the deadline, at the date, time and place specified in the TDS, in the presence of Tenderers' 
designated representatives and anyone who chooses to attend. Any specific electronic Tender opening 
procedures required if electronic Tendering is permitted in accordance with ITT 22.1, shall be as specified in 
the TDS. 

25.2 First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelopes with the 
corresponding Tender shall not be opened but returned to the Tenderer. No Tender withdrawal shall be 
permitted unless the corresponding withdrawal notice contains a valid authorization to request the withdrawal 
and is read out attender opening. 

25.3 Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with the 
corresponding Tender being substituted, and the substituted Tender shall not be opened, but returned to the 
Tenderer. No Tender substitution shall be permitted unless the corresponding substitution notice contains a 
valid authorization to request the substitution and is read out at Tender opening. 
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25.4 Next, envelopes marked “MODIFICATION” shall be opened and read out with the corresponding Tender.No 
Tender modification shall be permitted unless the corresponding modification notice contains a valid 
authorization to request the modification and is read out at Tender opening. 

25.5 Next, all remaining envelopes shall be opened on eata time, reading out: the name of the Tenderer and whether 
there is a modification; the total Tender Price, per lot (contract) if applicable, including any discounts and 
alternative Tenders; the presence or absence of a Tender Security or Tender-Securing Declaration, if required; 
and any other details as the Procuring Entity may consider appropriate. 

25.6 Only Tenders, alternative Tenders and discounts that are opened and read out at Tender opening shall be 
considered further for evaluation. The Form of Tender and pages of the Bill of Quantities (to be decided on by 
the tender opening committee) are to be initialed by the members of the tender opening committee attending 
the opening. 

25.7 At the Tender Opening, the Procuring Entity shall neither discuss the merits of any Tender nor reject any Tender 
(except for late Tenders, in accordance with ITT 23.1). 

25.8 The Procuring Entity shall prepare minutes of the Tender Opening that shall include, as a minimum: 

a) The name of the Tenderer and whether there is a withdrawal, substitution, or modification; 

b) The Tender Price, per lot (contract) if applicable, including any discounts; 

c) Any alternative Tenders; 

d) The presence or absence of a Tender Security, if one was required. 

e) Number of pages of each tender document submitted. 

 
25.9 The Tenderers' representatives who are present shall be requested to sign the minutes. The omission of a 

Tenderer's signature on the minutes shall not invalidate the contents and effect of the minutes. A copy of tender 
opening register shall be issued to a tenderer upon request. 

E. Evaluation and Comparison of Tenders 

26. Confidentiality 

26.1 Information relating to the evaluation of Tenders and recommendation of contract award shall not be disclosed 
to Tenderers or any other persons not officially concerned with the Tender process until information on 
Intention to Award the Contract is transmitted to all Tenderers in accordance with ITT 43. 

26.2 Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders or Contract award 
decisions may result in the rejection of its tender. 

26.3 Notwithstanding ITT 26.2, from the time of tender opening to the time of contract award, if a tenderer wishes 
to contact the Procuring Entity on any matter related to the tendering process, it shall do so in writing. 

27. Clarification of Tenders 

27.1 To assist in the examination, evaluation, and comparison of the tenders, and qualification of the tenderers, the 
Procuring Entity may, at its discretion, ask any tenderer for a clarification of its tender, given a reasonable time 
for a response. Any clarification submitted by a tenderer that is not in response to a request by the Procuring 
Entity shall not be considered. The Procuring Entity's request for clarification and the response shall be in 
writing. No change, including any voluntary increase or decrease, in the prices or substance of the tender shall 
be sought, offered, or permitted, except to confirm the correction of arithmetic errors discovered by the 
Procuring Entity in the evaluation of the tenders, in accordance with ITT 31. 

27.2 If a tenderer does not provide clarifications of its tender by the date and time set in the Procuring Entity's 
request for clarification, its Tender may be rejected. 

28. Deviations, Reservations, and Omissions 

28.1 During the evaluation of tenders, the following definitions apply: 

a) “Deviation” is a departure from the requirements specified in the tender document; 
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b) “Reservation” is the setting of limiting conditions or withholding from complete acceptance of the 
requirements specified in the tender document; and 

c) “Omission” is the failure to submit part or all of the information or documentation required in the 
Tender document. 

29. Determination of Responsiveness 

29.1 The Procuring Entity's determination of a Tender's responsiveness is to be based on the contents of thetender 
itself, as defined in ITT 11. 

29.2 A substantially responsive Tender is one that meets the requirements of the Tender document without material 
deviation, reservation, or omission. A material deviation, reservation, or omission is one that, if accepted, 
would: 

a) Affect in any substantial way the scope, quality, or performance of the Works specified in the Contract; or 

b) limit in any substantial way, inconsistent with the tender document, the Procuring Entity's rights or the 
tenderer's obligations under the proposed contract; or 

c) if rectified, would unfairly affect the competitive position of other tenderers presenting substantially 
responsive tenders. 

29.3 The Procuring Entity shall examine the technical aspects of the tender submitted in accordance with ITT 16, 
to confirm that all requirements of Section VII, Works' Requirements have been met without any material 
deviation, reservation or omission. 

29.4 If a tender is not substantially responsive to the requirements of the tender document, it shall be rejected by 
the Procuring Entity and may not subsequently be made responsive by correction of the material deviation, 
reservation, or omission. 

30. Non-material Non-conformities 

30.1 Provided that a tender is substantially responsive, the Procuring Entity may waive any non-conformities in the 
tender. 

30.2 Provided that a Tender is substantially responsive, the Procuring Entity may request that the tenderer submit 
the necessary information or documentation, within a reasonable period of time, to rectify nonmaterial non- 
conformities in the tender related to documentation requirements. Requesting information or documentationon 
such non-conformities shall not be related to any aspect of the price of the tender. Failure of the tenderer to 
comply with the request may result in the rejection of its tender. 

30.3 Provided that a tender is substantially responsive, the Procuring Entity shall rectify quantifiable nonmaterial 
non-conformities related to the Tender Price. To this effect, the Tender Price shall be adjusted, for comparison 
purposes only, to reflect the price of a missing or non-conforming item or component in the manner specified 
in the TDS. 

31. Arithmetical Errors 

31.1 The tender sum as submitted and read out during the tender opening shall be absolute and final and shall not 
be the subject of correction, adjustment or amendment in anyway by any person or entity. 

31.2 Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors on the following 
basis: 

a) Any error detected if considered a major deviation that affects the substance of the tender, shall lead to 
disqualification of the tender as non-responsive. 

b) Any errors in the submitted tender arising from a miscalculation of unit price, quantity, sub total and total 
bid price shall be considered as a major deviation that affects the substance of the tender and shall lead 
to disqualification of the tender as non-responsive. and 

c) If there is a discrepancy between words and figures, the amount in words shall prevail 

31.3 Tenderers shall be notified of any error detected in their bid during the notification of award. 
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32. Conversion to Single Currency 

For evaluation and comparison purposes, the currency (ies) of the Tender shall be converted into a single 
currency as specified in the TDS. 

33. Margin of Preference and Reservations 

33.1 A margin of preference may be allowed only when the contract is open to international competitive tendering 
where foreign contractors are expected to participate in the tendering process and where the contract exceeds 
the value/threshold specified in the Regulations. 

33.2 A margin of preference shall not be allowed unless it is specified so in the TDS. 

33.3 Contracts procured on basis of international competitive tendering shall not be subject to reservations exclusive 
to specific groups as provided in ITT 33.4. 

33.4 Where it is intended to reserve a contract to a specific group of businesses (these groups are Small and Medium 
Enterprises, Women Enterprises, Youth Enterprises and Enterprises of persons living with disability, as the 
case may be), and who are appropriately registered as such by the authority to be specified in the TDS, a 
procuring entity shall ensure that the invitation to tender specifically indicates that only businesses or firms 
belonging to the specified group are eligible to tender.  No tender shall be reserved to more than one group. If 
not so stated in the Invitation to Tender and in the Tender documents, the invitation to tender will be open to 
all interested tenderers. 

34. Nominated Subcontractors 

34.1 Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any specific elements of 
the Works by subcontractors selected/nominated by the Procuring Entity. Incase the Procuring Entity nominates 
a subcontractor, the subcontract agreement shall be signed by the Subcontractor and the Procuring Entity. The 
main contract shall specify the working arrangements between the main contractor and the nominated 
subcontractor. 

34.2 Tenderers may propose subcontracting upto the percentage of total value of contracts or the volume of works 
as specified in the TDS. Subcontractors proposed by the Tenderer shall be fully qualified for their parts of the 
Works. 

34.3 Domestic subcontractor's qualifications shall not be used by the Tenderer to qualify for the Works unless their 
specialized parts of the Works were previously designated so by the Procuring Entity in the TDS as can be 
met by subcontractors referred to hereafter as 'Specialized Subcontractors', in which case, the qualifications of 
the Specialized Subcontractors proposed by the Tenderer may be added to the qualifications of the Tenderer. 

35. Evaluation of Tenders 

35.1 The Procuring Entity shall use the criteria and methodologies listed in this ITT and Section III, Evaluation and 
Qualification Criteria. No other evaluation criteria or methodologies shall be permitted. By applying the criteria 
and methodologies the Procuring Entity shall determine the Lowest Evaluated Tender in accordance with ITT 
40. 

35.2 To evaluate a Tender, the Procuring Entity shall consider thefollowing: 

a) Price adjustment in accordance with ITT 31.1(iii); excluding provisional sums and contingencies, if 
any, but including Day work items, where priced competitively; 

b) Price adjustment due to discounts offered in accordance with ITT 14.4; 

c) converting the amount resulting from applying (a) and (b) above, if relevant, to a single currency in 
accordance with ITT 32; 

d) price adjustment due to quantifiable non material non-conformities in accordance with ITT 30.3; and 

e) any additional evaluation factors specified in the TDS and Section III, Evaluation and Qualification 
Criteria. 

35.3 The estimated effect of the price adjustment provisions of the Conditions of Contract, applied over the period 
of execution of the Contract, shall not be considered intender evaluation. 
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35.4 Where the tender involves multiple lots or contracts, the tenderer will be allowed to tender for one or more lots 
(contracts). Each lot or contract will be evaluated in accordance with ITT 35.2. The methodology to determine 
the lowest evaluated tenderer or tenderers based one lot (contract) or based on a combination of lots (contracts), 
will be specified in Section III, Evaluation and Qualification Criteria. In the case of multiple lots or contracts, 
tenderer will be will be required to prepare the Eligibility and Qualification Criteria Form for each Lot. 

36. Comparison of Tenders 

The Procuring Entity shall compare the evaluated costs of all substantially responsive Tenders established in 
accordance with ITT 35.2 to determine the Tender that has the lowest evaluated cost. 

37. Abnormally Low Tenders and Abnormally High 

Tenders Abnormally Low Tenders 

37.1 An Abnormally Low Tender is one where the Tender price, in combination with other elements of theTender, 
appears so low that it raises material concerns as to the capability of the Tenderer in regards to the Tenderer's 
ability to perform the Contract for the offered Tender Price or that genuine competition between Tenderers is 
compromised. 

37.2 In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall seek written 
clarifications from the Tenderer, including detailed price analyses of its Tender price in relation to the subject 
matter of the contract, scope, proposed methodology, schedule, allocation of risks and responsibilities and any 
other requirements of theTender document. 

37.3 After evaluation of the price analyses, in the event that the Procuring Entity determines that the Tenderer has 
failed to demonstrate its capability to perform the Contract for the offered Tender Price, the Procuring Entity 
shall reject the Tender. 

Abnormally High Tenders 

37.4 An abnormally high tender price is one where the tender price, in combination with other constituent elements 
of the Tender, appears unreasonably too high to the extent that the Procuring Entity is concerned that it (the 
Procuring Entity) may not be getting value for money or it may be paying too high a price for the contract 
compared with market prices or that genuine competition between Tenderers is compromised. 

37.5 Incase of an abnormally high price, the Procuring Entity shall make a survey of the market prices, check if the 
estimated cost of the contract is correct and review the Tender Documents to check if the specifications, scope 
of work and conditions of contract are contributory to the abnormally high tenders. The Procuring Entity may 
also seek written clarification from the tenderer on the reason for the high tender price. The Procuring Entity 
shall proceed as follows: 

i) If the tender price is abnormally high based on wrong estimated cost of the contract, the Procuring Entity 
may accept or not accept the tender depending on the Procuring Entity's budget considerations. 

ii) If specifications, scope of work and/or conditions of contract are contributory to the abnormally high 
tender prices, the Procuring Entity shall reject all tenders and may retender for the contract based on 
revised estimates, specifications, scope of work and conditions of contract, as the case may be. 

37.6 If the Procuring Entity determines that the Tender Price is abnormally too high because genuine competition 
between tenderers is compromised (often due to collusion, corruption or other manipulations), the Procuring 
Entity shall reject all Tenders and shall institute or cause competent Government Agencies to institute an 
investigation on the cause of the compromise, before retendering. 

38. Unbalanced and/or Front-Loaded Tenders 

38.1 If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price is seriously 
unbalanced and/or front loaded, the Procuring Entity may require the Tenderer to provide written clarifications. 
Clarifications may include detailed price analyses to demonstrate the consistency of the tender prices with the 
scope of works, proposed methodology, schedule and any other requirements of the Tender document. 
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38.2 After the evaluation of the information and detailed price analyses presented by the Tenderer, the Procuring 
Entitymayasappropriate: 

a) accept the Tender; or 

b) require that the total amount of the Performance Security be increased at the expense of the Tenderer to 
a level not exceeding a 10% of the Contract Price; or 

c) agree on a payment mode that eliminates the inherent risk of the Procuring Entity paying too much for 
undelivered works; or 

d) reject the Tender, 

39. Qualifications of the Tenderer 

39.1 The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that is selected as having 
submitted the lowest evaluated cost and substantially responsive Tender, meets the qualifying criteria specified 
in Section III, Evaluation and Qualification Criteria. 

39.2 The determination shall be based upon an examination of the documentary evidence of the Tenderer's 
qualifications submitted by the Tenderer, pursuant to ITT 17. The determination shall not take into 
consideration the qualifications of other firms such as the Tenderer's subsidiaries, parent entities, affiliates, 
subcontractors (other than Specialized Subcontractors if permitted in theTender document), or any other firm(s) 
different from theTenderer. 

39.3 An affirmative determination shall be a prerequisite for award of the Contract to the Tenderer. A negative 
determination shall result in disqualification of the Tender, in which event the Procuring Entity shall proceed 
to the Tenderer who offers a substantially responsive Tender with the next lowest evaluated price to make a 
similar determination of that Tenderer's qualifications to perform satisfactorily. 

40. Lowest Evaluated Tender 

Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the Lowest Evaluated 
Tender. The Lowest Evaluated Tender is the Tender of the Tenderer that meets the Qualification Criteria and 
who’s Tender has been determined to be: 

a) Most responsive to theTender document; and 

b) The lowest evaluated price. 

41. Procuring Entity's Right to Accept Any Tender, and to Reject Any or All Tenders. 

The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender process and 
reject all Tenders at any time prior to Contract Award, without there by incurring any liability to Tenderers. 
Incase of annulment, all Tenders submitted and specifically, Tender securities, shall be promptly returned to 
the Tenderers. 

F. AWARD OF CONTRACT 

42. Award Criteria 

The Procuring Entity shall award the Contract to the successful tenderer whose tender has been determined to 
be the Lowest Evaluated Tender. 

43. Notice of Intention to enter into a Contract 

Upon award of the contract and Prior to the expiry of the Tender Validity Period the Procuring Entity shall 
issue a Notification of Intention to Enter into a Contract/Notification of award to all tenderers which shall 
contain, at a minimum, the following information: 

a) the name and address of the Tenderer submitting the successful tender; 

b) the Contract price of the successful tender; 

c) a statement of the reason(s) the tender of the unsuccessful tenderer to whom the letter is addressed was 
unsuccessful, unless the price information in (c) above already reveals the reason; 

d) the expiry date of the Standstill Period; and 

e) instructions on how to request a debriefing and/or submit a complaint during the stand still period; 
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44. Stand still Period 

42.1 The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to allow any 
dissatisfied tender to launch a complaint. Where only one Tender is submitted, the Standstill Period shall not 
apply. 

42.2 Where a Standstill Period applies, it shall commence when the Procuring Entity has transmitted to 
eachTenderer the Notification of Intention to Enter into a Contract with the successful Tenderer. 

45. Debriefing by the Procuring Entity 

45.1 On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract referred to in ITT 43, an 
unsuccessful tenderer may make a   concerns regarding their tender. The Procuring Entity shall provide the 
debriefing within five days of receipt of the request. 

45.2 Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer shall bear its own 
costs of attending such a debriefing meeting. 

46. Letter of Award 

Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period specifiedin ITT 42.1, 
upon addressing a complaint that has been filed within the Standstill Period, the Procuring Entity shall transmit 
the Letter of Award to the successful Tenderer. The letter of award shall request the successful tenderer to 
furnish the Performance Security within 21 days of the date of the letter. 

47. Signing of Contract 

47.1 Upon the expiry of the fourteen days of the Notification of Intention to enter into contract and upon the parties 
meeting their respective statutory requirements, the Procuring Entity shall send the successful Tenderer the 
Contract Agreement. 

47.2 Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall sign, date, and 
return it to the Procuring Entity. 

47.3 The written contract shall be entered into within the period specified in the notification of award and before 
expiry of the tender validity period. 

48. Performance Security 

48.1 Within twenty-one (21) days of the receipt of the Letter of Award from the Procuring Entity, the successful 
Tenderer shall furnish the Performance Security and, any other documents required in the TDS, in accordance 
with the General Conditions of Contract, subject to ITT 38.2 (b), using the Performance Security and other 
Forms included in Section X, Contract Forms, or another form acceptable to the Procuring Entity. A foreign 
institution providing a bank guarantee shall have a correspondent financial institution located in Kenya, unless 
the Procuring Entity has agreed in writing that a correspondent bank is not required. 

48.2 Failure of the successful Tenderer to submit the above-mentioned Performance Security and other documents 
required in theTDS or sign the Contract shall constitute sufficient grounds for the annulment of the award and 
forfeiture of the Tender Security. In that event the Procuring Entity may award the Contract to the Tenderer 
offering the next Best Evaluated Tender. 

48.3 Performance security shall not be required for contract sestimated to cost less than the amount specified in 
the Regulations. 

49. Publication of Procurement Contract 

Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded contract at its 
notice boards and websites; and on the Website of the Authority. At the minimum, the notice shall containthe 
following information: 

a) name and address of the Procuring Entity; 
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b) name and reference number of the contract being awarded, a summary of its scope and the selection 
method used; 

c) The name of the successful Tenderer, the final total contract price, the contract duration. 

d) dates of signature, commencement and completion of contract; 

e) Names of all Tenderers that submitted Tenders, and their Tender prices as read out at Tender opening. 

 

50. Procurement Related Complaint and Administrative Review 

50.1 The procedures for making Procurement-related Complaints shall be specified in the TDS. 

50.2 A request for administrative review shall be made in the form provided under contract forms. 
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Section II - Tender Data Sheet (TDS) 

The following specific data shall complement, supplement, or amend the provisions in the Instructions to Tenderers 
(ITT). Whenever there is a conflict, the provisions herein shall prevail over those in ITT. 

 
 

Reference to 

ITC Clause 
PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

A.  General 

ITT 1.1 The name of the contract is PROPOSED OPENING AND REHABILITATION OF 

MBERO - OPEMBLE DISPENSARY ACCESS ROAD IN GWASSI SOUTH 

WARD IN SUBA SOUTH SUB COUNTY 

The reference number of the Contract is: HBC/RPWT&I/ONT /025/2023–2024 

The number and identification of lots (contracts) comprising this Tender are 

 

 

Lot 1- Name ___________N/A_____________________ 

 

Lot 2- Name __________________________________ 

 

Lot… Name _______________________________________ 

ETC 

ITT 2.4 The Information made available on competing firms is as follows: 

 

ITT 2.4 The firms that provided consulting services for the contract being tendered for are:  

N/A 

 

 

ITT 3.1 Maximum number of members in the Joint Venture (JV) shall be: N/A 

B.  Contents of Tender Document 

ITT 7.1 
(i) The Tenderer will submit any request for clarifications in writing at the 

Address P.O Box 469-40300 Homa Bay 

(ii) email address: procurement@homabay.go.ke 

 

Attn: County Director of Procurement and Supplies Management 

 

to reach the Procuring Entity not later than 1st  March 2024 

 

(ii) The Procuring Entity will publish its response at the website www.homabay.go.ke 

and www.tenders.go.ke  

 

ITT 7.2 (A) A pre-arranged pretender site visit SHALL NOT take place at the following date, 

time and place: 

Date: ____N/A____________  

Time: ________________   

Place: _______________  

 

(B) Pre-Tender meeting SHALL NOT take place at the following date, time and place: 

Date: _________N/A_______  

Time: ____________________  

Place: ___________________  

 

Note: Tenderer’s are advised to make their own arrangements to visit the project 

sites before bidding. 

 

ITT 7.3 The Tenderer will submit any questions in writing, to reach the Procuring Entity not 

later than __N/A____________________ before the meeting. 

mailto:procurement@homabay.go.ke
http://www.homabay.go.ke/
http://www.tenders.go.ke/
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Reference to 

ITC Clause 
PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

 

ITT 7.5 The Procuring Entity’s website where Minutes of the pre-Tender meeting and the pre-

arranged pretender will be published is _N/A___________________ 

 

C.  Preparation of Tenders 

ITT 11.1 (h) The Tenderer shall submit the following additional documents in its Tender: No 

additional documents 

 

ITT 13.1 Alternative Tenders SHALL NOT BE considered.  

 

ITT 13.2 Alternative times for completion SHALL NOT BE permitted. 

 

ITT 13.4 Alternative technical solutions shall be permitted for the following parts of the Works: 

________________N/A______________: 

  

ITT 14.5 The prices quoted by the Tenderer shall be: FIXED FOR THE PERIOD OF THE 

TENDER 

 

ITT 15.2(a) Foreign currency requirements NOT ALLOWED. 

ITT 18.2 The Tender validity period shall be 120 DAYS from the date of tender submission 

 

ITT 18.3  a)  The Number of days beyond the expiry of the initial tender validity period will be 30 

DAYS. 
 

(b) The Tender price shall be adjusted by the following percentages of the tender price: 

N/A 

ITT 19.1 

 

 

A Tender Security SHALL BE required.  

 

A Tender-Securing Declaration SHALL BE required. 

 

 

ITT 19.5 Other documents required are as per the qualification requirements in section 

111  
 

ITT 20.1 In addition to the original of the Tender, the number of copies is: N/A 

 

ITT 20.3 The written confirmation of authorization to sign on behalf of the Tenderer shall consist 

of: Written Power of Attorney for the person(s) duly authorized to bind the tenderer 

certified by commissioner of oaths. The County Government of Homabay will 

determine whether the tender document has been properly signed. 

D.  Submission and Opening of Tenders 

ITT 22.1  (A) Completed tender documents must be submitted and received on of before on  6th  

March 2024  at 11.00 am 

ITT 25.1 Tenders shall be opened on 6th March 2024  at 11.00 am 

  

ITT 25.1 If Tenderers are allowed to submit Tenders electronically, they shall follow the 

electronic tender submission procedures: Downloading of the Tender document 
 

E.  Evaluation, and Comparison of Tenders 

ITT 30.3 

 

N/A  

ITT 31.2 Any calculation, addition and multiplication errors detected shall lead to automatic 

disqualification 
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Reference to 

ITC Clause 
PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

 

ITT 32.1 Tender evaluation and comparison shall be in Kenya Shillings 

ITT 33.2 A margin of preference SHALL NOT apply.  

 

ITT 33.4 The invitation to tender is extended to the following groups that qualify for 

Reservations: 

ITT 34.1 At this time, the Procuring Entity DOES NOT INTEND to execute certain specific parts 

of the Works by subcontractors selected in advance. 

ITT 34.2 Subcontracting whole or part of the works is NOT permitted 

ITT 34.3  

The parts of the Works for which the Procuring Entity permits Tenderers to propose 

Specialized Subcontractors are designated as follows: N/A 

 

ITT 35.2 (e)  Additional requirements apply. These are detailed in the evaluation criteria in Section 

III, Evaluation and Qualification Criteria.  

 

ITT 48.1 Successful bidders shall be required to submit performance security in the form of 

unconditional Bank Guarantee of 1% of the bid sum where the contract sum is more 

than 5 million shillings 

 

ITT 48.2 Additional requirements are: 

As indicated in the Summery of evaluation requirements in Section III, Evaluation and 

Qualification Criteria.  

 

 

ITT 50.1 The procedures for making a Procurement-related Complaint are available from the 

PPRA website info@ppra.go.ke or complaints@ppra.go.ke. If a Tenderer wishes to 

make a Procurement-related Complaint, the Tenderer should submit its complaint 

following these procedures, in writing (by the quickest means available, that is either by 

hand delivery or email to: 

 

For the attention:  County Director of Procurement and Supplies Management 

 

Procuring Entity: Homa bay County Government 

 

Email address: procurement@homabay.go.ke 

 

In summary, a Procurement-related Complaint may challenge any of the following: 

 

(i) the terms of the Tender Documents; and 

  

(ii) the Procuring Entity’s decision to award the contract. 

 

 

 

 

 

 

 

SECTION III- EVALUATION AND QUALIFICATION CRITERIA 

mailto:info@ppra.go.ke
mailto:complaints@ppra.go.ke
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General Provisions 

1. General Provisions 

1.1 This section contains the criteria that the Employer shall use to evaluate tender and qualify tenderers. No other 
factors, methods or criteria shall be used other than specified in this tender document. The Tenderer shall 
provide all the information requested in the forms included in Section IV, Tendering Forms. The Procuring 
Entity shall use the Standard Tender Evaluation Document for Goods and Works for evaluating Tenders. 

1.2 Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate the Kenya Shilling 
equivalent using the rate of exchange determined as follows: 
a) For construction turnover or financial data required for each year - Exchange rate prevailing on the last 

day of the respective calendar year (in which the amounts for that year is to be converted) was originally 
established. 

b) Value of single contract - Exchange rate prevailing on the date of the contract signature. 
c) Exchange rates shall be taken from the publicly available source identified in the ITT 14.3. Any error in 

determining the exchange rates in the Tender may be corrected by the Procuring Entity. 

1.3 Evaluation and contract award Criteria 

The Procuring Entity shall use the criteria and methodologies listed in this Section to evaluate tenders and 
arrive at the Lowest Evaluated Tender. The tender that (i) meets the qualification criteria, (ii) has been 
determined to be substantially responsive to the Tender Documents, and (iii) is determined to have the Lowest 
Evaluated Tender price shall be selected for award of contract. 

2. Preliminary examination for Determination of Responsiveness 
The Procuring Entity will start by examining all tenders to ensure they meet in all respects the eligibility criteria 
and other requirements in the ITT, and that the tender is complete in all aspects in meeting the requirements of 
“Part 2 – Procuring Entity's Works Requirements”, including checking for tenders with unacceptable errors, 
abnormally low tenders, abnormally high tenders and tenders that are front loaded. The Standard Tender 
Evaluation Report for Goods and Works for evaluating Tenders provides clear guidelines on how to deal with 
review of these requirements. Tenders that do not pass the Preliminary Examination will be considered 
irresponsive and will not be considered further. 

[The Procuring Entity will provide the preliminary evaluation criteria. To facilitate, a template may be 
attached or clearly described all information and list of documentation to be submitted by Tenderers to enable 
preliminary evaluation of the Tender] 

Preliminary Evaluation Creteria 

. 

3. Tender Evaluation (ITT 35) 

Price evaluation: In addition to the criteria listed in ITT 35.2 (a) – (d) the following criteria shall apply: 

i) Alternative Completion Times, if permitted under ITT 13.2, will be evaluated as follows: 
…N/A……………………… 

ii) Alternative Technical Solutions for specified parts of the Works, if permitted under ITT 13.4, will be 
evaluated as follows: N/A………………………………………… 

iii) Other Criteria; if permitted under ITT 35.2(d) :……………………………………………….................. 

 
4. Multiple Contracts 

4.1 Multiple contracts will be permitted in accordance with ITT 35.4. Tenderers are evaluated on basis of Lots and 
the lowest evaluated tenderer identified for each Lot. The Procuring Entity will select one Option of the two 
Options listed below for award of Contracts. 

OPTION 1 

i) If a tenderer wins only one Lot, the tenderer will be awarded a contract for that Lot, provided the 
tenderer meets the Eligibility and Qualification Criteria for that Lot. 

ii) If a tenderer wins more than one Lot, the tender will be awarded contracts for all won Lots, provided 
the tenderer meets the aggregate Eligibility and Qualification Criteria for all the Lots. The tenderer will 
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awarded the combination of Lots for which the tenderer qualifies and the others will be considered for 
award to second lowest the tenderers.
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OPTION 2 

The Procuring Entity will consider all possible combinations of won Lots [contract(s)] and determine the 
combinations with the lowest evaluated price. Tenders will then be awarded to the Tenderer or Tenderers in 
the combinations provided the tenderer meets the aggregate Eligibility and Qualification Criteria for all the 
won Lots. 

5. Alternative Tenders (ITT 13.1) 

An alternative if permitted under ITT 13.1, will be evaluated as follows: 

The Procuring Entity shall consider Tenders offered for alternatives as specified in Part2-Works Requirements. 
Only the technical alternatives, if any, of the Tenderer with the Best Evaluated Tender conforming to the basic 
technical requirements shall be considered by the Procuring 

6. MARGIN OF PREFERENCE 

6.1 If the TDS so specifies, the Procuring Entity will grant a margin of preference of fifteen percent (15%) to be 
loaded one valuated price of the foreign tenderers, where the percentage of shareholding of Kenyan citizens is 
less than fifty-one percent (51%). 

6.2 Contractors applying for such preference shall be asked to provide, as part of the data for qualification, such 
information, including details of ownership, as shall be required to determine whether, according to the 
classification established by the Procuring Entity, a particular contract or or group of contractors qualifies for 
a margin of preference. 

6.3 After Tenders have been received and reviewed by the Procuring Entity, responsive Tenders shall be assessed 
to ascertain their percentage of shareholding of Kenyan citizens. Responsive tenders to shall be classified into 
the following groups: 

i) GroupA: tenders offered by Kenyan Contractors and other Tenderers where Kenyan citizens hold 
shares of over fifty one percent (51%). 

ii) GroupB: tenders offered by foreign Contractors and other Tenderers where Kenyan citizens hold shares 
of less than fifty one percent (51%). 

6.4 All evaluated tenders in each group shall, as a first evaluation step, be compared to determine the lowest tender, 
and the lowest evaluated tender in each group shall be further compared with each other. If, as a result of this 
comparison, a tender from Group A is the lowest, it shall be selected for the award. If a tender from Group B 
is the lowest, an amount equal to the percentage indicated in Item 3.1 of the respective tender price, including 
unconditional discounts and excluding provisional sums and the cost of day works, if any, shall be added to 
the evaluated price offered in each tender from Group B. All tenders shall then be compared using new prices 
with added prices to Group Band the lowest evaluated tender from Group A. If the tender from Group A is 
still the lowest tender, it shall be selected for award. If not, the lowest evaluated tender from Group B based 
on the first evaluation price shall be selected. 

7. Post qualification and Contract award (ITT 39), more specifically, 

a) In case the tender was subject to post-qualification, the contract shall be awarded to the lowest 
evaluated tenderer, subject to confirmation of pre-qualification data, if so required. 

b) Incase the tender was not subject to post-qualification, the tender that has been determined to be the 
lowest evaluated tenderer shall be considered for contract award, subject to meeting each of the following 
conditions. 

i) The Tenderer shall demonstrate that it has access to, or has available, liquid assets, unencumbered 
real assets, lines of credit, and other financial means (independent of any contractual advance 
payment) sufficient to meet the construction cash flow of Kenya Shillings 5 Million 

ii) Minimum average annual construction turnover of Kenya Shillings 20 Millio equivalent calculated 
as total certified payments received for contracts in progress and/or completed within the last 2 years. 
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iii) At least 5 of contract(s) of a similar nature executed within Kenya, or the East African Community 
or abroad, that have been satisfactorily and substantially completed as a prime contractor, or joint 
venture member or sub-contractor each of minimum value Kenya shillings 2 Million or equivalent 

 

iv) Contractor's Representative and Key Personnel, which are specified as  

v) Contractors key equipment listed on the table “Contractor's Equipment” below and more 
specifically listed as [specify requirements for each lot as applicable]  

vi) Other conditions depending on their seriousness. 

a) History of non-performing contracts: 
Tenderer and each member of JV incase the Tenderer is a JV, shall demonstrate that Non-performance of 
a contract did not occur because of the default of the Tenderer, or the member of a JV in the last 
3 years. The required information shall be furnished in the appropriate form. 

b) Pending Litigation 
Financial position and prospective long-term profitability of the Single Tenderer, and in the case the 
Tenderer is a JV, of each member of the JV, shall remain sound according to criteria established with 
respect to Financial Capability under Paragraph (i) above if all pending litigation will be resolved against 
the Tenderer.Tenderer shall provide information on pending litigations in the appropriate form. 

c) Litigation History 
There shall be no consistent history of court/arbitral award decisions against the Tenderer, in the last 
5years. All parties to the contract shall furnish the information in the appropriate form about any litigation 
or arbitration resulting from contracts completed or ongoing under its execution over the years specified. 
A consistent history of awards against the Tenderer or any member of a JV may result in rejection of the 
tender. 





 

 

 

 
 

8. QUALIFICATION FORM SUMMARY 

1 2 3 4 5 

Item 

No. 

Qualification Subject Qualification Requirement Document To be Completed by Tenderer For Procuring 

Entity’s Use 

(Qualification met or 

Not Met) 

1 Nationality Nationality in accordance with ITT 3.6 Forms ELI – 1.1 and 1.2, with attachments ( Company 

incorporation certificate and CR12) 
 

2 Tax Obligations for 

Kenyan Tenderers 

Has produced a current tax clearance certificate or 

tax exemption certificate issued by Kenya 

Revenue Authority in accordance with ITT 3.14.  

Attachment(Tax Compliance Certificate or Tax 

Exemption Certificate) 
 

3 Conflict of Interest No conflicts of interest in accordance with ITT  

3.3 

Form of Tender  

4 PPRA Eligibility Not having been declared ineligible by the PPRA 

as described in ITT 3.7 

Form of Tender  

5 State- owned Enterprise  Meets conditions of ITT 3.8 Forms ELI – 1.1 and 1.2, with attachments  

6 Goods, equipment and 

services to be supplied 

under the contract 

To have their origin in any country that is not 

determined ineligible under ITT 4.1 

Forms ELI – 1.1 and 1.2, with attachments  

7 History of Non-

Performing Contracts 

Non-performance of a contract did not occur as a 

result of contractor default since 1st January 

[…….].  

Form CON-2  

8 Suspension Based on 

Execution of 

Tender/Proposal Securing 

Declaration by the 

Procuring Entity 

Not under suspension based on-execution of a 

Tender/Proposal Securing Declaration pursuant to 

ITT 19.9 

Form of Tender  

9 Pending Litigation 

 

Tender’s financial position and prospective long-

term profitability still sound according to criteria 

established in 3.1 and assuming that all pending 

litigation will NOT be resolved against the 

Tenderer. 

Form CON – 2 

 
 

10 Litigation History No consistent history of court/arbitral award 

decisions against the Tenderer since 1st January 

2016. 

Form CON – 2   

11 Financial Capabilities (i) The Tenderer shall demonstrate that it has 

access to, or has available, liquid assets, 

unencumbered real assets, lines of credit, and 

Form FIN – 3.1, with attachments  



 

1 2 3 4 5 

Item 

No. 

Qualification Subject Qualification Requirement Document To be Completed by Tenderer For Procuring 

Entity’s Use 

(Qualification met or 

Not Met) 

other financial means (independent of any 

contractual advance payment) sufficient to meet 

the construction cash flow requirements estimated 

as Kenya Shillings [20 million) equivalent for the 

subject contract(s) net of the Tenderer’s other 

commitments. 

 

(ii) The Tenderers shall also demonstrate, to the 

satisfaction of the Procuring Entity, that it has 

adequate sources of finance to meet the cash flow 

requirements on works currently in progress and 

for future contract commitments. 

 

(iii) The audited balance sheets or, if not required 

by the laws of the Tenderer’s country, other 

financial statements acceptable to the Procuring 

Entity, for the last 2 years shall be submitted and 

must demonstrate the current soundness of the 

Tenderer’s financial position and indicate its 

prospective long-term profitability. 

12 Average Annual 

Construction Turnover 

Minimum average annual construction turnover of 

Kenya Shillings 20 Million], equivalent calculated 

as total certified payments received for contracts 

in progress and/or completed within the last 

[insert of year] years, divided by [insert number 

of years] years 

Form FIN – 3.2 

 
 

13 General Construction 

Experience 

Experience under construction contracts in the 

role of prime contractor, JV member, sub-

contractor, or management contractor for at least 

the last 2 years, starting 1st January 2019. 

4. Form EXP – 4.1 

 Experience 

 

14 Specific Construction & 

Contract Management 

Experience 

A minimum number of 5 similar contracts 

specified below that have been satisfactorily and 

substantially completed as a prime contractor, 

joint venture member, management contractor or 

sub-contractor between 1st January 2019 and 

tender submission deadline i.e. …. (Number) 

Form EXP 4.2(a)  



 

 

1 2 3 4 5 

Item 

No. 

Qualification Subject Qualification Requirement Document To be Completed by Tenderer For Procuring 

Entity’s Use 

(Qualification met or 

Not Met) 

contracts, each of minimum value Kenya 

shillings…………... equivalent. 

[In case the Works are to be tender as individual 

contracts under multiple contract procedure, the 

minimum number of contracts required for 

purposes of evaluating qualification shall be 

selected from the options mentioned in ITT 35.4] 

 

The similarity of the contracts shall be based on 

the following: [Based on Section VII, Scope of 

Works, specify the minimum key requirements in 

terms of physical size, complexity, construction 

method, technology and/or other characteristics 

including part of the requirements that may be 

met by specialized subcontractors, if permitted in 

accordance with ITT 34.3] 

 
 

 
 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

SECTION IV - TENDERING FORMS 

QUALIFICATION FORMS 

 
1. FOREIGN TENDERERS 40%RULE. 

2. TENDERER'S ELIGIBILITY- CONFIDENTIAL BUSINESS QUESTIONNAIRE 

3. Form EQU: EQUIPMENT. 

4. FORM PER -1. 

5. FORM PER-2. 

6. TENDERERS QUALIFICATION WITHOUT PRE-QUALIFICATION. 

6.1 FORM ELI-1.1. 

6.2 FORM ELI-1.2. 

6.3 FORM CON –2. 

6.4 FORM FIN –3.1. 

6.5 FORM FIN –3.2. 

6.6 FORM FIN –3.3. 

6.7 FORM FIN –3.4. 

6.8 FORM EXP -4.1. 

6.9 FORM EXP - 4.2(a). 

6.9 FORM EXP - 4.2 (a) (cont.). 

6.10 FORM EXP -4.2 (b). 

OTHER FORMS 

 
7. FORM OFTENDER. 

8. FORM OF TENDER SECURITY - DEMAND BANKGUARANTEE. 

9. FORM OF TENDER SECURITY (TENDERBOND). 

10. FORM OF TENDER-SECURINGDECLARATION. 

11. APPENDIX TO TENDER. 

 
TECHNICAL PROPOSAL FORMS 



 

 
Site Organization. Method Statement. Mobilization Schedule. Construction 

Schedule. 



35 

 

 

QUALIFICATION FORMS 

1. FOREIGN TENDERERS 40% RULE 

Pursuant to ITT 3.9, a foreign tenderer must complete this form to demonstrate that the tender fulfils this condition. 
 

ITEM Description of Work Item Describe location of 

Source 

COST in  

K. shillings 

Comments, if any 

A Local Labor 

1     

2     

3     

4     

5     

B Sub contracts from Local sources 

1     

2     

3     

4     

5     

C Local materials    

1     

2     

3     

4     

5     

D Use of Local Plant and Equipment 

1     

2     

3     

4     

5     

E Add any other items 

1     

2     

3     

4     

5     

6     

 TOTAL COST LOCAL CONTENT XXXXX  

 PERCENTAGE OF CONTRACT PRICE Xxxx  
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3. FORM EQU: EQUIPMENT 

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet the requirements for 
the key equipment listed in Section III, Evaluation and Qualification Criteria. A separate Form shall be prepared for each item 
of equipment listed, or for alternative equipment proposed by the Tenderer. 

 
Item of equipment 

 

Equipment 

information 

Name of manufacturer 

 

Model and power rating 

 Capacity 

 

Year of manufacture 

Current status Current location 

 

 Details of current commitments 

 

  

Source Indicate source of the equipment 

  Owned  Rented  Leased  Specially manufactured 

 
 
Omit the following information for equipment owned by the Tenderer. 

Owner Name of owner 

 Address of owner 

 

  

 Telephone Contact name and title 

 Fax Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 
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4. FORMPER-1 

Contractor's Representative and Key 
Personnel Schedule 

Tenderers should provide the names and details of the suitably qualified Contractor's Representative and Key 
Personnel to perform the Contract. The data on their experience should be supplied using the Form PER-2 below for 
each candidate. 

Contractor' Representative and Key Personnel. 
 

 

1.  Title of position: Contractor’s Representative 

Name of candidate:  

Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be engaged] 

Time 

commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this position] 

 Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt chart] 

2. 2

. 

Title of position: [______________________] 

 Name of candidate: 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be engaged] 

 Time 

commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this position] 

 Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt chart] 

3. 3

. 

Title of position: [______________________] 

 Name of candidate: 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be engaged] 

 Time 

commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this position] 

 Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt chart] 

4. 4

. 

Title of position: [______________________] 

 Name of candidate:   

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be engaged] 

 Time 

commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this position] 

 Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt chart] 

 Title of position: [insert title] 

5.  Name of candidate 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be engaged] 
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 Time 

commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this position] 

 Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt chart] 

 

 

5. FORM PER-2: 

 

Resume and Declaration - Contractor’s Representative and Key Personnel   

 

Name of Tenderer 

 

 

Position [#1]: [title of position from Form PER-1] 

 

Personnel 

information 

Name:  

 

Date of birth: 

 Address: 

 

E-mail: 

   

 Professional qualifications: 

 

 Academic qualifications: 

 

 Language proficiency: [language and levels of speaking, reading and writing skills]  

 

Details  

 Address of Procuring Entity: 

 

 Telephone: 

 

Contact (manager / personnel officer): 

 Fax: 

 

 

 Job title: 

 

Years with present Procuring Entity: 

 

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial experience 

relevant to the project. 

 

Project  Role 
Duration of 

involvement 
Relevant experience 

[main project 

details] 

[role and 

responsibilities on the 

project] 

[time in role] 
[describe the experience relevant to this 

position]  
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DECLARATION 

I, the under signed [insert either “Contractor's Representative” or “Key Personnel” as applicable], certify that to 
the Lowest of my knowledge and belief, the information contained in this Form PER-2 correctly describes myself, 
my qualifications and my experience. 

I confirm that I am available as certified in the following table and throughout the expected time schedule for this 
position as provided in the Tender: 

 
Commitment Details 

Commitment to duration of contract: [insert period (start and end dates) for which this 

Contractor’s Representative or Key Personnel is available 

to work on this contract] 

Time commitment: [insert period (start and end dates) for which this 

Contractor’s Representative or Key Personnel is available 

to work on this contract] 

 

I understand that any misrepresentation or omission in this Form may: 

a) be taken into consideration during Tenderevaluation; 

b) result in my disqualification from participating in theTender; 

c) Result in my dismissal from the contract. 

Name of Contractor's Representative or Key Personnel: [insert name] 

Signature:  

Date: (day month year):   

Countersignature of authorized representative of theTenderer: 

Signature:  

Date: (day month year):    
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6. TENDERERS QUALIFICATION WITHOUT PRE-QUALIFICATION 

To establish its qualifications to perform the contract in accordance with Section III, Evaluation and Qualification 
Criteria the Tenderer shall provide the information requested in the corresponding Information Sheets included 
hereunder. 

 
6.1 FORM ELI-

1.1Tenderer Information 

Form 

Date:  

ITT No. and title:  

 

Tenderer's name 

In case of Joint Venture (JV), name of each member: 

Tenderer's actual or intended country of registration: 

[icate country of Constitution] 

Tenderer's actual or intended year of incorporation: 

 

Tenderer's legal address [in country of registration]: 

 

Tenderer's authorized representative information 

Name: _____________________________________ 

Address: ___________________________________ 

Telephone/Fax numbers: _______________________ 

E-mail address: ______________________________ 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or 

documents of registration of the legal entity named above, in accordance with ITT 3.6 

 In case of JV, letter of intent to form JV or JV agreement, in accordance with ITT 3.5 

 In case of state-owned enterprise or institution, in accordance with ITT 3.8, documents 

establishing: 

 Legal and financial autonomy 

 Operation under commercial law 

 Establishing that the Tenderer is not under the supervision of the Procuring Entity 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership. 
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6.2 FORM ELI-1.2 

Tenderer's JV Information Form 

(To be completed for each member of Tenderer's JV) 

Date:  

ITT No. andtitle:   

 

Tenderer’s JV name: 

 

JV member’s name: 

 

JV member’s country of registration: 

 

JV member’s year of constitution: 

 

JV member’s legal address in country of constitution: 

 

JV member’s authorized representative information 

Name: ____________________________________ 

Address: __________________________________ 

Telephone/Fax numbers: _____________________ 

E-mail address: _____________________________ 

 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or registration 

documents of the legal entity named above, in accordance with ITT 43.6. 

 In case of a state-owned enterprise or institution, documents establishing legal and financial autonomy, 

operation in accordance with commercial law, and that they are not under the supervision of the Procuring 

Entity, in accordance with ITT 3.8. 

 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership. 
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6.3 FORM CON – 2 

Historical Contract Non-Performance, Pending Litigation and Litigation History 

 
Tenderer'sName:  

Date:   

JV Member's Name   

ITT No. and title:  

 

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria  

 Contract non-performance did not occur since 1st January [insert year] specified in Section III, Evaluation and 

Qualification Criteria, Sub-Factor 2.1. 

 

 Contract(s) not performed since 1st January [insert year] specified in Section III, Evaluation and 

Qualification Criteria, requirement 2.1 

 
Year Non- performed 

portion of 

contract 

Contract Identification 

 
Total Contract Amount 

(current value, currency, 

exchange rate and Kenya 

Shilling equivalent) 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract name/ 

number, and any other identification] 

Name of Procuring Entity: [insert full name] 

Address of Procuring Entity: [insert street/city/country] 

Reason(s) for nonperformance: [indicate main reason(s)] 

[insert amount] 

Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria 

  No pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3. 

  Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3 as 

indicated below. 
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Year of 

dispute 

Amount in dispute 

(currency) 

Contract Identification Total Contract 

Amount 

(currency), 

Kenya Shilling 

Equivalent 

(exchange rate) 

  Contract Identification: _________ 

Name of Procuring Entity: ____________ 

Address of Procuring Entity: __________ 

Matter in dispute: ______________ 

Party who initiated the dispute: ____ 

Status of dispute: ___________ 

 

  Contract Identification:  

Name of Procuring Entity:  

Address of Procuring Entity:  

Matter in dispute:  

Party who initiated the dispute:  

Status of dispute:  

 

Litigation History in accordance with Section III, Evaluation and Qualification Criteria 

  No Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-

Factor 2.4. 

  Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-

Factor 2.4 as indicated below. 

Year of 

award 

Outcome as 

percentage of Net 

Worth  

Contract Identification 

 

 

 

 

  

Total Contract 

Amount 

(currency), 

Kenya Shilling 

Equivalent 

(exchange rate) 

[insert 

year] 

[insert percentage] Contract Identification: [indicate complete 

contract name, number, and any other 

identification] 

Name of Procuring Entity: [insert full name] 

Address of Procuring Entity: [insert 

street/city/country] 

Matter in dispute: [indicate main issues in 

dispute] 

Party who initiated the dispute: [indicate 

“Procuring Entity” or “Contractor”] 

Reason(s) for Litigation and award decision 

[indicate main reason(s)] 

[insert amount] 
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6.4 FORM FIN –3.1: 

Financial Situation and Performance 

Tenderer's Name:  

Date:   

JV Member's Name  

ITT No. and title:  

6.4.1. Financial Data 
 

Type of Financial information 

in___________________ 

(currency) 

Historic information for previous _________years, 

______________ 

(amount in currency, currency, exchange rate*, USD equivalent) 

 Year 1 Year 2 Year 3 Year 4 Year 5 

Statement of Financial Position (Information from Balance Sheet) 

Total Assets (TA)      

Total Liabilities (TL)      

Total Equity/Net Worth (NW)      

Current Assets (CA)      

Current Liabilities (CL)      

Working Capital (WC)      

Information from Income Statement 

Total Revenue (TR)      

Profits Before Taxes (PBT)      

Cash Flow Information  

Cash Flow from Operating Activities      

 

 

*Refer to ITT 15 for the exchange rate 
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6.4.2 Sources of Finance 

Specify sources of finance to meet the cash flow requirements on works currently in progress and for future contract 
commitments. 

 

No. Source of finance Amount (Kenya Shilling equivalent) 

1 
 

 

 

2 
 

 

 

3 
 

 

 

 
6.4.3 Financial documents 

The Tenderer and its parties shall provide copies of financial statements for 2 years pursuant Section III, Evaluation 
and Qualifications Criteria, Sub-factor 3.1. The financial statements shall: 

a) Reflect the financial situation of the Tenderer or incase of JV member, and not an affiliated entity (such as 
parent company or group member). 

b) Be independently audited or certified in accordance with local legislation. 

c) Be complete, including all notes to the financial statements. 

d) Correspond to accounting periods already completed and audited. 

 
Attached are copies of financial statements 

1 
for the 2 years required above; and complying with the requirements 

 

 

 

6.5 FORM FIN – 3.2: 

Average Annual Construction Turnover 

Tenderer's Name:  

Date:   

JV Member's Name   

ITT No. and title:  

 Annual turnover data (construction only) 

Year Amount  

Currency 

Exchange rate Kenya Shilling equivalent 

[indicate year] [insert amount and indicate 

currency] 

  

    

    

    

    

Average 

Annual 

Construction 

Turnover * 

   

 

*  See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2. 
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6.6 FORM FIN –3.3: 

Financial Resources 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and other 
financial means, net of current commitments, available to meet the total construction cashflow demands of the subject 
contractor contracts as specified in Section III, Evaluation and Qualification Criteria. 

 
6.7 FORM FIN–3.4: 

Current Contract Commitments / Works in Progress 

Tenderers and each member to a JV should provide information on their current commitments on all contracts that 
have been awarded, or for which a letter of intent or acceptance has been received, or for contracts approaching 
completion, but for which an unqualified, full completion certificate has yet to be issued. 

 

Starting Year Ending Year Contract Identification Role of Tenderer 

  Contract name: ____________________ 

Brief Description of the Works performed by the 

Tenderer: _____________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: ____________________ 

Address: _____________________________ 

 

  Contract name: _________________________ 

Brief Description of the Works performed by the 

Tenderer: _____________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: ___________________ 

Address: _________________________ 

 

  Contract name: ________________________ 

Brief Description of the Works performed by the 

Tenderer: __________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: ___________________ 

Address: _________________________ 
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6.8 FORM EXP -4.1 

General Construction Experience 

Tenderer's Name:  

Date:   

JV Member's Name:   

ITT No. and title:  
 

 

Similar Contract No. 

 
Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 

Prime 

Contractor  

Member in  

JV  
 

Management 

Contractor 
 

Sub-

contractor 
 

Total Contract Amount  Kenya Shilling 

If member in a JV or sub-contractor, 

specify participation in total Contract 

amount 

   

Procuring Entity's Name:  

Address: 

Telephone/fax number 

E-mail: 
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6.9 FORM EXP -4.2(a) 

Specific Construction and Contract Management Experience 

Tenderer's Name:  
Date:   
JV Member's Name   
ITT No. and title:  

 

 
Similar Contract No. 

 
Information 

Description of the similarity in accordance 

with Sub-Factor 4.2(a) of Section III: 
 

1.  Amount  

2. Physical size of required works 

items 
 

3.  Complexity  

4.  Methods/Technology  

5.  Construction rate for key activities  

6.  Other Characteristics  
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6.10 FORM EXP -4.2(b) 

Construction Experience in Key Activities 

Tenderer's Name:  
Date:   
Tenderer's JV Member Name:    
Sub-contractor's Name

2 
(as perITT34):    

ITT No. and title:    

All Sub-contractors for key activities must complete the information in this form as per ITT 34 and Section III, 
Evaluation and Qualification Criteria, Sub-Factor 4.2. 

1. Key Activity No One: _ 
 

 Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 

Prime 

Contractor 
 

Member in  

JV  
 

Management 

Contractor 
 

Sub-contractor  

 

Total Contract Amount  Kenya Shilling 

Quantity (Volume, number or rate of 

production, as applicable) performed under 

the contract per year or part of the year 

 

Total quantity in 

the contract 

(i) 

Percentage  

participation 

(ii) 

Actual Quantity 

Performed  

(i) x (ii)  

Year 1    

Year 2    

Year 3    

Year 4    

Procuring Entity’s Name:   

Address: 

Telephone/fax number 

E-mail: 
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2. Activity No. Two  

 

3. . ………………… 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 Information 

Description of the key activities in 

accordance with Sub-Factor 4.2(b) of Section 

III: 
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OTHER FORMS 

7. FORM OF TENDER 

      (Amended and issued pursuant to PPRA CIRCULAR No. 02/2022) 

INSTRUCTIONS TO TENDERERS 

i) All  italicized  text  is  to  help  the Tenderer  in  preparing  this  form. 

ii) The  Tenderer  must  prepare  this  Form  of  Tender  on  stationery  with  its  letterhead  clearly  showing  the  Tenderer's  
complete  name  and  business  address. Tenderers are reminded that this is a mandatory requirement.  

iii) Tenderer  must  complete  and  sign  CERTIFICATE  OF  INDEPENDENT  TENDER  DETERMINATION  and  the  SELF  
DECLARATION  FORMS OF  THE  TENDERER  as listed under (xxii) below. 

Date  of  this  Tender  submission:...............................................................................................................[insert  date  

(as  day,  month  and  year)  of  Tender  submission]  

 Tender Name and Identification: .........................................................................................................................[insert 

identification]   

Alternative  No.:......................................................................................................................................................[insert  

identification  No if  this  is  a Tender for  an alternative] 

To: .................................................................................................................................................................................. 

 [Insert complete name of Procuring Entity] 

 

Dear Sirs, 

1. In accordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities for the 
execution of the above named Works, we, the undersigned offer to construct and complete the Works and  
 
remedy any defects therein for the sum of Kenya Shillings [[Amount in figures] 
……………………………………_Kenya Shillings [amount in words] __________________ 
 
 ___________________ 
 
 
________________________________________________________________________________________ 

The above amount includes foreign currency amount (s) of [state figure or a percentage and currency] [figures]
 [words]  

 
 

The percentage or amount quoted above does not include provisional sums, and only allows not more than two 
foreign currencies. 

2. We undertake, if our tender is accepted, to commence theWorks as soon as is reasonably possible after the 
receipt of the Engineer's notice to commence, and to complete the whole of the Works comprised in the Contract 
within the time stated in the Particular Conditions of Contract. 

3. We agree to adhere by this tender until [Insert date], and it shall remain binding upon 
us and may be accepted at any time before that date. 
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4. Unless and until a formal Agreement is prepared and executed this tender together with your written acceptance 
thereof, shall constitute abinding Contract between us. We further understand that you are not bound to accept 
the lowest or any tender you may receive. 

5. We, the undersigned, further declare that: 

i) No reservations: We have examined and have no reservations to the tender document, including Addenda 
issued in accordance with ITT 8; 

ii) Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance with ITT 3 
and 4; 

iii) Tender-Securing Declaration: We have not been suspended nor declared ineligible by the Procuring Entity 
based on execution of a Tender-Securing or Proposal-Securing Declaration in the Procuring Entity's 
Country in accordance with ITT 19.8; 

(iv) Conformity: We offer to execute in conformity with the tendering documents and in accordance with the 
implementation and completion specified in the construction schedule, the following Works: [insert a brief 
description of the Works]; 

(v) Tender Price: The total price of our Tender, excluding any discounts offered in item 1 above is: [Insert one of 
the options below as appropriate] 

(vi) Option1, incase of one lot: Total price is: [insert the total price of the Tender in words and figures, indicating 
the various amounts and the respective currencies]; Or 

Option2, in case of multiple lots: 

a) Total price of each lot [insert the total price of each lot in words and figures, indicating the various 
amounts and the respective currencies]; and 

b) Total price of all lots (sum of all lots) [insert the total price of all lots in words and figures, indicating the 
various amounts and the respective currencies]; 

vii)  Discounts: The discounts offered and the methodology for their application are: 

viii) The discounts offered are: [Specify in detail each discount offered.] 

ix) The exact method of calculations to determine the net price after application of discounts is shown below: 
[Specify in detail the method that shall be used to apply the discounts]; 

x) Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as amended, if 
applicable) from the date fixed for the Tender submission deadline specified in TDS 22.1(as amended, if 
applicable), and it shall remain binding upon us and may be accepted at any time before the expiration of that 
period; 

xi) Performance Security: If our Tender is accepted, we commit to obtain a Performance Security in accordance 
with the Tendering document; 

xii) One Tender Per Tender: We are not submitting any other Tender(s) as an individual Tender, and we are not 
participating in any other Tender(s) as a Joint Venture member or as a subcontractor, and meet the requirements 
of ITT3.4, other than alternative Tenders submitted in accordance with ITT 13.3; 

xiii) Suspension and Debarment: We, along with any of our subcontractors, suppliers, Engineer, manufacturers, or 
service providers for any part of the contract, are not subject to, and not controlled by any entity or individual 
that is subject to, a temporary suspension or a debarment imposed by the Public Procurement Regulatory 
Authority or any other entity of the Government of Kenya, or any international organization. 

xiv) State-owned enterprise or institution: [select the appropriate option and delete the other] [We are not a state- 
owned enterprise or institution]/[We are a state-owned enterprise or institution but meet the requirements of  
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xv) ITT 3.7]; 

xvi) Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities, or fees with 
respect to the tender process or execution of the Contract: [insert complete name of each Recipient, its full 
address, the reason for which each commission or gratuity was paid and the amount and currency of each 
such commission or gratuity] 

xvii)  
 

Name of Recipient Address Reason Amount 

        

        

        

        

(If none has been paid or is to be paid, indicate “none.”) 

 

6. Binding Contract: We understand that this Tender, together with your written acceptance thereof included in 
your Letter of Acceptance, shall constitute a binding contract between us, until a formal contract is prepared 
and executed; 

7. Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost Tender, the 
Most Advantageous Tender or any other. Tender that you may receive; 

8. Fraud and Corruption: We hereby certify that we have taken steps to ensure that no person acting for us or on 
our behalf engages in any type of Fraud and Corruption; 

9. Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive and made with the 
intention of accepting the contract if awarded. To this effect we have signed the “Certificate of Independent 
Tender Determination” attached below. 

10. We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement and Asset 
Disposal, copy available from (specify website) during the procurement process and the 
execution of any resulting contract. 

11. Beneficial Ownership Information: We commit to provide to the procuring entity the Beneficial Ownership 

Information in conformity with the Beneficial Ownership Disclosure Form upon receipt of notification of intention 

to enter into a contract in the event we are the successful tenderer in this subject procurement proceeding.  

12. We, the Tenderer, have   duly completed, signed and stamped the following Forms as part of our Tender: 

i) Tenderer's Eligibility; Confidential Business Questionnaire – to establish we are not in any conflict to 
interest. 

ii) Certificate of Independent Tender Determination – to declare that we completed the tender without 
colluding with other tenderers. 

iii) Self-Declaration of the Tenderer– to declare that we will, if awarded a contract, not engage in any form 
of fraud and corruption. 

iv) Declaration and commitment to the Code of Ethics for Persons Participating in Public Procurement and 
Asset Disposal. 
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Further, we confirm that we have read and understood the full content and scope of fraud and corruption as informed in 
“Appendix 1- Fraud and Corruption” attached to the Form of Tender. 

Name of the Tenderer: ____________________________________*[insert 

complete name of person signing the Tender] 

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: ----------------------------
**[insert complete name of person duly authorized to sign the Tender] 

Title of the person signing the Tender: ------------------------------------------------------------------------------------- 

[insert complete title of the person signing the Tender]     

Signatureof the person named above: ---------------------------------------------------------------------------------

[insert signature of person whose name and capacity are shown above]  

Date signed------------------------------------------------------------------------------------------------------------------ 

[insert date of signing] day of [insert month], [insert year] 

Date signed day of ,  
 

Notes 
* In the case of the Tender submitted by joint venture specify the name of the Joint Venture as Tenderer 
** Person signing the Tender shall have the power of attorney given by the Tenderer to be attached with the Tender, 
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A. TENDERER'S ELIGIBILITY-CONFIDENTIAL BUSINESS QUESTIONNAIRE 

Instruction to Tenderer 

Tender is instructed to complete the particulars required in this Form, one form for each entity if Tender is a JV. 
Tenderer is further reminded that it is an offence to give false information on this Form. 

i) Tenderer's details 
 

 ITEM DESCRIPTION 

1 Name of the Procuring Entity  

2 Reference Number of the Tender  

3 Date and Time of Tender Opening  

4 Name of the Tenderer  

5 Full Address and Contact Details of 

the Tenderer. 

 

 

 

 

 

1. Country 

 

2. City  

 

3. Location 

 

4. Building 

 

5. Floor  

 

6. Postal Address  

 

7. Name and email of contact person. 

6 Current Trade License Registration 

Number and Expiring date 

 

7 Name, country and full address 

(postal and physical addresses, 

email, and telephone number) of 

Registering Body/Agency  

 

8 Description of Nature of Business  

9 Maximum value of business which 

the Tenderer handles. 

 

10 State if Tenders Company is listed in 

stock exchange, give name and full 

address (postal and physical 

addresses, email, and telephone 

number) of   

state which stock exchange 

 



50  

General and Specific Details 

ii) Sole Proprietor, provide the following details. 

Name in full Age   

 Nationality Country of Origin    

Citizenship    

iii) Partnership, provide the following details. 
 

 Names of Partners Nationality Citizenship % Shares owned 

1     

 

2     

 

3     

 

 

 
(iv) Registered Company, provide the following details. 

i) Private or public Company   

ii) State the nominal and issued capital of the Company 

Nominal Kenya Shillings (Equivalent).............................................................................................. 

 

Issued Kenya Shillings (Equivalent).................................................................................................. 

iii) Give details of Directors as follows. 

 
 Names of Director Nationality Citizenship % Shares owned 

1     

 

2     

 

3     

 

 
(v) DISCLOSURE OF INTEREST- Interest of the Firm in the Procuring Entity. 

i) Are there any person/persons in…………………… (Name of Procuring Entity) who has/have an interest 
or relationship in this firm? Yes/No……………………… 

If yes, provide details as follows. 
 

 Names of Person Designation in the Procuring Entity Interest or Relationship with Tenderer 

1    

 

2    

 

3    

 



53 

 

 

ii) Conflict of interestdisclosure 

 

 
 Type of Conflict Disclosure 

YES OR NO 

If YES provide details of the 

relationship with Tenderer 

1 Tenderer is directly or indirectly controls, is controlled by or 

is under common control with another tenderer. 

  

2 Tenderer receives or has received any direct or indirect 

subsidy from another tenderer. 

  

3 Tenderer has the same legal representative as another tenderer   

4 Tender has a relationship with another tenderer, directly or 

through common third parties that puts it in a position to 

influence the tender of another tenderer, or influence the 

decisions of the Procuring Entity regarding this tendering 

process. 

  

5 Any of the Tenderer’s affiliates participated as a consultant in 

the preparation of the design or technical specifications of the 

works that are the subject of the tender.  

  

6 Tenderer would be providing goods, works, non-consulting 

services or consulting services during implementation of the 

contract specified in this Tender Document.  

  

7 Tenderer has a close business or family relationship with a 

professional staff of the Procuring Entity who are directly or 

indirectly involved in the preparation of the Tender 

document or specifications of the Contract, and/or the 

Tender evaluation process of such contract. 

  

8 Tenderer has a close business or family relationship with a 

professional staff of the Procuring Entity who would be   

involved in the implementation or supervision of such 

Contract.  

  

9 Has the conflict stemming from such relationship stated in 

item 7 and 8 above been resolved in a manner acceptable to 

the Procuring Entity throughout the tendering process and 

execution of the Contract? 

  

 
 

 

 

Certification 

On behalf of the Tenderer, I certify that the information given above is complete, current and accurate as at the date 
of submission. 

 

Full Name  Title or Designation  
 
 

(Signature) (Date) 
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B. CERTIFICATE OF INDEPENDENT TENDER DETERMINATION 

I, the undersigned, in submitting the accompanying Letter of Tender to the   [Name  

of Procuring Entity] for: [Name and number of tender] in  

response to the request for tenders made by:  [Name of Tenderer] do  

hereby make the following statements that I certify to be true and complete in every respect: 

I certify, on behalf of [Name of Tenderer] that: 

1. I have read and I understand the contents of this Certificate; 

2. I understand that the Tender will be disqualified if this Certificate is found not to be true and complete in every 
respect; 

3. I am the authorized representative of the Tenderer with authority to sign this Certificate, and to submit 
theTender on behalf of the Tenderer; 

4. For the purposes of this Certificate and the Tender, I understand that the word “competitor” shall include any 
individual or organization, other than the Tenderer, whether or not affiliated with the Tenderer, who: 

a) has been requested to submit a Tender in response to this request for tenders; 

b) could potentially submit a tender in response to this request for tenders, based on their qualifications, 
abilities or experience; 

5. The Tenderer discloses that [check one of the following, as applicable]: 
a) The Tenderer has arrived at the Tender independently from, and without consultation, communication, 

agreement or arrangement with, any competitor; 
b) theTenderer has entered into consultations, communications, agreements or arrangements with one or more 

competitors regarding this request for tenders, and the Tenderer discloses, in the attached document(s), 
complete details thereof, including the names of the competitors and the nature of, and reasons for, such 
consultations, communications, agreements or arrangements; 

6. In particular, without limiting the generality of paragraphs (5) (a) or (5) (b) above, there has been no 
consultation, communication, agreement or arrangement with any competitor regarding: 
a) prices; 
b) methods, factors or formulas used to calculate prices; 
c) the intention or decision to submit, or not to submit, a tender; or 
d) the submission of a tender which does not meet the specifications of the request for Tenders; except as 

specifically disclosed pursuant to paragraph (5) (b) above; 

7. In addition, there has been no consultation, communication, agreement or arrangement with any competitor 
regarding the quality, quantity, specifications or delivery particulars of the works or services to which this 
request for tenders relates, except as specifically authorized by the procuring authority or as specifically 
disclosed pursuant to paragraph (5) (b) above; 

8. The terms of the Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly or 
indirectly, to any competitor, prior to the date and time of the official tender opening, or of the awarding of the 
Contract, whichever comes first, unless otherwise required by law or as specifically disclosed pursuant to 
paragraph (5) (b) above. 

Name   

Title  

Date  

[Name, title and signature of authorized agent of Tenderer and Date] 
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SELF-DECLARATION FORMS 

 
FORM SD1 

 

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN THE 
MATTER OF THE PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT 2015. 

 

 
I, ……………………………………., of Post Office Box …….………………………. being a resident of 
 
 
………………………………….. in the Republic of ……………………………. do hereby make a statement as 
follows: - 

 
1. THAT I am the Company Secretary/Chief Executive/Managing Director/Principal Officer/Director of 

 
………....……………………………………………………………………………………………………….  
(insert name of the Company) 
 
 who is a Bidder in respect of Tender No……………………………………………………………………… 
 
………………….. for …………………………………………………………………………………………. 
 
 (insert tender title/description) for ……………………………………………………………………………. 
(insert name of the Procuring entity) and duly authorized and competent to make this statement. 

 
2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from participating in 

procurement proceeding under Part IV of the Act. 

 
3. THAT what is deponed to herein above is true to the best of my knowledge, information and belief. 

 

 

…………………………………. ………………………………. ……………………… 

(Title) 

 
Bidder Official Stamp 

(Signature) (Date) 
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FORM SD2 
SELF DECLARATION THAT THE TENDERER WILL NOT ENGAGE IN ANY CORRUPT OR 
FRAUDULENT PRACTICE 

I, ……………………………………. of P. O. Box ………………………. being a resident of……………. in the 
Republic of… ……………. .do hereby make a statement as follows: - 

 
1. THAT I am the Chief Executive/Managing Director/PrincipalOfficer/Director of 

………....…………………… (insert name of the Company) who is a Bidder in respect of Tender No. 
………………….. for ……………………... (insert tender title/description) for ……………… (insert name 
of the Procuring entity) and duly authorized and competent to make this statement. 

 
2. THAT the aforesaid Bidder, its servants and/or agents /subcontractors will not engage in any corrupt or 

fraudulent practice and has not been requested to pay any inducement to any member of the Board, 
Management, Staff and/or employees and/or agents of……………………. (insert name of the Procuring 
entity) which is the procuring entity. 

 
3. THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any inducement toany 

member of the Board, Management, Staff and/or employees and/or agents of……………………... (name of 
the procuring entity) 

4. THAT the aforesaid Bidder will not engage/has not engaged in any corrosive practice with other bidders 
participating in the subject tender 

5. THAT what is deponed to herein above is true to the best of my knowledge, information and belief. 

…………………………………  …………………………… ……………………… 
(Title) (Signature)  (Date) 

 
Bidder's Official Stamp 
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DECLARATION AND COMMITMENT TO THE CODE OF ETHICS 

I ……………………………...................……. (person) on behalf of (Name of the Business/Company/Firm) 
………………………………………..............declare that I have read and fully understood the contents of the Public 
Procurement & Asset Disposal Act, 2015, Regulations and the Code of Ethics for persons participating in Public 
Procurement and Asset Disposal and my responsibilities under the Code. 

I do hereby commit to abide by the provisions of the Code of Ethics for persons participating in Public Procurement 
and Asset Disposal. 

Name of Authorized signatory........................................................................................................... 

Sign................................................................................................................................................... 

Position............................................................................................................................................. 

Office address.......................................................................... Telephone......................................... 
E-mail................................................................................................................................................ 
Name of the Firm/Company............................................................................................................... 
Date............................................................................................................... 

(Company Seal/Rubber Stamp where 
applicable) Witness 

Name......................................................................................................... 

Sign........................................................................................................... 

Date........................................................................................................... 
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D. APPENDIX 1-FRAUD AND CORRUPTION 

(Appendix 1 shall not be modified) 

1. Purpose 

1.1 The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's policies and 
procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its Regulation, and any other 
Kenya's Acts or Regulations related to Fraud and Corruption, and similar offences, shall apply with respect to 
Public Procurement Processes and Contracts that are governed by the laws of Kenya. 

2. Requirements 

2.1 The Government of Kenya requires that all parties including Procuring Entities, Tenderers, 
(applicants/proposers), Consultants, Contractors and Suppliers; any Sub-contractors, Sub-consultants, Service 
providers or Suppliers; any Agents (whether declared or not); and any of their Personnel, involved and engaged 
in procurement under Kenya's Laws and Regulation, observe the highest standard of ethics during the 
procurement process, selection and contract execution of all contracts, and refrain from Fraud and Corruption 
and fully comply with Kenya's laws and Regulations as per paragraphs 1.1 above. 

2.2 Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes rules to be 
followed and actions to be taken in dealing with Corrupt, Coercive, Obstructive, Collusive or Fraudulent 
practices, and Conflicts of Interest in procurement including consequences for offences committed. A few of 
the provisions noted below highlight Kenya's policy of no tolerance for such practices and behavior: 

 
1) a person to whom this Act applies shall not be involved in any corrupt, coercive, obstructive, collusive or 

fraudulent practice; or conflicts of interest in any procurement or asset disposal proceeding; 

 
2) A person referred to under subsection (1) who contravenes the provisions of that sub-section commits an 

offence; 

 
3) Without limiting the generality of the subsection (1) and (2), the person shall be— 

a) disqualified from entering into a contract for a procurement or asset disposal proceeding; or 

b) if a contract has already been entered into with the person, the contract shall be voidable; 

4) The voiding of a contract by the procuring entity under subsection (7) does not limit any legal remedy the 
procuring entity may have; 

5) An employee or agent of the procuring entity or a member of the Board or committee of the procuring 
entity who has a conflict of interest with respect to a procurement— 

a) shall not take part in the procurement proceedings; 

b) shall not, after a procurement contract has been entered into, take part in any decision relating to the 
procurement or contract; and 

c) shall not be a subcontractor for the bidder to whom was awarded contract, or a member of the group 
of bidders to whom the contract was awarded, but the subcontractor appointed shall meet all the 
requirements of this Act. 

6) An employee, agent or member described in subsection (1) who refrains from doing anything prohibited 
under that subsection, but for that subsection, would have been within his or her duties shall disclose the 
conflict of interest to the procuring entity; 

7) If a person contravenes subsection (1) with respect to a conflict of interest described in subsection (5) (a) 
and the contract is awarded to the person or his relative or to another person in whom one of them had a 
director indirect pecuniary interest, the contract shall be terminated and all costs incurred by the public 
entity shall be made good by the awarding officer. Etc. 

2.3 In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring Entity: 

a) Defines broadly, for the purposes of the above provisions, the terms set forth below as follows: 
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i) “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of anything 
of value to influence improperly the actions of another party; 

ii) “fraudulent practice” is any act or omission, including misrepresentation, that knowingly or 
recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid an 
obligation; 

iii) “collusive practice” is an arrangement between two or more parties designed to achieve an improper 
purpose, including to influence improperly the actions of another party; 

iv) “coercive practice” is impairing or harming, or threatening to impair or harm, directly or indirectly, 
any party or the property of the party to influence improperly the actions of a party; 

v) “obstructive practice” is: 

• deliberately destroying, falsifying, altering, or concealing of evidence material to theinvestigation 
or making false statements to investigators in order to materially impede investigation by Public 
Procurement Regulatory Authority (PPRA) or any other appropriate authority appointed by 
Government of Kenya into allegations of a corrupt, fraudulent, coercive, or collusive practice; 
and/or threatening, harassing, or intimidating any party to prevent it from disclosing its knowledge 
of matters relevant to the investigation or from pursuing the investigation; or 

• acts intended to materially impede the exercise of the PPRA's or the appointed authority's 
inspection and audit rights provided for under paragraph 2.3 e. below. 

b) Defines more specifically, in accordance with the above procurement Act provisions set forth for fraudulent 
and collusive practices as follows: 

"fraudulent practice" includes a misrepresentation of fact in order to influence a procurement or disposal 
process or the exercise of a contract to the detriment of the procuring entity or the tenderer or the contractor, 
and includes collusive practices amongst tenderers prior to or after tender submission designed to establish 
tender prices at artificial non-competitive levels and to deprive the procuring entity of the benefits of free 
and open competition. 

c) Rejects a proposal for award
1 
of a contract if PPRA determines that the firm or individual recommended 

for award, any of its personnel, or its agents, or its sub-consultants, sub-contractors, service providers, 
suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive, 
coercive, or obstructive practices in competing for the contract in question; 

d) Pursuant to the Kenya's above stated Acts and Regulations, may sanction or recommend to appropriate 
authority(ies) for sanctioning and debarment of a firm or individual, as applicable under the Acts and 
Regulations; 

e) Requires that a clause be included in Tender documents and Request for Proposal documents requiring (i) 
Tenderers (applicants/proposers), Consultants, Contractors, and Suppliers, and their Sub-contractors, Sub- 
consultants, Service providers, Suppliers, Agents personnel, permit the PPRA or any other appropriate 
authority appointed by Government of Kenya to inspect

2 
all accounts, records and other documents relating 

to the procurement process, selection and/or contract execution, and to have them audited by auditors 
appointed by the PPRA or any other appropriate authority  appointed by Government of Kenya; and 

f) Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with their 
Applications/Tenders/Proposals a “Self-Declaration Form” as included in the procurement document 
declaring that they and all parties involved in the procurement process and contract execution have not 
engaged/will not engage in any corrupt or fraudulent practices. 

 

 
1For the avoidance of doubt, a party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, 
expressing interest in a consultancy, and tendering, either directly or as a nominated sub-contractor, nominated consultant, nominated 
manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment 
introducing a material modification to any existing contract. 
2 Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by the 
Investigating Authority or persons appointed by the Procuring Entity to address specific matters related to investigations/audits, such as 
evaluating the veracity of an allegation of possible Fraudand Corruption, through the appropriate mechanisms. Such activity includes but is 
not limited to: accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; 
accessing and examining any other documents, data and information (whether in hard copy or electronic format) deemed relevant for the 
investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections 
and site visits; and obtaining third party verification of information. 
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FORM OF TENDER SECURITY-[Option 1–Demand Bank Guarantee]   

 
Beneficiary:   

Request forTenders No:

 

Date:    

TENDER GUARANTEE No.:    

Guarantor:   

 

1. We have been informed that  (here inafter called "the Applicant") has submitted or 
will submit to the Beneficiary its Tender (here inafter called" the Tender") for the execution of  
under Request for Tenders No. (“the ITT”). 

 
2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be supported by a 

Tender guarantee. 

 
3. At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum 

or sums not exceeding in total an amount of ( ) upon receipt by us of the Beneficiary's 
complying demand, supported by the Beneficiary's statement, whether in the demand itself or a separate signed 
document accompanying or identifying the demand, stating that either the Applicant: 

 
(a)  has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter of Tender (“the 

Tender Validity Period”), or any extension thereto provided by the Applicant; or 

 
b)  having been notified of the acceptance of its Tender by the Beneficiary during the Tender Validity Period or any 

extension there to provided by the Applicant, (i) has failed to execute the contract agreement, or (ii) has failed 
to furnish the Performance. 

 
4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of the 

contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant is not the 
successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification to the Applicant 
of the results of the Tendering process; or (ii) thirty days after the end of the Tender Validity Period. 

 
5. Consequently, any demand for payment under this guarantee must be received by us at the office indicated above 

onor before that date. 
 

 

 

 

[signature(s)] 

 
 

 

 

 

Note: All italicized text is for use in preparing this form and shall be deleted from the final product. 
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FORMAT OF TENDER SECURITY [Option 2–Insurance Guarantee]   

 
TENDER GUARANTEE No.:      

 

 

1. Whereas ………… [Name of the tenderer] (hereinafter called “the tenderer”) has submitted its tender dated 

……… [Date of submission of tender] for the …………… [Name and/or description of the tender] (hereinafter 

called “the Tender”) for  the  execution  of   under  Request  for  Tenders  No.    (“the ITT”). 

 

2. KNOW ALL PEOPLE by these presents that WE ………………… of ………… [Name of Insurance Company] 

having our registered office at …………… (hereinafter called “the Guarantor”), are bound unto …………….. 

[Name of Procuring Entity] (hereinafter called “the  Procuring Entity”) in the sum of ………………… 

(Currency and guarantee amount) for which payment well and truly to be made to the said Procuring Entity, the 

Guarantor binds itself, its successors and assigns, jointly and severally, firmly by these presents.    

 

 Sealed with the Common Seal of the said Guarantor this ___day of ______ 20 __. 

 

 

3. NOW,  THEREFORE,  THE  CONDITION  OF  THIS  OBLIGATION  is  such  that  if the  Applicant: 

 

a) has  withdrawn  its  Tender  during  the  period  of  Tender  validity  set  forth  in  the  Principal's  Letter  of  

Tender  (“the  Tender  Validity  Period”),  or  any  extension  thereto  provided  by  the  Principal;  or 

 

b) having  been  notified  of  the  acceptance  of  its  Tender  by  the  Procuring  Entity  during  the  Tender  

Validity  Period  or  any  extension  thereto  provided  by  the  Principal; (i)  failed  to  execute  the  Contract  

agreement;  or  (ii)  has  failed  to  furnish  the  Performance  Security,  in  accordance  with  the  Instructions  

to  tenderers  (“ITT”)  of  the  Procuring  Entity's  Tendering  document. 

 

then  the  guarantee  undertakes  to  immediately  pay  to  the  Procuring  Entity  up  to  the  above  amount  upon  

receipt  of  the  Procuring  Entity's  first  written  demand,  without  the  Procuring  Entity  having  to  substantiate  

its  demand,  provided  that  in  its  demand  the  Procuring  Entity  shall  state  that  the  demand  arises  from  the  

occurrence  of  any  of  the  above  events,  specifying  which  event(s)  has  occurred. 

 

4. This  guarantee  will  expire:  (a)  if  the  Applicant  is  the  successful  Tenderer,  upon  our  receipt  of  copies  of  

the  contract  agreement  signed  by  the  Applicant  and  the  Performance  Security  and,  or  (b)  if  the  Applicant  

is  not  the  successful  Tenderer,  upon  the  earlier  of  (i)  our  receipt  of  a  copy  of  the  Beneficiary's  notification  

to  the  Applicant  of  the  results  of  the  Tendering  process;  or  (ii)twenty-eight  days  after  the  end  of  the  

Tender  Validity  Period. 

 

5. Consequently,  any  demand  for  payment  under  this  guarantee  must  be  received  by  us  at  the  office  indicated  

above  on  or  before  that  date. 

 

 

 _________________________  ______________________________ 

  [Date ]     [Signature of the Guarantor] 

 _________________________  ______________________________ 

  [Witness]     [Seal] 

 

Note: All italicized text is for use in preparing this form and shall be deleted from the final product. 
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FORM OF TENDER-SECURING DECLARATION 

 
[The Bidder shall complete this Form in accordance with the instructions indicated] 

Date:................................................ [Insert date (as day, month and year) of Tender Submission] 

Tender No.:............................................... . [Insert number of tendering process] 

To:................................................ [Insert complete name of 

Purchaser] I/We, the undersigned, declare that: 

1. I/We understand that, according to your conditions, bids must be supported by a Tender-Securing Declaration. 

2. I/We accept that I/we will automatically be suspended from being eligible for tendering in any contract with the 
Purchaser for the period of time of [insert number of months or years] starting on [insert date], if we are in 
breach of our obligation(s) under the bid conditions, because we–(a) have withdrawn our tender during the 
period of tender validity specified by us in the Tendering Data Sheet; or (b) having been notified of the 
acceptance of our Bid by the Purchaser during the period of bid validity, (i) fail or refuse to execute the Contract, 
if required, or (ii) fail or refuse to furnish the Performance Security, in accordance with the instructions to 
tenders. 

3. I/We understand that this Tender Securing Declaration shall expire if we are not the successful Tenderer(s), 
upon the earlier of: 

a) our receipt of a copy of your notification of the name of the successful Tenderer; or 

b) thirty days after the expiration of our Tender. 

4. I/We understand that if I am/we are/in a Joint Venture, the Tender Securing Declaration must be in the name of 
the Joint Venture that submits the bid, and the Joint Venture has not been legally constituted at the time of 
bidding, the Tender Securing Declaration shall be in the names of all future partners as named in the letter of 
intent. 

Signed:…………………………………………………………………..……….. 

Capacity / title (director or partner or sole proprietor, etc.) ……….………………. 

Name:…………………………………………………………………………….. 

Duly authorized to sign the bid for and on behalf of: [insert complete name of 

Tenderer] Dated on…………………. day of…………….……. [Insert date of 

signing] 

 
Seal or stamp 



 

 

Appendix to Tender 

Schedule of Currency requirements 

Summary of currencies of the Tender for [insert name of Section of the Works] 
 

Name of currency Amounts payable 

Local currency:     

Foreign currency #1:     

Foreign currency #2:     

Foreign currency #3:     

Provisional sums expressed in local currency 

____________________________________ 

[To be entered by the Procuring Entity] 

 

5. TECHNICAL PROPOSAL 

The tender shall complete these sections as a Technical proposal to indicate how he/she intends to proceed with the 
works. The Procuring entity will review these Proposals and determine the extent to which they meet the required 
standards to complete the works. 

 
5.1 Site Organization 

[Insert Site Organization information] 

 
5.2 Method Statement 

[Insert Method Statement] 

 
5.3 Mobilization Schedule 

[Insert Mobilization Schedule] 

 
5.4 Construction Schedule 

[Insert Construction Schedule] 
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SUMMERY OR EVALUATION REQUIREMENTS 

1. Preliminary examination for Determination of Responsiveness 

 

No.   Criteria  YES/NO 

1.   Copy of certificate of incorporation/Registration   

2  Copy of a valid tax compliance certificate   

3.  Copy of valid NCA registration certificate and practicing licence, Road works category 8 

and above  
 

4.  A copy of CR12 for limited company and for Sole proprietor & Partnership companies 

to provide copies of directors I.D)  
 

5.  
Must attach a copy of AGPO Certificate for PWD’s 

 

6.  Duly filled, signed and stamped form of tender prepared on supplier’s letterhead clearly 

showing the Tenderer's complete name and business address    
 

7.   A valid Single business permit from a County Government for 2024  

8.  Dully filled, signed and stamped tender securing declaration form   

9.  Dully filled, signed and stamped Confidential Business Questionnaire   

10.  Dully filled, signed and stamped Certificate of Independent Tender Determination Form   

11.  Dully filled, signed and stamped Self Declaration Form SD2  

12.  Dully filled, signed and stamped Declaration and Commitment to the code of ethics 

Form  
 

13.  Written declaration letter signed and stamped by an  
attorney/commissioner for oaths that the firm/person/tenderer is not debarred from 

participating in procurement proceedings    

 

14.  Written declaration letter signed and stamped by an attorney/commissioner for oaths that 

the firm/person/tenderer is not guilty of violation of fair employment laws and practices  
 

15.  Written Power of Attorney for the person(s) duly authorized to bind the tenderer certified by 

commissioner of oaths. 
 

16.  Tender document MUST be sequentially Paginated/serialized/ Numbered on each 

page including all the attachments.  
 

 
Note: Bidders who do not meet any of the above mandatory criteria shall be declared Non-responsive and 

shall not proceed to the technical evaluation stage 
 

 

 

 

 

 

 

 



 

 

 

1. TECHNICAL EVALUATION REQUIREMENTS  

Item 

No.  

Criteria  Relevant Form Filled/Signed and/or Attachments  Points  Max. 

points  

1. FINANCIAL 

CAPABILITY 

-    21 

  

  

Financial Resources  

Average  Annual  

Construction Turnover  -Form Fin 3.1: Financial Situation and Performance  

1 

-Form Fin 3.3: Financial Resources  1 

i)-The tenderer shall demonstrate that it has access 

to, or has available, liquid assets, unencumbered real 

assets, lines of credit, and other financial means 

(independent of any contractual advance payment) 

sufficient to meet the construction cash flow 

requirements estimated as Kenya Shillings  

3,000,000.00 equivalent for the subject contract(s) 

net of the Tenderer's other commitments.  

5 

ii)-Financial Statement for the last 2 years Audited 
Financial Statements and Certified by auditor(s) 
approved by Institute of Public Accountants of 
Kenya (ICPAK).  

 

iii)-bank statement for the last 6 months certified by 
the issuing bank. 

 

Note: The financial statements submitted must be 
acceptable to the Procuring Entity and must 
demonstrate the current soundness of the Tenderer's 
financial position and indicate its prospective long-
term profitability and that it has adequate sources of 
finance to meet the cash flow requirements on 
works currently in progress and for future contract 
commitments.  
 

4 

 

 

 

 

3 

 Average Annual  

Construction Turnover -Form Fin 3.2: Average Annual Construction  

Turnover  

1 

 

Minimum average annual construction turnover of 

Kenya Shillings 10,000,000.00, or equivalent 

calculated as total certified payments received for 

contracts in progress and/or completed within the 

last 3 years, divided by 3 years 

6 

2.  EXPERIENCE  
  

 17 

  General Construction  

Experience in the last 3 

years upto a max. of 3 

projects 

-Form EXP- 4.1: General Construction Experience  
1 

a) Experience under construction contracts in 

the role of prime contractor, JV member, 

sub-contractor, or management contractor 

for at least  3 projects in the last 3 years, 

starting 1st January 2021. (As indicated in 

Form EXP 4.1 above)   

If project is on-going it must be at least 

70% complete. Bidder to attach copies of 

6 
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interim payment certificates  

 

- Supported by Copies of award 

Letters/LSO/Signed Contract agreements 1 

point each 

- Supported by Copies of Completion 

Certificates/site taking over certificate/interim 

payment certificates- 2 points each  

  Specific Construction &  

Contract Management  

Experience 

Form EXP 4.2(a) 

 

1 

 

Contract Management 

Experience in Projects of 

similar nature and 

magnitude in the last 3 

years upto a max. of 3 

projects  

 

A minimum number of 3 similar contracts each 

with minimum value of kshs. 10 million or 

equivalent specified in the above form EXP 4.2(a) 

that have been satisfactorily and substantially 

completed as a prime contractor, joint venture 

member, management contractor or sub-contractor 

between 1st January 2021 and tender submission 

deadline. 

 Supported by Copies of award Letters/LSO/ 

signed contract agreement Forms: 

9 

Supported by Copies of Completion Certificates/site 

taking over certificate/ interim payment certificates- 

3 points each  

3. EXPERIENCE AND 

QUALIFICATION OF 

KEY PERSONNEL  

    16 

 (Attach Form PE-2 for 

each personnel) 

-Form  PER-2:  Resume  and  Declaration  -  

Contractor’s Representative and Key Personnel    

1 

  

  

Professional qualifications 
and experience of the 

Team leader (Attach 

certified Copies of  

certificates and detail CV 

for experience)  

a) Project Manager  

Minimum qualifications and technical 

experience  

- Bachelor’s degree in Bsc Civil 

Engineering, Electrical, Quantity 
surveying or equivalent 

 

 

 

1 

 

 

   

 

- Registered Professional with the 
respective registration bodies Engineers 

Board of Kenya (EBK) with a valid 
practicing license 

-  

1 

 

-General Experience –3 years.  

-Specific experience on Road Construction and/or 

Civil works – 3 years.  

-Relevant completed assignment of the same 

magnitude (Attach CV indicating the assignment 

undertaken, in the last five years, organization and 

the contact person) – 1 point s for every relevant 

assignment up to a  max. 3 assignments   

3 

FORM PER 1: Contractor' Representative and 

and other key Personnel  

 



 

 

b) Site Agent  

Minimum qualifications and technical experience  

Bcs Degree/Higher Diploma in Construction or 

equivalent.  

 

1 

 

-Specific experience on Road Construction works 

– 3 years. 

 

Relevant completed assignment of the same 

magnitude in the last 3 years (Attach CV indicating 

the assignment undertaken, organization and the 

contact person) – 1 points for every relevant 

assignment up to a  max.3 assignments   

3 

c) Surveyor  

Minimum qualifications and technical experience  

Diploma / Degree in Land Surveying / Geospatial 
Engineering or equivalent  

 

 

1   

Experience – 3  years  

Relevant completed assignment of he same 

magnitude in the last five years (Attach CV 

indicating the assignment undertaken, organization 

and the contact person) – 1 point for every relevant 

assignment up to a max. 2 projects  

2 

d) Foreman  

Minimum qualifications and technical experience  

1. Certificate- Road/General  Construction, 

 

1 

  Experience – 3 years 

Relevant completed assignment in the last five 

years (Attach CV indicating the assignment 

undertaken, organization and the contact person) 

– 1 point for every relevant assignment up to a 

max. 2 projects  

 

2  

4. CONTRACTOR’S  

EQUIPMENTS 

  19 

 
 -If owned, provide proof of 

ownership e.g copies of 
Logbooks. 

-If leased or hired provide   

Lease Agreement indicating 

that the lessor shall avail the 

equipment upon award of 

the tender and submit a 

copy of a written agreement 

to lease between lessee and 

lessor indicating list of 

equipment and their 

corresponding copies of log 

books or proof of ownership 

Form EQU: Equipment  1 

Compaction Equipment  

1. 2 Rollers 

2. 2 Compactors 

3. 2 water boosers 

6 

Earth Moving Equipment  

1. Excavators 

2. Graders  

3. Backhoe 

6 

Transportation Vehicles  

1. Lorries 

2. Tippers  

3. Pick ups 

3 
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by lessor; and confirmation 

that the equipment listed 

shall be available on site 

when required 

 

Other Equipment 

1. Concrete mixers 

2.Concrete poker vibrators 

3.Welding machine 

3 

 

5.  CURRENT CONTRACT 

COMMITMENTS  -Form Fin 3.4: Current Contract Commitments /  

Works in Progress  

  

1 5 

  Details of construction 

works underway or 

contractually committed 

i.e. Schedules of on-going 

projects each with value 5 

million.   

  

-4 projects and above ongoing  1 

-3 projects  on going  2 

-2 projects  on-going  3 

0-1 projects  on-going  4 

6.  

  

LITIGATION HISTORY  -Form CON-2: Litigation history and Pending  

Litigation  

1 3 

No consistent history of court/arbitral award 

decisions against the tenderer since 1st January 2019 

1 

Non-performance of a contract did not occur as a 

result of contractor default since 1st January 2019. 

1 

  

7. 

TECHNICAL 

PROPOSAL  

Site Organization:   

Insert Site Organization information  

1 4 

- Method Statement: Insert Method Statement  1 

 -Mobilization Schedule: Insert Mobilization  

Schedule  

1 

Construction  Schedule:  
Insert Construction Schedule  

  

1 

  TOTAL MARKS      85 

 
Note: Bidders who meet the pass mark of 50 out of 85 shall proceed to financial evaluation stage 

 

 

1. Financial Evaluation 

  
Arithmetic calculations shall be checked, any calculation, addition and multiplication errors shall lead to 
automatic disqualification. Bidder with the lowest price in the Form of Tender shall be declared as the 

lowest evaluated bidder.    
Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the Lowest 
Evaluated Tender. The Lowest Evaluated Tender is the Tender of the Tenderer that meets the 
Qualification Criteria and who’s Tender has been determined to be: 

a) Most responsive to the Tender document; and 

b) The lowest evaluated price. 

2. Post qualification  

The Evaluation Committee shall conduct due diligence on the lowest evaluated bidder for each lot, all 

the information and documents submitted by the tenderers shall be subjected to scrutiny to confirm 

their authenticity. 
  

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 
 

PART 2 - WORKS' REQUIREMENTS 
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SECTION V - BILLS OF QUANTITIES 

 
SCOPE OF WORKS 

This will be issued as instruction. 

 Notes for Preparing a Bills of Quantities 

These Notes for Preparing Bills of Quantities are intended only as information for the Procuring Entity or the 
person drafting the tendering documents. They should not be included in the final documents. 

1. Objectives 

1.1 The objectives of the Bills of Quantities are: 

(a) to provide sufficient information on the quantities of Works to be performed to enable tenders to be prepared 
efficiently and accurately; and 

(b) when a contract has been entered into, to provide a priced Bills of Quantities for use in the periodic valuation 
of Works executed. 

1.2. In order to attain these objectives, Works should be itemized in the Bills of Quantities in sufficient detail to 
distinguish between the different classes of Works, or between Works of the same nature carried out in different 
locations or in other circumstances which may give rise to different considerations of cost. Consistent with 
these requirements, the layout and content of the Bills of Quantities should be as simple and brief as possible. 

2. Content 

The Bills of Quantities should be divided generally into the following sections: 

a) Preamble; 
b) Work Items (grouped into parts); 
c) Day work Schedule; and 
d) Summary. 

3. Preamble 

The Preamble should indicate the inclusiveness of the unit prices, and should state the methods of measurement 
that have been adopted in the preparation of the Bills of Quantities and that are to be used for the measurement 
of any part of the Works. 

4. Rock 

Where excavation, boring, or drilling is included in the Works, a comprehensive definition of rock (always a 
contentious topic in contract administration), should be provided in the Technical Specification and this 
definition should be used for the purposes of measurement and payment. 

5. Work Items 

The items in the Bill of Quantities should be grouped into sections to distinguish between those parts of the 
Works that by nature, location, access, timing, or any other special characteristics may give rise to different 
methods of construction, phasing of the Works, or considerations of cost. General items common to all parts 
of the Works may be grouped as a separate section in the Bills of Quantities. When a family of Price Adjustment 
Formulae are used, they should relate to appropriate sections in the Bills of Quantities. 

6. Quantities 

Quantities should be computed net from the Drawings, unless directed otherwise in the Contract, and no 
allowance should be made for bulking, shrinkage, or waste. Quantities should be rounded up or down where 
appropriate and spurious accuracy should be avoided. 
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7. Units of Measurement 

The following units of measurement and abbreviations are recommended for use (unless other national units 
are mandatory in the country of the Procuring Entity). 

 

Unit Abbreviation Unit Abbreviation 

cubic meter 

hectare 

hour 

kilogram 

lump sum 

meter 

metric ton 

(1,000 kg) 

m3 or cu m 

ha 

h 

kg 

sum 

m 

t 

millimeter 

month 

number 

square meter 

square millimeter 

week 

mm 

mon 

nr 

m2 or sq m 

mm2 or sq mm 

wk 

8. Ground and Excavation Levels 

The commencing surface should be identified in the description of each item for work involving excavation, 
boring, or driving, for which the commencing surface is not also the original surface. The excavated surface 
should be identified in the description of each item for work involving excavation for which the excavated 
surface is not also the final surface. The depths of work should be measured from the commencing surface to 
the excavated surface, as defined. 

9. Day work Schedule 

A Day work Schedule should be included if the probability of unforeseen work, outside the items included in 
the Bills of Quantities, is relatively high. To facilitate checking by the Procuring Entity of the realism of rates 
quoted by the Tenderers, the Day work Schedule should normally comprise: 

a) a list of the various classes of labor, materials, and Contractor's Equipment for which basic Day work 
rates or prices are to be inserted by the Tenderer, together with a statement of the conditions under which 
the Contractor will be paid for work executed on a Day work basis; and 

b) a percentage to be entered by the Tenderer against each basic Daywork Subtotal amount for labor, 
materials, and Plant representing the Contractor's profit, overheads, supervision, and other charges. 

10. Provisional Quantities and Sums 

10.1 Provision for quantity contingencies in any particular item or class of work with a high expectation of quantity 
overrun should be made by entering specific “Provisional Quantities” or “Provisional Items” in the Bills of 
Quantities, and not by increasing the quantities for that item or class of work beyond those of the work normally 
expected to be required. To the extent not covered above, a general provision for physical contingencies 
(quantity overruns) should be made by including a “Provisional Sum” in the Summary of the Bills of Quantities. 
Similarly, a contingency allowance for possible price increases should be provided as a “Provisional Sum” in 
the Summary of the Bills of Quantities. The inclusion of such Provisional Sums often facilitates budgetary 
approval by avoiding the need to request periodic supplementary approvals as the future need arises. 

10.2 The estimated cost of specialized work to be carried out, or of special goods to be supplied, by a Nominated 
Subcontractor should be specified in the relevant part of the Bills of Quantities as a particular Provisional Sum 
with an appropriate brief description. A separate tendering procedure is normally carried out by the Procuring 
Entity to select the specialists, who are then nominated as subcontractors to the main or prime contractor. To 
provide an element of competition among the main Tenderers (or prime contractors) in respect of any facilities, 
amenities, attendance, etc., to be provided by the successful Tenderer as prime contractor for the use and 
convenience of the specialist or nominated subcontractor, each related Provisional Sum should be following by 
an item in the Bills of Quantities inviting a percentage (to be quoted by the main Tenderer) payable on the actual 
expenditure from the Provisional Sum. 

11. Summary 

The Summary should contain a tabulation of the separate parts of the Bills of Quantities carried forward, with 
provisional sums for Daywork, for physical (quantity) contingencies, and for price contingencies (upward price 
adjustment) where applicable. 

12 Sample Bills of Quantities 
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A. Preamble 

1. The Bills of Quantities shall be read in conjunction with the Instructions to Tenderers, General and Particular 
Conditions of Contract, Technical Specifications, and Drawings. 

2. The quantities given in the Bills of Quantities are estimated and provisional, and are given to provide a common 
basis for tendering. The basis of payment will be the actual quantities of work ordered and carried out, as 
measured by the Contractor and verified by the Engineer and valued at the rates and prices tender in the priced 
Bills of Quantities, where applicable, and otherwise at such rates and prices as the Engineer may fix within the 
terms of the Contract. 

3. The rates and prices tender in the priced Bills of Quantities shall, except in so far as it is otherwise provided 
under the Contract, include all Constructional Plant, labor, supervision, materials, erection, maintenance, 
insurance, profit, taxes, and duties, together with all general risks, liabilities, and obligations set out or implied 
in the Contract. 

4. A rate or price shall be entered against each item in the priced Bills of Quantities, whether quantities are stated 
or not. The cost of Items against which the Contractor has failed to enter a rate or price shall be deemed to be 
covered by other rates and prices entered in the Bills of Quantities. 

5. The whole cost of complying with the provisions of the Contract shall be included in the Items provided in the 
priced Bills of Quantities, and where no Items are provided, the cost shall be deemed to be distributed among 
the rates and prices entered for the related Items of Work. 

6. General directions and descriptions of work and materials are not necessarily repeated nor summarized in the 
Bills of Quantities. References to the relevant sections of the Contract documentation shall be made before 
entering prices against each item in the priced Bills of Quantities. 

7. Provisional Sums included and so designated in the Bills of Quantities shall be expended in whole or in part at 
the direction and discretion of the Engineer in accordance with Sub-Clause 13.5 and Clause 13.6 of the General 
Conditions. 

8. The method of measurement of completed work for payment shall be in accordance with [insert the name of a 
standard reference guide, or full details of the methods to be used]

 6
. 

B. Work Items 

1. The Bills of Quantities usually contains the following part Bills, which have been grouped 
according to the nature or timing of the work: 

Bill No. 1: General Items; 
Bill No. 2: Earthworks; 
Bill No. 3: Culverts and Bridges; 
Bill No. 4: etc., as required; 
Daywork Schedule; and 
Summary Bills of Quantities. 

 

 

 

 
6
The method of measurement should be spelled out precisely in the Preamble to the Bills of Quantities, describing for example the allowances (if any) for timbering 

in excavation, etc. Many national standard reference guides have been prepared on the subject, and one such guide is the Standard Method of Measurement of the 

U.K. Institution of Civil Engineers. 
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2.  Tenderers shall price the Bills of Quantities in local currency only  

 
Bills of Quantities 

 
MBERO –OPEMBLE DISPENSARY ROAD IN GWASI SOUTH WARD SUBA SOUTH SUB COUNTY 
 
Summary of Specified Provisional Sums in the Bills of Quantities 
 

Bill NO. 1 Description RATE AMOUNT(Kshs.) 

01-80-010 
Allow a PC sum for material testing 
as directed by engineer PC 50,000.00  

01-80-011 Allow a PC sum for Project 
Management fee (PMC) as directed 
by engineer 

PC 40,000.00 

01-80-012 Allow a PC sum for Project  
Supervision fee as directed by 
engineer 

PC 70,000.00 

01-80-013 Allow a PC sum for Survey Work  as 
directed by engineer 

PC 100,000.00 

01-80-014 Allow a PC sum for cross cutting 
issues (emerging issues) as directed 
by engineer 

PC 100,000.00 

01-80-015 Extra over item for Contractors 
overheads and profits 10%  

 Total for provisional sum 
(Carried forward to Summary) TOTAL  

 
 
Bill No. 1: General Administrative Items/Preliminary 
 
 

Item no. Description Unit Quantity Rate Amount (Kshs.) 
      
01-80-
016 

Provide and erect  standard publicity 
signs as directed by the Engineer No. 1   

      
      
      
Total for Bill No. 1 
(Carried forward to Summary, p.  

 

 
 
 
 
BILL NO. 2: Earth Works 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Item no. Description Unit Quantit ,Rate Amount (Kshs.) 

02-50- 004 
Excavation in Soft Material to 
formation level CM 1,080   

      
      
      
      
      
      
      
 Total for Bill No. 2 

(carried forward to 
Summary) 
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BILL NO 3: CULVERT AND DRAINAGE WORKS 
 

Item no. Description Unit Quantity Rate Amount 
(Kshs.) 

08-60-026 Excavate for culvert trenches, 
wingwalls head walls and aproan 
 

CM                
43.15  

  

08-60-027 Provide for rockfill to the culvert slab 
 CM                   

3.76  
  

08-60-028 Provide for gravell blinding 
 CM                   

1.90  
  

08-60-029 
Provide class 15/20 concrete for 
blinding 
 

CM                   
3.76  

  

08-60-030 
Provide class 20/25 for culvert 
surround 
 

CM                
22.05  

  

08-60-031 

Provide class 15/20 for culvert 
wingwall and headwall including the 
aproan, toe and heel 
 

CM                   
2.54  

  

08-60-032 
Provide, spread and compact gravell 
backfill as approved by the engineer 
 

CM                
94.50  

  

08-60-033 
Supply and instal  culvert of 600mm 
diameter 
 

LM                
14.00  

  

08-60-034 Supply and instal  culvert of 900mm 
diameter 
 

LM         7.00 
     

  

      
      
      
      
Total for Bill No. 3 
(Carried forward to Summary, ) 

 

 
 
 
BILL NO. 4: GRADING AND GRAVELLING WORKS 
 

Item no. Description Unit Quantity Rate Amount 
(Kshs.) 

10-50- 003 

Heavy grading including  side 
ditches, back slopes, in slopes and 
mitre drains without watering or 
compaction as instructed by the 
engineer 

SM 4,800 

  

10-60-001 

Provide gravel wearing course-
excavation, 
freehaul,spread,water and 
compact gravel to specifications 
at sections instructed by the 
engineer 

CM 648 

  

 Total for Bill No. 4 
(Carried forward to Summary, p. 
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Grand Summary 

 
General Summary Page Amount 
Bill No. 1:  Genera items    
Bill No. 2: Site clearance   
Bill No. 3: Culvert and Drainage works   
Bill No. 4: Grading and Gravelling Works   
Subtotal of Bills (A)  
ADD Specified Provisional Sums in their subtotal of billsii (B)  
Total of Bills Plus Provisional Sums (A + B )i (C)  
ADD 16% VAT (D)  
Tender Price for MBERO –OPEMBLE DISPENSARY ROAD IN 
GWASI SOUTH WARD SUBA SOUTH SUB COUNTY 
 

(E)  

   
 

 
 

 

 

 

Tender Sum in Words: ___________________________________________________________ 

_______________________________________________________________________________ 

 

CONTRACTOR                                                                                   WITNESS 

NAME………………………………...........………                             NAME …………………… 

SIGNATURE…………………….………………                                 SIGNATURE ………… 

ADDRESS……………………………….………                                  ADDRESS ……………… 

DATE & STAMP…………………………..……                                   DATE …………………… 
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SECTION VI - SPECIFICATIONS 
TECHNICAL SPECIFICATIONS FOR WORKS/SERICES 

 

(a) A preliminary description of the proposed works/services and work method and schedule, including drawings and 

charts, as necessary, containing all required information by which the proposed works may be evaluated (e.g. technical 

characteristics, operational capacities, maintenance, environmental effect, etc.) together with manuals or instructions for 

use or any other relevant information and documentation, delivery/installation schedules, etc.; 

 

(b) A detailed statement of how the tenderer will carry out the works/services that will form an integral part of the 

Contract. 

 

 

 

SECTION 1: GENERAL 

 

101 LOCATION AND EXTENT OF SITE 

 

The Projects will be located within Homabay County  

 

102 EXTENT OF CONTRACT. 

 

The extent of works under this particular contract entails: - 

 As per BOQ  

 

104   PROGRAMME OF EXECUTION OF THE WORKS 

 

The contractor shall provide the works programme, required under clause 14 of the Conditions of Contract, within 

14 days of receipt of the Engineer's Order to commence work.  

 

The programme shall be coordinated with climatic and other conditions to provide for the completion of the works 

in the order and by the time specified. 

 

The Contractor shall carry out the contract in accordance with the programme agreed with the Engineer, but he 

shall in no manner be relieved by the Engineer's approval of the programme, of his obligation to complete the 

works in the prescribed order and by the prescribed completion date and he shall from time to time review his 

progress and make such amendments to his rate of execution of the works as may be necessary to fulfill his 

obligations. 

 

105 ORDER OF EXECUTION OF WORKS 

 

In addition to Clause 105 of the Standard Specification the Contractor shall carry out the Works such that a 

continuous and consecutive output of fully completed work is achieved. The Resident Engineer shall be required 

to check the contractor’s work execution progress. 

 

107 TAKING OVER CERTIFICATE 

 

The minimum length of road for which a certificate will be issued shall be the entire works or as agreed with the 

Engineer. 

 

 

109  NOTICE OF OPERATIONS 

 

Add the following sub- Clause: 

 

Notification Terms 

 

It shall be the Contractor’s responsibility to notify the Engineer when any item of works scheduled are 

completed and ready for approval, and the contractor shall give sufficient notice to allow control test to be 

performed. 
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Explosives and Blasting 

 

(a) The requirements of the Laws of Kenya governing explosives and other requirements and regulations of 

Government of Kenya and other authorities shall be complied with. 

 

(b) No explosives of any kind shall be used without prior written consent of the Engineer. 

 

 

(c) The Contractor shall be solely responsible for the provision, handling, storage and transporting of all explosive 

ancillary materials and all other items of related kindwhatsoever required for blasting.  

 

117 HEALTH, SAFETY AND ACCIDENTS 

 

Add to Sub-Clause 19.1 the following: 

 

In addition to providing, equipping and maintaining adequate first aid stations throughout the works in 

accordance with the Laws of Kenya, the contractor shall provide and maintain on site during the duration of the 

Contract, a fully equipped dispensary. This shall be with a qualified Clinical Officer / Nurse who shall offer the 

necessary medical advice on HIV and related diseases to the Engineer’s and Contractor’s Site staff. The 

Contractor shall allow for this in the rates and be responsible for all site welfare arrangements at his own cost. 

 

121  DIVERSION OF SERVICES 

 

(a) The Contractor shall acquaint himself with the location of all existing services such as telephone lines, 

electricity cables, water pipes, sewers etc., before execution of any works that may affect the services. The 

cost of determining the location of the existing services together with making good or repairing of any damage 

caused all to the satisfaction of the Engineer shall be included in the Bid rates. 

 

(b)  Subject to the agreement with the Engineer, the Contractor shall be responsible for removal of alteration and 

relocation of existing services. 

 

 

(c) The Contractor shall indemnify the Employer against claims originating from damage to existing services or 

works.  

 

123 LIAISONS WITH GOVERNMENT AND POLICE OFFICIALS 

 

The Contractor shall keep in close touch with the Police and the other Government officials of the area regarding 

their requirements in the control of traffic or other matters, and shall provide all assistance or facilities, which may 

be required by such officials in the execution of their duties. 

 

 

124 LAND FOR ALL CAMPS SITES AND FOR THE CONTRACTOR'S OWN PURPOSES, INCLUDING 

TEMPORARY WORKS. 

 

Notwithstanding Clause 124 of the Standard Specification all requirements of land for temporary works and construction 

purposes shall be to the approval of the Engineer but the Contractor will make all necessary arrangements with the property 

owners concerned and pay all charges arising there from.  On or before completion of the Contract, the Contractor shall 

remove all temporary works and shall restore all such land to the condition in which it was immediately prior to the 

occupation thereof as far as s reasonable and practicable.  No separate payment will be made to the Contractor on account 

of these items and the Contractor must make due allowance for them in his rates. 

 

Notwithstanding Clause 120 of the Standard Specifications, the Contractor shall be required to appoint a competent 

surveyor who will liaise with the Engineer on matters related to the demarcation of the existing road reserve, site 

measurements, removal and reinstatement of existing services. 

 

128 STORAGE OF MATERIALS 

 

All materials shall be stored on Site in a manner approved by the Engineer and the Contractor shall carefully protect from 

the weather all work and materials which may be affected thereby. 
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129     TEST CERTIFICATES 

 

When instructed by the Engineer the Contractor shall submit certificates of test from the suppliers of materials and goods 

required in connection with the works as the Engineer may require. 

 

Such certificates shall certify that the materials or goods concerned have been tested in accordance with the requirements 

of the specifications and shall give the results of all the tests carried out.  The Contractor shall provide adequate means of 

identifying the materials and goods delivered to the site with the corresponding certificates. 

 

139 PRIME COST SUMS 

 

The Contractor will be paid on a prime cost basis plus a percentage for overheads and profits under relevant items of the 

Bills of Quantities. 

 

 

143 ENVIRONMENTAL PROTECTION 

 

The Contractor shall ensure so far as is reasonably practicable and to the satisfaction of the Engineer; that the impact 

of the construction on the environment shall be kept to a minimum and that appropriate measures are taken to mitigate 

any adverse effects during the construction.  

 

(a) After extraction of materials, all borrows pits shall be backfilled to the satisfaction of the Engineer. In 

particular borrow pits near the project road shall be backfilled in such a way that no water collects in them. 

(b) Spilling of bitumen fuels Oils and other pollutants shall be cleared up. 

(c)  Including removal of excavated material from the pavement to spoil. 

 

SECTION 2: MATERIALS AND TESTING OF MATERIALS 

 

205  SOILS AND GRAVEL 

 

All materials testing shall be in accordance with section 2 of the Standard Specifications. 

 

SECTION 3: SETTING OUT & TOLERANCES 

 

301  SETTING OUT 

a) In addition to the provisions of clause 3.01(a) if the traverse points to be used for the setting out are close 

to the existing carriageway and interfere with construction works then the Contractor will have to relocate them to a 

location where they will not be disturbed.  The co-ordinates and heights of all traverse points so located shall be listed and 

provided to the Engineer for checking and/or approval.  Contractor shall also monument the new centreline every 200m 

along straight and all salient points along curves by a pin in the concrete beacon before commencement of any works. 

 

The road reserve boundary posts shall have 12mm diameter steel pins embedded in concrete, 200mm long with 25mm 

exposed to the air, sticking out form its top surface.  This pin shall be co-ordinated and heighten and result of the same 

shall be provided to the Engineer for approval.  Cost of these works shall be included in the rates as no separate item has 

been provided. 

  

Commencement of the works shall not be permitted until this basic survey data has been provided and approved by the 

Engineer for at least 5 Kms of the road. 

 

b) Detailed Setting Out 

 

Reference pegs shall be 50mm by 50mm in section 600mm long driven 400mm firmly into ground and painted white 

above the ground.  The offset from centreline shall be indicated by small nail 20mm to 25mm long with its head driven 

flush with the top of the peg. 

 

Chainages, offset and reference elevation shall be clearly indicated to the sides of the peg to the satisfaction of the 

Engineer. 

 

After cutting of benches and prior to commencement of earthworks or subgrade works, Contractor shall take cross-sections 

again and submit the copy of the same to Engineer for agreement. These cross-sections shall then be used as basis of 
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measurement for all subsequent layers, unless otherwise stated. 

 

SECTION 4:  SITE CLEARANCE AND TOP SOIL STRIPPING 

 

SITE CLEARANCE 

 

 Site Clearance shall be carried out as directed by the Engineer. 

 

402 REMOVAL OF TOPSOIL 

  

Topsoil shall include removal of up to 200mm depth of any unsuitable material as     directed by the Engineer. 

  

403 REMOVAL OF STRUCTURES, FENCES AND OBSTRUCTIONS 

 

When instructed by the Engineer, the Contractor shall demolish or remove structure and payment for this shall be made 

on day works basis. 

 

 

SECTION 5: EARTHWORKS 

 

504 PREPARATION PRIOR TO FORMING EMBANKMENT 

Where benching is required for existing pavement to accommodate earthworks subgrade or subbase for widening the road, 

the rate for compaction of existing ground shall be deemed to cover this activity. 

 

Excavation in the pavement of the existing road shall be kept dry.  In the event of water penetrating the underlying layer, 

construction of the subsequent layers shall be postponed until the underlying layers are dry enough to accommodate the 

construction plant without deforming or otherwise showing distress. 

 

Step construction shall be carried out per layer at the joint where excavating both vertically and perpendicular to the 

direction of the travel.  The step shall be 500mm perpendicular to the direction of the travel and 150mm vertical unless 

otherwise instructed by the Engineer. 

 

Special care shall be taken when compacting the new material at the joint ensuring that specified density is achieved. 

 

505 CONSTRUCTION OF EMBANKMENTS 

 Only material approved by the Engineer shall be used for fill in embankments. 

Material with high swelling characteristics or high organic matter content and any other undesirable material shall not 

be used, unless specifically directed by the Engineer. Unsuitable material shall include: 

(i)  All material containing more than 5% by weight or organic matter (such   as topsoil, material from swamps, mud, 

logs, stumps and other perishable material) 

(ii)   All material with a swell of more than 3% (such as black cotton soil) 

(iii) All clay of plasticity index exceeding 50. 

(iv) All material having moisture content greater than 105% of optimum moisture content (Standard Compaction) 

Subgrade: Shall mean upper 300mm of earthworks either insitu or in fill and subgrade shall be provided for as part of 

earthworks operation and payment shall be made as “fill”. The material for subgrade shall have a CBR of not less than 

8% measured after a 4-day soak in a laboratory mix compacted to a dry density of 100% MDD (AASHTO T99) and a 

swell of less than 1%. 

Subgrade repair: Where directed by the Engineer, any localized failure in the subgrade shall be repaired by filling in 

selected soft, hard or natural of minimum CBR 30% and compacted in accordance with clauses in the specifications 

applying to normal subgrade.  

Embankment repair: Where directed by the Engineer, any localized filling in soft, hard or natural; selected material 

requirements shall be executed with Clause 505. 
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508 COMPACTION OF EARTHWORKS 

 

At pipe culverts, all fill above ground level around the culverts shall be compacted to density of 100% MDD (AASHTO 

T.99) up to the level of the top of the pipes or top of the surround(s), if any and for a width equal to the internal diameter 

of the pipe on either side of the pipe(s) or surround(s) as applicable. 

 

At locations adjacent to structures, all fill above ground level upto the underside of the subgrade shall be compacted to 

density of 105% MDD (AASHTO T.99). In case of fill around box culverts this should be carried out for the full width of 

the fill and for a length bounded by the vertical plane passing through the ends of the wingwalls. 

 

Notwithstanding the provision of clause 503 of the standard Specification, Compaction of subgrade material (i.e. material 

immediately below formation) in cut areas shall not be carried out by the contractor in areas where the formation is formed 

in hard material, unless the Engineer issues specific instructions to the contrary are issued. 

 

Where improved sub-grade material shall be required, this shall be compacted and finished to the same standards and 

tolerances as those required for normal subgrade and clauses in the specifications applying to normal subgrade shall also 

apply. 

 

511 BORROW PITS 

The first part of the Standard Specification is amended as follows: - 

 

Fill material which is required in addition to that provided by excavation shall be obtained from borrow pits to be located 

and provided by the Contractor but to the approval of the Engineer contrary to what has been stated. 

 

517 MEASUREMENT AND PAYMENT 

 

Notwithstanding the provisions of clause 517 of the standard specifications, the rate for compaction of fill in soft material 

shall allow for the requirements of clause 508 of the special specification and no extra payment shall be made for 

compaction around pipe culverts (100% MDD AASHTO T.99). 

 

SECTION 6: QUARRIES, BORROW PITS, STOCKPILES AND SPOILAREAS 

 

601 GENERAL 

 

Notwithstanding any indications to the contrary in the Standard specification the Engineer will not make available to the 

Contractor any land for quarries, borrow pits, stockpiles and spoil areas, except for those areas in road reserves specifically 

approved by him. 

 

The contractor will be entirely responsible for locating suitable sources of materials complying with the Standard and 

Special Specifications, and for the procurement, Wining, haulage to site of these materials and all costs involved therein. 

Similarly the contractor will be responsible for the provision and costs involved in providing suitable areas for stockpiling 

materials and spoil dumps. Should there be suitable sites for spoil dumps or stockpiles within the road reserve forming the 

site of the works the Contractor may utilise these subject to the approval of the Engineer. 

 

No additional payment will be made to the Contractor to cover costs arising from the requirements for this Clause and 

the Contractor must include these costs in the rates inserted into the Bills of Quantities. 

 

SECTION 7: EXCAVATION AND FILLING FOR STRUCTURES 

 

703 EXCAVATION OF FOUNDATIONS FOR STRUCTURES 

 

Unless otherwise instructed by the Engineer, all excavated surfaces in material other than hard material, on which 

foundations for structures shall be placed, shall be compacted to 100% MDD (AASHTO T.99) immediately before 

structures are constructed. 

 

Paragraph 4, last line: - Replace "95%" with "100%". 

 

707 BACKFILLING FOR STRUCTURES 

 

Unless otherwise instructed by the Engineer, all backfilling material shall be compacted to a minimum of 100% MDD 
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(AASHTO T.99). 

 

709 EXCAVATION FOR RIVER TRAINING AND NEW WATER COURSES 

 

Payments for river training and establishment of new watercourses shall only be made where such work constitute 

permanent works.  Works done for road deviation or other temporary works shall not qualify for payment. 

 

710 STONE PITCHING 

 

Stone pitching to drains, inlets and outlets of culverts to embankments and around structure shall consist of sound 

unweathered rock approved by the Engineer. 

 

The stone as dressed shall be roughly cubical in shape with minimum dimensions of 150 x 150mm for normal thickness 

of stone pitching.   

 

The surface to receive the pitching shall be compacted and trimmed to slope and the stone laid, interlocked and rammed 

into the material to give an even finished surface. 

 

In areas where stone pitching has been damaged, the Contractor shall identify such areas and notify the Engineer for his 

agreement of the extent of the Works required and his approval and instructions to proceed with the Works.   Stone 

Pitching Repair and Reconstruction shall be carried out in accordance with Clause 710 of the Standard Specifications. 

 

The Works shall involve, removal of the damaged stone pitching and reconstruction of the said areas in accordance with 

Clause 710 of the Standard Specifications by use of the sound salvaged material together with any necessary additional 

material where all such materials shall comply with Section 7 of the Standard Specifications. 

 

Contrary to Clause 713 of the standard specifications, the rates inserted for stone pitching shall allow for grouting. 

 

711 GABIONS 

 

Where instructed by the Engineer the Contractor shall install gabions as protection works to washout areas or bridge Piers 

and or Abutments. Gabions shall be constructed in accordance with Clause 711 of the Standard Specification. 

 

In cases where existing gabions have been damaged, the Contractor shall identify them and notify the Engineer for his 

agreement of the extent of the Work required and his approval and instructions to proceed with the Works. 

 

The Works shall involve removal of the damaged gabions / rocks, excavation to the correct levels and grades as directed 

by the Engineer, and in accordance with Clause 711 of the Standard Specifications and reconstruction with new gabions 

and other necessary materials as necessary. The damaged gabions shall be recovered and transported to the nearest 

D.W.O’s Yard or M.O. R.& P. depot. 

 

712 RIP-RAP PROTECTION WORK 

 

Quarry waste or similar approved material shall be used to backfill scoured and eroded side, outfall and cut-off drain. The 

material shall be compacted to form a flat or curved surface preparatory to stone [pitching of drainage channels, existing 

and new scour checks as directed by the Engineer. 

 

The surface to receive the pitching shall be compacted and trimmed to slope and the stone hand laid, interlocked and 

rammed into the material to give an even finished surface. The interstices of the Pitching shall be rammed with insitu 

material. The insitu material immediately behind the pitching shall be compacted to minimum density of 100% MDD 

compaction (AASHTO T.99). 

 

714 BACKFILL BELOW STRUCTRURES 

 

Where instructed this shall be carried out in compliance with the requirements of Clause 507 and 804 of the Standard 

Specification. 

 

SECTION 8 - CULVERTS AND DRAINAGE WORKS 

 

801 SCOPE OF SECTION 
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The operations specified in this section apply to the installation of drainage works and reinstatement and improvement of 

the same. 

 

In addition, this Section covers:- 

 

- Installation of  450 mm, 600 mm, 900mm or 1200mm diameter pipe culverts 

 

- Desilting and cleaning of existing pipes and outfall drains to make them free flowing. 

 

804 EXCAVATION FOR CULVERTS AND DRAINAGE WORKS 

 

In the Standard Specifications, make the following amendments: - 

 

In paragraph 6, line 3, and in paragraph 7, line 5 and in paragraph 11, line 6, delete "95%" and insert "100%". 

 

Removal of Existing Pipe Culverts 

 

Where instructed by the Engineer, the Contractor shall excavate and remove all existing blocked or collapsed culvert pipes 

of 450 mm, 600 mm and 900mm diameter including concrete surround, bedding, inlet and outlet structure and cut to spoil. 

 

The void left after removal of culvert pipes shall be widened as necessary to accommodate new concrete bedding, pipe 

and hunching.  

 

The payment of this work shall be per linear metre of pipes removed, and the volume in m3 of inlet/outlet structure 

removed. The void left by removal of these pipes shall be carefully preserved in order to accommodate replacement with 

450 mm, 600 mm or 900 mm diameter pipe culverts as shall be directed by the Engineer. 

 

Removal of Other Existing Drainage Structures 

 

When instructed by the Engineer, the Contractor shall demolish or remove any other structure and payment shall be made 

on day work basis. 

 

Excavation for Culverts and Drainage Works 

 

The Contractor shall carry out all excavations for new culverts and drainage works to the lines, levels, inclinations, and 

dimensions shown on the drawings or as instructed by the Engineer. 

 

805 EXCAVATION IN HARD MATERIAL 

 

In the Standard Specifications, Sub-clauses 805(a) and 805 (b) delete "95%" and insert "100%". 

 

In sub-clause 809(a), paragraph 1, line 1, substitute "95%" with "100%". 

 

In sub-clause 809(c), paragraph 2, line 4, between the words "compacted" and "and shaped" insert the words "to 100% 

MDD (AASHTO T.99)". 

 

Hard material is material which can be excavated only after blasting with explosives or barring and wedging or the use of 

a mechanical breaker fitted with a rock point in good condition and operated correctly. Boulders of more than 0.2m3 

occurring in soft material shall be classified as hard material.  

 

809 BEDDING AND LAYING OF PIPE CULVERTS 

 

Concrete pipes shall be laid on a 150mm thick concrete bed of class 15/40 and the pipes shall be bedded on a 1:3 cement: 

sand mortar at least 50mm thick, 150mm wide and extending the full length of the barrel. 

 

The rates inserted shall allow for compaction of the bottom of excavation to 100% MDD (AASHTO T.99). 

 

810 JOINTING CONCRETE PIPES 

 

The concrete pipes for the culverts shall have ogee joints and will be jointed by 1:2 cement: sand mortar and provided 

with fillets on the outside as described in clause 810 of the Standard Specification. 
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812 BACKFILLING OVER PIPE CULVERTS 

 

In the Standard Specifications, clause 812 

 

 a) Delete paragraph 6 " for pipe culverts ........depth of 150mm", entirely. 

 

b) Wherever the expression "dry density of 95% MDD (AASHTO T. 99)" appears delete and replace with "dry density 

of 100% MDD (AASHTO T.99)". 

 

The rates entered for laying of pipe culverts shall allow for backfilling to pipe culverts and compacting to 100% MDD 

(AASHTO T.99) and these works shall notbe measured and paid for separately. 

 

814 SUBSOIL DRAINS 

 

In the event of excavation for repairs exposing local see page, springs or unacceptably high water table, the Engineer may 

instruct the provision of counter fort or French drains.  

 

These drains shall consist of a trench excavated to the alignment, width, depth and gradient instructed by the Engineer, 

and backfilled with approved compacted clean hard crushed rock material as specified in clause 815 of the standard 

specification. Where these drains lie within the carriageway the carriageway shall be reinstated with compacted graded 

crushed stone or stabilised gravel and surfaced with hot asphalt or a surface dressing as instructed by the Engineer.   

 

Payment will be paid in accordance with Clause 814 of the Standard Specification. 

 

INVERT BLOCK DRAINS AND HALF ROUND CHANNELS 

 

Invert Block Drains and Half Round Channels shall be constructed as shown in the drawings provided in accordance with 

the Standard Specifications where directed by the Engineer. 

 

 

817 REPAIRS TO DRAINS 

 

817.1 Cleaning Existing Drains 
 

In areas of existing side drains, metre or outfall drains where such are blocked, the Engineer shall instruct the Contractor 

to clean and clear the drains to free flowing condition. 

 

The work shall consist of: 

 

(a) Stripping and removal of any extraneous material to spoil including vegetation and roots in the drains to the 

satisfaction of the engineer. 

 

(b) Spreading of any spoil to the satisfaction of the Engineer. 

 

(c)  Shaping the drains to free flowing condition. 

 

Removing any broken side slabs for inverted block drains and replacing with a new one. 

 

Removing any broken inverted block drains and replacing with a new well jointed one. 

 

Cleaning any closed structures including cross culverts of any size to free flowing conditions. 

 

Measurement and Payment for cleaning drains shall be by cubic metre of drain cleaned measured as the product of plan 

area and vertical depth of extraneous material instructed to be removed. No extra payment will be made for removal of 

vegetation and roots. 

 

817.2 Channels 
 

The Engineer may instruct that the Contractor provides open channels in place of existing subdrains where the latter may 

be damaged or in any other place. The rates entered by the Contractor in the bills of quantities must include for removal 
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and disposal of any subdrain material, excavation to line and level, backfilling and compaction as directed by the engineer. 

The channels shall be constructed of precast class 20/20 concrete of minimum 80mm thickness and lengths or widths not 

exceeding 1000mm. Joints shall be at least 15mm wide filled with 1:2 cement sand mortar. 

 

817.3 RUBBLE FILLS FOR PROTECTION WORK 

 

Quarry waste or similar approved material shall be used to back fill scoured and eroded side, outfall and cu-off drains.  

The material shall be compacted to form a flat or curved surface preparatory to stone pitching of drainage channels, 

existing and new scour checks as directed by the Engineer. 

 

817.4 Stone Pitching 

 

Stone pitching shall be constructed in accordance with clause 710 of the standard Specification. 

 

Gabions 

 

Gabions shall be constructed in accordance with clause 711 of the standard Specification. 

 

Spoil Material 

 

The Contractor shall be responsible for removal from site of all materials excavated in the course of undertaking works 

in this section of the specifications, unless suitable for re-use, and deposit of the material in a spoil dump to be approved 

by the Engineer. 

 

 

SCOUR CHECKS 

 

Scour checks are to be constructed in mass concrete in accordance with clause 818 of the standard specifications and the 

drawings as shall be provided. 

 

819 CLEANING AND MAINTENANCE 

 

819.1 De-silting of Pipe Culverts 
 

Where instructed Contractor shall desilt the existing pipe culverts by removing all the material from the pipe to make them 

clean and free flowing. 

 

Measurement and payment shall be by the linear metres of pipes de-silted, regardless of diameter size. 

 

 

SECTION 9 - PASSAGE OF TRAFFIC 

 

901 SCOPE OF THE SECTION 

 

The Contractor shall so arrange his work to ensure the safe passage of the Traffic at all times and if necessary construct 

and maintain an adequate diversion for traffic complete with all the necessary road traffic signs. 

 

The contractor shall provide to the satisfaction of the Engineer adequate warning signs, temporary restriction signs, 

advance warning signs, barriers, temporary bumps and any other device and personnel equipped with two way radios to 

ensure the safe passage of traffic through the works. 

   

When carrying out the Works the Contractor shall have full regard for the safety of all road users. 

 

The Contractor shall also provide sign posts and maintain to the satisfaction of the Engineer all deviations necessary to 

complete the works. The contractor should allow for the costs of complying with the requirements of this clause in his 

rates. 

 

Payment shall be per unit km rate through the works. 

 

SECTION 10 –GRAVEL WEARING COURSE 
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GENERAL 

1001 

 

The road carriageway shall be constructed in accordance with the provisions of  Section 10 of the Standard Specifications. 

Borrow pits and spoil areas shall comply with all the requirements of Section 6 of this specification in respect of borrow 

pits and spoil areas.  

 

1002 CLASSIFICATION OF MATERIAL 

 

Gravel wearing course material shall be material which can extracted from a borrow area or a road cutting by ripping to a 

depth of 300mm with a single tine hydraulic ripper acceptable to the Engineer. The material shall have a minimum CBR 

of 20 at 95% MDD (AASHTO T180) and four days soak 

 

The plasticity requirements and the class of material shall be specified in the Special specification.  

 

SECTION 20 - ROAD FURNITURE 

 

2001 ROAD RESERVE BOUNDARY POSTS 

 

Road reserve boundary posts shall be provided as directed by the Engineer and in compliance with Standard Specification 

clause 2001. 

 

2003 EDGE MARKER POSTS 

 

Edge marker posts shall be provided as directed by the Engineer and in compliance with standard Specification Clause 

2003. 

 

2004 PERMANENT ROAD SIGNS 

 

Permanent Road Signs shall be provided as directed by the Engineer and in compliance with the requirements of the 

"Manual for Traffic Signs in Kenya" Part II and standard Specification clause 2004. 

 

2004B EXISTING ROAD SIGNS 

 

Where directed by the Engineer, the Contractor shall take down road signs including all posts, nuts, bolts and fittings, and 

remove and dispose of the concrete foundation and backfill the post holes. The signs shall be stored at the Contractor's 

store and they shall become the property of the Employer who shall remove them prior to the expiry of the maintenance 

period. 

 

Measurement and payment for taking down road signs shall be made by the number of signs of any type and size taken 

down, cleaned and stored as directed. 

 

Where a salvaged existing sign complies with the requirements of new road signs, the Engineer may instruct the Contractor 

to remove the sign for safe storage, and re-erect it. 

 

Measurement and payment shall be made by the number of road signs re-erected as directed and the rate shall include for 

excavation, concrete foundations and backfilling around posts and removal of surplus material to spoil. 

 

2005 ROAD MARKING 

 

Paint for road marking shall be internally reflectorised hot applied thermoplastic material in accordance with Clause 218 

d(ii) of the Standard Specification. 

 

The rates inserted in the Bills of Quantities for road marking shall include for prior application of approved tack coat. 

 

2006 GUARDRAILS 

 

Contrary to the Standard Specification, guardrail posts shall be concrete 200 mm diameter set vertically at least 1.2m into 

the shoulder as directed by the Engineer. Spacer blocks shall also be made of concrete.  

Beams for guardrails shall be "Armco Flex beam" or similar obtained from a manufacturer approved by the Engineer. 
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2007 KERBS 

a) Vertical Joints 

 

Vertical joints between adjacent Kerbs shall not be greater than 5 mm in width and shall be filled with a mortar consisting 

of 1:3 cement: sand by volume. 

 

b) Transition between flush and raised kerbs 

 

The transition between flush and raised kerbs (e.g at bus bays) shall be termed as ramped kerbs. The transition between 

flush and raised kerbs shall occur within a length of 2.0 m. 

 

2008 KILOMETRE MARKER POSTS 

 

Kilometre marker posts shall be provided as directed by the Engineer and in compliance with Standard Specification 

clause 2008. 

 

2009 RUMBLE STRIPS 

 

Where directed by the Engineer, the Contractor shall provide, place, trim, shape and compact to line and level asphaltic 

concrete rumble strips on the finished shoulders. This shall be done to the satisfaction of the Engineer 

 

2010 BOLLARDS 

Where directed by the Engineer, the Contractor shall provide, and install class 20/20 200mm diameter reinforced concrete 

Bollards concreted 300mm into the ground.  

 

 

 

 

1. cuments. 
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SECTION VII - DRAWINGS 

Note: A list of drawings should be inserted here. The actual drawings including Site plans should be annexed in a 
separate booklet. 
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PART 3 – CONDITIONS OF CONTRACT AND 

CONTRACT FORMS
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Section VIII - General Conditions of Contract 1. GENERAL CONDITIONS 

1. General Provisions 

1.1 Definitions 

In the Conditions of Contract (“these Conditions”), which include Particular Conditions, Parts A and B, and 
these General Conditions, the following words and expressions shall have the meanings stated. Words 
indicating persons or parties include corporations and other legal entities, except where the context requires 
otherwise. 

1.1.1 The Contract 
“Bills of Quantities”, “Daywork Schedule” and “Schedule of Payment Currencies” mean the documents 
so named (if any) which are comprised in the Schedules. 

“Contract Agreement” means the contract agreement referred to in Sub-Clause 1.6 [Contract Agreement]. 

“Contract” means the Contract Agreement, the Letter of Acceptance, the Letter of Tender, these Conditions, 
the Specification, the Drawings, the Schedules, and the further documents (if any) which are listed in the 
Contract Agreement or in the Letter of Acceptance. 

“Drawings” means the drawings of the Works, as included in the Contract, and any additional and modified 
drawings issued by (or on behalf of) the Procuring Entity in accordance with the Contract. 

“Laws” means all national legislation, statutes, ordinances, and regulations and by-laws of any legally 
constituted public authority. 

“Letter of Acceptance” means the letter of formal acceptance, signed by the contractor and the Procuring 
Entity, including any annexed memoranda comprising agreements between and signed by both Parties. 

“Letter of Tender” means the document entitled letter of tender or letter of tender, which was completed by 
the Contractor and includes the signed offer to the Procuring Entity for the Works. 

“SCC” means the Special Conditions of Contract completed by the Procuring Entity which modify the 

General Conditions of Contract. 

“Schedules” means the document(s) entitled schedules, completed by the Contractor and submitted with the 
Letter of Tender, as included in the Contract. Such document may include the Bills of Quantities, data, lists, 
and schedules of rates and/or prices. 

“Specification” means the document entitled specification, as included in the Contract, and any additions and 
modifications to the specification in accordance with the Contract.Such document specifies the Works. 

“Tender” means the Letter of Tender and all other documents which the Contractor submitted with the Letter 
of Tender, as included in the Contract. 

1.1.2 Parties and Persons 

“Contractor's Personnel” means the Contractor's Representative and all personnel whom the Contractor 
utilizes on Site, who may include the staff, labor and other employees of the Contractor and of each 
Subcontractor; and any other personnel assisting the Contractor in the execution of the Works. 

“Contractor's Representative” means the person named by the Contract or in the Contractor appointed from 
time to time by the Contractor under Sub-Clause 4.3 [Contractor's Representative], who acts on behalf of the 
Contractor. 

“Contractor” means the person(s) named as contractor in the Letter of Tender accepted by the Procuring 
Entity and the legal successors in title to this person(s). 

“Engineer” means the person appointed by the Procuring Entity to act as the Engineer for the purposes of the 
Contract and named in the SCC, or other person appointed from time to time by the Procuring Entity and 
notified to the Contractor under Sub-Clause 3.4 [Replacement of the Engineer]. 
“Party” means the Procuring Entity or the Contractor, as the context requires. 
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“Procuring Entity” means the Entity named in the Special Conditions of Contract. 

“Procuring Entity's Personnel” means the Engineer, the assistants referred to in Sub-Clause 3.2 [Delegation 
by the Engineer] and all other staff, labor and other employees of the Engineer and of the Procuring Entity; 
and any other personnel notified to the Contractor, by the Procuring Entity or the Engineer, as Procuring 
Entity's Personnel. 

“Procuring Entity” means the person named as Procuring Entity in the SCC and the legal successors in title 
to this person. 

“Subcontractor” means any person named in the Contract as a subcontractor, or any person appointed as a 
subcontractor, for a part of the Works; and the legal successors in title to each of these persons. 

1.1.3 Dates, Tests, Periods and Completion 

“Base Date” means a date 30 day prior to the submission of tenders. 

“Commencement Date” means the date notified under Sub-Clause 8.1 [Commencement of Works]. 

“Completion Certificate” means the certificate issued under Sub-Clause 11.9 [Performance 

Certificate]. “Day” means a calendar day and “year” means 365 days. 

“Defects Notification Period” means the period for notifying defects in the Works or a Section (as the case 
may be) under Sub-Clause 11.1 [Completion of Outstanding Work and Remedying Defects], which extends 
over 365 days except if otherwise stated in the SCC (with any extension under Sub-Clause 11.3 [Extension 
of Defects Notification Period]), calculated from the date on which the Works or Section is completed as 
certified under Sub-Clause 10.1[Taking Over of the Works and Sections]. 

“Taking-Over Certificate” means a certificate issued under Clause 10 [Procuring Entity's Taking Over]. 

“Tests after Completion” means the tests (if any) which are specified in the Contract and which are carried 
out in accordance with the Specification after the Works or a Section (as the case may be) are taken over by 
the Procuring Entity. 

“Tests on Completion” means the tests which are specified in the Contract or agreed by both Parties or 
instructed as a Variation, and which are carried out under Clause 9 [Tests on Completion] before the Works or 
a Section (as the case may be) are taken over by the Procuring Entity. 

“Time for Completion” means the time for completing the Works or a Section (as the case may be) under 
Sub- Clause 8.2 [Time for Completion], as stated in the SCC (with any extension under Sub-Clause 8.4 
[Extension of Time for Completion]), calculated from the Commencement Date. 

1.1.4 Money and Payments 

“Accepted Contract Amount” means the amount accepted in the Letter of Acceptance for the execution and 
completion of the Works and the remedying of any defects. 

“Contract Price” means the price defined in Sub-Clause 14.1 [The Contract Price] and includes adjustments 
in accordance with the Contract. 

“Cost” means all expenditure reasonably incurred (or to be incurred) by the Contractor, whether on or off the 
Site, including overhead and similar charges, but does not include profit. 

“Final Payment Certificate” means the payment certificate issued under Sub-Clause 14.13 [Issue of Final 
Payment Certificate]. 

“Final Statement” means the statement defined in Sub-Clause 14.11 [Application for Final Payment 
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Certificate]. 
“Foreign Currency” means acurrency in which part (orall) of the Contract Price is payable, but not the Local 
Currency. 

“Interim Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and 
Payment], other than the Final Payment Certificate. 

“Local Currency” means the currency of the Country. 

“Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and Payment]. 

“Provisional Sum” means a sum (if any) which is specified in the Contract as a provisional sum, for the 
execution of any part of the Works or for the supply of Plant, Materials or services under Sub-Clause 13.5 
[Provisional Sums]. 

“Retention Money” means the accumulated retention moneys which the Procuring Entity retains under Sub- 
Clause 14.3 [Application for Interim Payment Certificates] and pays under Sub-Clause 14.9 [Payment of 
Retention Money]. 

“Statement” means a statement submitted by the Contractor as part of an application, under Clause 14 
[Contract Price and Payment], for a payment certificate. 

1.1.5 Works and Goods 

“Contractor's Equipment” means all apparatus, machinery, vehicles and other things required for the 
execution and completion of the Works and the remedying of any defects. However, Contractor's Equipment 
excludes Temporary Works, Procuring Entity's Equipment (if any), Plant, Materials and any other things 
intended to form or forming part of the Permanent Works. 

“Goods” means Contractor's Equipment, Materials, Plant and Temporary Works, or any of them as appropriate. 

“Materials” means things of all kinds (other than Plant) intended to form or forming part of the Permanent 
Works, including the supply-only materials (if any) to be supplied by the Contractor under the Contract. 

“Permanent Works” means the permanent works to be executed by the Contractor under the Contract. 

“Plant” means the apparatus, machinery and other equipment intended to form or forming part of the 
Permanent Works, including vehicles purchased for the Procuring Entity and relating to the construction or 
operation of the Works. 

“Section” means a part of the Works specified in the SCC as a Section (if any). 

“Temporary Works” means all temporary works of every kind (other than Contractor's Equipment) required 
on Site for the execution and completion of the Permanent Works and the remedying of any defects. 

“Works” mean the Permanent Works and the Temporary Works, or either of them as appropriate. 

1.1.6 Other Definitions 

“Contractor's Documents” means the calculations, computer programs and other software, drawings, 
manuals, models and other documents of a technical nature (if any) supplied by the Contractor under the 
Contract. 

“Country” means Kenya as the country in which the Site is located, where the Permanent Works are to be 
executed. 

“Force Majeure” is defined in Clause 19 [Force Majeure]. 

“Laws” means all national (or state) legislation, statutes, ordinances and other laws, and regulations and by- 
laws of any legally constituted public authority. 

“Notice of Dissatisfaction” means the notice given by either Party to the other under Sub-Clause 20.4 indicating 

its dissatisfaction and intention to commence arbitration. 
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“Performance Security” means the security (or securities, if any) under Sub-Clause 4.2 [Performance 
Security]. 

“Procuring Entity's Equipment” means the apparatus, machinery and vehicles (if any) made available by 
the Procuring Entity for the use of the Contractor in the execution of the Works, as stated in the Specification; 
but does not include Plant which has not been taken over by the Procuring Entity. 

“Site” means the places where the Permanent Works are to be executed, including storage and working areas, 
and to which Plant and Materials are to be delivered, and any other places as may be specified in the Contract 
as forming part of the Site. 

“Unforeseeable” means not reasonably foreseeable by an experienced contractor by the Base Date. 

“Variation” means any change to the Works, which is instructed or approved as a variation under Clause 13 
[Variations and Adjustments]. 

1.2 Interpretation 

In the Contract, except where the context requires otherwise: 

a) Words indicating one gender include all genders; 

b) words indicating the singular also include the plural and words indicating the plural also include the 
singular; 

c) provisions including the word “agree”, “agreed” or “agreement” require the agreement to be recorded 
in writing; 

d) “written” or “inwriting” means hand-written, type-written, printed or electronically made, and 
resulting in a permanent record; and 

e) the word “tender” is synonymous with “tender” and “tenderer” with “Tenderer” and the words “tender 
documents” with “tendering documents.” 

1.3 Communications 

1.3.1 Wherever these Conditions provide for the giving or issuing of approvals, certificates, consents, 
determinations, notices, requests and discharges, these communications shall be: 

a) In writing and delivered by hand (against receipt), sent by mail or courier, or transmitted using any of 
the agreed systems of electronic transmission as stated in the SCC; and 

b) Delivered, sent or transmitted to the address for the recipient's communications as stated in the SCC. 
However: 

i) if the recipient gives notice of another address, communications shall thereafter be delivered 
accordingly; and 

ii) if the recipient has not stated otherwise when requesting an approval or consent, it may be sent to 
the address from which the request was issued. 

1.3.2 Approvals, certificates, consents and determinations shall not be unreasonably withheld or delayed. When a 
certificate is issued to a Party, the certifier shall send a copy to the other Party. When a notice is issued to a 
Party, by the other Party or the Engineer, a copy shall be sent to the Engineer or the other Party, as the case 
may be. 

1.4 Law andLanguage 

1.4.1 The Contract shall be governed by the laws of Kenya. 

1.4.2 The ruling language of the Contract shall be the English Language. 

1.5 Priority of Documents 

1.5.1 The documents forming the Contract are to be taken as mutually explanatory of one another. For the 
purposes of interpretation, the priority of the documents shall be in accordance with the following sequence: 

a) The Contract Agreement, 

b) theLetterofAcceptance, 
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c) the Particular Conditions–Part A, 

d) the Particular Conditions–Part B 

e) the General Conditions of Contract 

f) the Form of Tender, 

g) the Specifications and Bills of Quantities 

h) the Drawings, and 

i) the Schedules and any other documents forming part of the Contract. 

1.5.2 If an ambiguity or discrepancy is found in the documents, the Engineer shall issue any necessary clarification 
or instruction. 

1.6 Contract Agreement 

The Parties shall enter into a Contract Agreement within 14 days after the Contractor receives the Letter of 
Acceptance, unless the Particular Conditions establish otherwise. The Contract Agreement shall be based 
upon the form annexed to the Particular Conditions. The costs of stamp duties and similar charges (if any) 
imposed by law in connection with entry into the Contract Agreement shallbe borne by the Procuring Entity. 

1.7 Assignment 

Neither Party shall assign the whole or any part of the Contract or any benefit or interest in or under the 
Contract. However, either Party: 
a) May assign the whole or any part with the prior agreement of the other Party, at the sole discretion of 

such other Party, and 
b) May, as security in favor of a Procuring Entity or financial institution, assign its right to any moneys 

due, or to become due, under the Contract. 

1.8 Care and Supply of Documents 

1.8.1 The Specification and Drawings shall be in the custody and care of the Procuring Entity. Unless otherwise 
stated in the Contract, two copies of the Contract and of each subsequent Drawing shall be supplied to the 
Contractor, who may make or request further copies at the cost of the Contractor. 

1.8.2 Each of the Contractor's Documents shall be in the custody and care of the Contractor, unless and until taken 
over by the Procuring Entity. Unless otherwise stated in the Contract, the Contractor shall supply to the 
Engineer 

 

1.8.3 The Contractor shall keep, on the Site, a copy of the Contract, publications named in the Specification, the 
Contractor's Documents (if any), the Drawings and Variations and other communications given under the 
Contract. The Procuring Entity's Personnel shall have the right of access to all these documents at all 
reasonable times. 

1.8.4 If a Party becomes aware of an error or defect in a document which was prepared for use in executing the 
Works, the Party shall promptly give notice to the other Party of such error or defect. 

1.9 Delayed Drawings or Instructions 

1.9.1 The Contractor shall give notice to the Engineer whenever the Works are likely to be delayed or disrupted if 
any necessary drawing or instruction is not issued to the Contractor within a particular time, which shall be 
reasonable. The notice shall include details of the necessary drawing or instruction, details of why and by 
when it should be issued, and the nature and amount of the delay or disruption likely to be suffered if it is late. 

If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Engineer to issue the notified 
drawing or instruction within a time which is reasonable and is specified in the notice with supporting details, 
the Contractor shall give a further notice to the Engineer and shall be entitled subject to Sub-Clause 20.1 
[Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 
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1.9.2 After receiving this further notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

1.9.3 However, if and to the extent that the Engineer's failure was caused by any error or delay by the Contractor, 
including an error in, or delay in the submission of, any of the Contractor's Documents, the Contractor shall 
not be entitled to such extension of time, Cost or profit. 

1.10 Procuring Entity's Use of Contractor's Documents 

1.10.1 As between the Parties, the Contractor shall retain the copyright and other intellectual property rights in the 
Contractor's Documents and other design documents made by (or on behalf of) the Contractor. The Contractor 
shall be deemed (by signing the Contract) to give to the Procuring Entity a non-terminable transferable non- 
exclusive royalty-free license tocopy, use and communicate the Contractor's Documents, including making 
and using modifications of them. This license shall: 

a) apply throughout the actual or intended working life (whichever is longer) of the relevant parts of the 
Works, 

b) entitle any person in proper possession of the relevant part of the Works to copy, use and communicate 
the Contractor's Documents for the purposes of completing, operating, maintaining, altering, adjusting, 
repairing and demolishing the Works, and 

c) in the case of Contractor's Documents which are in the form of computer programs and other software, 
permit their use on any computer on the Site and other places as envisaged by the Contract, including 
replacements of any computers supplied by the Contractor. 

1.10.2 The Contractor's Documents and other design documents made by (or on behalf of) the Contractor shall not, 
without the Contractor's consent, be used, copied or communicated to a third party by (or on behalf of) the 
Procuring Entity for purposes other than those permitted under this Sub-Clause. 

1.11 Contractor's Use of Procuring Entity's Documents 

As between the Parties, the Procuring Entity shall retain the copyright and other intellectual property rights in 
the Specification, the Drawings and other documents made by (or on behalf of) the Procuring Entity. The 
Contractor may, at his cost, copy, use, and obtain communication of these documents for the purposes of the 
Contract. They shall not, without the Procuring Entity's consent, be copied, used or communicated to a third 
party by the Contractor, except as necessary for the purposes of the Contract. 

1.12 Confidential Details 

The Contractor's and the Procuring Entity's Personnel shall disclose all such confidential and other information 
as may be reasonably required in order to verify compliance with the Contract and allow its proper 
implementation. 

1.13 Compliance with Laws 

The Contractor shall, in performing the Contract, comply with applicable Laws. Unless otherwise stated in 
the Particular Conditions: 

a) The Procuring Entity shall have obtained (or shall obtain) the planning, zoning, building permit or similar 
permission for the Permanent Works, and any other permissions described in the Specification as having 
been (or to be) obtained by the Procuring Entity; and the Procuring Entity shall indemnify and hold the 
Contractor harmless against and from the consequences of any failure to do so; and 

b) the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all permits, licenses and 
approvals, as required by the Laws in relation to the execution and completion of the Works and the 
remedying of any defects; and the Contractor shall indemnify and hold the Procuring Entity harmless 
against and from the consequences of any failure to do so, unless the Contractor is impeded to accomplish 
these actions and shows evidence of its diligence. 

1.14 Joint and Several Liability 

If the Contractor constitutes (under applicable Laws) a joint venture, consortium or other unincorporated 
grouping of two or more persons: 

a) These persons shall be deemed to be jointly and severally liable to the Procuring Entity for the 
performance of the Contract; 
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b) these persons shall notify the Procuring Entity of their leader who shall have authority to bind the 
Contractor and each of these persons; and 

c) the Contractor shall not alter its composition or legal status without the prior consent of the Procuring 
Entity. 

1.15 Inspections and Audit by the Procuring Entity 

Pursuant to paragraph 2.2 e. of Appendix B to the General Conditions, the Contractor shall permit and shall 
cause its subcontractors and sub-consultants to permit, the Procuring Entity and/or persons appointed by the 
Procuring Entity to inspect the Site and/or the accounts and records relating to the procurement process, 
selection and/or contract execution, and to have such accounts and records audited by auditors appointed by 
the Procuring Entity if requested by the Procuring Entity. The Contractor's and its Subcontractors' and sub- 
consultants' attention is drawn to Sub-Clause15.6 (Fraud and Corruption) which provides, interalia, that acts 
intended to materially impede the exercise of the Procuring Entity's inspection and audit rights constitute a 
prohibited practice subject to contract termination (as well as to a determination of ineligibility pursuant to 
the Procuring Entity's prevailing sanctions procedures). 

2. THE PROCURING ENTITY 

2.1 Right of Access to the Site 

2.1.1 The Procuring Entity shall give the Contractor right of access to, and possession of, all parts of the Site within 
the time (or times) stated in the SCC. The right and possession may not be exclusive to the Contractor. If, 
under the Contract, the Procuring Entity is required to give (to the Contractor) possession of any foundation, 
structure, plant or means of access, the Procuring Entity shall do so in the time and manner stated in the 
Specification. However, the Procuring Entity may withhold any such right or possession until the Performance 
Security has been received. 

2.1.2 If no such time is stated in the SCC, the Procuring Entity shall give the Contractor right of access to, and 
possession of, the Site within such times as required to enable the Contractor to proceed without disruption in 
accordance with the programme submitted under Sub-Clause 8.3 [Programme]. 

2.1.3 If the Contractor suffers delay and/or incurs Cost as aresult of a failure by the Procuring Entity to give any such 
right or possession within such time, the Contractor shall give notice to the Engineer and shall been titled 
subject toSub-Clause20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

2.1.4 After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause3.5 [Determinations] to 
agree or determine these matters. 

2.1.5 However, if and to the extent that the Procuring Entity's failure was caused by any error or delay by the 
Contractor, including an error in, or delay in the submission of, any of the Contractor's Documents, the 
Contractor shall not be entitled to such extension of time, Cost or profit. 

2.2 Permits, Licenses or Approvals 

The Procuring Entity shall provide, at the request of the Contractor, such reasonable assistance as to allow 
the Contractor to obtain properly: 

a) Copies of the Laws of the Country which are relevant to the Contract but are not readily available, and 

b) Any permits, licenses or approvals required by the Laws of the Country: 

i) Which the Contractor is required to obtain under Sub-Clause 1.13 [Compliance with Laws], 
ii) For the delivery of Goods, including clearance through customs, and 
iii) For the export of Contractor's Equipment when it is removed from the Site. 

2.3 Procuring Entity's Personnel 

The Procuring Entity shall be responsible for ensuring that the Procuring Entity's Personnel and the Procuring 
Entity's other contractors on the Site: 

a) co-operate with the Contractor's efforts under Sub-Clause 4.6 [Co-operation], and 
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b) take actions similar to those which the Contractor is required to take under sub-paragraphs (a), (b) and 
(c) of Sub-Clause 4.8 [Safety Procedures] and under Sub-Clause 4.18 [Protection of the Environment]. 

 
2.4 Procuring Entity's Financial Arrangement 

2.4.1 The Procuring Entity shall submit, before the Commencement Date and there after within 30 days after 
receiving any request from the Contractor, reasonable evidence that financial arrangements have been made 
and are being maintained which will enable the Procuring Entity to pay the Contract Price punctually (as 
estimated at that time) in accordance with Clause 14 [Contract Price and Payment]. Before the Procuring 
Entity makes any material change to his financial arrangements, the Procuring Entity shall give notice to the 
Contractor with detailed particulars. 

2.4.2 In addition, if the Procuring Entity has notified to the Contractor that the Procuring Entity has suspended 
disbursements under its loan, which finances in whole or in part the execution of the Works, the Procuring 
Entity shall give notice of such suspension to the Contractor with detailed particulars, including the date of 
such notification, with a copy to the 2.4.3 Engineer, within 7 days of the Procuring Entity having received the 
suspension notification from the Procuring Entity. If alternative funds will be available in appropriate 
currencies to the Procuring Entity to continue making payments to the Contractor beyond a date 60 day after 
the date of Procuring Entity notification of the suspension, the Procuring Entity shall provide reasonable 
evidence in his notice of the extent to which such funds will be available. 

2.5 Procuring Entity's Claims 

2.5.1 If the Procuring Entity considers itself to be entitled to any payment under any Clause of these Conditions or 
otherwise in connection with the Contract, and/or to any extension of the Defects Notification Period, the 
Procuring Entity or the shall give notice and particulars to the Contractor. However, notice is not required for 
payments due under Sub-Clause 4.19 [Electricity, Water and Gas], under Sub-Clause 4.20 [Procuring Entity's 
Equipment and Free-Issue Materials], or for other services requested by the Contractor. 

2.5.2 The notice shall be given as soon as practicable and no longer than 30 days after the Procuring Entity became 
aware, or should have become aware, of the event or circumstances giving rise to the claim. A notice relating 
to any extension of the Defects Notification Period shall be given before the expiry of such period. 

2.5.3 The particulars shall specify the Clause or other basis of the claim and shall include substantiation of the 
amount and/or extension to which the Procuring Entity considers itself to be entitled in connection with the 
Contract. The Engineer shall then proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 
determine (i) the amount (if any) which the Procuring Entity is entitled to be paid by the Contractor, and/or(ii) 
the extension (if any) of the Defects Notification Period in accordance with Sub-Clause 11.3 [Extension of 
Defects Notification Period]. 

3. THE ENGINEER 

3.1 Engineer's Duties and Authority 

3.1.1 The Procuring Entity shall appoint the Engineer who shall carry out the duties assigned to him in the Contract. 
The Engineer's staff shall include suitably qualified engineers and other professionals who are competent to 
carry out these duties. 

The Engineer shall have no authority to amend the Contract. 
The Engineer may exercise the authority attributable to the Engineer as specified in or necessarily to be 
implied from the Contract. If the Engineer is required to obtain the approval of the Procuring Entity before 
exercising a specified authority, the requirements shall be as stated in the Particular Conditions. The 
Procuring Entity shall promptly inform the Contractor of any change to the authority attributed to the 
Engineer. 

3.1.2 However, whenever the Engineer exercises a specified authority for which the Procuring Entity's approval is 
required, then (for the purposes of the Contract) the Procuring Entity shall be deemed to have given approval. 
Except as otherwise stated in these Conditions: 
a) Whenever carrying out duties or exercising authority, specified in or implied by the Contract, the Engineer 

shall be deemed to act for the Procuring Entity; the Engineer has no authority to relieve either Party of 
any duties, obligations or 

b) any approval, check, certificate, consent, examination, inspection, instruction, notice, proposal, request, 
test, or similar act by the Engineer (including absence of disapproval) shall not relieve the Contractor 
from any responsibility he has under the Contract, including responsibility for errors, omissions, 
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discrepancies and non-compliances; and 
c) any act by the Engineer in response to a Contractor's request except as otherwise expressly specified 

shall be notified in writing to the Contractor within 14 days of receipt. 

3.1.2 The following provisions shall apply; The Engineer shall obtain the specific approval of the Procuring Entity 
before taking action under the-following Sub-Clauses of these Conditions: 

a) Sub-Clause 4.12: agreeing or determining an extension of time and/or additional cost. 

b) Sub-Clause13.1: instructing a Variation, except; 

i) In an emergency situation as determined by the Engineer, or 

ii) If such a Variation would increase the Accepted Contract Amount by less than the percentage 
specified in the SCC. 

c) Sub-Clause13.3: Approving a proposal for Variation submitted by the Contractor in accordance with 
Sub Clause13.1or13.2. 

d) Sub-Clause13.4: Specifying the amount payable in each of the applicable currencies. 

3.1.3 Notwithstanding the obligation, as set out above, to obtain approval, if, in the opinion of the Engineer, an 
emergency occurs affecting the safety of life or of the Works or of adjoining property, he may, without 
relieving the Contractor of any of his duties and responsibility under the Contract, instruct the Contract or to 
execute all such work or to do all such things as may, in the opinion of the Engineer, be necessary to abate or 
reduce the risk. The Contractor shall forthwith comply, despite the absence of approval of the Procuring Entity, 
with any such instruction of the Engineer. The Engineer shall determine an addition to the Contract Price, in 
respect of such instruction, in accordance with Clause 13 and shall notify the Contractor accordingly, with a 
copy to the Procuring Entity. 

3.2 Delegation by the Engineer 

3.2.1 The Engineer may from time to time assign duties and delegate authority to assistants, and may also revoke 
such assignment or delegation. These assistants may include a resident engineer, and/or independent 
inspectors appointed to inspect and/or test items of Plant and/or Materials. The assignment, delegation or 
revocation shall be in writing and shall not take effect until copies have been received by both Parties. 
However, unless otherwise agreed by both Parties, the Engineer shall not delegate the authority to determine 
any matter in accordance with Sub-Clause3.5 [Determinations]. 

3.2.2 Each assistant, to whom duties have been assigned or authority has been delegated, shall only be authorized 
to issue instructions to the Contractor to the extent defined by the delegation. Any approval, check, 
certificate, consent, examination, inspection, instruction, notice, proposal, request, test, or similar act by an 
assistant, in accordance with the delegation, shall have the same effect as though the act had been an act of 
the Engineer. However: 

a) Any failure to disapprove any work, Plant or Materials shall not constitute approval, and shall therefore 
not prejudice the right of the Engineer to reject the work, Plant or Materials; 

b) If the Contractor questions any determination or instruction of an assistant, the Contractor may refer the 
matter to the Engineer, who shall promptly confirm, reverse or vary the determination or instruction. 

3.3 Instructions of the Engineer 

3.3.1 The Engineer may issue to the Contractor (at any time) instructions and additional or modified Drawings 
which may be necessary for the execution of the Works and the remedying of any defects, all in accordance 
with the Contract. The Contractor shall only take instructions from the Engineer, or from an assistant to whom 
the appropriate authority has been delegated under this Clause. If an instruction constitutes a Variation, Clause 
13 [Variations and Adjustments] shall apply. 

3.3.2 The Contractor shall comply with the instructions given by the Engineer or delegated assistant, on any matter 
related to the Contract. Whenever practicable, their instructions shall be given in writing. If the Engineer or a 
delegated assistant: 
a) Gives an oral instruction, 
b) Receives a written confirmation of the instruction, from (or on behalf of) theContractor, within two 

working days after giving the instruction, and 
c) Does not reply by issuing a written rejection and/or instruction within two working days after 

receiving the confirmation, then the confirmation shall constitute the written instruction of the Engineeror 
delegated assistant (as the case may be). 
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3.4 Replacement of the Engineer 

If the Procuring Entity intends to replace the Engineer, the Procuring Entity shall, not less than 21 days before 
the intended date of replacement, give notice to the Contractor of the name, address and relevant experience 
of the intended replacement Engineer. If the Contractor considers the intended replacement Engineer to be 
unsuitable, he has the right to raise objection against him by notice to the Procuring Entity, with supporting 
particulars, and the Procuring Entity shall give full and fair consideration to this objection. 

3.5 Determinations 

3.5.1 Whenever these Conditions provide that the Engineer shall proceed in accordance with this Sub-Clause 3.5 to 
agree or determine any matter, the Engineer shall consult with each Party in an endeavor to reach agreement. 
If agreement is not achieved, the Engineer shall make a fair determination in accordance with the Contract, 
taking due regard of all relevant circumstances. 

3.5.2 The Engineer shall give notice to both Parties of each agreement or determination, with supporting particulars, 
within 30 days from the receipt of the corresponding claim or request except when otherwise specified. Each 
Party shall give effect to each agreement or determination unless and until revised under Clause 20 [Claims, 
Disputes and Arbitration]. 

4. THE CONTRACTOR 

4.1 Contractor's General Obligations 

4.1.1 The Contractor shall design (to the extent specified in the Contract), execute and complete the Works in 
accordance with the Contract and with the Engineer's instructions, and shall remedy any defects in the Works. 

4.1.2 The Contractor shall provide the Plant and Contractor's Documents specified in the Contract, and all 
Contractor's Personnel, Goods, consumables and other things and services, whether of a temporary or 
permanent nature, required in and for this design, execution, completion and remedying of defects. 

4.1.3 All equipment, material, and services to be incorporated in or required for the Works shall have their origin in 
any eligible source country as defined by the Procuring Entity. 

4.1.4 The Contractor shall be responsible for the adequacy, stability and safety of all Site operations and of all 
methods of construction. Except to the extent specified in the Contract, the Contractor (i) shall be responsible 
for all Contractor's Documents, Temporary Works, and such design of each item of Plant and Materials as is 
required for the item to be in accordance with the Contract, and (ii) shall not otherwise be responsible for the 
design or specification of the Permanent Works. 

4.1.5 The Contractor shall, whenever required by the Engineer, submit details of the arrangements and methods 
which the Contractor proposes to adopt for the execution of the Works. No significant alteration to these 
arrangements and methods shall be made without this having previously been notified to the Engineer. 

4.1.6 The Contractor shall not commence any Works, including mobilization and/or pre-construction activities (e.g. 
limited clearance for haul roads, site accesses and work site establishment, geotechnical investigations or 
investigations to select ancillary features such as quarries and borrowpits), unless the Engineer is satisfied that 
appropriate measures are in place to address environmental, social, health and safety risks and impacts. 

4.1.7 If the Contract specifies that the Contract or shall design any part of the Permanent Works, then unless 
otherwise stated in the Particular Conditions: 

a) The Contractor shall submit to the Engineer the Contractor's Documents for this part in accordance with 
the procedures specified in the Contract; 

b) These Contractor's Documents shall be in accordance with the Specification and Drawings, shall be 
written in the language for communications defined in Sub-Clause 1.4 [Law and Language], and shall 
include additional information required by the Engineer to add to the Drawings for co-ordination of each 
Party's designs; 

c) The Contractor shall be responsible for this part and it shall, when the Works are completed, be fit for 
such purposes for which the part is intended as are specified in the Contract; and 

d) Prior to the commencement of the Tests on Completion, the Contractor shall submit to the Engineer the 
“as- built” documents and, if applicable, operation and maintenance manuals in accordance with the 
Specification and insufficient detail for the Procuring Entity to operate, maintain, dismantle, reassemble, 
adjust and repair this part of the Works. Such part shall not be considered to be completed for thev 
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purposes of taking-over under Sub-Clause 10.1 [Taking Over of the Works and Sections] until these 
documents and manuals have been submitted to the Engineer. 

4.2 Performance Security 

4.2.1 Performance security shall not be required for contracts estimated to cost less than Kenya shillings five million 
shillings. 

4.2.2 The Contractor shall obtain (at his cost) a Performance Security for proper performance, in the amount stated 
in the SCC and denominated in the currency (ies) of the Contractor in a freely convertible currency acceptable 
to the Procuring Entity. If an amount is not stated in the SCC, this Sub-Clause shall not apply. 

4.2.3 The Contractor shall deliver the Performance Security to the Procuring Entity within 14 days after receiving 
the Letter of Acceptance and shall send a copy to the Engineer. The Performance Security shall be issued by 
a reputable Procuring Entity or financial institution selected by the Contract or and shall be in the form annexed 
to the Particular Conditions, as stipulated by the Procuring Entity in the SCC, or in another form approved by 
the Procuring Entity. 

4.2.4 The Contractor shall ensure that the Performance Security is valid and enforceable until the Contractor has 
executed and completed the Works and remedied any defects. If the terms of the Performance Security specify 
its expiry date, and the Contractor has not become entitled to receive the Performance Certificate by the date 
30 days prior to the expiry date, the Contractor shall extend the validity of the Performance Security until the 
Works have been completed and any defects have been remedied. 

4.2.5 The Procuring Entity shall not make a claim under the Performance Security, except for amounts to which the 
Procuring Entity is entitled under the Contract. 

The Procuring Entity shall indemnify and hold the Contractor harmless against and from all damages, losses 
and expenses (including legal fees and expenses) resulting from a claim under the Performance Security to 
the extent to which the Procuring Entity was not entitled to make the claim. 

4.2.6 The Procuring Entity shall return the Performance Security to the Contractor within 21 days after receiving a 
copy of the Performance Certificate. 

4.2.7 Without limitation to the provisions of the rest of this Sub-Clause, whenever the Engineer determines an 
addition or are duction to the Contract Price as a result of a change in cost and/or legislation, or as a result of 
a Variation, amounting to more than 25 percent of the portion of the Contract Price payable in a specific 
currency, the Contractor shall at the Engineer's request promptly increase, or may decrease, as the case may 
be, the value of the Performance Security in that currency by an equal percentage. 

4.3 Contractor's Representative 

4.3.1 The Contractor shall appoint the Contractor's Representative and shall give him all authority necessary to act 
on the Contractor's behalf under the Contract. Unless the Contractor's Representative is named in the Contract, 
the Contractor shall, prior to the Commencement Date, submit to the Engineer for consent the name and 
particulars of the person the Contractor proposes to appoint as Contractor's Representative. If consent is 
withheld or subsequently revoked interms of Sub-Clause 6.9 [Contractor's Personnel], or if the appointed 
person fails to act as Contractor's Representative, the Contractor shall similarly submit the name and 
particulars of another suitable person for such appointment. 

The Contractor shall not, without the prior consent of the Engineer, revoke the appointment of the Contractor's 
Representative or appoint a replacement. 

4.3.2 The whole time of the Contractor's Representative shall be given to directing the Contractor's performance of 
the Contract. If the Contractor's Representative is to be temporarily absent from the Site during the execution 
of the Works, a suitable replacement person shall be appointed, subject to the Engineer's prior consent, and 
the Engineer shall be notified accordingly. 

4.3.3 The Contractor's Representative shall, on behalf of the Contractor, receive instructions under Sub-Clause 3.3 
[Instructions of the Engineer]. 

The Contractor's Representative may delegate any powers, functions and authority to any competent person, 
and may at anytime revoke the delegation. Any delegation or revocation shall not take effect until the Engineer 
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has received prior notice signed by the Contractor's Representative, naming the person and specifying the 
powers, functions and authority being delegated or revoked. 

4.3.4 The Contractor's Representative shall be fluent in the language for communications defined in Sub-Clause1.4 
[Law and Language]. If the Contractor's Representative's delegates are not fluent in the said language, the 
Contractor shall make competent interpreters available during all working hours in a number deemed sufficient 
by the Engineer. 

4.4 Subcontractors 

4.4.1 The Contractor shall not subcontract the whole of the Works. 

4.4.2 The Contractor shall be responsible for the acts or defaults of any Subcontractor, his agents or employees, as if 

they were the acts or defaults of the Contractor. Unless otherwise stated in the Particular Conditions: 

a) The Contractor shall not be required to obtain consent to suppliers solely of Materials, or to a subcontract 
for which the Subcontractor is named in the Contract; 

b) The prior consent of the Engineer shall be obtained to other proposed Sub contractors; 

c) the Contractor shall give the Procuring entity not less than 14 days' notice of the intended date of the 
commencement of each Subcontractor's work, and of the commencement of such work on the Site; and 

d) each subcontract shall include provisions which would entitle the Procuring Entity to require the 
subcontract to be assigned to the Procuring Entity under Sub-Clause 4.5 [Assignment of Benefit of 
Subcontract] (if or when applicable) or in the event of termination under Sub-Clause15.2 [Termination 
by Procuring Entity]. 

 
4.4.3 The Contractor shall ensure that the requirements imposed on the Contractorby Sub-Clause 1.12 

[Confidential Details] apply equally to each Subcontractor. 

4.4.4 Where practicable, the Contractor shall give fair and reasonable opportunity for contractors from the 
Country to be appointed as Subcontractors. 

 
4.5 Assignment of Benefit of Subcontract 

If a Subcontractor's obligations extend beyond the expiry date of the relevant Defects Notification Period and 
the Engineer, prior to this date, instructs the Contractor to assign the benefit of such obligations to the 
Procuring Entity, then the Contractor shall do so. Unless otherwise stated in the assignment, the Contractor 
shall have no liability to the Procuring Entity for the work carried out by the Subcontractor after the assignment 
takes effect. 

4.6 Co-operation 

4.6.1 The Contractor shall, as specified in the Contract or as instructed by the Engineer, allow appropriate 
opportunities for carrying out work to: 
a) The Procuring Entity's Personnel, 
b) Any other contractors employed by the Procuring Entity, and 
c) The personnel of any legally constituted public authorities, who may be employed in the execution on or 

near the Site of any work not included in the Contract. 

4.6.2 Any such instruction shall constitute a Variation if and to the extent that it causes the Contractor to suffer 
delays and/or to incur Unforeseeable Cost. Services for these personnel and other contractors may include the 
use of Contractor's Equipment, Temporary Works or access arrangements which are the responsibility of the 
Contractor. 

If, under the Contract, the Procuring Entity is required to give to the Contractor possession of any foundation, 
structure, plant or means of access in accordance with Contractor’s Documents, the Contractor shall submit 
such documents to the Engineer in the time and manner stated in the Specification. 

4.7 Setting Out 

4.7.1 The Contractor shall set out the Works in relation to original points, lines and levels of reference specified in 
the Contractor notified by the Engineer. The Contractor shall be responsible for the correct positioning of all 
parts of the Works, and shall rectify any error in the positions, levels, dimensions or alignment of the Works. 
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The Procuring Entity shall be responsible for any errors in these specified or notified items of reference, but the 
Contractor shall use reasonable efforts to verify their accuracy before they are used. 

4.7.2 If the Contractor suffers delay and/or incurs Cost from executing work which was necessitated by an error in 
these items of reference, and an experienced contractor could not reasonably have discovered such error and 
avoided this delay and/or Cost, the Contractor shall give notice to the Engineer and shall be entitled subject 
to Sub-Clause 20.1 [Contractor's Claims] to: 
a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 

[Extension of Time for Completion], and 
b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

4.7.3 After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations] to 
agree or determine (i) whether and (if so) to what extent the error could not reasonably have been discovered, 
and (ii) the matters described in sub-paragraphs (a) and (b) above related to thise. 

4.8 Safety Procedures 

The Contractor shall: 
a) Comply with all applicable safety regulations, 
b) Take care for the safety of all persons entitled to be on the Site, 
c) Use reasonable efforts to keep the Site and Works clear of unnecessary obstructions as to avoid danger 

to these persons, 
d) provide fencing, lighting, guarding and watching of the Works until completion and taking over under 

Clause10 [Procuring Entity's Taking Over], and 
e) Provide any Temporary Works (including roadways, footways, guards and fences) which may be 

necessary, because of the execution of the Works, for the use and protection of the public and of owners 
and occupiers of adjacent land. 

4.9 Quality Assurance 

4.9.1 The Contractor shall institute a quality assurance system to demonstrate compliance with the requirementsof 
the Contract. The system shall be in accordance with the details stated in the Contract. The Engineer shall be 
entitled to audit any aspect of the system. 

4.9.2 Details of all procedures and compliance documents shall be submitted to the Engineer for information before 
each design and execution stage is commenced. When any document of a technical nature is issued to the 
Engineer, evidence of the prior approval by the Contractor itself shall be apparent on the document itself. 
Compliance with the quality assurance system shall not relieve the Contractor of any of his duties, obligations 
or responsibilities under the Contract. 

4.10 Site Data 

4.10.1 The Procuring Entity shall have made available to the Contractor for his information, prior to the Base Date, 
all relevant data in the Procuring Entity's possession on sub-surface and hydrological conditions at the Site, 
including environmental aspects. The Procuring Entity shall similarly make available to the Contract or all 
such data which come into the Procuring Entity's possession after the Base Date. The Contractor shall be 
responsible for interpreting all such data. 

4.10.2 To the extent which was practicable (taking account of cost and time), the Contractor shall be deemed to have 
obtained all necessary information as to risks, contingencies and other circumstances which may influence or 
affect the Tender or Works. To the same extent, the Contractor shall be deemed to have inspected and 
examined the Site, its surroundings, the above data and other available information, and to have been satisfied 
before submitting the Tender as to all relevant matters, including (without limitation): 
a) The form and nature of the Site, including sub-surface conditions, 
b) The hydrological and climatic conditions, 
c) The extent and nature of the work and Goods necessary for the execution and completion of the 

Works and the remedying of any defects, 
d) The Laws, procedures and labor practices of the Country, and 
e) The Contractor's requirements for access, accommodation, facilities, personnel, power, transport, water 

and other services. 

4.11 Sufficiency of the Accepted Contract Amount 
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4.11.1 The Contractor shall be deemed to: 
a) Have satisfied itself as to the correctness and sufficiency of the Accepted Contract Amount, and 
b) Have based the Accepted Contract Amount on the data, interpretations, necessary information, 

inspections, examinations and satisfaction as to all relevant matters referred to in Sub-Clause 4.10 [Site 
Data]. 

4.11.2 Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the Contractor's obligations 
under the Contract (including those under Provisional Sums, if any) and all things necessary for the proper 
execution and completion of the Works and the remedying of any defects. 

4.12 Unforeseeable Physical Conditions 

4.12.1 In this Sub-Clause, “physical conditions” means natural physical conditions and man-made and other physical 
obstructions and pollutants, which the Contractor encounters at the Site when executing the Works, including 
sub-surface and hydrological conditions but excluding climatic conditions. 

4.12.2 If the Contractor encounters adverse physical conditions which he considers to have been Unforeseeable, the 
Contractor shall give notice to the Engineer as soon as practicable. 

This notice shall describe the physical conditions, so that they can be inspected by the Engineer, and shall set 
out the reasons why the Contractor considers them to be Unforeseeable. The Contractor shall continue 
executing the Works, using such proper and reasonable measures as are appropriate for the physical conditions, 
and shall comply with any instructions which the Engineer may give. If an instruction constitutes a Variation, 
Clause 13 [Variations and Adjustments] shall apply. 

4.12.3 If and to the extent that the Contractor encounters physical conditions which are Unforeseeable, gives such a 
notice, and suffers delay and/or incurs Cost due to these conditions, the Contractor shall be entitled subject to 
notice under Sub-Clause 20.1 [Contractor's Claims] to: 
a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 

[Extension of Time for Completion], and 
b) Payment of any such Cost, which shall be included in the Contract Price. 

4.12.4 Upon receiving such notice and inspecting and/or investigating these physical conditions, the Engineer shall 
proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine (i) whether and (if so) to 
what extent these physical conditions were Unforeseeable, and (ii) the matters described in sub-paragraphs 
(a) and (b) above related to this extent. 

4.12.5 However, before additional Cost is finally agreed or determined under sub-paragraph (ii), the Engineer may 
also review whether other physical conditions in similar parts of the Works (if any) were more favorable than 
could reasonably have been foreseen when the Contractor submitted the Tender. If and to the extent that 
thesemore favorable conditions were encountered, the Engineer may proceed in accordance with Sub-Clause 
3.5 [Determinations] to agree or determine the reductions in Cost which were due to these conditions, which 
may be included (as deductions) in the Contract Price and Payment Certificates. However, the net effect of all 
adjustments under sub-paragraph (b) and all these reductions, for all the physical conditions encountered in 
similar parts of the Works, shall not result in any reduction in the Contract Price. 

4.12.6 The Engineer shall take account of any evidence of the physical conditions foreseen by the Contractor when 
submitting the Tender, which shall be made available by the Contractor, but shall not be bound by the 
Contractor's interpretation of any such evidence. 

4.13 Rights of Way and Facilities 

Unless otherwise specified in the Contract the Procuring Entity shall provide effective access to and possession 
of the Site including special and/or temporary rights-of-way which are necessary for the Works. The 
Contractor shall obtain, at his risk and cost, any additional rights of way or facilities outside the Site which he 
may require for the purposes of the Works. 

4.14 Avoidance of Interference 

4.14.1 The Contractor shall not interfere unnecessarily or improperly with: 

a) The convenience of the public, or 

b) The access to and use and occupation of all roads and footpaths, irrespective of whether they are public 
or in the possession of the Procuring Entity or of others. 
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4.14.2 The Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages, losses 
and expenses (including legal fees and expenses) resulting from any such unnecessary or improper 
interference. 

4.15 Access Route 

4.15.1 TheContractorshallbedeemedtohavebeensatisfiedastothesuitabilityandavailabilityofaccessroutestothe 
SiteatBaseDate.TheContractorshallusereasonableeffortstopreventanyroadorbridgefrombeingdamaged by the 
Contractor's traffic or by the Contractor's Personnel. These efforts shall include the proper use of 
appropriatevehiclesandroutes. 

4.15.2 Except as otherwise stated in these Conditions: 

a) The Contractor shall (as between the Parties) be responsible for any maintenance which may be required 
for his use of access routes; 

b) the Contractor shall provide all necessary signs or directions along access routes, and shall obtain any 
permission which may be required from the relevant authorities for his use of routes, signs and 
directions; 

c) the Procuring Entity shall not be responsible for any claims which may arise from the use or otherwise 
of any access route; 

d) the Procuring Entity does not guarantee the suitability or availability of particular access routes; and 

e) Costs due to non-suitability or non-availability, for the use required by the Contractor, of access routes 
shall be borne by the Contractor. 

4.16 Transport of Goods 

Unless otherwise stated in the Particular Conditions: 

a) The Contractor shall give the Engineer not less than 21 days' notice of the date on which any Plant or a 
major item of other Goods will be delivered to the Site; 

b) The Contractor shall be responsible for packing, loading, transporting, receiving, unloading, storing and 
protecting all Goods and other things required for the Works; and 

c) The Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages, 
losses and expenses (including legal fees and expenses) resulting from the transport of Goods, and shall 
negotiate and pay all claims arising from their transport. 

4.17 Contractor's Equipment 

The Contractor shall be responsible for all Contractor's Equipment. When brought onto the Site, Contractor's 
Equipment shall be deemed to be exclusively intended for the execution of the Works. The Contractor shall 
not remove from the Site any major items of Contractor's Equipment without the consent of the Engineer. 
However, consent shall not be required for vehicles transporting Goods or Contractor's Personnel off Site. 

4.18 Protection of the Environment 

4.18.1 The Contractor shall take all reasonable steps to protect the environment (both on and off the Site) and to limit 
damage and nuisance to people and property resulting from pollution, noise and other results of his operations. 

4.18.2 The Contractor shall ensure that emissions, surfaced is charges and effluent from the Contractor's activities 
shall not exceed the values stated in the Specification or prescribed by applicable Laws. 

4.19 Electricity, Water and Gas 

4.19.1 The Contractor shall, except as stated below, be responsible for the provision of all power, water and other 
services he may require for his construction activities and to the extent defined in the Specifications, for the 
tests. 

The Contractor shall be entitled to use for the purposes of the Works such supplies of electricity, water, gas 
and other services as may be available on the Site and of which details and prices are given in the Specification. 
The Contractor shall, at his risk and cost, provide any apparatus necessary for his use of these services and for 
measuring the quantities consumed. 

4.19.2 The quantities consumed and the amounts due (at these prices) for such services shall be agreed or determined 
by the Engineer in accordance with Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-Clause 3.5 
[Determinations]. The Contractor shall pay these amounts to the Procuring Entity. 
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4.20 Procuring Entity's Equipment and Free-Issue Materials 

4.20.1 The Procuring Entity shall make the Procuring Entity's Equipment (if any) available for the use of the 
Contractor in the execution of the Works in accordance with the details, arrangements and prices stated in the 
Specification. Unless otherwise stated in the Specification: 

a) The Procuring Entity shall be responsible for the Procuring Entity's Equipment, except that 

b) The Contractor shall be responsible for each item of Procuring Entity's Equipment whilst any of the 
Contractor's Personnel is operating it, driving it, directing it or in possession or control of it. 

4.20.2 The appropriate quantities and the amounts due (at such stated prices) for the use of Procuring Entity's 
Equipment shall be agreed or determined by the Engineer in accordance with Sub-Clause 2.5 [Procuring 
Entity's Claims] and Sub-Clause 3.5 [Determinations]. The Contractor shall pay these amounts to the 
Procuring Entity. 

The Procuring Entity shall supply, free of charge, the “free-issue materials” (if any) in accordance with the 
details stated in the Specification. The Procuring Entity shall, at his risk and cost, provide these materialsc at 
the time and place specified in the Contract. The Contractor shall then visually inspect them and shall promptly 
give notice to the Engineer of any shortage, defect or default in these materials. Unless otherwise agreed by 
both Parties, the Procuring Entity shall immediately rectify the notified shortage, defect or default. 

4.20.3 After this visual inspection, the free-issue materials shall come under the care, custody and control of the 
Contractor.The Contractor's obligations of inspection, care, custody and control shall not relieve the Procuring 
Entity of liability for any shortage, defect or default not apparent froma visual inspection. 

4.21 Progress Reports 

4.21.1 Unless otherwise stated in the Particular Conditions, monthly progress reports shall be prepared by the 
Contractor and submitted to the Engineer in six copies. The first report shall cover the period upto the end of 
the first calendar month following the Commencement Date. Reports shall be submitted monthly thereafter, 
each within 7 days after the last day of the period to which it relates. 

4.21.2 Reporting shall continue until the Contractor has completed all work which is known to be outstanding at the 
completion date stated in the Taking-Over Certificate for the Works. 

4.21.3 Each report shall include: 

a) charts and detailed descriptions of progress, including each stage of design (if any), Contractor’s 
Documents, procurement, manufacture, delivery to Site, construction, erection and testing; andincluding 
these stages for work by each nominated Subcontractor (as defined in Clause 5 [Nominated 
Subcontractors]), 

b) photographs showing the status of manufacture and of progress on the Site; 

c) for the manufacture of each main item of Plant and Materials, the name of the manufacturer, 
manufacture location, percentage progress, and the actual or expected dates of: 

i) commencement of manufacture, 

ii) Contractor's inspections, 

iii) tests, and 

iv) shipment and arrival at the Site; 

d) the details described in Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment]; 

e) copies of quality assurance documents, test results and certificates of Materials; 

f) list of notices given under Sub-Clause 2.5 [Procuring Entity's Claims] and notices given under Sub-Clause 
20.1 [Contractor's Claims]; 

g) safety statistics, including details of any hazardous incidents and activities relating to environmental 
aspects and public relations; and 

h) comparisons of actual and planned progress, with details of any events or circumstances which may 
jeopardize the completion in accordance with the Contract, and the measures being (or to be) adopted to 
overcome delays. 

4.21.4 The Contractor shall provide immediate notification to the Engineer of incidents in the following categories. 
Full details of such incidents shall be provided to the Engineer within the time frame agreed with the 
Engineer. 

a) confirmed or likely violation of any law or international agreement; 

b) any fatality or serious injury; 
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c) significant adverse effects or damage to private property (e.g. vehicle accident, damage from fly rock, 
working beyond the boundary); 

d) major pollution of drinking water aquifer or damage or destruction of rare or endangered habitat 
(including protected areas) or species; or 

e) any allegation of sexual harassment or sexual misbehavior, child abuse, defilement, or other violations 
involving children. 

4.22 Security of the Site 

Unless otherwise stated in the Particular Conditions: 

a) The Contractor shall be responsible for keeping unauthorized persons off the Site, and 

b) Authorized persons shall be limited to the Contractor's Personnel and the Procuring Entity's Personnel; 
and to any other personnel notified to the Contractor, by the Procuring Entity or the Engineer, as 
authorized personnel of the Procuring Entity's other contractors on the Site. 

 
4.23 Contractor's Operations on Site 

4.23.1 The Contractor shall confine his operations to the Site, and to any additional areas which may be obtained by 
the Contractor and agreed by the Engineer as additional working areas. The Contractor shall take all necessary 
precautions to keep Contractor's Equipment and Contractor's Personnel within the Site and these additional 
areas, and to keep them off adjacent land. 

During the execution of the Works, the Contractor shall keep the Site free from all unnecessary obstruction 
and shall store or dispose of any Contractor's Equipment or surplus materials. The Contractor shall clear away 
and remove from the Site any wreckage, rubbish and Temporary Works which are no longer required. 

4.23.2 Upon the issue of a Taking-Over Certificate, the Contractor shall clear away and remove, from that part of the 
Site and Works to which the Taking-Over Certificate refers, all Contractor's Equipment, surplus material, 
wreckage, rubbish and Temporary Works. The Contractor shall leave that part of the Site and the Works in a 
clean and safe condition. However, the Contractor may retain on Site, during the Defects Notification Period, 
such Goods as are required for the Contractor to fulfil obligations under the Contract. 

4.24 Fossils 

4.24.1 All fossils, coins, articles of value or antiquity, and structures and other remains or items of geological or 
archaeological interest found on the Site shall be placed under the care and authority of the Procuring Entity. 
The Contractor shall take reasonable precautions to prevent Contractor's Personnel or other persons from 
removing or damaging any of these findings. 

4.24.2 The Contractor shall, upon discovery of any such finding, promptly give notice to the Engineer, who shall 
issue instructions for dealing with it. If the Contractor suffers delay and/or incurs Cost from complying with 
the instructions, the Contractor shall give a further notice to the Engineer and shall be entitled subject to Sub-
Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) payment of any such Cost, which shall be included in the Contract Price. 

After receiving this further notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

5. NOMINATED SUB CONTRACTORS 

5.1 Definition of “nominated Subcontractor 

In the Contract, “nominated Subcontractor” means a Subcontractor: 
a) Who is stated in the Contract as being a nominated Subcontractor, or 
b) whom the Engineer, under Clause 13 [Variations and Adjustments], instructs the Contractor to employ 

as a Subcontractor subject to Sub-Clause 5.2 [Objection to Notification]. 

5.2 Objection to Nomination 

The Contractor shall not be under any obligation to employ a nominated Subcontractor against whom the 
Contractor raises reasonable objection by notice to the Engineer as soon as practicable, with supporting 
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particulars. An objection shall be deemed reasonable if it arises from (among other things) any of the following 
matters, unless the Procuring Entity agrees in writing to indemnify the Contractor against and from the 
consequences of the matter: 

a) there are reasons to believe that the Subcontractor does not have sufficient competence, resources or 
financial strength; 

b) the nominated Subcontract or does not accept to indemnify the Contractor against and from any 
negligence or misuse of Goods by the nominated Subcontractor, his agents and employees; or 

c) the nominated Subcontractor does not accept to enter into a subcontract which specifies that, for the 
subcontracted work (including design, if any), the nominated Subcontract or shall: 

i) undertake to the Contractor such obligations and liabilities as will enable the Contractor to discharge 
his obligations and liabilities under the Contract; 

ii) indemnify the Contractor against and from all obligations and liabilities arising under or in 
connection with the Contract and from the consequences of any failure by the Subcontractor to 
perform these obligations or to fulfil these liabilities, and 

iii) be paid only if and when the Contractor has received from the Procuring Entity payments for sums 
due under the Subcontract referred to under Sub-Clause 5.3 [Payment to nominated Subcontractors]. 

5.3 Payments to nominated Subcontractors 

The Contractor shall pay to the nominated Subcontractor the amounts shown on the nominated Subcontractor's 
invoices approved by the Contractor which the Engineer certifies to be due in accordance with the subcontract. 
These amounts plus other charges shall be included in the Contract Price in accordance with sub-paragraph 
(b) of Sub-Clause 13.5 [Provisional Sums], except as stated in Sub-Clause 5.4 [Evidence of Payments]. 

5.4 Evidence of Payments 

Before issuing a Payment Certificate which includes an amount payable to a nominated Subcontractor, the 
Engineer may request the Contractor to supply reasonable evidence that the nominated Subcontractor 
hasreceived all amounts due in accordance with previous Payment Certificates, less applicable deductions for 
retention or otherwise. Unless the Contractor: 
a) Submits this reasonable evidence to the Engineer, or 
b) i) satisfies the Engineer in writing that the Contractor is reasonably entitled to withhold or refuse to 

pay these amounts, and 

ii) submits to the Engineer reasonable evidence that the nominated Subcontractor has been notified 
of the Contractor's entitlement, then the Procuring Entity may (at his sole discretion) pay, direct 
to the nominated Subcontractor, partor all of such amounts previously certified (less applicable 
deductions) as are due to the nominated Subcontractor and for which the Contractor has failed to 
submit the evidence described in sub-paragraphs (a) or (b) above. The Contractor shall then repay, 
to the Procuring Entity, the amount which the nominated Subcontractor was directly paid by the 
Procuring Entity. 

 

6. STAFF AND LABOR 

6.1 Engagement of Staff and Labor 

Except as otherwise stated in the Specification, the Contractor shall make arrangements for the engagement 
of all staff and labor, local or otherwise, and for their payment, feeding, transport, and, when appropriate, 
housing. The Contractor is encouraged, to the extent practicable and reasonable, to employ staff and labor 
with appropriate qualifications and experience from sources within the Country. 

6.2 Rates of Wages and Conditions of Labor 

6.2.1 The Contractor shall pay rates of wages, and observe conditions of labor, which are not lower than those 
established for the trade or industry where the work is carried out. If no established rates or conditions are 
applicable, the Contractor shall pay rates of wages and observe conditions which are not lower than the general 
level of wages and conditions observed locally by Procuring Entity's whose trade or industry is similar to that 
of the Contractor. 

6.2.2 The Contractor shall inform the Contractor's Personnel about their liability to pay personal income taxes in 
Kenya in respect of such of their salaries, wages, allowances and any benefits as are subject to tax under the 
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Laws of Kenya for the time being in force, and the Contractor shall perform such duties in regard to such 
deductions there of as may be imposed on him by such Laws. 

6.3 Persons in the Service of Procuring Entity 

The Contractor shall not recruit, or attempt to recruit, staff and labor from amongst the Procuring Entity's 
Personnel. 

6.4 Labor Laws 

6.4.1 The Contractor shall comply with all the relevant labor Laws applicable to the Contractor's Personnel, 
including Laws relating to their employment, health, safety, welfare, immigration and emigration, and shall 
allow them all their legal rights. 

6.4.2 The Contractor shall require his employees to obey all applicable Laws, including those concerning safety at 
work. 

6.5 Working Hours 

No work shall be carried out on the Site on locally recognized days of rest, or outside the normal working 
hours stated in the SCC, unless: 
a) Otherwise stated in the Contract, 
b) The Engineer gives consent, or 
c) The work is unavoidable, or necessary for the protection of life or property or for the safety of the 

Works, in which case the Contractor shall immediately advise the Engineer. 

6.6 Facilities for Staff and Labor 

6.6.1 Except as otherwise stated in the Specification, the Contractor shall provide and maintain all necessary 
accommodation and welfare facilities for the Contractor's Personnel. The Contractor shall also provide 
facilities for the Procuring Entity's Personnel as stated in the Specification. 

6.6.2 The Contractor shall not permit any of the Contractor's Personnel to maintain any temporary or permanent 
living quarters within the structures forming part of the Permanent Works. 

6.7 Health and Safety 

6.7.1 The Contractor shall at all times take all reasonable precautions to maintain the health and safety of the 
Contractor's Personnel. In collaboration with local health authorities, the Contractor shall ensure thatmedical 
staff, first aid facilities, sick bay and ambulance service are available at all times at the Site and at any 
accommodation for Contractor's and Procuring Entity's Personnel, and that suitable arrangements are made 
for all necessary welfare and hygiene requirements and for the prevention of epidemics. 

6.7.2 The Contractor shall appoint an accident prevention officer at the Site, responsible for maintaining safety and 
protection against accidents. This person shall be qualified for this responsibility and shall have the authority 
to issue instructions and take protective measures to prevent accidents. Throughout the execution of the Works, 
the Contractor shall provide whatever is required by this person to exercise this responsibility and authority. 

6.7.3 The Contractor shall send, to the Engineer, details of any accident as soon as practicable after its occurrence. 
The Contractor shall maintain records and make reports concerning health, safety and welfare of persons, and 
damage to property, as the Engineer may reasonably require. 

6.7.4 HIV-AIDS Prevention. The Contractor shall conduct an HIV-AIDS awareness programme via an approved 
service provider and shall undertake such other measures as are specified in this Contract to reduce the risk 
of the transfer of the HIV virus between and among the Contractor's Personnel and the local community, to 
promote early diagnosis and to assist affected individuals. 

6.8 Contractor's Superintendence 

6.8.1 Throughout the execution of the Works, and as long thereafter as is necessary to fulfil the Contractor's 
obligations, the Contractor shall provide all necessary superintendence to plan, arrange, direct, manage, 
inspect and test the work. 

6.8.2 Superintendence shall be given by a sufficient number of persons having adequate knowledge of the language 
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for communications (defined in Sub-Clause 1.4 [Law and Language]) and of the operations to be carried out 
(including the methods and techniques required, the hazards likely to be encountered and methods of 
preventing accidents), for the satisfactory and safe execution of the Works. 

6.9 Contractor's Personnel 

6.9.1 The Contractor's Personnel specified in the SCC shall be appropriately qualified, skilled and experienced in 
their respective trades or occupations. The Engineer may require the Contractor to remove (or cause to be 
removed) any person employed on the Site or Works, including the Contractor's Representative if applicable, 
who: 

a) Persists in any misconduct or lack of care, 

b) Carries out duties incompetently or negligently, 

c) Fails to conform with any provisions of the Contract, 

d) Persists in any conduct which is prejudicial to safety, health, or the protection of the environment, or 

e) Based on reasonable evidence, is determined to have engaged in Fraud and Corruption during the 
execution of the Works. 

6.9.2 If appropriate, the Contractor shall then appoint (or cause to be appointed) a suitable replacement person. 

6.10 Records of Contractor's Personnel and Equipment 

The Contractor shall submit, to the Engineer, details showing the number of each class of Contractor's 

Personnel and of each type of Contractor's Equipment on the Site. Details shall be submitted each calendar 

month, in a form approved by the Engineer, until the Contractor has completed all work which is known to be 

outstanding at the completion date stated in the Taking-Over Certificate for the Works. 

6.11 Disorderly Conduct 

The Contractor shall at all times take all reasonable precautions to prevent any unlawful, riotous or disorderly 

conduct by or amongst the Contractor's Personnel, and to preserve peace and protection of persons and property 

on and near the Site. 

6.12 Foreign Personnel 

6.12.1 The Contractor may bring in to the Country any foreign personnel who are necessary for the execution of the 
Works to the extent allowed by the applicable Laws. The Contractor shall ensure that these personnel are 
provided with the required residence visas and work permits. The Procuring Entity will, if requested by the 
Contractor, use his Lowest endeavors in a timely and expeditious manner to assist the Contract or in obtaining 
any local, state, national or government permission required for bringing in the Contractor's personnel. 

6.12.2 The Contractor shall be responsible for the return of these personnel to the place where they were recruited or 
to their domicile. In the event of the death in the Country of any of these personnel or members of their 
families, the Contractor shall similarly be responsible for making the appropriate arrangements for their return 
or burial. 

6.13 Supply of Foodstuffs 

6.13.1 The Contractor shall arrange for the provision of a sufficient supply of suitable food as may be stated in the 

Specification at reasonable prices for the Contractor's Personnel for the purposes of or in connection with the 

Contract. 

6.14 Supply of Water 

The Contractor shall, having regard to local conditions, provide on the Site an adequate supply of drinking and 

other water for the use of the Contractor's Personnel. 

6.15 Measures against Insect and Pest Nuisance 

The Contractor shall at all times take the necessary precautions to protect the Contractor's Personnel employed 

on the Site from insect and pest nuisance, and to reduce the danger to their health. The Contractor shall comply 

with all the regulations of the local health authorities, including use of appropriate insecticide. 

6.16 Alcoholic Liquor or Drugs 

The Contractor shall not, otherwise than in accordance with the Laws of the Country, import, sell, give, barter 
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or otherwise dispose of any alcoholic liquor or drugs, or permit or allow importation, sale, gift, barter or 
disposal thereof by Contractor's Personnel. 

6.17 Arms and Ammunition 

The Contractor shall not give, barter, or otherwise dispose of, to any person, any arms or ammunition of any 

kind, or allow Contractor's Personnel to do so. 

6.18 Festivals and Religious Customs 

The Contractor shall respect the Country's recognized festivals, days of rest and religious or other customs. 

6.19 Funeral Arrangements 

The Contractor shall be responsible, to the extent required by local regulations, for making any funeral 

arrangements for any of his local employees who may die while engaged upon the Works. 

6.20 Prohibition of Forced or Compulsory Labor 

The Contractor shall not employ forced labor, which consists of any work or service, not voluntarily 
performed, that is exacted from an individual under threat of force or penalty, and includes any kind of 
involuntary or compulsory labor, such as indentured labor, bonded labor or similar labor-contracting 
arrangements. 

6.21 Prohibition of Harmful Child Labor 

The Contractor shall not employ children in a manner that is economically exploitative, or is likely to be 
hazardous, or to interfere with, the child's education, or to be harmful to the child's health or physical, mental, 
spiritual, moral, or social development. Where the relevant labor laws of the Country have provisions for 
employment of minors, the Contract or shall follow those laws applicable to the Contractor. Children below 
the age of 18 years shall not be employed in dangerous work. 

6.22 Employment Records of Workers 

The Contractor shall keep complete and accurate records of the employment of labor at the Site. The records 
shall include the names, ages, genders, hours worked and wages paid to all workers. These records shall be 
summarized on a monthly basis and submitted to the Engineer. These records shall be included in the details 
to be submitted by the Contractor under Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment]. 

6.23 Workers' Organizations 

The Contractor shall comply with laws on workers' rights to form and to join workers' organizations without 
interference and to bargain collectively. 

6.24 Non-Discrimination and Equal Opportunity 

The Contractor shall not make employment decisions on the basis of personal characteristics unrelated to 
inherent job requirements. The Contractor shall base the employment relationship on the principle of equal 
opportunity and fair treatment and shall not discriminate with respect to aspects of the employment 
relationship, including recruitment and hiring, compensation (including wages and benefits), working 
conditions and terms of employment, access to training, promotion, termination of employment or retirement, 
and discipline. 

7. Plant, Materials and Workmanship 

7.1 Manner of Execution 

The Contractor shall carry out the manufacture of Plant, the production and manufacture of Materials, and all 
other execution of the Works: 
a) In the manner (if any) specified in the Contract, 
b) In a proper workman like and careful manner, in accordance with recognized good practice, and 
c) With properly equipped facilities and non-hazardous Materials, except as otherwise specified in the 

Contract. 

7.2 Samples 

The Contractor shall submit the following samples of Materials, and relevant information, to the Engineer for 
consent prior to using the Materials in or for the Works: 
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a) manufacturer's standard samples of Materials and samples specified in the Contract, all at the 
Contractor's cost, and 

b) additional samples instructed by the Engineer as a Variation. 

Each sample shall be labeled as to origin and intended use in the Works. 

7.3 Inspection 

7.3.1 The Procuring Entity's Personnel shall at all reasonable times: 

a) Have full access to all parts of the Site and to all places from which natural Materials are being obtained, and 

b) During production, manufacture and construction (at the Site and elsewhere), be entitled to examine, 
inspect, measure and test the materials and workmanship, and to check the progress of manufacture of 
Plant and production and manufacture of Materials. 

7.3.2 The Contractor shall give the Procuring Entity's Personnel full opportunity to carry out these activities, 
including providing access, facilities, permissions and safety equipment. No such activity shall relieve the 
Contractor from any obligation or responsibility. 

The Contractor shall give notice to the Engineer whenever any work is ready and before it is covered up, put 
out of sight, or packaged for storage or transport. The Engineer shall then either carry out the examination, 
inspection, measurement or testing without unreasonable delay, or promptly give notice to the Contractor that 
the Engineer does not require to do so. If the Contractor fails to give the notice, he shall, if and when required 
by the Engineer, uncover the work and thereafter reinstate and make good, all at the Contractor's cost. 

7.4 Testing 

7.4.1 This Sub-Clause shall apply to all tests specified in the Contract, other than the Tests after Completion (if any). 

7.4.2 Except as otherwise specified in the Contract, the Contractor shall provide all apparatus, assistance, documents 
and other information, electricity, equipment, fuel, consumables, instruments, labor, materials, and suitably 
qualified and experienced staff, as are necessary to carry out the specified tests efficiently. The Contractor 
shall agree, with the Engineer, the time and place for the specified testing of any Plant, Materials and other 
parts of the Works. 

The Engineer may, under Clause 13 [Variations and Adjustments], vary the location or details of specified 
tests, or instruct the Contractor to carry out additional tests. If these varied or additional tests show that the 
tested Plant, Materials or workmanship is not in accordance with the Contract, the cost of carrying out this 
Variation shall be borne by the Contractor, notwithstanding other provisions of the Contract. 

7.4.3 The Engineer shall give the Contractor not less than 24 hours' notice of the Engineer's intention to attend the 
tests. If the Engineer does not attend at the time and place agreed, the Contractor may proceed with the tests, 
unless otherwise instructed by the Engineer, and the tests shall then be deemed to have been made in the 
Engineer'spresence. 

If the Contractor suffers delay and/or incurs Cost from complying with these instructions or as a result of a 
delay for which the Procuring Entity is responsible, the Contractor shall give notice to the Engineer and shall 
be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension ofTime for Completion], and 

b) Payment of any such Cost-plus profit, which shall be included in the Contract Price. 

7.4.4 After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations] to 
agree or determine these matters. 

The Contractor shall promptly forward to the Engineer duly certified reports of the tests. When the specified 
tests have been passed, the Engineer shall endorse the Contractor's test certificate, or issue a certificate to him, 
to that effect. If the Engineer has not attended the tests, he shall be deemed to have accepted the readings as 
accurate. 

 

7.5 Rejection 

7.5.1 If, as a result of an examination, inspection, measurement or testing, any Plant, Materials or workmanship is 
found to be defective or otherwise not in accordance with the Contract, the Engineer may reject the Plant, 
Materials or workmanship by giving notice to the Contractor, with reasons. The Contractor shall then promptly 
make good the defect and ensure that the rejected item complies with the Contract. 

7.5.2 If the Engineer requires this Plant, Materials or workmanship to be retested, the tests shall be repeated unde 
rthe same terms and conditions. If the rejection and retesting cause the Procuring Entity to incur additional 
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costs, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay these costs to the 
Procuring Entity. 

7.6 Remedial Work 

7.6.1 Notwithstanding any previous test or certification, the Engineer may instruct the Contractor to: 

a) remove from the Site and replace any Plant or Materials which is not in accordance with the Contract, 

b) remove and re-execute any other work which is not in accordance with the Contract, and 

c) execute any work which is urgently required for the safety of the Works, whether because of an 
accident, unforeseeable event or otherwise. 

7.6.2 The Contractor shall comply with the instruction within a reasonable time, which shall be the time (if any) 
specified in the instruction, or immediately if urgency is specified under sub-paragraph (c). 

7.6.3 If the Contractor fails to comply with the instruction, the Procuring Entity shall be entitled to employ and pay 
other persons to carry out the work. Except to the extent that the Contractor would have been entitled to 
payment for the work, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay to the 
Procuring Entity all costs arising from this failure. 

7.7 Ownership of Plant and Materials 

Except as otherwise provided in the Contract, each item of Plant and Materials shall, to the extent consistent 
with the Laws of the Country, become the property of the Procuring Entity at whichever is the earlier of the 
following times, free from liens and other encumbrances: 

a) When it is incorporated in the Works; 

b) When the Contractor is paid the corresponding value of the Plant and Materials under Sub-Clause 8.10 
[Payment for Plant and Materials in Event of Suspension]. 

 
7.8 Royalties 

Unless otherwise stated in the Specification, the Contractor shall pay all royalties, rents and other payments for: 

a) Natural Materials obtained from outside the Site, and 

b) The disposal of material from demolitions and excavations and of other surplus material (whether 
natural or man-made), except to the extent that disposal areas within the Site are specified in the 
Contract. 

8. COMMENCEMENT, DELAYS AND SUSPENSION 

8.1 Commencement of Works 

8.1.1 Except as otherwise specified in the Special Conditions of Contract, the Commencement Date shall be the date 
at which the following precedent conditions have all been fulfilled and the Engineer's notification recording 
the agreement of both Parties on such fulfilment and instructing to commence the Work is received by the 
Contractor: 

a) Contract by relevant authorities of the Country; 

b) delivery to the Contractor of reasonable evidence of the Procuring Entity's financial arrangements 
(under Sub-Clause 2.4 [Procuring Entity's Financial Arrangements]); 

c) signature of the Contract Agreement by both Parties, and if required, approval of the except if otherwise 
specified in the SCC, effective access to and possession of the Site given to the Contractor together with 
such permission(s) under (a) of Sub-Clause 1.13 [Compliance with Laws] as required for the 
commencement of the Works 

d) receipt by the Contract or of the Advance Payment under Sub-Clause14.2 [Advance Payment] provided 
that the corresponding Procuring Entity guarantee has been delivered by the Contractor. 

8.1.2 If the said Engineer's instruction is not received by the Contractor within 180 days from his receipt of the 
Letter of Acceptance, the Contractor shall be entitled to terminate the Contract under Sub-Clause 16.2 
[Termination by Contractor]. 

8.1.3 The Contractor shall commence the execution of the Works as soon as is reasonably practicable after the 
Commencement Date and shall then proceed with the Works with due expedition and without delay. 
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8.2 Time for Completion 

The Contractor shall complete the whole of the Works, and each Section (if any), within the Time for 
Completion for the Works or Section (as the case may be), including: 

a) achieving the passing of the Tests on Completion, and 

b) completing all work which is stated in the Contract as being required for the Works or Section to be 
considered to be completed for the purposes of taking-over under Sub-Clause 10.1 [Taking Over of the 
Works and Sections]. 

8.3 Programme 

8.3.1 The Contractor shall submit a detailed time programme to the Engineer within 14 days after receiving the 
notice under Sub-Clause 8.1 [Commencement of Works]. The Contractor shall also submit a revised 
programme whenever the previous programme is inconsistent with actual progress or with the Contractor's 
obligations. Each programme shall include: 

a) the order in which the Contractor intends to carry out the Works, including the anticipated timing ofeach 
stage of design (if any), Contractor's Documents, procurement, manufacture of Plant, delivery to Site, 
construction, erection and testing, 

b) each of these stages for work by each nominated Subcontractor (as defined in Clause 5 [Nominated 
Subcontractors]), 

c) the sequence and timing of inspections and tests specified in the Contract, and 

d) a supporting report which includes: 

i) a general description of the methods which the Contract or intends to adopt, and of the major 
stages, in the execution of the Works, and 

ii) details showing the Contractor's reasonable estimate of the number of each class of Contractor's 
Personnel and of each type of Contractor's Equipment, required on the Site for each major stage. 

8.3.2 Unless the Engineer, within 14 days after receiving a programme, gives notice to the Contractor stating the 
extent to which it does not comply with the Contract, the Contractor shall proceed in accordance with the 
programme, subject to his other obligations under the Contract. The Procuring Entity's Personnel shall be 
entitled to rely upon the programme when planning their activities. 

8.3.3 The Contractor shall promptly give notice to the Engineer of specific probable future events or circumstances 
which may adversely affect the work, increase the Contract Price or delay the execution of the Works. The 
Engineer may require the Contractor to submit an estimate of the anticipated effect of the future event or 
circumstances, and/or a proposal under Sub-Clause 13.3 [Variation Procedure]. 

8.3.4 If, at anytime, the Engineer gives notice to the Contractor that a programme fails (to the extent stated) to 
comply with the Contract or to be consistent with actual progress and the Contractor's stated intentions, the 
Contractor shall submit a revised programme to the Engineer in accordance with this Sub-Clause. 

8.4 Extension of Time for Completion 

8.4.1 The Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to an extension of the Time 
for Completion if and to the extent that completion for the purposes of Sub-Clause10.1 [Taking Over of the 
Works and Sections] is or will be delayed by any of the following causes: 

a) a Variation (unless an adjustment to the Time for Completion has been agreed under Sub-Clause 13.3 
[Variation Procedure]) or other substantial change in the quantity of an item of work included in the 
Contract, 

b) a cause of delay giving an entitlement to extension of time under a Sub-Clause of these Conditions, 

c) exceptionally adverse climatic conditions, 

d) Unforeseeable shortages in the availability of personnel or Goods caused by epidemic or governmental 
actions, or 

e) Any delay, impediment or prevention caused by or attributable to the Procuring Entity, the Procuring 
Entity's Personnel, or the Procuring Entity's other contractors. 

8.4.2 If the Contractor considers itself to be entitled to an extension of the Time for Completion, the Contractor 
shall give notice to the Engineer in accordance with Sub-Clause 20.1 [Contractor's Claims]. When determining 
each extension of time under Sub-Clause 20.1, the Engineer shall review previous determinations and may 
increase, but shall not decrease, the total extension of time. 

8.5 Delays Caused by Authorities 
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If the following conditions apply, namely: 
a) The Contractor has diligently followed the procedures laid down by the relevant legally constituted 

public authorities in the Country, 
b) These authorities delay or disrupt the Contractor's work, and 
c) The delay or disruption was Unforeseeable, then this delay or disruption will be considered as a cause of 

delay under sub-paragraph (b) of Sub-Clause 8.4 [Extension of Time for Completion]. 

8.6 Rate of Progress 

8.6.1 If, at any time: 
a) Actual progress is too slow to complete within the Time for Completion, and/or 

b) Progress has fallen (or will fall) behind the current programme under Sub-Clause 8.3 [Programme], other 
than as a result of a cause listed in Sub-Clause 8.4 [Extension of Time for Completion], then the Engineer 
may instruct the Contractor to submit, under Sub-Clause 8.3 [Programme], a revised programme and 
supporting report describing the revised methods which the Contractor proposes to adopt in order to 
expedite progress and complete within the Time for Completion. 

Unless the Engineer notifies otherwise, the Contractor shall adopt these revised methods, which may 
require increases in the working hours and/or in the numbers of Contractor's Personnel and/or Goods, at 
the risk and cost of the Contractor. If these revised methods cause the Procuring Entity to incur additional 
costs, the Contractor shall subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay these 
costs to the Procuring Entity, in addition to delay damages (if any) under Sub-Clause 8.7 below. 

8.6.2 Additional costs of revised methods including acceleration measures, instructed by the Engineer to reduce 
delays resulting from causes listed under Sub-Clause 8.4 [Extension of Time for Completion] shall be paid by 
the Procuring Entity, without generating, however, any other additional payment benefit to the Contractor. 

8.7 Delay Damages 

8.7.1 If the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion], the Contractor shall subject to 
notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay delay damages to the Procuring Entity for this 
default. These delay damages shall be the sum stated in the SCC, which shall be paid for everyday which shall 
elapse between the relevant Time for Completion and the datestatedintheTaking-OverCertificate.However, 
the total amount due under this Sub-Clause shall not exceed the maximum amount of delay damages (if any) 
stated in the SCC. 

8.7.2 These delay damages shall be the only damages due from the Contractor for such default, other than in the 
event of termination under Sub-Clause 15.2 [Termination by Procuring Entity] prior to completion of the 
Works. These damages shall not relieve the Contractor from his obligation to complete the Works, or from 
any other duties, obligations or responsibilities which he may have under the Contract. 

8.8 Suspension of Work 

8.8.1 The Engineer may at any time instruct the Contractor to suspend progress of part or all of the Works. During 
such suspension, the Contractor shall protect, store and secure such part or the Works against any deterioration, 
loss or damage. 

8.8.2 The Engineer may also notify the cause for the suspension. If and to the extent that the cause is notified and 
is the responsibility of the Contractor, the following Sub-Clauses 8.9, 8.10 and 8.11 shall not apply. 

8.9 Consequences of Suspension 

8.9.1 If the Contractor suffers delay and/or incurs Cost from complying with the Engineer's instructions under Sub- 
Clause 8.8 [Suspension of Work] and/or from resuming the work, the Contractor shall give notice to the 
Engineer and shall been titled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) Payment of any such Cost, which shall be included in the Contract Price. 

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

8.9.2 The Contractor shall not be entitled to an extension of time for, or to payment of the Cost incurred in, making 
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good the consequences of the Contractor's faulty design, workmanship or materials, or of the Contractor's 
failure to protect, store or secure in accordance with Sub-Clause 8.8 [Suspension of Work]. 

8.10 Payment for Plant and Materials in Event of Suspension 

The Contractor shall be entitled to payment of the value (as at the date of suspension) of Plant and/or Materials 
which have not been delivered to Site, if: 

a) the work on Plant or delivery of Plant and/or Materials has been suspended for more than 30 days, and 

b) the Contractor has marked the Plant and/or Materials as the Procuring Entity's property in accordance 
with the Engineer's instructions. 

8.11 Prolonged Suspension 

If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more than 84 days, the 
Contractor may request the Engineer's permission to proceed. If the Engineer does not give permission within 
30 days after being requested to do so, the Contractor may, by giving notice to the Engineer, treat the 
suspension as an omission under Clause 13 [Variations and Adjustments] of the affected part of the Works. If 
the suspension affects the whole of the Works, the Contractor may give notice of termination under Sub-
Clause 16.2 [Termination by Contractor]. 

8.12 Resumption of Work 

After the permission or instruction to proceed is given, the Contractor and the Engineer shall jointly examine 
the Works and the Plant and Materials affected by the suspension. The Contractor shall make good any 
deterioration or defect in or loss of the Works or Plant or Materials, which has occurred during the suspension 
after receiving from the Engineer an instruction to this effect under Clause13 [Variations and Adjustments]. 

9. TESTS ON COMPLETION 

9.1 Contractor's Obligations 

9.1.1 The Contractor shall carry out the Tests on Completion in accordance with this Clause and Sub-Clause 7.4 
[Testing], after providing the documents in accordance with sub-paragraph (d) of Sub-Clause 4.1 [Contractor's 
General Obligations]. 

9.1.2 The Contractor shall give to the Engineer not less than 21 days' notice of the date after which the Contract or 
will be ready to carry out each of the Tests on Completion. Unless otherwise agreed, Tests on Completion 
shall be carried out within 14 days after this date, on such day or days as the Engineer shall instruct. 

9.1.3 In considering the results of the Tests on Completion, the Engineer shall make allowances for the effect of any 
use of the Works by the Procuring Entity on the performance or other characteristics of the Works. As soon 
as the Works, or a Section, have passed any Tests on Completion, the Contractor shall submit a certified report 
of the results of these Tests to the Engineer. 

9.2 Delayed Tests 

9.2.1 If the Tests on Completion are being unduly delayed by the Procuring Entity, Sub-Clause 7.4 [Testing] (fifth 
paragraph) and/or Sub-Clause 10.3 [Interference with Tests on Completion] shall be applicable. 

If the Tests on Completion are being unduly delayed by the Contractor, the Engineer may by notice require 
the Contractor to carry out the Tests within 21 days after receiving the notice. The Contractor shall carry out 
the Tests on such day or days within that period as the Contract or may fix and of which he shall give notice 
to the Engineer. 

If the Contractor fails to carry out the Tests on Completion within the period of 21 days, the Procuring Entity's 
Personnel may proceed with the Tests at the risk and cost of the Contractor. The Tests on Completion shall 
then be deemed to have been carried out in the presence of the Contract or and the results of the Tests shall be 
accepted as accurate. 

9.3 Retesting 

If the Works, or a Section, fail to pass the Tests on Completion, Sub-Clause 7.5 [Rejection] shall apply, and 
the Engineer or the Contractor may require the failed Tests, and Tests on Completion on any related work, to 
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be repeated under the same terms and conditions. 

9.4 Failure to Pass Tests on Completion 

9.4.1 If the Works, or a Section, fail to pass the Tests on Completion repeated under Sub-Clause 9.3 [Retesting], the 
Engineer shall be entitled to: 

a) Order further repetition of Tests on Completion under Sub-Clause 9.3; 

b) If the failure deprives the Procuring Entity of substantially the whole benefit of the Works or Section, 
reject the Works or Section (as the case may be), in which event the Procuring Entity shall have the same 
remedies as are provided in sub-paragraph (c) of Sub-Clause 11.4 [Failure to Remedy Defects]; or 

c) Issue a Taking-Over Certificate, if the Procuring Entity so requests. 

 
9.4.2 In the event of sub-paragraph (c), the Contractor shall proceed in accordance with all other obligations under 

the Contract, and the Contract Price shall be reduced by such amount as shall be appropriate to cover the 
reduced value to the Procuring Entity as a result of this failure. Unless the relevant reduction for this failure is 
stated (or its method of calculation is defined) in the Contract, the Procuring Entity may require the reduction 
to be (i) agreed by both Parties (in full satisfaction of this failure only) and paid before this Taking-Over 
Certificate is issued, or 
(ii) determined and paid under Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-Clause 3.5 
[Determinations]. 

10. PROCURING ENTITY'S TAKING OVER 

10.1 Taking Over of the Works and Sections 

10.1.1 Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on Completion], the Works shall be taken over by the 
Procuring Entity when (i) the Works have been completed in accordance with the Contract, including the 
matters described in Sub-Clause 8.2 [Time for Completion] and except as allowed in sub-paragraph (a) below, 
and (ii) a Taking-Over Certificate for the Works has been issued, or is deemed to have been issued in 
accordance with this Sub-Clause. 

10.1.2 The Contract or may apply by notice to the Engineer for a Taking-Over Certificate not earlier than 14 days 
before the Works will, in the Contractor's opinion, be complete and ready for taking over. If the Works are 
divided into Sections, the Contract or may similarly apply for a Taking-Over Certificate for each Section. 

10.1.3 The Engineer shall, within 30 days after receiving the Contractor's application: 

a) issue the Taking-Over Certificate to the Contractor, stating the date on which the Works or Section were 
completed in accordance with the Contract, except for any minor outstanding work and defects which will 
not substantially affect the use of the Works or Section for their intended purpose (either until or whilst 
this work is completed and these defects are remedied); or 

b) reject the application, giving reasons and specifying the work required to be done by the Contractor to 
enable the Taking-Over Certificate to be issued. The Contractor shall then complete this work before 
issuing a further notice under this Sub-Clause. 

10.1.4 If the Engineer fails either to issue the Taking-Over Certificate or to reject the Contractor's application within 
the period of 30 days, and if the Works or Section (as the case may be) are substantially in accordance with 
the Contract, the Taking-Over Certificate shall be deemed to have been issued on the last day of that period. 

10.2 Taking Over of Parts of the Works 

10.2.1 The Engineer may, at the sole discretion of the Procuring Entity, issue a Taking-Over Certificate for any part 
of the Permanent Works. 

The Procuring Entity shall not use any part of the Works (other than as a temporary measure which is either 
specified in the Contract or agreed by both Parties) unless and until the Engineer has issued a Taking-Over 
Certificate for this part. However, if the Procuring Entity does use any part of the Works before the Taking-
Over Certificate isissued: 

a) The part which is used shall be deemed to have been taken over as from the date on which it is used, 

b) The Contractor shall cease to be liable for the care of such part as from this date, when responsibility 
shall pass to the Procuring Entity, and 

c) If requested by the Contractor, the Engineer shall issue a Taking-Over Certificate for this part. 
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10.2.2 After the Engineer has issued a Taking-Over Certificate for a part of the Works, the Contractor shall be given 
the earliest opportunity to take such steps as may be necessary to carry out any outstanding Tests 
onCompletion. The Contractor shall carry out these Tests on Completion as soon as practicable before the 
expiry date of the relevant Defects Notification Period. 

10.2.3 If the Contractor incurs Cost as a result of the Procuring Entity taking over and/or using a part of the Works, 
other than such use as is specified in the Contractor agreed by the Contractor, the Contractor shall (i) give 
notice to the Engineer and (ii) be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to payment of any 
such Cost-plus profit, which shall be included in the Contract Price. After receiving this notice, the Engineer 
shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine this Cost and profit. 

10.2.4 If a Taking-Over Certificate has been issued for a part of the Works (other than a Section), the delay damages 
there after for completion of the remainder of the Works shall be reduced. Similarly, the delay damages for 
the remainder of the Section (if any) in which this part is included shall also be reduced. For any period of 
delay after the date stated in this Taking-Over Certificate, the proportional reduction in these delay damages 
shall be calculated as the proportion which the value of the part so certified bears to the value of the Works or 
Section (as the case may be) as a whole. The Engineer shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these proportions. The provisions of this paragraph shall only apply to 
the daily rate of delay damages under Sub-Clause 8.7 [Delay Damages] and shall not affect the maximum 
amount of these damages. 

10.3 Interference with Tests on Completion 

10.3.1 If the Contractor is prevented, for more than 14 days, from carrying out the Tests on Completion by a cause 
for which the Procuring Entity is responsible, the Procuring Entity shall be deemed to have taken over the 
Works or Section (as the case may be) on the date when the Tests on Completion would otherwise have been 
completed. 

The Engineer shall then issue a Taking-Over Certificate accordingly, and the Contractor shall carry out the 
Tests on Completion as soon as practicable, before the expiry date of the Defects Notification Period. The 
Engineer shall require the Tests on Completion to be carried out by giving 14 days' notice and in accordance 
with the relevant provisions of the Contract. 

10.3.2 If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying out the Tests on 
Completion, the Contractor shall give notice to the Engineer and shall be entitled subject to Sub-Clause 20.1 
[Contractor's Claims] to: 

a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) Payment of any such Cost-plus profit, which shall be included in the Contract Price. 

10.3.3 After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations] to 
agree or determine these matters. 

10.4 Surfaces Requiring Reinstatement 

Except as otherwise stated in a Taking-Over Certificate, a certificate for a Section or part of the Works shall 
not be deemed to certify completion of any ground or other surfaces requiring reinstatement. 

11. Defects Liability 

11.1 Completion of Outstanding Work and Remedying Defects 

11.1.1 In order that the Works and Contractor's Documents, and each Section, shall be in the condition required by 
the Contract (fair wear and tear excepted) by the expiry date of the relevant Defects Notification Period or as 
soon as practicable there after, the Contractor shall: 

a) complete any work which is outstanding on the date stated in a Taking-Over Certificate, within such 
reasonable time as is instructed by the Engineer, and 

b) execute all work required to remedy defects or damage, as may be notified by (or on behalf of) the 
Procuring Entity on or before the expiry date of the Defects Notification Period for the Works or Section 
(as the case may be). 

11.1.2 If a defect appears or damage occurs, the Contractor shall be notified accordingly, by (or on behalf of) the 
Procuring Entity. 

11.2 Cost of Remedying Defects 

11.2.1 All work referred to in sub-paragraph (b) of Sub-Clause 11.1 [Completion of Outstanding Work and 
Remedying Defects] shall be executed at the risk and cost of the Contractor, if and to the extent that the work 
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is attributable to: 
a) Any design for which the Contractor is responsible, 
b) Plant, Materials or workmanship not being in accordance with the Contract, or 
c) Failure by the Contractor to comply with any other obligation. 

11.2.2 If and to the extent that such work is attributable to any other cause, the Contractor shall be notified promptly 
by (or on behalf of) the Procuring Entity, and Sub-Clause 13.3 [Variation Procedure] shall apply. 

11.3 Extension of Defects Notification Period 

11.3.1 The Procuring Entity shall be entitled subject to Sub-Clause 2.5 [Procuring Entity's Claims] to an extension 
of the Defects Notification Period for the Works or a Section if and to the extent that the Works, Section or a 
major item of Plant (as the case may be, and after taking over) cannot be used for the purposes for which they 
are intended by reason of a defect or by reason of damage attributable to the Contractor. However, a Defects 
Notification Period shall not be extended by more than two years. 

11.3.2 If delivery and/or erection of Plant and/or Materials was suspended under Sub-Clause 8.8 [Suspension of 
Work] orSub-Clause 16.1 [Contractor's Entitlement to Suspend Work], the Contractor's obligations under this 
Clause shall not apply to any defects or damage occurring more than two years after the Defects Notification 
Period for the Plant and/or Materials would otherwise have expired. 

11.4 Failure to Remedy Defects 

11.4.1 If the Contractor fails to remedy any defector damage within a reasonable time, a date may be fixed by (or on 
behalf of) the Procuring Entity, on or by which the defect or damage is to be remedied. The Contractor shall 
be given reasonable notice of this date. 

11.4.2 If the Contractor fails to remedy the defect or damage by this notified date and this remedial work was to be 
executed at the cost of the Contractor under Sub-Clause 11.2 [Cost of Remedying Defects], the Procuring 
Entity may (at his option): 
a) Carry out the work itself or by others, in a reasonable manner and at the Contractor's cost, but the 

Contractor shall have no responsibility for this work; and the Contractor shall subject to Sub-Clause 2.5 
[Procuring Entity's Claims] pay to the Procuring Entity the costs reasonably incurred by the Procuring 
Entity in remedying the defect or damage; 

b) Require the Engineer to agree or determine a reasonable reduction in the Contract Price in accordance 
with Sub-Clause3.5 [Determinations]; or 

c) If the defect or damage deprives the Procuring Entity of substantially the whole benefit of the Works or 
any major part of the Works, terminate the Contract as a whole, or in respect of such major part which 
cannot be put to the intended use. 

11.4.3 Without prejudice to any other rights, under the Contractor otherwise, the Procuring Entity shall then be 
entitled to recover all sums paid for the Works or for such part (as the case may be), plus financing costs and 
the cost of dismantling the same, clearing the Site and returning Plant and Materials to the Contractor. 

11.5 Removal of Defective Work 

If the defect or damage cannot be remedied expeditiously on the Site and the Procuring Entity gives consent, 
the Contractor may remove from the Site for the purposes of repair such items of Plant as are defective or 
damaged. This consent may require the Contractor to increase the amount of the Performance Security by the 
full replacement cost of these items, or to provide other appropriate security. 

11.6 Further Tests 

11.6.1 If the work of remedying of any defect or damage may affect the performance of the Works, the Engineer 
may require the repetition of any of the tests described in the Contract. The requirement shall be made by 
notice within 30 days after the defect or damage is remedied. 

11.6.2 These tests shall be carried out in accordance with the terms applicable to the previous tests, except that hey 
shall be carried out at the risk and cost of the Party liable, under Sub-Clause 11.2 [Cost of Remedying 
Defects], for the cost of the remedial work. 

11.7 Right of Access 
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Until the Performance Certificate has been issued, the Contractor shall have such right of access to the Works 
as is reasonably required in order to comply with this Clause, except as may be inconsistent with the Procuring 
Entity's reasonable security restrictions. 

11.8 Contractor to Search 

The Contractor shall, if required by the Engineer, search for the cause of any defect, under the direction of 
the Engineer. Unless the defect is to be remedied at the cost of the Contractor under Sub-Clause 11.2 [Cost 
of Remedying Defects], the Cost of the search plus profit shall be agreed or determined by the Engineer in 
accordance with Sub-Clause 3.5 [Determinations] and shall be included in the Contract Price. 

11.9 Completion Certificate 

11.9.1 Performance of the Contractor's obligations shall not be considered to have been completed until the Engineer 
has issued the Performance Certificate to the Contractor, stating the date on which the Contractor completed 
his obligations under the Contract. 

11.9.2 The Engineer shall issue the Performance Certificate within 30 days after the latest of the expiry dates of the 
Defects Notification Periods, or as soon thereafter as the Contractor has supplied all the Contractor's 
Documents and completed and tested all the Works, including remedying any defects. A copy of the 
Performance Certificate shall be issued to the Procuring Entity. 

11.9.3 Only the Performance Certificate shall be deemed to constitute acceptance of the Works. 

11.10 Unfulfilled Obligations 

After the Performance Certificate has been issued, each Party shall remain liable for the fulfilment of any 
obligation which remains unperformed at that time. For the purposes of determining the nature and extentof 
unperformed obligations, the Contract shall be deemed to remain in force. 

11.11 Clearance of Site 

11.11.1 Upon receiving the Performance Certificate, the Contractor shall remove any remaining Contractor's 
Equipment, surplus material, wreckage, rubbish and Temporary Works from the Site. 

11.11.2 If all these items have not been removed within 30 days after receipt by the Contractor of the Performance 
Certificate, the Procuring Entity may sell or otherwise dispose of any remaining items. The Procuring Entity 
shall be entitled to be paid the costs incurred in connection with, or attributable to, such sale or disposal and 
restoring the Site. 

Any balance of the moneys from the sale shall be paid to the Contractor. If these moneys are less than the 
Procuring Entity's costs, the Contractor shall pay the outstanding balance to the Procuring Entity. 

 

12. MEASUREMENT AND EVALUATION 

12.1 Works to be Measured 

12.1.1 The Works shall be measured, and valued for payment, in accordance with this Clause. The Contractor shall 
show in each application under Sub-Clauses 14.3 [Application for Interim Payment Certificates], 14.10 
[Statement on Completion] and 14.11 [Application for Final Payment Certificate] the quantities and other 
particulars detailing the amounts which he considers to be entitled under the Contract. 

12.1.2 Whenever the Engineer requires any part of the Works to be measured, reasonable notice shall be given to the 
Contractor's Representative, who shall: 

a) promptly either attend or send another qualified representative to assist the Engineer in making the 
measurement, and 

(b) supply any particulars requested by the Engineer. 

If the Contractor fails to attend or send a representative, the measurement made by (or on behalf of) the 
Engineer shall be accepted as accurate. 

12.1.3 Except as otherwise stated in the Contract, wherever any Permanent Works are to be measured from records, 
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these shall be prepared by the Engineer. The Contractor shall, as and when requested, attend to examine and 
agree the records with the Engineer, and shall sign the same when agreed. If the Contractor does not attend, 
the records shall be accepted as accurate. 

12.1.4 If the Contractor examines and disagrees the records, and/or does not sign them as agreed, then the Contractor 
shall give notice to the Engineer of the respects in which the records are asserted to be inaccurate. After 
receiving this notice, the Engineer shall review the records and either confirm or vary them and certify the 
payment of the undisputed part. If the Contractor does not so give notice to the Engineer within 14 days after 
being requested to examine the records, they shall be accepted as accurate. 

 
12.2 Method of Measurement 

Except as otherwise stated in the Contract and notwithstanding local practice: 
a) Measurement shall be made of the net actual quantity of each item of the Permanent Works, and 
b) The method of measurement shall be in accordance with the Bills of Quantities or other 

applicable Schedules. 

12.3 Evaluation 

12.3.1 Except as otherwise stated in theContract, the Engineer shallproceed in accordance with Sub-Clause 
3.5 [Determinations] to agree or determine the Contract Price by evaluating each item of work, 
applying the measurement agreed or determined in accordance with the above Sub-Clauses 12.1 
and 12.2 and the appropriate rate or price for the item. 

For each item of work, the appropriate rate or price for the item shall be the rate or price specified for 
such item in the Contractor, if there is no such item, specified for similar work. 

12.3.2 Any item of work included in the Bills of Quantities for which no rate or price was specified shall 
be considered as included in other rates and prices in the Bills of Quantities and will not be paid for 
separately. 

However, a new rate or price shall be appropriate for an item of work if: 
a) I) the measured quantity of the item is changed by more than 25% from the quantity of this 

item in the Bills of Quantities or another Schedule, 
ii) This change in quantity multiplied by such specified rate fo rthis item exceeds 0.25% of 

the Accepted Contract Amount, 
iii) This change in quantity directly changes the Cost per unit quantity of this item by more 

than 1%, and 

iv) This item is not specified in the Contract as a “fixed rate 

item”; or 

b) i) the work is instructed under Clause 13 [Variations and Adjustments], 
ii) no rate or price is specified in the Contract for this item, and 
iii) no specified rate or price is appropriate because the item of work is not of similar 

character, or is not executed under similar conditions, as any item in the Contract. 
 

12.3.3 Each new rate or price shall be derived from any relevant rates or prices in the Contract, with 
reasonable adjustments to take account of the matters described in sub-paragraph (a) and/or (b), as 
applicable. If no rates or prices are relevant for the derivation of a new rate or price, it shall be 
derived from the reasonable Cost of executing the work, together with profit, taking account of any 
other relevant matters. 

12.3.4 Until such time as an appropriate rate or price is agreed or determined, the Engineer shall determine 
a provisional rate or price for the purposes of Interim Payment Certificates as soon as the concerned 
work commences. 

12.3.5 Where the contract price is different from the corrected tender price, in order to ensure the contractor 
is not paid less or more relative to the contract price (which would be the tender price), payment 
valuation certificates and variation orders on omissions and additions valued based on rates in the 
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Bill of Quantities or schedule of rates in the Tender, will be adjusted by a plus or minus percentage. 
The percentage already worked out during tender evaluation is worked out as follows: (corrected 
tender price–tender price)/tender price X 100. 

12.4 Omissions 

Whenever the omission of any work forms part (or all) of a Variation, the value of which has not been 
agreed, if: 
a) the Contractor will incur (or has incurred) cost which, if the work had not been omitted, would 

have been deemed to be covered by a sum forming part of the Accepted Contract Amount; 
b) the omission of the work will result (or has resulted) in this sum not forming part of the 

Contract Price; and 
c) this cost is not deemed to be included in the evaluation of any substituted work; then the 

Contractor shall give notice to the Engineer accordingly, with supporting particulars. Upon 
receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine this cost, which shall be included in the Contract Price. 

13. VARIATIONS AND ADJUSTMENTS 

13.1 Right to Vary 

13.1.1 Variations may be initiated by the Engineer at any time prior to issuing the Taking-Over Certificate 
for the Works, either by an instruction or by a request for the Contractor to submit a proposal. 

13.1.2 The Contractor shall execute and be bound by each Variation, unless the Contractor promptly gives 
notice to the Engineer stating (with supporting particulars) that (i) the Contractor cannot readily 
obtain the Goods required for the Variation, or (ii) such Variation triggers a substantial change in the 
sequence or progress of the Works. Upon receiving this notice, the Engineer shall cancel, confirm or 
vary the instruction. 
Each Variation may include: 

a) Changes to the quantities of any item of work included in the Contract (however, such 
changes do not necessarily constitute a Variation), 

b) Changes to the quality and other characteristics of any item of work, 

c) Changes to the levels, positions and/or dimensions of any part of the Works, 

d) Omission of any work unless it is to be carried out by others, 

e) Any additional work, Plant, Materials or services necessary for the Permanent Works, including 
any associated Tests on Completion, boreholes and other testing and exploratory work, or 

f) Changes to the sequence or timing of the execution of the Works. 

13.1.3 The Contractor shall not make any alteration and/or modification of the Permanent Works, unless 
and until the Engineer instructs or approves a Variation. 

13.2 Value Engineering 

13.2.1 The Contract or may, at any time, submit to the Engineer a written proposal which (in the 
Contractor's opinion) will, if adopted, (i) accelerate completion, (ii) reduce the cost to the Procuring 
Entity of executing, maintaining or operating the Works, (iii) improve the efficiency or value to the 
Procuring Entity of the completed Works, or (iv) otherwise be of benefit to the Procuring Entity. 

13.2.2 The proposal shall be prepared at the cost of the Contract or and shall include the items listed in 
Sub- Clause 13.3 [Variation Procedure]. 

If a proposal, which is approved by the Engineer, includes a change in the design of part of the 
Permanent Works, then unless otherwise agreed by both Parties: 

a) The Contractor shall design this part, 

b) Sub-paragraphs (a) to (d) of Sub-Clause 4.1 [Contractor's General Obligations] shall apply, and 

c) If this change results in a reduction in the contract value of this part, the Engineer shall proceed 
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in accordance with Sub-Clause 3.5 [Determinations] to agree or determine a fee, which shall be 
included in the Contract Price. This fee shall be half (50%) of the difference between the 
following amounts: 

i) such reduction in contract value, resulting from the change, excluding adjustments under 
Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 
[Adjustments for Changes in Cost], and 

ii) the reduction (if any) in the value to the Procuring Entity of the varied works, taking account 
of any reductions in quality, anticipated life or operational efficiencies. 

13.2.3 However, if amount (i) is less than amount (ii), there shall not be a fee. 

13.3 Variation Procedure 

13.3.1 If the Engineer requests a proposal, prior to instructing a Variation, the Contractor shall respond in 
writing as soon as practicable, either by giving reasons why he cannot comply (if this is the case) or 
by submitting: 

a) a description of the proposed work to be performed and a programme for its execution, 

b) the Contractor's proposal for any necessary modifications to the programme according toSub- 
Clause 8.3 [Programme] and to the Time for Completion, and 

c) the Contractor's proposal for evaluation of the Variation. 

13.3.2 The Engineer shall, as soon as practicable after receiving such proposal (under Sub-Clause 13.2 
[Value Engineering] or otherwise), respond with approval, disapproval or comments. The 
Contractor shall not delay any work whilst awaiting a response. 

13.3.3 Each instruction to execute a Variation, with any requirements for the recording of Costs, shall be 
issued by the Engineer to the Contractor, who shall acknowledge receipt. 

Each Variation shall be evaluated in accordance with Clause 12 [Measurement and Evaluation], 
unless the Engineer instructs or approves otherwise in accordance with this Clause. 

13.4 Paymentin Applicable Currencies 

If the Contract provides for payment of the Contract Price in more than one currency, then whenever 
an adjustment is agreed, approved or determined as stated above, the amount payable in each of the 
applicable currencies shall be specified. For this purpose, reference shall be made to the actual or 
expected currency proportions of the Cost of the varied work, and to the proportions of various 
currencies specified for payment of the Contract Price. 

13.5 Provisional Sums 

13.5.1 Each Provisional Sum shall only be used, in whole or in part, in accordance with the Engineer's 
instructions, and the Contract Price shall be adjusted accordingly. The total sum paid to the 
Contractor shall include only such amounts, for the work, supplies or services to which the 
Provisional Sum relates, as the Engineer shall have instructed. For each Provisional Sum, the 
Engineer may instruct: 

a) Work to be executed (including Plant, Materials or services to be supplied) by the Contractor 
and valued under Sub-Clause 13.3 [Variation Procedure]; and/or 

b) Plant, Materials or services to be purchased by the Contractor, from a nominated Subcontractor 
(as defined in Clause 5 [Nominated Subcontractors]) or otherwise; and for which there shall be 
included in the Contract Price: 

i) The actual amounts paid (or due to be paid) by the Contractor, and 

ii) A sum for overhead charges and profit, calculated as a percentage of these actual amounts 
by applying the relevant percentage rate (if any) stated in the appropriate Schedule. 

iii) If there is no such rate, the percentage rate stated in the SCC shall be applied. 
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13.5.2 The Contractor shall, when required by the Engineer, produce quotations, invoices, vouchers and 
accounts or receipts in substantiation. 

13.6 Daywork 

13.6.1 For work of a minor or incidental nature, the Engineer may instruct that a Variation shall be executed 
on a daywork basis. The work shall then be valued in accordance with the Daywork Schedule 
included in the Contract, and the following procedure shall apply. If a Daywork Schedule is not 
included in the Contract, this Sub-Clauses hall nota pply. 

Before ordering Goods for the work, the Contractor shall submit quotations to the Engineer. When 
applying for payment, the Contractor shall submit invoices, vouchers and accounts or receipts for 
any Goods. 

13.6.2 Except for any items for which the Daywork Schedule specifies that payment is not due, the 
Contractor shall deliver each day to the Engineer accurate statements in duplicate which shall 
include the following details of the resources used in executing the previous day's work: 

a) The names, occupations and time of Contractor's Personnel, 

b) The identification, type and time of Contractor's Equipment and Temporary Works, and 

c) The quantities and types of Plant and Materials used. 

 
13.6.3 One copy of each statement will, if correct, or when agreed, be signed by the Engineer and returned 

to the Contractor. The Contractor shall then submit priced statements of these resources to the 
Engineer, prior to their inclusion in the next Statement under Sub-Clause 14.3 [Application for 
Interim Payment Certificates]. 

13.7 Adjustments for Changes in Legislation 

13.7.1 The Contract Price shall be adjusted to take account of any increase or decrease in Costresulting 
from a change in the Laws of the Country (including the introduction of new Laws and the repeal 
or modification of existing Laws) or in the judicial or official governmental interpretation of such 
Laws, made after the Base Date, which affect the Contractor in the performance of obligations under 
the Contract. 

13.7.2 If the Contract or suffers (or will suffer) delay and/or incurs (or will incur) additional Cost as a result 
of these changes in the Laws or in such interpretations, made after the Base Date, the Contractorshall 
give notice to the Engineer and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] 
to: 

a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 
8.4 [Extension of Time for Completion], and 

b) Payment of any such Cost, which shall be included in the Contract Price. 

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

13.7.3 Not withstanding the foregoing, the Contractor shall not be entitled to an extension of time if the 
relevant delay has already been taken into account in the determination of a previous extension of 
time and such Cost shall not be separately paid if the same shall already have been taken into account 
inthe index ing of any inputs to the table of adjustment data in accordance with the provisions of 
Sub-Clause 
13.8 [Adjustments for Changes in Cost]. 

13.8 Adjustments for Changes in Cost 

13.8.1 In this Sub-Clause, “table of adjustment data” means the completed table of adjustment data for 
local and foreign currencies included in the Schedules. If there is no such table of adjustment data, 
this Sub- Clause shall not apply. 
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13.8.2 If this Sub-Clause applies, the amounts payable to the Contractor shall be adjusted for rises or falls 
in the cost of labor, Goods and other inputs to the Works, by the addition or deduction of the amounts 
determined by the formulae prescribed in this Sub-Clause. To the extent that full compensation for 
any rise or fall in Costs is not covered by the provisions of this or other Clauses, the Accepted 
Contract Amount shall be deemed to have included amounts to cover the contingency of other rises 
and falls in costs. 

13.8.3 The adjustment to be applied to the amount otherwise payable to the Contractor, as valued in 
accordance with the appropriate Schedule and certified in Payment Certificates, shall be determined 
from formulae for each of the currencies in which the Contract Price is payable. No adjustment is 
to be applied to work valued on the basis of Cost or current prices. The formulae shall be of the 
following general type: 

 
Pn = a + b Ln/ Lo + c En/Eo + d Mn/Mo + ...... where: 

 

“Pn” is the adjustment multiplier to be applied to the estimated contract value in the relevant currency of the 

work carried out in period “n”, this period being a month unless otherwise stated in the SCC; 

 

“a” is a fixed coefficient, stated in the relevant table of adjustment data, representing the non-adjustable portion 

in contractual payments; 

 

“b”, “c”, “d”, … are coefficients representing the estimated proportion of each cost element related to the 

execution of the Works, as stated in the relevant table of adjustment data; such tabulated cost elements may be 

indicative of resources such as labor, equipment and materials; 

 

“Ln”, “En”, “Mn”, … are the current cost indices or reference prices for period “n”, expressed in the relevant 

currency of payment, each of which is applicable to the relevant tabulated cost element on the date 49 days 

prior to the last day of the period (to which the particular Payment Certificate relates); and 

 

“Lo”, “Eo”, “Mo” … are the base cost indices or reference prices, expressed in the relevant currency of 

payment, each of which is applicable to the relevant tabulated cost element on the Base Date. 

 

13.8.4 The cost indices or reference prices stated in the table of adjustment data shall be used. If their source is in 
doubt, it shall be determined by the Engineer. For this purpose, reference shall be made to the values of the 
indices at stated dates (quoted in the fourth and fifth columns respectively of the table) for the purposes of 
clarification of the source; although these dates (and thus these values) may not correspond to the base cost 
indices. 

13.8.5 In cases where the “currency of index” is not the relevant currency of payment, each index shall be converted 
into the relevant currency of payment at the selling rate, established by the central Procuring Entity of the 
Country, of this relevant currency on the above date for which the index is required to be applicable. 

13.8.6 Until such time as each current cost index is available, the Engineer shall determine a provisional index for 
the issue of Interim Payment Certificates. When a current cost index is available, the adjustment shall be 
recalculated accordingly. 

13.8.7 If the Contractor fails to complete the Works within the Time for Completion, adjustment of prices thereafter 
shall be made using either (i) each index or price applicable on the date 49 days prior to the expiry of the 
Time for Completion of the Works, or (ii) the current index or price, which ever is more favorable to the 
Procuring Entity. 

13.8.8 The weightings (coefficients) for each of the factors of cost stated in the table(s) of adjustment data shall 
only be adjusted if they have been rendered unreasonable, unbalanced or inapplicable, as a result of 
Variations. 

14. CONTRACT PRICE AND PAYMENT 
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14.1 The Contract Price 

14.1.1 Unless otherwise stated in the Particular Conditions: 

a) the Contract Price shall be agreed or determined under Sub-Clause 12.3 [Evaluation] and be subject to 
adjustments in accordance with the Contract; 

b) the Contractor shall pay all taxes, duties and fees required to be paid by him under the Contract, and the 
Contract Price shall not be adjusted for any of these costs except as stated in Sub-Clause 13.7 
[Adjustments for Changes in Legislation]; 

c) any quantities which may be set out in the Bills of Quantities or other Schedule are estimated quantities 
and are not to be taken as the actual and correct quantities: 

i) of the Works which the Contractor is required to execute, or 

ii) for the purposes of Clause 12 [Measurement and Evaluation]; and 

d) the Contractor shall submit to the Engineer, within 30 days after the Commencement Date, a proposed 
breakdown of each lumpsum price in the Schedules. 

14.1.2 The Engineer may take account of the breakdown when preparing Payment Certificates, but shall not be 
bound by it. 

14.1.3 Not withstanding the provisions of subparagraph (b), Contractor's Equipment, including essential spare parts 
there for, imported by the Contractor for the sole purpose of executing the Contract shall be exempt from 
the payment of import duties and taxes upon importation. 

14.2 Advance Payment 

14.2.1 The Procuring Entity shall make an advance payment, as an interest- free loan for mobilization and cashflow 
support, when the Contractor submits a guarantee in accordance with this Sub-Clause. The total advance 
payment, the number and timing of instalments (if more than one), and the applicable currencies and 
proportions, shall be as stated in the SCC. Unless and until the Procuring Entity receives this guarantee, or 
if the total advance payment is not stated in the SCC, this Sub-Clause shall not apply. 

14.2.2 The Engineer shall deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate for 
the advance payment or its first instalment after receiving a Statement (under Sub-Clause 14.3 [Application 
for Interim Payment Certificates]) and after the Procuring Entity receives (i) the Performance Security in 
accordance with Sub-Clause 4.2 [Performance Security] and (ii) a guarantee in amounts and currencies equal 
to the advance payment. This guarantee shall be issued by a reputable Procuring Entity or financial institution 
selected by the Contractor and shall be in the form annexed to the Particular Conditions or in another form 
approved by the Procuring Entity. 

14.2.3 The Contractor shall ensure that the guarantee is valid and enforceable until the advance payment has been 
repaid, but its amount shall be progressively reducedbytheamountrepaidbytheContractorasindicatedinthe 
Payment Certificates. If the terms of the guarantee specify its expiry date, and the advance payment has not 
been repaid by the date 30 days prior to the expiry date, the Contractor shall extend the validity of the 
guarantee until the advance payment has been repaid. 

14.2.4 Unless stated otherwise in the SCC, the advance payment shall be repaid through percentage deductions 
from the interim payments determined by the Engineer in accordance with Sub-Clause 14.6 [Issue of Interim 
PaymentCertificates], as follows: 
a) Deductions shall commence in the next interim Payment Certificate following that in which the total of 

all certified interim payments (excluding the advance payment and deductions and repayments of 
retention) exceeds 30 percent (30%) of the Accepted Contract Amount less Provisional Sums; and 

b) Deductions shall be made at the amortization rate stated in the SCC of the amount of each Interim 
Payment Certificate (excluding the advance payment and deductions for its repayments as well as 
deductions for retention money) in the currencies and proportions of the advance payment until such 
time as the advance payment has been repaid; provided that the advance payment shall be completely 
repaid prior to the time when 90 percent (90%) of the Accepted Contract Amount less Provisional Sums 
has been certified for payment. 

14.2.5 If the advance payment has not been repaid prior to the issue of the Taking-Over Certificate for the Works 
or prior to termination under Clause 15 [Termination by Procuring Entity], Clause 16 [Suspension and 
Termination by Contractor] or Clause 19 [Force Majeure] (as the case may be), the whole of the balance 
then outstanding shall immediately become due and in case of termination under Clause 15 [Termination by 
Procuring Entity], except for Sub-Clause 15.5 [Procuring Entity's Entitlement to Termination for 
Convenience], payable by the Contractor to the Procuring Entity. 
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14.3 Application for Interim Payment Certificates 

14.3.1 The Contractor shall submit a Statement in six copies to the Engineer after the end of each month, in aform 
approved by the Engineer, showing in detail the amounts to which the Contractor considers itself to been 
titled, together with supporting documents which shall include the report on the progress during this month 
in accordance with Sub-Clause 4.21 [Progress Reports]. 

14.3.2 The Statement shall include the following items, as applicable, which shall be expressed in the various 
currencies in which the Contract Price is payable, in the sequence listed: 
a) the estimated contract value of the Works executed and the Contractor's Documents produced up to the 

end of the month (including Variations but excluding items described in sub-paragraphs (b) to (g) 
below); 

b) any amounts to be added and deducted for changes in legislation and changes in cost, in accordance 
with Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for 
Changes in Cost]; 

c) any amount to be deducted for retention, calculated by applying the percentage of retention stated in the 
SCC to the total of the above amounts, until the amount so retained by the Procuring Entity reaches the 
limit of Retention Money (if any) stated in the SCC; 

d) any amounts to be added for the advance payment and (if more than one instalment) and to be deducted 
for its repayments in accordance with Sub-Clause 14.2 [Advance Payment]; 

e) any amounts to be added and deducted for Plant and Materials in accordance with Sub-Clause14.5[Plant 
and Materials intended for the Works]; 

f) any other additions or deductions which may have become due under the Contract or otherwise, 
including those under Clause 20 [Claims, Disputes and Arbitration]; and 

g) the deduction of amounts certified in all previous Payment Certificates. 

14.3.3 Where the contract price is different from the corrected tender price, in order to ensure the contractor is not 
paid less or more relative to the contract price (which would be the tender price), payment valuation 
certificates and variation orders on omissions and additions valued based on rates in the Bill of Quantities or 
schedule of rates in the Tender, will be adjusted by a plus or minus percentage. The percentage already 
worked out during tender evaluation is worked out as follows: (corrected tender price–tender price)/tender 
priceX100. 

14.4 Schedule of Payments 

14.4.1 If the Contract includes a schedule of payments specifying the instalments in which the Contract Price will 
be paid, then unless otherwise stated in this schedule: 

 
a) The instalments quoted in this schedule of payments shall be the estimated contract values for the 

purposes of sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment Certificates]; 
b) Sub-Clause14.5[Plantand Materials intended for the Works] shall not apply; and 
c) If these instalments are not defined by reference to the actual progress achieved in executing the Works, 

and if actual progress is found to be less or more than that on which this schedule of payments was 
based, then the Engineer may proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 
determine revised instalments, which shall take account of the extent to which progress is less or more 
than that on which the instalments were previously based. 

14.4.2 If the Contract does not include a schedule of payments, the Contractor shall submit non-binding estimates 
of the payments which he expects to become due during each quarterly period. The first estimate shall be 
submitted within 42 days after the Commencement Date. Revised estimates shall be submitted at quarterly 
intervals, until the Taking-Over Certificate has been issued for the Works. 

14.5 Plant and Materials intended for the Works (see SCC for lists) 

14.5.1 If this Sub-Clause applies, Interim Payment Certificates shall include, under sub-paragraph (e) of Sub-Clause 
14.3, (i) an amount for Plant and Materials which have been sent to the Site for incorporation in the 
Permanent Works, and (ii) a reduction when the contract value of such Plant and Materials is included as 
part of the Permanent Works under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment 
Certificates]. 

14.5.2 If the lists referred to in sub-paragraphs (b) (i) or (c) (i) below are not included in the Schedules, this Sub-
Clause shall not apply. The Engineer shall determine and certify each addition if the following conditions 
are satisfied: 
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a) The Contractor has: 
i) Kept satisfactory records (including the orders, receipts, Costs and use of Plant and Materials) 

which are available for inspection, and 
ii) Submitted a statement of the Cost of acquiring and delivering the Plant and Materials to the 

Site, supported by satisfactory evidence; and either: 

b) The relevant Plant and Materials: 

i) Are those listed in the Schedules for payment when shipped, 

ii) Have been shipped to the Country, enroute to the Site, in accordance with the Contract; and 

iii) are described in a clean shipped bill of lading or other evidence of shipment, which has been 
submitted to the Engineer together with evidence of payment of freight and insurance, any other 
documents reasonably required, and an Procuring Entity guarantee in a form and issued by an entity 
approved by the Procuring Entity in amounts and currencies equal to the amount due under this Sub- 
Clause: this guarantee may be in a similar form to the form referred to in Sub-Clause 14.2[Advance 
Payment] and shall be valid until the Plant and Materials are properly stored on Site and protected 
against loss, damage or deterioration; 

c) the relevant Plant and Materials: 

i) are those listed in the Schedules for payment when delivered to the Site, and 

ii) have been delivered to and are properly stored on the Site, are protected against loss, damage or 
deterioration, and appear to be inaccordance with the Contract. 

14.5.3 The additional amount to be certified shall be the equivalent of eighty percent (80%) of the Engineer's 
determination of the cost of the Plant and Materials (including delivery to Site), taking account of the 
documents mentioned in this Sub-Clause and of the contract value of the Plant and Materials. 

14.5.4 The currencies for this additional amount shall be the same as those in which payment will become due when 
the contract value is included under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment 
Certificates]. At that time, the Payment Certificate shall include the applicable reduction which shall be 
equivalent to, and in the same currencies and proportions as, this additional amount for the relevant Plant 
and Materials. 

14.6 Issue of Interim Payment Certificates 

14.6.1 No amount will be certified or paid until the Procuring Entity has received and approved the Performance 
Security. Thereafter, the Engineer shall, within 30 days after receiving a Statement and supporting 
documents, deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate which shall 
state the amount which the Engineer fairly determines to be due, with all supporting particulars for any 
reduction or withholding made 

However, prior to issuing the Taking-Over Certificate for the Works, the Engineer shall not be bound to issue 
an Interim Payment Certificate in an amount which would (after retention and other deductions) be less than 
the minimum amount of Interim Payment Certificates (if any) stated in the SCC. In this event, the Engineer 
shall give notice to the Contractor accordingly. 

14.6.2 An Interim Payment Certificate shall not be withheld for any other reason, although: 

a) if anything supplied or work done by the Contractor is not in accordance with the Contract, the cost of 
rectification or replacement may bewithheld until rectification or replacement has been completed; 
and/or 

b) if the Contractor was or is failing to perform any work or obligation in accordance with the Contract, 
and had been so notified by the Engineer, the value of this work or obligation may be withheld until the 
work or obligation has been performed. 

14.6.3 The Engineer may in any Payment Certificate make any correction or modification that should properly be 
made to any previous Payment Certificate. A Payment Certificate shall not be deemed to indicate the 
Engineer's acceptance, approval, consent or satisfaction. 

14.7 Payment 

14.7.1 The Procuring Entity shall pay to the Contractor: 
a) The first instalment of the advance payment within 42 days after issuing the Letter of Acceptance or 

within 21 days after receiving the documents in accordance with Sub-Clause 4.2 [Performance Security] 
and Sub-Clause 14.2 [Advance Payment], whichever is later; 
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b) the amount certified in each Interim Payment Certificate within 56 days after the Engineer receives the 
Statement and supporting documents; or, at a time when the Procuring Entity's loan or credit (from 
which part of the payments to the Contractor is being made) is suspended, the amount shown on any 
statement submitted by the Contractor within 14 days after such statement is submitted, any discrepancy 
being rectified in the next payment to the Contractor; and 

c) the amount certified in the Final Payment Certificate within 56 days after the Procuring Entity receives 
this Payment Certificate; or, at a time when the Procuring Entity's loan or credit (from which part of the 
payments to the Contractor is being made) is suspended, the undisputed amount shown in the Final 
Statement within 56 days after the date of notification of the suspension in accordance with Sub-Clause 
16.2 [Termination by Contractor]. 

14.7.2 Payment of the amount due in each currency shall be made in to the Procuring Entity account, nominated 
by the Contractor, in the payment country (for this currency) specified in the Contract. 

14.8 Delayed Payment 

14.8.1 If the Contractor does not receive payment in accordance with Sub-Clause 14.7 [Payment], the Contractor 
shall be entitled to receive financing charges compounded monthly on the amount unpaid during the period 
of delay. This period shall be deemed to commence on the date for payment specified in Sub-Clause 14.7 
[Payment], irrespective (in the case of its sub-paragraph (b)) of the date on which any Interim Payment 
Certificate isissued. 

14.8.2 Unless otherwise stated in theParticular Conditions, these financing charges shall be calculated at the annual 
rate of three percentage points above the discount rate of the central Procuring Entity in the country of the 
currency of payment, or if not available, the inter-Procuring Entity offered rate, and shall be paid in such 
currency. 

The Contractor shall be entitled to this payment without formal notice or certification, and without prejudice 
to any other right or remedy. 

14.9 Payment of Retention Money 

14.9.1 When the Taking-Over Certificate has been issued for the Works, the first half of the Retention Money shall 
be certified by the Engineer for payment to the Contractor. If a Taking-Over Certificate is issued for a Section 
or part of the Works, a proportion of the Retention Money shall be certified and paid. This proportion shall 
be half (50%) of the proportion calculated by dividing the estimated contract value of the Section or part, by 
the estimated final Contract Price. 

14.9.2 Promptly after the latest of the expiry dates of the Defects Notification Periods, the outstanding balance of 
the Retention Money shall be certified by the Engineer for payment to the Contractor. If a Taking-Over 
Certificate was issued for a Section, a proportion of the second half of the Retention Money shall be certified 
and paid promptly after the expiry date of the Defects Notification Period for the Section. This proportion 
shall be half (50%) of the proportion calculated by dividing the estimated contract value of the Section by 
the estimated final Contract Price. 

14.9.3 However, if any work remains to be executed under Clause 11 [Defects Liability], the Engineer shall be 
entitled to withhold certification of the estimated cost of this work until it has been executed. 

14.9.4 When calculating these proportions, no account shall be taken of any adjustments under Sub-Clause 13.7 
[Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for Changes in Cost]. 

14.9.5 Unless otherwise stated in the Particular Conditions, when the Taking-Over Certificate has been issued for 
the Works and the first half of the Retention Money has been certified for payment by the Engineer, the 
Contractor shall be entitled to substitute a guarantee, in the form annexed to the Particular Conditions or in 
another form approved by the Procuring Entity and issued by a reputable Procuring Entity or financial 
institution selected by the Contractor, for the second half of the Retention Money. The Contractor shall ensure 
that the guarantee is in the amounts and currencies of the second half of the Retention Money and is valid 
and enforceable until the Contract or has executed and completed the Works and remedied any defects, as 
specified for the Performance Security in Sub-Clause 4.2. On receipt by the Procuring Entity of the required 
guarantee, the Engineer shall certify and the Procuring Entity shall pay the second half of the Retention 
Money. The release of the second half of the Retention Money against a guarantee shall then be in lieu of the 
release under the second paragraph of this Sub-Clause. The Procuring Entity shall return the guarantee to the 
Contractor within 21 days after receiving a copy of the Performance Certificate. 
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14.9.6 If the Performance Security required under Sub-Clause 4.2 is in the form of a demand guarantee, and the 
amount guaranteed under it when the Taking-Over Certificate is issued is more than half of the Retention 
Money, then the Retention Money guarantee will not be required. If the amount guaranteed under the 
Performance Security when the Taking-Over Certificate isissued is less than half of the Retention Money, 
the Retention Money guarantee will only be required for the difference between half of the Retention Money 
and the amount guaranteed under the Performance Security. 

14.10 Statement at Completion 

Within 84 days after receiving the Taking-Over Certificate for the Works, the Contractor shall submit tothe 
Engineer six copies of a Statement at completion with supporting documents, in accordance with Sub-
Clause 
14.3 [Application for Interim Payment Certificates], showing: 
a) the value of all work done in accordance with the Contract up to the date stated in the Taking-Over 

Certificate for the Works, 
b) any further sums which the Contractor considers to be due, and 
c) an estimate of any other amounts which the Contractor considers will become due to him under the 

Contract. Estimated amounts shall be shown separately in this Statement at completion. 

The Engineer shall then certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates]. 

14.11 Application for Final Payment Certificate 

14.11.1 Within 56 days after receiving the Performance Certificate, the Contractor shall submit, to the Engineer, six 
copies of a draft final statement with supporting documents showing in detail in a form approved by the 
Engineer: 
a) The value of all work done in accordance with the Contract, and 

b) Any further sums which the Contractor considers to be due to him under the Contractor otherwise. 

14.11.2 If the Engineer disagrees with or cannot verify any part of the draft final statement, the Contractor shall 
submit such further information as the Engineer may reasonably require within 30 days from receipt of 
said draft and shall make such changes in the draft as may be agreed between them. The Contractor shall 
then prepare and submit to the Engineer the final statement as agreed. This agreed statement is referred to 
in these Conditions as the “Final Statement”. 

14.11.3 However, if, following discussions between the Engineer and the Contractor and any changes to the draft 
final statement which are agreed, it becomes evident that a dispute exists, the Engineer shall deliver to the 
Procuring Entity (with a copy to the Contractor) an Interim Payment Certificate for the agreed parts of the 
draft final statement. Thereafter, if the dispute is finally resolved under Sub-Clause 20.4 [Obtaining Dispute 
Board's Decision] or Sub-Clause 20.5 [Amicable Settlement], the Contractor shall then prepare and submit 
to the Procuring Entity (with a copy to the Engineer) a Final Statement. 

14.12 Discharge 

When submitting the Final Statement, the Contractor shall submit a discharge which confirms that the total 
of the Final Statement represents full and final settlement of all moneys due to the Contractor under or in 
connection with the Contract. This discharge may state that it becomes effective when the Contractor has 
received the Performance Security and the outstanding balance of this total, in which event the discharge 
shall be effective on such date. 

14.13 Issue of Final Payment Certificate 

14.13.1 Within 30 days after receiving the Final Statement and discharge in accordance with Sub-Clause 14.11 
[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Engineer shall deliver, 
to the Procuring Entity and to the Contractor, the Final Payment Certificate which shall state: 

(a) The amount which he fairly determines is finally due, and 
(b) After giving credit to the Procuring Entity for all amounts previously paid by the Procuring Entity and for 

all sums to which the Procuring Entity is entitled, the balance (if any) due from the Procuring Entity to the 
Contractor or from the Contractor to the Procuring Entity, as the case may be. 

14.13.1 If the Contractor has not applied for a Final Payment Certificate in accordance with Sub-Clause 14.11 
[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Engineer shall request 
the Contractor to do so. If the Contractor fails to submit an application within a period of 30 days, the 
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Engineer shall issue the Final Payment Certificate for such amount as he fairly determines to be due. 

14.14 Cessation of Procuring Entity's Liability 

14.14.1 The Procuring Entity shall not be liable to the Contractor for any matter or thing under or in connection with 
the Contract or execution of the Works, except to the extent that the Contractor shall have included an amount 
expressly for it: 
a) In the Final Statement and also 
b) (Except for matters or things arising after the issue of the Taking-Over Certificate for the Works) in the 

Statement at completion described in Sub-Clause 14.10[Statement at Completion]. 

14.14.2 However, this Sub-Clause shall not limit the Procuring Entity'sliabilityunderhisindemnificationobligations, 
or the Procuring Entity's liability in any case of fraud, deliberate default or reckless misconduct by the 
ProcuringEntity. 

14.15 Currencies of Payment 

The Contract Price shall be paid in the currency or currencies named in the Schedule of Payment 
Currencies.If more than one currency is so named, payments shall be made as follows: 
a) If the Accepted Contract Amount was expressed in Local Currency only: 

(i) The proportions or amounts of the Local and Foreign Currencies, and the fixed rates of exchange 
to be used for calculating the payments, shall be as stated in the Schedule of Payment Currencies, 
except as otherwise agreed by both Parties; 

ii) payments and deductions under Sub-Clause 13.5 [Provisional Sums] and Sub-Clause 13.7 
[Adjustments for Changes in Legislation] shall be made in the applicable currencies and 
proportions; and 

iii) other payments and deductions under sub-paragraphs (a) to (d) of Sub-Clause 14.3 [Application for 
Interim Payment Certificates] shall be made in the currencies and proportions specified in sub- 
paragraph (a) (i) above; 

b) payment of the damages specified in the SCC, shall be made in the currencies and proportions specified 
in the Schedule of Payment Currencies; 

c) other payments to the Procuring Entity by the Contractor shall be made in the currency in which the sum 
was expended by the Procuring Entity, or in such currency as may be agreed by both Parties; 

d) if any amount payable by the Contractor to the Procuring Entity in a particular currency exceeds the sum 
payable by the Procuring Entity to the Contractor in that currency, the Procuring Entity may recover the 
balance of this amount from the sums otherwise payable to the Contractor in other currencies; and 

e) if no rates of exchange are stated in the Schedule of Payment Currencies, they shall be those prevailing 
on the Base Date and determined by the central Procuring Entity of the Country. 

15. TERMINATION BY PROCURING ENTITY 

15.1 Notice to Correct 

If the Contractor fails to carry out any obligation under the Contract, the Engineer may by notice require the 
Contractor to make good the failure and to remedy it within a specified reasonable time. 

 

15.2 Termination by Procuring Entity 

15.2.1 The Procuring Entity shall be entitled to terminate the Contract if the Contractor: 
a) fails to comply with Sub-Clause 4.2 [Performance Security] or with a notice under Sub-Clause 15.1 

[Notice to Correct], 
b) abandons the Works or otherwise plainly demonstrates the intention not to continue performance of his 

obligations under the Contract, 
c) without reasonable excuse fails: 

(i) to proceed with the Works in accordance with Clause 8 [Commencement, Delays and 
Suspension], or 

ii) to comply with a notice issued under Sub-Clause 7.5 [Rejection] or Sub- Clause 7.6 
[Remedial Work], within 30 days after receiving it, 

d) subcontracts the whole of the Works or as signs the Contract without the required agreement, 
e) becomes bankrupt or insolvent, goes into liquidation, has a receiving or administration order made 

against him, compounds with his creditors, or carries on business under a receiver, trustee or manager 
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for the benefit of his creditors, or if any act is done or event occurs which (under applicable Laws) has 
a similar effect to any of these acts or events, or 

f) gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity, commission or other 
thing of value, as an inducement or reward: 
i) for doing or forbearing to do any action in relation to the Contract, or 
ii) for showing or for bearing to show favor or disfavor to any person in relation to the Contract, or if 

any of the Contractor's Personnel, agents or Subcontractors gives or offers to give (directly or 
indirectly) to any person any such inducement or reward as is described in this sub-paragraph (f). 
However, lawful inducements and rewards to Contractor's Personnel shall not entitle 
termination, or 

g) based on reasonable evidence, has engaged in Fraud and Corruption as defined in paragraph 2.2 of the 
Appendix B to these General Conditions, in competing for or in executing the Contract. 

15.2.2 In any of these events or circumstances, the Procuring Entity may, upon giving 14 days' notice to the 
Contractor, terminate the Contract and expel the Contractor from the Site. However, in the case of sub- 
paragraph (e) or (f) or (g), the Procuring Entity may by notice terminate the Contract immediately. 

15.2.3 The Procuring Entity's election to terminate the Contract shall not prejudice any other rights of the 
Procuring Entity, under the Contract or otherwise. 

The Contractor shall then leave the Site and deliver any required Goods, all Contractor's Documents, and 
other design documents made by or for him, to the Engineer. However, the Contractor shall use his lowest 
efforts to comply immediately with any reasonable instructions included in the notice (i) for the assignment 
of any subcontract, and (ii) for the protection of life or property or for the safety of the Works. 

After termination, the Procuring Entity may complete the Works and/or arrange for any other entities to do 
so. The Procuring Entity and these entities may then use any Goods, Contractor's Documents and other 
design documents made by or on behalf of the Contractor. 

The Procuring Entity shall then give notice that the Contractor's Equipment and Temporary Works will be 
released to the Contractor at or near the Site. The Contractor shall promptly arrange their removal, at the risk 
and cost of the Contractor. However, if by this time the Contractor has failed to make a payment due to the 
Procuring Entity, these items may be sold by the Procuring Entity in order to recover this payment. Any 
balance of the proceeds shall then be paid to the Contractor. 

15.3 Valuation at Date of Termination 

As soon as practicable after a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] 
has taken effect, the Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 
determine the value of the Works, Goods and Contractor's Documents, and any other sums due to the 
Contractor for work executed in accordance with the Contract. 

15.4 Payment after Termination 

After a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] has taken effect, the 
Procuring Entity may: 

a) Proceed in accordance with Sub-Clause 2.5 [Procuring Entity's Claims], 

b) Withhold further payments to the Contractor until the costs of execution, completion and remedying of 
any defects, damages for delay in completion (if any), and all other costs incurred by the Procuring 
Entity, have been established, and/or 

c) Recover from the Contractor any losses and damages incurred by the Procuring Entity and any extra 
costs of completing the Works, after allowing for any sum due to the Contractor under Sub-Clause 15.3 
[Valuation at Date of Termination]. After recovering any such losses, damages and extra costs, the 
Procuring Entity shall pay any balance to the Contractor. 

15.5 Procuring Entity's Entitlement to Termination for Convenience 

15.5.1 The Procuring Entity shall be entitled to terminate the Contract, at any time for the Procuring Entity's 
convenience, by giving notice of such termination to the Contractor. The termination shall take effect 30 
days after the later of the dates on which the Contractor receives this notice or the Procuring Entity returns 
the Performance Security. The Procuring Entity shall not terminate the Contract under this Sub-Clause in 
order to execute the Works itself or to arrange for the Works to be executed by another contractor or to avoid 
a termination of the Contract by the Contractor under Clause 16.2[Termination by Contractor]. 
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15.5.2 After this termination, the Contractor shall proceed in accordance with Sub-Clause 16.3 [Cessation of Work 
and Removal of Contractor's Equipment] and shall be paid in accordance with Sub-Clause 16.4 [Payment 
on Termination]. 

15.6 Fraud and Corruption 

The Procuring Entity requires compliance with the national law and regulations against corruption. All 
available sanctions will apply where corruption is detected. 

16. SUSPENSION AND TERMINATION BY CONTRACTOR 

16.1 Contractor's Entitlement to Suspend Work 

16.1.1 If the Engineer fails to certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates] 
or the Procuring Entity fails to comply with Sub-Clause 2.4 [Procuring Entity's Financial Arrangements] or 
Sub- Clause 14.7 [Payment], the Contractor may, after giving not less than 21days' notice to the Procuring 
Entity, suspend work (or reduce the rate of work) unless and until the Contractor has received the Payment 
Certificate, reasonable evidence or payment, as the case may be and as described in the notice. 

16.1.2 Not withstanding the above,  if the Procuring Entity has suspended disbursements under the loan or credit 
from which payments to the Contractor are being made, in whole or in part, for the execution of the Works, 
and no alternative funds are available as provided for in Sub-Clause 2.4 [Procuring Entity's Financial 
Arrangements], the Contractor may by notice suspend work or reduce the rate of work at any time, but not 
less than 7 days after the Procuring Entity having received the suspension notification from the Procuring 
Entity. 

16.1.3 The Contractor's action shall not prejudice his entitlements to financing charges under Sub-Clause 14.8 
[Delayed Payment] and to termination under Sub-Clause 16.2[Termination by Contractor]. 

16.1.4 If the Contractor subsequently receives such Payment Certificate, evidence or payment (as described in the 
relevant Sub-Clause and in the above notice) before giving a notice of termination, the Contractor shall 
resume normal working as soon as is reasonably practicable. 

16.1.5 If the Contractor suffers delay and/or incurs Cost as a result of suspending work (or reducing the rate of 
work) in accordance with this Sub-Clause, the Contractor shall give notice to the Engineer and shall be 
entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 
a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 

[Extension of Time for Completion], and 
b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

16.1.6 After receiving this notice, the Engineers hall proceed in accordance with Sub-Clause 3.5 [Determinations] 
to agree or determine these matters. 

16.2 Termination by Contractor 

16.2.1 The Contractor shall be entitled to terminate the Contract if: 

a) the Contractor does not receive the reasonable evidence within 42 days after giving notice under Sub- 
Clause 16.1 [Contractor's Entitlement to Suspend Work] in respect of a failure to comply with Sub-
Clause 2.4 [Procuring Entity's Financial Arrangements], 

b) the Engineer fails, within 56 days after receiving a Statement and supporting documents, to issue the 
relevant Payment Certificate, 

c) the Contractor does not receive the amount due under an Interim Payment Certificate within 42 days 
after the expiry of the time stated in Sub-Clause 14.7 [Payment] within which payment is to be made 
(except for deductions in accordance with Sub-Clause 2.5 [Procuring Entity's Claims]), 

d) the Procuring Entity substantially fails to perform his obligations under the Contract in such manner as 
to materially and adversely affect the economic balance of the Contract and/or the ability of the 
Contractor to perform the Contract, 

e) the Procuring Entity fails to comply with Sub-Clause 1.6 [Contract Agreement] or Sub-Clause 1.7 
[Assignment], 

f) a prolonged suspension affects the whole of the Works as described in Sub-Clause 8.11 [Prolonged 
Suspension], or 

g) the Procuring Entity becomes bankrupt or insolvent, goes into liquidation, has a receiving or 
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administration order made against him, compounds with his creditors, or carries on business under a 
receiver, trustee or manager for the benefit of his creditors, or if any act is done or event occurs which 
(under applicable Laws) has a similar effect to any of these acts or events. 

h) The Contractor does not receive the Engineer's instruction recording the agreement of both Parties on 
the fulfilment of the conditions for the Commencement of Works under Sub-Clause 8.1 [Commencement 
of Works. 

16.2.2 In any of these events or circumstances, the Contractor may, upon giving 14 days' notice to the Procuring 
Entity, terminate the Contract. However, in the case of sub-paragraph (f) or (g), the Contractor may by notice 
terminate the Contract immediately. 

16.2.3 In the event the Procuring Entity suspends the loan or credit from which part or whole of the payments to 
the Contractor are being made, if the Contractor hasnot received the sums due to him upon  expiration of 
the14 days referred to in Sub-Clause 14.7 [Payment] for payments under Interim Payment Certificates, the 
Contractor may, without prejudice to the Contractor's entitlement to financing charges under Sub-Clause14.8 
[Delayed Payment], take one of the following actions, namely (i) suspend work or reduce the rate of work 
under Sub-Clause 16.1 above, or (ii) terminate the Contract by giving notice to the Procuring Entity, with a 
copy to the Engineer, such termination to take effect 14 days after the giving of the notice. 

The Contractor's election to terminate the Contract shall not prejudice any other rights of the Contractor, 
under the Contract or otherwise. 

16.3 Cessation of Work and Removal of Contractor's Equipment 

After a notice of termination under Sub-Clause 15.5 [Procuring Entity's Entitlement to Termination for 
Convenience], Sub-Clause 16.2 [Termination by Contractor] or Sub-Clause 19.6 [Optional Termination, 
Payment and Release] has taken effect, the Contractor shall promptly: 

a) Cease all further work, except for such work as may have been instructed by the Engineer for the 
protection of life or property or for the safety of the Works, 

b) Handover Contractor's Documents, Plant, Materials and other work, for which the Contractor has 
received payment, and 

c) Remove all other Goods from the Site, except as necessary for safety, and leave the Site. 

16.4 Payment on Termination 

After a notice of termination under Sub-Clause 16.2 [Termination by Contractor] has taken effect, the 
Procuring Entity shall promptly: 

a) Return the Performance Security to the Contractor, 

b) Pay the Contractor in accordance with Sub-Clause 19.6 [Optional Termination, Payment and Release], 
and 

c) Pay to the Contractor the amount of any loss or damage sustained by the Contractor as a result of this 
termination. 

 

 

 

17. RISK AND RESPONSIBILITY 

17.1 Indemnities 

17.1.1 The Contractor shall indemnify and hold harmless the Procuring Entity, the Procuring Entity's Personnel, and 
their respective agents, against and from all claims, damages, losses and expenses (including legal fees and 
expenses) in respect of: 

(a) Bodily injury, sickness, disease or death, of any person whatsoever arising out of or in the course of or by 
reason of the Contractor's design (if any), the execution and completion of the Works and the remedying of 
any defects, unless attributable to any negligence, willful actor breach of the Contract by the Procuring Entity, 
the Procuring Entity's Personnel, or any of the irrespective agents, and 

(b) Damage to or loss of any property, real or personal (other than the Works), to the extent that such damage or 
loss arises out of or in the course of or by reason of the Contractor's design (if any), the execution and 
completion of the Works and the remedying of any defects, unless and to the extent that any such damage or 
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loss is attributable to any negligence, willful act or breach of the Contract by the Procuring Entity, the 
Procuring Entity's Personnel, the irrespective agents, or any one directly or indirectly employed by any of 
them. 

17.1.2 The Procuring Entity shall indemnify and hold harmless the Contractor, the Contractor's Personnel, and their 
respective agents, against and from all claims, damages, losses and expenses (including legal fees and 
expenses) in respect of (1) bodily injury, sickness, disease or death, which is attributable to any negligence, 
willful act or breach of the Contract by the Procuring Entity, the Procuring Entity's Personnel, or any oftheir 
respective agents, and (2) the matters for which liability may be excluded from insurance cover, as described 
in sub-paragraphs (d)(i), (ii) and (iii) of Sub-Clause 18.3 [Insurance Against Injury to Persons and Damage 
to Property]. 

17.2 Contractor's Care of the Works 

17.2.1 The Contractor shall take full responsibility for the care of the Works and Goods from the Commencement 
Date until the Taking-Over Certificate is issued (or is deemed to be issued under Sub-Clause 10.1 [Taking 
Over of the Works and Sections]) for the Works, when responsibility for the care of the Works shall pass to 
the Procuring Entity. If a Taking-Over Certificate is issued (or is so deemed to be issued) for any Section or 
part of the Works, responsibility for the care of the Section or part shall then pass to the Procuring Entity. 

17.2.2 After responsibility has accordingly passed to the Procuring Entity, the Contractor shall take responsibility 
for the care of any work which is outstanding on the date stated in a Taking-Over Certificate, until this 
outstanding work has been completed. 

17.2.3 If any loss or damage happens to the Works, Goods or Contractor's Documents during the period when the 
Contractor is responsible for their care, from any cause not listed in Sub-Clause 17.3 [Procuring Entity's 
Risks], the Contractor shall rectify the loss or damage at the Contractor's risk and cost, so that the Works, 
Goods and Contractor's Documents conform with the Contract. 

17.2.4 The Contractor shall be liable for any loss or damage caused by any actions performed by the Contractor 
aftera Taking-Over Certificate has been issued. The Contractor shall also be liable for any loss or damage 
which occurs after a Taking-Over Certificate has been issued and which arose from a previous event for 
which the Contractor was liable. 

17.3 Procuring Entity's Risks 

The risks referred to in Sub-Clause 17.4 [Consequences of Procuring Entity's Risks] below, insofar as they 
directly affect the execution of the Works in the Country, are: 

a) war, hostilities (whether war be declared or not), invasion, act of foreign enemies, 

b) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, revolution, 
insurrection, military or usurped power, or civil war, within the Country, 

c) riot, commotion or disorder within the Country by persons other than the Contractor's Personnel, 

d) munitions of war, explosive materials, ionizing radiation or contamination by radio-activity, within the 
Country, except as may be attributable to the Contractor's use of such munitions, explosives, radiation 
or radio-activity, 

e) pressure waves caused by aircraft or other aerial devices traveling at sonic or supersonic speeds, 

f) use or occupation by the Procuring Entity of any part of the Permanent Works, except as may be 
specified in the Contract, 

g) design of any part of the Works by the Procuring Entity's Personnel or by others for whom the 
Procuring Entity is responsible, and 

h) any operation of the forces of nature which is Unforeseeable or against which an experienced 
contractor could not reasonably have been expected to have taken adequate preventive precautions. 

17.4 Consequences of Procuring Entity's Risks 

17.4.1 If and to the extent that any of the risks listed in Sub-Clause 17.3 above results in loss or damage to the Works, 
Goods or Contractor's Documents, the Contractor shall promptly give notice to the Engineer and shall rectify 
this loss or damage to the extent required by the Engineer. 

17.4.2 If the Contractor suffers delay and/or incurs Cost from rectifying this loss or damage, the Contractor shall 
give a further notice to the Engineer and shall be entitled subject to Sub-Clause 20.1[Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
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[Extension of Time for Completion], and 

b) payment of any such Cost, which shall be included in the Contract Price. In the case of sub-paragraphs 
(f) and (g) of Sub-Clause 17.3 [Procuring Entity's Risks], Cost plus profit shall be payable. 

17.4.3 After receiving this further notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

17.5 Intellectual and Industrial Property Rights 

17.5.1 In this Sub-Clause, “infringement” means an infringement (or alleged infringement) of any patent, registered 
design, copyright, trademark, tradename, trade secret or other intellectual or industrial property right relating 
to the Works; and “claim” means a claim (or proceedings pursuing a claim) alleging an infringement. 

17.5.2 Whenever a Party does not give notice to the other Party of any claim within 30 days of receiving the claim, 
the first Party shall be deemed to have waived any right to indemnity under this Sub-Clause. 

17.5.3 The Procuring Entity shall indemnify and hold the Contractor harmless against and from any claim alleging 
an infringement which is or was: 

a) An unavoidable result of the Contractor's compliance with the Contract, or 

b) A result of any Works being used by the Procuring Entity: 

i) For a purpose other than that indicated by, or reasonably to be inferred from, the 

ii) Contract, or 

iii) In conjunction with anything not supplied by the Contractor, unless such use was disclosed to the 
Contractor prior to the Base Date or is stated in the Contract. 

17.5.4 The Contractor shall indemnify and hold the Procuring Entity harmless against and from any other claim 
which arises out of or in relation to (i) the manufacture, use, sale or import of any Goods, or (ii) any design 
for which the Contractor is responsible. 

17.5.5 If a Party is entitled to be indemnified under this Sub-Clause, the indemnifying Party may (at its cost) conduct 
negotiations for the settlement of the claim, and any litigation or arbitration which may arise from it. The 
other Party shall, at the request and cost of the indemnifying Party, assist in contesting the claim. This other 
Party (and its Personnel) shall not make any admission which might be prejudicial to the indemnifying Party, 
unless the indemnifying Party failed to take over the conduct of any negotiations, litigation or arbitration 
upon being requested to do so by such other Party. 

17.6 Limitation of Liability 

17.6.1 Neither Party shall be liable to the other Party for loss of use of any Works, loss of profit, loss of any contractor 
for any indirect or consequential loss or damage which may be suffered by the other Party in connection with 
the Contract, other than as specifically provided in Sub-Clause 8.7 [Delay Damages]; Sub-Clause 11.2 [Cost 
of Remedying Defects]; Sub-Clause 15.4 [Payment after Termination]; Sub-Clause 16.4 [Payment on 
Termination]; Sub-Clause17.1 [Indemnities]; Sub-Clause 17.4 (b) [Consequences of Procuring Entity's 
Risks] and Sub-Clause 17.5[Intellectual and Industrial Property Rights]. 

17.6.2 The total liability of the Contractor to the Procuring Entity, under or in connection with the Contract other 
than under Sub-Clause 4.19 [Electricity, Water and Gas], Sub-Clause 4.20 [Procuring Entity's Equipment and 
Free- Issue Materials], Sub-Clause 17.1 [Indemnities] and Sub-Clause 17.5 [Intellectual and Industrial 
Property Rights], shall not exceed the sum resulting from the application of a multiplier (less or greater than 
one) to the Accepted Contract Amount, as stated in the SCC, or (if such multiplier or other sum is not so 
stated) the Accepted Contract Amount. 

17.6.3 This Sub-Clause shall not limit liability in any case of fraud, deliberate default or reckless misconduct by the 
defaulting Party. 

17.7 Use of Procuring Entity's Accommodation/Facilities 

17.7.1 The Contractor shall take full responsibility for the care of the Procuring Entity provided accommodation and 
facilities, if any, as detailed in the Specification, from the respective dates of hand-over to the Contract or 
until cessation of occupation (where hand-over or cessation of occupation may take place after the date stated 
in the Taking-Over Certificate for theWorks). 
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17.7.2 If any loss or damage happens to any of the above items while the Contractor is responsible for their care 
arising from any cause whatsoever other than those for which the Procuring Entity is liable, the Contractor 
shall, at his own cost, rectify the loss or damage to the satisfaction of the Engineer. 

18. INSURANCE 

18.1 General Requirements for Insurances 

18.1.1 In this Clause, “insuring Party” means, for each type of insurance, the Party responsible for effecting and 
maintaining the insurance specified in the relevant Sub-Clause. 

18.1.2 Wherever the Contractor is the insuring Party, each insurance shall be effected with insurers and in terms 
approved by the Procuring Entity. These terms shall be consistent with any terms agreed by both Parties 
before the date of the Letter of Acceptance. This agreement of terms shall take precedence over the provisions 
of this Clause. 

18.1.3 Wherever the Procuring Entity is the insuring Party, each insurance shall be effected with insurers and in 
terms acceptable to the Contractor. These terms shall be consistent with any terms agreed by both Parties 
before the date of the Letter of Acceptance. This agreement of terms shall take precedence over the provisions 
of this Clause. 

18.1.4 If a policy is required to indemnify joint insured, the cover shall apply separately to each insured as though 
a separate policy had been issued for each of the joint insured. If a policy indemnifies additional joint insured, 
namely in addition to the insured specified in this Clause, (i) the Contractor shall act under the policy on 
behalf of these additional joint insured except that the Procuring Entity shall act for Procuring Entity's 
Personnel, (ii) additional joint insured shall not be entitled to receive payments directly from the insurer or 
to have any other direct dealings with the insurer, and (iii) the insuring Party shall require all additional joint 
insured to comply with the conditions stipulated in the policy. 

18.1.5 Each policy insuring against loss or damage shall provide for payments to be made in the currencies required 
to rectify the loss or damage. Payments received from insurers shall be used for the rectification of the loss 
or damage. 

18.1.6 The relevant insuring Party shall, within the respective periods stated in the SCC (calculated from the 
Commencement Date), submit to the other Party: 

a) Evidence that the insurances described in this Clause have been effected, and 

b) Copies of the policies for the insurances described in Sub-Clause 18.2 [Insurance for Works and 
Contractor's Equipment] and Sub-Clause 18.3 [Insurance against Injury to Persons and Damage to Property]. 

18.1.7 When each premium is paid, the insuring Party shall submit evidence of payment to the other Party. 
Whenever evidence or policies are submitted, the insuring Party shall also give notice to the Engineer. 

18.1.8 Each Party shall comply with the conditions stipulated in each of the insurance policies. The insuringParty 
shall keep the insurers informed of any relevant changes to the execution of the Works and ensure that 
insurance is maintained in accordance with this Clause. 

Neither Party shall make any material alteration to the terms of any insurance without the prior approval of 
the other Party. If an insurer makes (or attempts to make) any alteration, the Party first notified by the insurer 
shall promptly give notice to the other Party. 

18.1.9 The insuring Party fails to effect and keep in force any of the insurances it is required to effect and maintain 
under the Contract or fails to provide satisfactory evidence and copies of policies in accordance with this 
Sub- Clause, the other Party may (at its option and without prejudice to any other right or remedy) effect 
insurance for the relevant coverage and pay the premiums due. The insuring Party shall pay the amount of 
these premiums to the other Party, and the Contract Price shall be adjusted accordingly. 

18.1.10 Nothing in this Clause limits the obligations, liabilities or responsibilities of the Contractor or the Procuring 
Entity, under the other terms of the Contractor otherwise. Any amounts not insured or not recovered from 
the insurers shall be borne by the Contractor and/or the Procuring Entity in accordance with these 
obligations, liabilities or responsibilities. However, if the insuring Party fails to effect and keep in force an 
insurance which is available and which it is required to effect and maintain under the Contract, and the other 
Party neither approves the omission nor effects insurance for the coverage relevant to this default, any 
moneys which should have been recoverable under this insurance shall be paid by the insuring Party. 

18.1.11 Payments by one Party to the other Party shall be subject to Sub-Clause 2.5 [Procuring Entity's Claims] or 
Sub- Clause 20.1[Contractor's Claims], as applicable. 
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18.1.12 The Contractor shall be entitled to place all insurance relating to the Contract (including, but not limited to 
the insurance referred to Clause18) with insurers from any eligible source country. 

18.2 Insurance for Works and Contractor's Equipment 

18.2.1 The insuring Party shall insure the Works, Plant, Materials and Contractor's Documents for not less than the 
full reinstatement cost including the costs of demolition, removal of debris and professional fees and profit. 
This insurance shall be effective from the date by which the evidence is to be submitted under sub-paragraph 
(a) of Sub-Clause 18.1 [General Requirements for Insurances], until the date of issue of the Taking-Over 
Certificate for the Works. 

18.2.2 The insuring Party shall maintain this insurance to provide cover until the date of issue of the Performance 
Certificate, for loss or damage for which the Contractor is liable arising from a cause occurring prior to the 
issue of the Taking-Over Certificate, and for loss or damage caused by the Contractor in the course of any 
other operations (including those under Clause 11 [Defects Liability]). 

18.2.3 The insuring Party shall insure the Contractor's Equipment for not less than the full replacement value, 
including delivery to Site. For each item of Contractor's Equipment, the insurance shall be effective while it 
is being transported to the Site and until it is no longer required as Contractor's Equipment. 

18.2.4 Unless otherwise stated in the Particular Conditions, insurances under this Sub-Clause: 

a) Shall be effected and maintained by the Contractor as insuring Party, 

b) shall be in the joint names of the Parties, who shall be jointly entitled to receive payments from the 
insurers, payments being held or allocated to the Party actually bearing the costs of rectifying the loss 
or damage, 

c) shall cover all loss and damage from any cause not listed in Sub-Clause 17.3 [Procuring Entity's Risks], 

d) shall also cover, to the extent specifically required in the tendering documents of the Contract, loss or 
damage to a part of the Works which is attributable to the use or occupation by the Procuring Entity of 
another part of the Works, and loss or damage from the risks listed in sub-paragraphs (c), (g) and (h) of 
Sub-Clause 17.3 [Procuring Entity's Risks], excluding (in each case) risks which are not insurable at 
commercially reasonable terms, with deductibles per occurrence of not more than the amount stated in 
the SCC(if an amount is not so stated, this sub-paragraph (d) shall not apply), and 

e) may however exclude loss of, damage to, and reinstatement of: 

i) a part of the Works which is in a defective condition due to a defect in its design, materials or 
workmanship (but cover shall include any other parts which are lost or damaged as a direct result 
of this defective condition and not as described in sub-paragraph (ii) below), 

ii) a part of the Works which is lost or damaged in order to reinstate any other part of the Works if this 
other part is in a defective condition due to a defect in its design, materials or workmanship, 

iii) a part of the Works which has been taken over by the Procuring Entity, except to the extent that the 
Contractor is liable for the loss or damage, and 

iv) Goods while they are not in the Country, subject to Sub-Clause 14.5 [Plant and Materials intended 
for the Works]. 

18.2.5 If, more than one year after the Base Date, the cover described in sub-paragraph (d) above ceases to be 
available at commercially reasonable terms, the Contractor shall (as insuring Party) give notice to the 
Procuring Entity, with supporting particulars. The Procuring Entity shall then (i) be entitled subject to Sub- 
Clause 2.5 [Procuring Entity's Claims] to payment of an amount equivalent to such commercially reasonable 
terms as the Contractor should have expected to have paid for such cover, and (ii) be deemed, unless he 
obtains the cover at commercially reasonable terms, to have approved the omission under Sub-Clause 18.1 
[General Requirements for Insurances]. 

18.3 Insurance against Injury to Persons and Damage to Property 

18.3.1 The insuring Party shall insure against each Party's liability for any loss, damage, death or bodily injury 
which may occur to any physical property (except things insured under Sub-Clause 18.2 [Insurance for 
Works and Contractor's Equipment]) or to any person (except persons insured under Sub-Clause 18.4 
[Insurance for Contractor's Personnel]), which may arise out of the Contractor's performance of the Contract 
and occurring before the issue of the Performance Certificate. 

18.3.2 This insurance shall be for a limit per occurrence of not less than the amount stated in the SCC, with no 
limit on the number of occurrences. If an amount is not stated in the SCC, this Sub-Clause shall not apply. 
Unless otherwise stated in the Particular Conditions, the insurances specified in this Sub-Clause: 
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a) Shall be effected and maintained by the Contractor as insuring Party, 

b) Shall be in the joint names of the Parties, 

c) Shall be extended to cover liability for all loss and damage to the Procuring Entity's property (except 
things insured under Sub-Clause 18.2) arising out of the Contractor's performance of the Contract, and 

d) May however exclude liability to the extent that it arises from: 

i) The Procuring Entity's right to have the Permanent Works executed on, over, under, in or through 
any land, and to occupy this land for the Permanent Works, 

ii) damage which is an unavoidable result of the Contractor's obligations to execute the Works and 
remedy any defects, and 

iii) a cause listed in Sub-Clause 17.3 [Procuring Entity's Risks], except to the extent that cover is 
available at commercially reasonable terms. 

18.4 Insurance for Contractor's Personnel 

18.4.1 The Contract or shall effect and maintain insurance against liability for claims, damages, losses and expenses 
(including legal fees and expenses) arising from injury, sickness, disease or death of any person employed 
by the Contractor or any other of the Contractor's Personnel. 

18.4.2 The insurance shall cover the Procuring Entity and the Engineer against liability for claims, damages, losses 
and expenses (including legal fees and expenses) arising from injury, sickness, disease or death of any person 
employed by the Contractor or any other of the Contractor's Personnel, except that this insurance may 
exclude losses and claims to the extent that they arise from any act or neglect of the Procuring Entity or of 
the Procuring Entity's Personnel. 

18.4.3 The insurance shall be maintained in full force and effect during the whole time that these personnel are 
assisting in the execution of the Works. For a Subcontractor's employees, the insurance may be effected by 
the Subcontractor, but the Contractor shall be responsible for compliance with this Clause. 

 

19. FORCE MAJEURE 

19.1 Definition of Force Majeure 

19.1.1 In this Clause, “Force Majeure” means an exceptional event or circumstance: 

a) Which is beyond a Party's control, 

b) Which such Party could not reasonably have provided against before entering into the Contract, 

c) Which, having arisen, such Party could not reasonably have avoided or overcome, and 

d) Which is not substantially attributable to the other Party. 

19.1.2 Force Majeure may include, but is not limited to, exceptional events or circumstances of the kind listed 
below, so long as conditions (a) to (d) above are satisfied: 

i) war, hostilities (whether war be declared or not), invasion, act of foreign enemies, 

ii) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, revolution, 
insurrection, military or usurped power, or civil war, 

iii) riot, commotion, disorder, strike or lock out by persons other than the Contractor's Personnel, 

iv) munitions of war, explosive materials, ionizing radiation or contamination by radio-activity, except 
as may be attributable to the Contractor's use of such munitions, explosives, radiation or radio- 
activity, and 

v) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity. 

19.2 Notice of Force Majeure 

19.2.1 If a Party is or will be prevented from performing its substantial obligations under the Contract by Force 
Majeure, then it shall give notice to the other Party of the event or circumstances constituting the Force 
Majeure and shall specify the obligations, the performance of which is or will be prevented. The notice shall 
be given within 14 days after the Party became aware, or should have become aware, of the relevant event 
or circumstance constituting Force Majeure. 

19.2.2 The Party shall, having given notice, be excused performance of its obligations for so long as such Force 
Majeure prevents it from performing them. 
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Notwithstanding any other provision of this Clause, Force Majeure shall not apply to obligations of either 
Party to make payments to the other Party under the Contract. 

19.3 Duty to Minimize Delay 

Each Party shall at all times use all reasonable endeavors to minimize any delay in the performance of the 
Contract as a result of Force Majeure. A Party shall give notice to the other Party when it ceases to be 
affected by the ForceMajeure. 

19.4 Consequences of Force Majeure 

19.4.1 If the Contractor is prevented from performing his substantial obligations under the Contract by Force 
Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure], and suffers delay 
and/or incurs Cost by reason of such Force Majeure, the Contractor shall be entitled subject to Sub-Clause 
20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) if the event or circumstance is of the kind described in sub-paragraphs (i) to (iv) of Sub-Clause 19.1 
[Definition of Force Majeure] and, in sub-paragraphs (ii) to (iv), occurs in the Country, payment of any 
such Cost, including the costs of rectifying or replacing the Works and/or Goods damaged or destroyed 
by Force Majeure, to the extent they are not indemnified through the insurance policy referred to in Sub- 
Clause 18.2 [Insurance for Works and Contractor's Equipment]. 

19.4.2 After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations] 
to agree or determine these matters. 

19.5 Force Majeure Affecting Subcontractor 

If any Subcontractor is entitled under any contract or agreement relating to the Works to relief from force 
majeure on terms additional to or broader than those specified in this Clause, such additional or broader 
force majeure events or circumstances shall not excuse the Contractor's non-performance or entitle him to 
relief under this Clause. 

19.6 Optional Termination, Payment and Release 

If the execution of substantially all the Works in progress is prevented for a continuous period of 84 days by 
reason of Force Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure], 
or for multiple periods which total more than 140 days due to the same notified Force Majeure, then either 
Party may give to the other Party a notice of termination of the Contract. In this event, the termination shall 
take effect 7 days after the notice is given, and the Contractor shall proceed in accordance with Sub-Clause 
16.3 [Cessation of Work and Removal of Contractor's Equipment]. 

Upon such termination, the Engineer shall determine the value of the work done and issue a Payment 
Certificate which shall include: 

a) The amounts payable for any work carried out for which a price is stated in the Contract; 

b) The Cost of Plant and Materials ordered for the Works which have been delivered to the Contractor, or 
of which the Contractor is liable to accept delivery: this Plant and Materials shall become the property 
of (and be at the risk of) the Procuring Entity when paid for by the Procuring Entity, and the Contractor 
shall place the same at the Procuring Entity's disposal; 

c) other Cost or liabilities which in the circumstances were reasonably and necessarily incurred by the 
Contractor in the expectation of completing the Works; 

d) the Cost of removal of Temporary Works and Contractor's Equipment from the Site and there turn of 
these items to the Contractor's works in his country (or toanyotherdestinationatnogreatercost);and 

e) the Cost of repatriation of the Contractor's staff and labor employed wholly in connection with the Works 
at the date of termination. 

19.7 Release from Performance 

Notwithstanding any other provision of this Clause, if any event or circumstance outside the control of the 
Parties (including, but not limited to, Force Majeure) arises which makes it impossible or unlawful for either 
or both Parties to fulfil its or their contractual obligations or which, under the law governing the Contract, 
entitles the Parties to be released from further performance of the Contract, then upon notice by either Party 
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to the other Party of such event or circumstance: 

a) The Parties shall be discharged from further performance, without prejudice to the rights of either Party 
in respect of any previous breach of the Contract, and 

b) The sum payable by the Procuring Entity to the Contractor shall be the same as would have been payable 
under Sub-Clause 19.6 [Optional Termination, Payment and Release] if the Contract had been 
terminated under Sub-Clause 19.6. 

 

20. CLAIMS, DISPUTES AND ARBITRATION 

20.1 Contractor's Claims 

20.1.1 If the Contractor considers itself to be entitled to any extension of the Time for Completion and/or any 
additional payment, under any Clause of these Conditions or otherwise in connection with the Contract, the 
Contractor shall give Notice to the Engineer, describing the event or circumstance giving rise to the claim. 
The notice shall be given as soon as practicable, and not later than 30 days after the Contractor became 
aware, or should have become aware, of the event or circumstance. 

20.1.2 IftheContractorfailstogivenoticeofaclaimwithinsuchperiodof30days, the Time for Completion shall not be 
extended, the Contractor shall not be entitled to additional payment, and the Procuring Entity shall be 
discharged from all liability in connection with the claim. Otherwise, the following provisions of this Sub- 
Clauseshallapply. 

20.1.3 The Contractor shall also submit any other notices which are required by the Contract, and supporting 
particulars for the claim, all as relevant to such event or circumstance. 

20.1.3 The Contractor shall keep such contemporary records as may be necessary to substantiate any claim, either 
on the Site or at another location acceptable to the Engineer. Without admitting the Procuring Entity's 
liability, the Engineer may, after receiving any notice under this Sub-Clause, monitor the record-keeping 
and/or instruct the Contractor to keep further contemporary records. The Contractor shall permit the 
Engineer to inspect all these records, and shall (if instructed) submit copies to the Engineer. 

20.1.4 Within 42 days after the Contractor became aware (or should have become aware) of the eventor 
circumstance giving rise to the claim, or within such other period as may be proposed by the Contractor and 
approved by the Engineer, the Contractor shall send to the Engineer a fully detailed claim which includes 
full supporting particulars of the basis of the claim and of the extension of time and/or additional payment 
claimed. If the event or circumstance giving rise to the claim has a continuing effect: 

a) This fully detailed claim shall be considered as interim; 

b) The Contractor shall send further interim claims at monthly intervals, giving the accumulated delay 
and/or amount claimed, and such further particulars as the Engineer may reasonably require; and 

c) The Contractor shall send a final claim within 30 days after the end of the effects resulting from the 
event or circumstance, or within such other period as may be proposed by the Contractor and approved 
by the Engineer. 

20.1.5 Within 42 days after receiving a Notice of a claim or any further particulars supporting a previous claim, or 
within such other period as may be proposed by the Engineer and approved by the Contractor, the Engineer 
shall respond with approval, or with disapproval and detailed comments. He may also request any necessary 
further particulars, but shall nevertheless give his response on the principles of the claim within the above 
defined time period. 

20.1.6 Within the above defined period of 42 days, the Engineer shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine (i) the extension (if any) of theTime for Completion (before or after 
its expiry) in accordance with Sub-Clause 8.4 [Extension of Time for Completion], and/or (ii) the additional 
payment (if any) to which the Contractor is entitled under the Contract. 

20.1.7 Each Payment Certificate shall include such additional payment for any claim as has been reasonably 
substantiated as due under the relevant provision of the Contract. Unless and until the particulars supplied 
are sufficient to substantiate the whole of the claim, the Contractor shall only be entitled to payment for such 
part of the claim as he has been able to substantiate. 

20.1.8 If the Engineer does not respond within the time frame defined in this Clause, either Party may consider that 
the claim is rejected by the Engineer and any of the Parties may refer to Arbitration in accordance with Sub-
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Clause 20.4 [Arbitration]. 

20.1.9 The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which may apply toa 
claim. If the Contractor fails to comply with this or another Sub-Clause in relation to any claim, any 
extension of time and/or additional payment shall take account of the extent (if any) to which the failure has 
prevented or prejudiced proper investigation of the claim, unless the claim is excluded under the second 
paragraph of Sub- Clause 20.3 (f). 

20.2 Amicable Settlement 

Where a notice of a claim has been given, both Parties shall attempt to settle the dispute amicably before 
the commencement of arbitration. However, unless both Parties agree otherwise, the Party giving a notice 
of a claim in accordance with Sub-Clause 20.1 above should move to commence arbitration after the fifty-
sixth day from the day on which a notice of a claim was given, even if no attempt at an amicable settlement 
has been made. 

20.3 Matters that may be referred to arbitration 

Notwithstanding anything stated herein the following matters may be referred to arbitration before the 
practical completion of the Works or abandonment of the Works or termination of the Contract by either 
party: 

a) The appointment of a replacement Engineer upon the said person ceasing to act. 

b) Whether or not the issue of an instruction by the Engineer is empowered by these Conditions. 

c) Whether or not a certificate has been improperly withheld or is not in accordance with these Conditions. 

e) Any dispute arising in respect of war risks or war damage. 

f) All other ma tters shall only be referred to arbitration after the completion or alleged completion of the 
Works or termination or alleged termination of the Contract, unless the Procuring Entity and the Contract 
or agree otherwise in writing. 

20.4 Arbitration 

20.4.1 Any claim or dispute between the Parties arising out of or in connection with the Contract not settled 
amicably in accordance with Sub-Clause 20.3 shall be finally settled by arbitration. 

20.4.2 No arbitration proceedings shall be commenced on any claim or dispute where notice of a claim or dispute 
has not been given by the applying party within ninety days of the occurrence or discovery of the matter or 
issue giving rise to the dispute. 

20.4.3 Notwithstanding the issue of a notice as stated above, the arbitration of such a claim or dispute shall not 
commence unless an attempt has in the first instance been made by the parties to settle such claim or dispute 
amicably with or without the assistance of third parties. Proof of such attempt shall be required. 

20.4.4 The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct such 
measurements, computations, tests or valuations as may in his opinion be desirable in order to determine 
the rights of the parties and assess and award any sums which ought to have been the subject of or included 
in any certificate. 

20.4.5 The Arbitrator shall, without prejudice to the generality of his powers, have powers to open up, review and 
revise any certificate, opinion, decision, requirement or notice and to determine all matters in dispute which 
shall be submitted to him in the same manner as if no such certificate, opinion, decision requirement or 
notice had been given. 

20.4.6 The arbitrators shall have full power to open up, review and revise any certificate, determination, instruction, 
opinion or valuation of the Engineer, relevant to the dispute. Nothing shall disqualify representatives of the 
Parties and the Engineer from being called as a witness and giving evidence before the arbitrators on any 
matter whatsoever relevant to the dispute. 

20.4.7 Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or to the reasons for 
dissatisfaction given in its Notice of Dissatisfaction. 

20.4.7 Arbitration may be commenced prior to or after completion of the Works. The obligations of the Parties, 
and the Engineer shall not be altered by reason of any arbitration being conducted during the progress of the 
Works. 
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20.4.8 The terms of the remuneration of each or all the members of Arbitration shall be mutually agreed upon by 
the Parties when agreeing the terms of appointment. Each Party shall be responsible for paying one-half 
ofthis remuneration. 

20.5 ArbitrationwithNationalContractors 

20.5.1 If the Contract is with national contractors, arbitration proceedings will be conducted in accordance with the 
Arbitration Laws of Kenya. In case of any claim or dispute, such claim or dispute shall be notified in writing 
by either party to the other with a request to submit it to arbitration and to concur in the appointment of an 
Arbitrator within thirty days of the notice. The dispute shall be referred to the arbitration and final decision 
of a person to be agreed between the parties. Failing agreement to concur in the appointment of an Arbitrator, 
the Arbitrator shall be appointed, on the request of the applying party, by the Chairman or Vice Chairman of 
any of the following professional institutions; 

i) Architectural Association of Kenya 

ii) Institute of Quantity Surveyors of Kenya 

iii) Association of Consulting Engineers of Kenya 

iv) Chartered Institute of Arbitrators (Kenya Branch) 

v) Institution of Engineers of Kenya 

20.5.2 The institution written to first by the aggrieved party shall take precedence over all other institutions. 

20.6 Arbitration with Foreign Contractors 

20.7.1 Arbitration with foreign contractors shall be conducted in accordance with the arbitration rules of theUnited 
Nations Commission on International Trade Law (UNCITRAL); or with proceedings administered by the 
International Chamber of Commerce (ICC) and conducted under the ICC Rules of Arbitration; by one or 
more arbitrators appointed in accordance with said arbitration rules. 

20.7.2 The place of arbitration shall be a location specified in the SCC; and the arbitration shall be conducted in 
the language for communications defined in Sub-Clause 1.4 [Law and Language]. 

20.7 Alternative Arbitration Proceedings 

Alternatively, the Parties may refer the matter to the Nairobi Centre for International Arbitration (NCIA) 
which offers a neutral venue for the conduct of national and international arbitration with commitment to 
providing institutional support to the arbitral process. 

20.8 Failure to Comply with Arbitrator's Decision 

20.8.1 The award of such Arbitrator shall be final and binding upon the parties. 

20.8.2 In the event that a Party fails to comply with a final and binding Arbitrator's decision, then the other Party 
may, without prejudice to any other rights it may have, refer the matter to a competent court of law. 

10.7 Contract operations continue 

Notwithstanding any reference to arbitration herein, 

a) The parties shall continue to perform their respective obligations under the Contract unless they 
otherwise agree; and 

b) The Procuring Entity shall pay the Contractor any monies due the Contractor. 
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SECTION IX - SPECIAL CONDITIONS OF CONTRACT 

The following Particular Conditions shall supplement the GCC. Whenever there is a conflict, the provisions herein 
shall prevail over those in the GCC. 

Conditions GCC Clause Data 

Procuring Entity’s name and 

address 
1  

COUNTY GOVERNMENT OF HOMABAY 

Time for Completion 1 ______60_______days  

 

Engineer’s name and address 1 CHIEF OFFICER, DEPARTMENT OF ROADS, 

TRANSPORT AND PUBLIC WORKS BOX 52-40300 

HOMA BAY 

Electronic transmission 1.3 Electronic transmission shall be through the IFMIS portal 

_ 

Time for the Parties entering 

into a Contract Agreement 

1.6 DATE. MARCH ,2024 

Time for access to the Site 2.1 NOT LATER THAN THE COMMENCEMENT DAY 

Engineer’s Authority to 

make variations. 
 

3.1.2 (b) (ii) N/A 

Any request for contract variation and amendments that 

may arise are subject to SECTION139 0F THE PPADA 

2015 AND REGULATION 132 OF PPADR, 2020. 

Variations resulting in an increase of the Accepted 

Contract Amount shall require approval of the Procuring 

Entity.  

Performance Security 4.2.2 Successful bidders shall be required to submit 

performance:N/A 

 

 

Contractor’s Representative’s 

name 

4.3  WILL BE PROVIDED BY THE AWARDED 

CONTRACTOR 

Working Hours 6.5 Normal working hours shall be__8.00 a.m to 5.00 

pm______. 

Key Personnel names  6.9.1 AS WILL BE AGREED BY THE AWARDED 

CONTRACTOR AND CLIENT 

Commencement of Works 
 

8.1.1(c) AS AGREED BY THE PARTIES 

Delay Damages 
 

8.7.1 Delay damages shall be AS PER SECTION 140 OF 

THE PUBLIC PROCUREMENT AND ASSET 

DISPOSAL ACT, 2015 

Maximum amount of delay 

damages 

8.7.1  AS PER SECTION 140 OF THE PUBLIC 

PROCUREMENT AND ASSET DISPOSAL ACT, 

2015 

Defects Notification Period  7 days. 

Adjustments for Changes in 

Cost 

13.8.3 AS PER SECTION 139 OF THE PUBLIC 

PROCUREMENT AND ASSET DISPOSAL ACT, 

2015 

Delay damages for the Works 8.7 & 14.15(b)  AS PER SECTION 140 OF THE PUBLIC 

PROCUREMENT AND ASSET DISPOSAL ACT, 

2015 

   

Provisional Sums 13.5. (b)(iii)  

AS PER SECTION 139(2)b OF THE PUBLIC 

PROCUREMENT AND ASSET DISPOSAL ACT, 

2015 

Total advance payment  14.2.1 Advance payment SHALL NOT BE ALLOWED 

 

Repayment amortization rate 

of advance payment  

14.2.4(b) __N/A_____% 
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Conditions GCC Clause Data 

Limit of Retention 14.3.2(c) The limit of Retention Money (if any) shall 

be _10% of the certified sum 

__________________________ 

Percentage of Retention 14.3.2(c) -10% of the certified sum  ____ 

Plant and Materials  

14.5.2(b)(i) 

If Sub-Clause 14.5 applies: N/A 

Plant and Materials for payment Free on Board 

______________ 

14.5.2(c)(i) Plant and Materials for payment when delivered to the Site 

_________N/A__________ 

Minimum Amount of Interim 

Payment Certificates 

14.6.1 50 % of the Accepted Contract Amount. 

Publishing source of 

commercial interest rates for 

financial charges in case of 

delayed payment 

14.8 Three percentage points above the discount rate given by 

the Central bank of Kenya. 

Delayed payment 14.8.1 Shall not apply 

Maximum total liability of the 

Contractor to the Procuring 

Entity  

17.6.2  

ACCEPTED CONTRACT AMOUNT 

 

Insurance 18  

Periods for submission of 

insurance: 

18.1.6 30 DAYS 

a. evidence of insurance. ____days 

b. relevant policies ____days 

Maximum number of 

deductibles for insurance of the 

Procuring Entity's risks 

18.2(d) SHALL NOT APPLY 

Minimum amount of third-

party insurance 

18.3.2 N/A 

The place of arbitration 20.7.2  The place of arbitration shall be as per the clause-

20.5___________ 

 

 

 

 

Section X - Contract Forms 

 
Table of Forms 

FORM No. 1 - NOTIFICATION OF INTENTION TO AWARD 

FORM NO. 2 – REQUEST FOR REVIEW 

FORM No. 3-LETTER OF AWARD  

FORM No. 4 - CONTRACT AGREEMENT 

FORM No. 5 - PERFORMANCE SECURITY [Option 1 - Unconditional Demand Bank Guarantee] 

FORM No. 6- PERFORMANCE SECURITY [Option 2– Performance Bond] 

FORM No. 7 - ADVANCE PAYMENT SECURITY 

FORM No. 8 - RETENTION MONEY SECURITY 

    FORM NO. 9 BENEFICIAL OWNERSHIP DISCLOSURE FORM 
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FORM No. I - Notification of Intention to Award 

 [This Notification of Intention to Award shall be sent to each Tenderer that submitted a Tender.] [Send 

thisNotification to the Tenderer's Authorized Representative named in the Tender Information Form] 

FORMAT 

For the attention of Tenderer's Authorized Representative 

 
Name:………………..[insert Authorized  Representative's  name] Address:  [insert Authorized   

Representative's   Address] Telephones: [insert Authorized Representative's telephone/fax numbers] Email 

Address: [insert Authorized Representative's email address] 

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The Notification must be sent to all 
Tenderers simultaneously. This means on the same date and as close to the same time as possible.] 

Date of Transmission: This Notification is sent by: [email] on [date] (local time) 

 
ProcuringEntity: [insert the name of the Procuring 

Entity] Contracttitle: [insert the name of the contract] 

Country: Kenya, County (if the Procuring Entity is from a County) 

This Notification of Intention to Award (Notification) notifies you of our decision to award the above contract. The 
transmission of this Notification begins the Standstill Period. During the Standstill Period, you may: 

a) Request a debriefing in relation the evaluation of your Tender, and/or 

b) Submit a Procurement-related Complaint in relation to the decision to award the contract. 

 
1. The successful Tenderer 

Name: [insert name of successful Tenderer]. Address: [insert address of the successful Tenderer] Contract 

price: [insert contract price of the successful Tender] 

2. Other Tenderers: insert names of all Tenderers that submitted a Tender. If the Tender's price was evaluated 
include the evaluated price as well as the Tender price as read out.] 

 

 
 

 Name of Tenderer Tender price Evaluated Tender price Comments (if any) 

1     

2     

3     

4     

5     

6     

7     

Etc.     
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1. How to request a debriefing 

DEADLINE: The deadline to request a debriefing expires at midnight on [insert date] (local time). 

You may request a debriefing in relation to the results of the evaluation of your Tender. If you decide to request a 
debriefing your written request must be made within three (3) Business Days of receipt of this Notification of Intention 
to Award. Provide the contract name, reference number, name of the Tenderer, contact details; and address the request 
for debriefing as follows: 

Attention: [insert full name of person, if applicable] Title/position: [insert title/position] Procuring Entity: 

[insert name of Procuring Entity] Email address: [insert email address] 

If your request for a debriefing is received within the 3 Business Days deadline, we will provide the debriefing within 
five (5) Business Days of receipt of your request. If we are unable to provide the debriefing within this period, the 
Standstill Period shall be extended by five (5) Business Days after the date that the debriefing is provided. If this 
happens, we will notify you and confirm the date that the extended Standstill Period will end. The debriefing may be 
in writing, by phone, video conference call or in person. We shall promptly advise you in writing how the debriefing 
will take place and confirm the date and time. 

If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, we will provide the 
debriefing as soon as practicable, and normally no later than fifteen (15) Business Days from the date of publication 
of the Contract Award Notice. 

2. How to make a complaint 

Period: Procurement-related Complaint challenging the decision to award shall be submitted by midnight, [insert 
date] (local time). 

Provide the contract name, reference number, name of the Tenderer, contact details; and address the Procurement- 
related Complaint as follows: 

Attention: [insert full name of person, if applicable] 

Title/position: [insert title/position] Procuring 

Entity: [insert name of Procuring Entity] Email 

address: [insert email address] 

At this point in the procurement process, you may submit a Procurement-related Complaint challenging the decision 
to award the contract. You do not need to have requested, or received, a debriefing before making this complaint. 
Your complaint must be submitted within the Standstill Period and received by us before the Standstill Period ends. 

In summary, there are four essential requirements: 

a) You must be an 'interested party'. In this case, that means a Tenderer who submitted a Tender in this 
tendering process, and is the recipient of a Notification of Intention to Award. 

b) The complaint can only challenge the decision to award the contract. 

c) You must submit the complaint within the period stated above. 

d) You must include, in your complaint, all of the information necessary to support your case. 

e) The application must be accompanied by the fees set out in the Procurement Regulations, which shall not 
be refundable (information available from the Public Procurement Authority at www.ppoa.go.ke. 

 

 

 

 

http://www.ppoa.go.ke/
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3. Standstill Period 
a) DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time). 

i) The Standstill Period lasts ten (14) Days after the date of transmission of this Notification of 
Intention to Award. 

(ii) The Standstill Period may be extended as stated in Section 4 above. 

If you have any questions regarding this Notification please do not hesitate to contact 

us. On behalf of the Procuring Entity: 

Name  

Title and Position  

 
 

Signature  

Date  
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FORM NO. 2 - REQUEST FOR REVIEW 
 

FORM FOR REVIEW (r.203 (1))  

 

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD 

APPLICATION NO…………….OF……….….20……... 

BETWEEN 

…………………………...……………………………….APPLICANT  

AND 

…………………………………RESPONDENT (Procuring Entity) 

 

Request for review of the decision of the…………… (Name of the Procuring Entity of ……………dated the…day of 

………….20……….in the matter of Tender No………..…of …………..20….. for ......... (Tender description). 

REQUEST FOR REVIEW 

 I/We……………………………,the above named Applicant(s), of address: Physical address…………….P. O. Box  No…………. 

Tel. No……..Email ……………, hereby request the Public Procurement Administrative Review Board to review the whole/part of 

the above mentioned decision on the following grounds , namely: 

1.  

2.  

By this memorandum, the Applicant requests the Board for an order/orders that:  

1.  

2.  

SIGNED ………………. (Applicant) Dated on…………….day of ……………/…20…… 

___________________________________________________________________________ 

FOR OFFICIAL USE ONLY Lodged with the Secretary Public Procurement Administrative Review Board on…………day of 

………....20….……… 

SIGNED  

Board Secretary 
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FORM NO. 3 - LETTER OF AWARD 

 

 [Letter head paper of the Procuring Entity] 

[Date] 

FORMAT 

To: [name and address of the Contractor] 

This is to notify you that your Tender dated [date] for execution of the [name of the Contract and identification 
number, as given in the SCC] for the Accepted Contract Amount [amount in numbers and words] [name of currency], 
as corrected and modified in accordance with the Instructions to Tenderers, is hereby accepted by our Agency. 

You are requested to furnish the Performance Security within 30 days in accordance with the Conditions of Contract, 
using, for that purpose, one of the Performance Security Forms included in Section X, Contract Forms, of the tender 
document. 

We attach a copy of the Contact for your 

 
Authorized Signature: 

Name and Title of 

Signatory: Name of 

Agency: 

Attachment: Contract Agreement 
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FORM NO. 4 – CONTRACT AGREEMENT 
 

THIS AGREEMENT made the ________________ day of ________________________, _____, between 
______________________________________of   __________________________ (hereinafter “the Procuring 

Entity”), of the one part, and of (herein after “the 
Contractor”), of the other part: 

WHEREAS the Procuring Entity desires that the Worksknownas should be 
executed by the Contractor, and has accepted a Tender by the Contractor for the execution and completion of these 
Works and the remedying of any defects therein, The Procuring Entity and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are respectively assigned to them in 
the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part of this Agreement. This 
Agreement shall prevail over all other Contract documents. 

 
a) The Letter of Acceptance 

b) The Letter of Tender 

c) The addenda Nos (if any) 

d) The Particular Conditions 

e) The General Conditions; 

f) The Specification 

g) The Drawings; and 

h) The completed Schedules and any other documents forming part of the contract. 

3. In consideration of the payments to be made by the Procuring Entity to the Contractor as specified in this 
Agreement, the Contractor hereby covenants with the Procuring Entity to execute the Works and to remedy 
defects therein in conformity in all respects with the provisions of the Contract. 

4. The Procuring Entity hereby covenants to pay the Contractor in consideration of the execution and completion 
of the Works and the remedying of defects therein, the Contract Price or such other sum as may become payable 
under the provisions of the Contract at the times and in the manner prescribed by the Contract. 

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance with the 
laws of Kenya on the day, month and year specified above. 

 

 
Signedby  

 

 (For the Procuring Entity) 

 

 
Signedby  

 

 (For the Contractor) 
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FORM NO. 5 - PERFORMANCE SECURITY 
– (Unconditional Demand Bank Guarantee) 

[Guarantor letterhead or SWIFT identifier code] 

Beneficiary:  [insert name and Address of Procuring 

Entity] Date: [Insert date of issue] 

PERFORMANCE GUARANTEE No.:  

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

1. We have been informed that  (herein after called "the Applicant") has entered into Contract 
No. dated with the Beneficiary, for the execution of                                
(herein after called "the Contract"). 

2. Further more, we understand that, according to the conditions of the Contract, a performance guarantee is 

required. 

3. At the request of the Applicant, we as Guarantor, here by irrevocably undertake to pay the Beneficiary any sum 

or sums not exceeding in total an amount of (  ),
1 
such sum being payable in the types and proportions 

of currencies in which the Contract Price is payable, upon receipt by us of the Beneficiary's complying demand 
supported by the Beneficiary's statement, whether in the demand itself or in a separate signed document 
accompanying or identifying the demand, stating that the Applicant is in breach of its obligation(s) under the 
Contract, without the Beneficiary needing to prove or to show grounds for your demand or the sum specified 
therein. 

4. This guarantee shall expire, no later than the …..................... Day of …........... 2…
2
, and any demand for 

payment under it must be received by us at this office indicated above on or before that date. 

 
5. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one 

year], in response to the Beneficiary's written request for such extension, such request to be presented to the 
Guarantor before the expiry of the guarantee.” 

 

__________________________________________________________________________ 
[Name of Authorized Official, signature(s) and seals/stamps] 

 

 
Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the 
final product. 

 

 

 

 

 

 

 

 

 

 

 
1The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified in the Letter of Acceptance, less 

provisional sums, if any, and denominated either in the currency (cies) of the Contract or a freely convertible currency acceptable to the 

Beneficiary. 
2Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The Procuring Entity should note that 
in the event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee 
from the Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee. In preparing 
this guarantee, the Procuring Entity might consider adding the following text to the form, at the end of the pen ultimate paragraph: “The 
Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year], in response to the Beneficiary's 
written request for such extension, such request to be presented to the Guarantor before the expiry of the guarantee.” 
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FORM No. 6 - PERFORMANCE SECURITY OPTION 2– (Performance Bond) 

 
[Note: Procuring Entities are advised to use Performance Security–Unconditional Demand Bank Guarantee 
instead of Performance Bond due to difficulties involved in calling Bond holder to action] 

 
[Guarantor letterhead or SWIFT identifier code] 

 
Beneficiary: [insert name and Address of Procuring 

Entity] Date:  [Insert date   of   issue] PERFORMANCE 

BOND No.:    

Guarantor: [Insert name and address of place of issue, unless indicated in the letter head] 

 
1. By this Bond_________________________________________as Principal (hereinafter called “the 

Contractor”) and______________________________________________________________] as Surety 
(hereinafter  called  “the  Surety”),  are  held  and  firmly  bound unto  ] as Obligee 
(hereinafter called “the Procuring Entity”) in theamountof for the payment of which sum 
well and truly to be made in the types and proportions of currencies in which the Contract Price is payable, the 
Contractor and the Surety bind themselves, their heirs, executors, administrators, successors and assigns, jointly 
ands everally, firmly by these presents. 

2. WHEREAS the Contractor has entered into a written Agreement with the Procuring Entity dated the day of, 
20 , for in accordance with the documents, plans, specifications, and 
amendments thereto, which to the extent here in provided for, are by reference made part hereof and are herein 
after referred to as the Contract. 

3. NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall promptly and faithfully 
perform the said Contract (including any amendments thereto), then this obligation shall be null and void; 
otherwise, it shall remain in full force and effect. Whenever the Contractor shall be, and declared by the 
Procuring Entity to be, in default under the Contract, the Procuring Entity having performed the Procuring 
Entity's obligations there under, the Surety may promptly remedy the default, or shall promptly: 

1) Complete the Contract in accordance with its terms and conditions; or 

2) Obtain a tender or tenders from qualified tenderers for submission to the Procuring Entity for completing 
the Contract in accordance with its terms and conditions, and upon determination by the Procuring Entity 
and the Surety of the lowest responsive Tenderers, arrange for a Contract between such Tenderer, and 
Procuring Entity and make available as work progresses (even though there should be a default or a 
succession of defaults under the Contract or Contracts of completion arranged under this paragraph) 
sufficient funds to pay the cost of completion less the Balance of the Contract Price; but not exceeding, 
including other costs and damages for which the Surety may be liable hereunder, the amount set forth in 
the first paragraph hereof. The term “Balance of the Contract Price,” as used in this paragraph, shall mean 
the total amount payable by Procuring Entity to Contractor under the Contract, less the amount properly 
paid by Procuring Entity to Contractor; or 

3) Pay the Procuring Entity the amount required by Procuring Entity to complete the Contract in accordance 
with its terms and conditions upto a total not exceeding the amount of this Bond. 

4. The Surety shall not be liable for a greater sum than the specified penalty of this Bond. 

5. Any suit under this Bond must be instituted before the expiration of one year from the date of the issuing of the 
Taking-Over Certificate. No right of action shall accrue on this Bond to or for the use of any person or 
corporation other than the Procuring Entity named here in or the heirs, executors, administrators, successors, 
and assigns of the Procuring Entity. 
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6. In testimony where of, the Contractor has here unto set his hand and affixed his seal, and the Surety has caused 
these presents to be sealed with his corporate seal duly attested by the signature of his legal representative, this 
day 
 of 20 . 

 
SIGNED ON on behalf of  

By in the capacity of  

In the presence of 

SIGNED ON on behalf of  

By in the capacity of  

In the presence of 
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FORM NO. 7 - ADVANCE PAYMENT SECURITY 

[Demand Bank Guarantee] [Guarantor letterhead or SWIFT identifier 

code] [Guarantor letterhead o rSWIFT identifier code] 

Beneficiary:  [Insert name and Address of Procuring 

Entity] Date: [Insert date of issue] 

ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

1. We have been informed that  (herein after called “the Applicant”) has entered into Contract 
No. dated with the Beneficiary, for the execution of                              
(herein after called" the Contract"). 

2. Furthermore, we understand that, according to the conditions of the Contract, an advance payment in the sum 
 ( ) is to be made against an advance payment guarantee. 

3. At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum 
or sums not exceeding in total an amount of  ( )

1 
upon receipt by us of the Beneficiary's complying 

demand supported by the Beneficiary's statement, whether in the demand itself or in a separate signed document 
accompanying or identifying the demand, stating either that the Applicant: 

a) Has used the advance payment for purposes other than the costs of mobilization in respect of th eWorks; or 

b) Has failed to repay the advance payment in accordance with the Contract conditions, specifying the 
amount which the Applicant has failed to repay. 

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from 
the Beneficiary's bank stating that the advance payment referred to above has been credited to the Applicant on 
its account number at  

5. The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment 
repaid by the Applicant as specified in copies of interim statements or payment certificates which shall be 
presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the interim payment 
certificate indicating that ninety (90) percent of the Accepted Contract Amount, less provisional sums, has been 
certified for payment, or on the dayof ,2 ,

2 
whichever is earlier. 

Consequently, any demand for payment under this guarantee must be received by us at this office on or before 
that date. 

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one 
year], in response to the Beneficiary's written request for such extension, such request to be presented to the 
Guarantor before the expiry of the guarantee. 

[Name of Authorized Official, signature(s) and seals/stamps] 

 
Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the 
final product. 

 

 

 

 

 

 
1 The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the currency (ies) of the 

advance payment as specified in the Contract, or in a freely convertible currency acceptable to the Procuring Entity. 
2Insert the expected expiration date of the Time for Completion. The Procuring Entity should note that in the event of an extension of the time 
for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request 
must be in writing and must be made prior to the expiration date established in the guarantee. In preparing this guarantee, the Procuring 
Entity might consider adding the following text to the form, at the end of the penultimate paragraph: “The Guarantor agrees to a one-time 
extension of this guarantee for a period not to exceed [six months] [one year], in response to the Beneficiary's written request for such extension, 
such request to be presented to the Guarantor before the expiry of the guarantee.” 



 

 

FORM NO. 8 - RETENTION MONEY SECURITY 
[Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary:   [Insert name and Address of Procuring 
Entity] Date:   [Insert date of issue] 

ADVANCE PAYMENT GUARANTEE No.:  

[Insert guarantee reference number] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

1. We have been informed that [insert name of Contractor, which in the case of a joint venture 
shall be the name of the joint venture] (herein afte rcalled" the Contractor") has entered into Contract No. 
 [Insert reference number of the contract] dated with the Beneficiary, for the 
execution of  [insert name of contract and brief description of Works] (herein after 
called" the Contract"). 

2. Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains moneys 
upto the limit set forth in the Contract (“the Retention Money”), and that when the Taking-Over Certificate has 
been issued under the Contract and the first half of the Retention Money has been certified for payment, and 
payment of [insert the second half of the Retention Money] is to be made against a Retention Money guarantee. 

3. At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum 
or sums  not  exceeding  in  total  an  amount  of  [insert  amount in figures] ([insert amount in 
words ])

1 
upon receipt by us of the Beneficiary's complying demand supported 

by the Beneficiary's statement, whether in the demand itself or in a separate signed document accompanying or 
identifying the demand, stating that the Contractor is in breach of its obligation(s) under the Contract, without 
your needing to prove or show grounds for your demand or the sum specified therein. 

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from 
the Beneficiary's bank stating that the second half of the Retention Money as referred to above has been credited 
to the Contractor on its account number at_________ [insert name and address of Applicant's bank]. 

5. This guarantee shall expire no later than the……………. Day of…….…, 2…
2
, and any demand for payment 

under it must be received by us at the office indicated above on or before that date. 

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one 
year], in response to the Beneficiary's written request for such extension, such request to be presented to the 
Guarantor before the expiry of the guarantee. 

 

____________________________________________________________________________ 
[Name of Authorized Official, signature(s) and seals/stamps] 

 
Note: Allitalicized text (including foot notes) is for use in preparing this form and shall be deleted from the 
final product. 

 

 

 

 
 

1The Guarantor shall insert an amount representing the amount of the second half of the Retention Money. 

2Insert a date that is twenty-eigh tdays after the expiry of retention period after the actual completion date of the contract. The Procuring 
Entity should note that in the event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an 
extension of this guarantee from the Guarantor. Such request must be in writing and must be made prior to the expiration date established in 
the guarantee. 
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FORM NO. 9 BENEFICIAL OWNERSHIP DISCLOSURE FORM 

 

 

 

Tender Reference No.:   [insert identification 

no] Name of the Assignment:  [insert name of the assignment] to:

 [insert complete name of Procuring Entity] 

In response to your notification of award dated [insert date of notification of award] to furnish 
additional information on beneficial ownership: [select one option as applicable and delete the 
options that are not applicable] 

I) We here by provide the following beneficial ownership information. 

Details of beneficial ownership 

 
Identity of Beneficial 

Owner 

 

Directly or 

indirectly holding 

25% or more of the 

shares 

(Yes / No) 

 

Directly or indirectly 

holding 25 % or more 

of the Voting Rights 

(Yes / No) 

 

Directly or indirectly having the right 

to appoint a majority of the board of 

the directors or an equivalent 

governing body of the Tenderer 

(Yes / No) 

[include full name 

(last, middle, first), 

nationality, country of 

residence] 

   

 

OR 

ii) We declare that there is no Beneficial Owner meeting one or more of the following conditions: directly or 
indirectly holding 25%   or more of the   shares.  Directly or indirectly holding 25% or more of the voting 
rights. Directly or indirectly having the right to appoint a majority of the board of directors or equivalent 
governing body of the Tenderer. 

 

OR 

We declare that we are unable to identify any Beneficial Owner meeting one or more of the following conditions. [If 

this option is selected, the Tenderer shall provide explanation on why it is unable to identify any Beneficial Owner] 
 

Directly or indirectly holding 25% or more of the shares.  Directly or indirectly holding25% or more of the voting 

rights. 

INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM 

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful tenderer. In case of 
joint venture, the tenderer must submit a separate Form for each member. The beneficial ownership information 
to be submitted in this Form shall be current as of the date of its submission. 

For the purposes of this Form, a Beneficial Owner of a Tenderer is any natural person who ultimately owns or 
controls the Tenderer by meeting one or more of the following conditions: 

• Directly or indirectly holding 25% or more of the shares. 
• Directly or in directly holding 25% or more of the voting rights. 
• Directly or indirectly having the right to appoint a majority of the board of directors or equivalent 

governing body of the Tenderer. 



 

 

Directly or indirectly having the right to appoint a majority of the board of directors or equivalent governing body 

of the Tenderer]” 

 

Name of the Tenderer: .......................*[insert complete name of the Tenderer]  

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: ** [insert complete name of person 
duly authorized to sign the Tender] 

Title of the person signing the Tender: ....................... [insert complete title of the person signing the Tender] 

Signature of the person named above: ....................... [insert signature of person whose name and capacity are shown 
above] 

Date signed ....................... [insert date of signing] day of....................... [Insert month], [insert year] 

 

 


